

Message

**From:** Simon Lawrence [slawrence@rydon.co.uk]  
**Sent:** 05/01/2015 17:16:23  
**To:** Ray Bailey [ray@harleycw.co.uk]; 'Rob Maxwell' [robmaxwell@harleycw.co.uk]  
**CC:** Kevin Lamb [kevinlamb@harleycw.co.uk]; Daniel Anketell-Jones [daniel@harleycw.co.uk]; Neil Crawford [Neil@studioe.co.uk]; Simon O'Connor [SOConnor@rydon.co.uk]  
**Subject:** Window order production

Afternoon Gents,

We've heard informally from our Client today that they have received planning approval for the NMA around the window changes. So hopefully there shouldn't be anything from the client side which will stop the window production going ahead from Monday 12<sup>th</sup>. I'll get formally instruction from the Client in the next day or so.

Is there anymore information outstanding from your ends that need sorting? Or have you got everything you need.

Regards

Simon Lawrence, ACIOB, MInstLM  
Contracts Manager  
T [REDACTED]  
M [REDACTED]  
Rydon Construction Ltd



This e-mail (including any attachments) is transmitted subject to Rydon Group e-mail terms as published on its [website](#). If you have received this e-mail in error please e-mail the sender by replying to this message. Details of the Company registration numbers and registered offices to which this e-mail relates are also published on its [website](#).

Please consider the environment before printing this email.

---

This email has been scanned by the Symantec Email Security.cloud service.  
For more information please visit <http://www.symanteccloud.com>

---