Snagging Inspection Sheet Pre Plaster/Pre Dec/Pre Handover

Property Location: 135 Grenfell Tower

Checker Chris Holt
Issued to various trades
Date 23/11/2015

Room	Work to be Done	Trade	De snag check to be signed and dated	To be completed by
Hallway	M/g holes to rad pipes	A&B		
	M/g and paint pipes under HIU	"		
Bathroom	M/g hole to rad pipes low level and above door	A&B		
	Seal around vent above bath	"		
WC	Seal around vent above wc	"		
	M/g holes either side of wc pan	"		
Bedroom opp front door	Paint boxing in behind the door	"		
	M/g holes to rad pipes l/h side of bedroom	"		
Bedroom 2	Paint pipes	"		
	M/g holes to rad pipes both walls	"		
L/room	M/g holes to rad pipes	"		