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Present: 

Name Initials Company Function Acronym 

Peter Maddison (PM) RBKC TMO Client (TMO) 

David Gibson (DG) RBKC TMO Client (TMO) 

Claire Williams (CW) RBKC TMO Client (TMO) 

Philin Rnnth 
1 l l l l l l _ f LJ\J\JLll 

(PB) Artelia Project Manager (ART) 

Peter Blythe (PHB) Artelia Assistant Project Manager (ART) 

Alan Sharrocks (AS) Rydon Contracts Manager (RYD) 

Simon Lawrence (SL) Rydon Contractor's Project Manager (RYD) 

Zak Maynard (ZM) Rydon Managing Surveyor (RYD) 

Christina Stephanou (CS) Rydon Resident Liaison Officer (RYD) 

For information: 

Stephen Blake (SB) Rydon Refurbishment Director (RYD) 

Chweechen Lim (CL) Artelia Quantity Surveyor (ART) 

Keith Bushell (KB) Artelia CDMC (ART) 

1 Introductions 

1.1 PB confirmed the client on the scheme as TMO. CW will be the main 
point of contact for RYD throughout the project. 

Note 

1.2 ART, represented by PB, will perform the role of Employer's Agent on 
the project. 

Note 

1.3 CL, of ART, is the Quantity Surveyor and will work closely with ZM 
during the project. 

Note 
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1.4 The role of CDMC will be performed by KB of ART. Note 

1.5 The Contractor's team was Introduced and It was agreed that SL will be 
the main point of contact in the period before entering into contract. 

Note 

1.6 PHB to update the project directory and share it with the team. PHB 04/04/14 

2 ProDosed savinas referenced in tender submission 

2.1 There is a potential saving of up to £376,175 that could be realised 
through changes to the proposed cladding. Savings can be achieved by 
changing the material and the method of fixing. Changing from zinc to 
aluminium and using a face fixing, rather than cassette, would save the 
most money. 

All changes would have to be approved by the planners. SL noted that 
the only noticeable difference in appearance is that you would be able to 
see some ofthe fixings ifthe cladding is fitted using a face fix. 

PB to organise an introduction between Marc Watterson, TMO's 
planning consultant, and SLto discuss the potential changes. 

PB 

2.2 CW wants to show the residents the preferred products once we are in a 
position to do so. 

Note 

2.3 There is a potential saving of £35,004 if no work is required to the crown 
design. However, it was noted that this is a potential planning risk. SL to 
suggest the option to planners, with the back-up of simplifying the design 
to save money if some work is required. 

SL 

2.4 It was discussed that there are a few different options on the windows. It 
was agreed that tilt & turn is the best solution in terms of cleaning, but 
SL to review the formats of windows. 

Note 

2.5 There is a potential saving of £60,074 to omit the window louvres to 
each flat. It was agreed that the window louvres would not solve the 
issue of residents throwing things out of the windows and so TMO were 
happy with this potential change. 

Note 

2.6 SL explained that the Birchwood finish by the windows is very high spec 
and it would be hard to achieve a good finish. A pre-finished board is 
likely to look better and save £116,608. RYD to provide samples of the 
different options, along with the prices, for TMO approval. 

SL 

2.7 It was discussed that there is the potential for saving in the M&E, but not 
much as Max Fordham specified the works very thoroughly. SL 
confirmed that having a full ceiling to box in the pipes in the lobby rather 
than a partial ceiling would have no cost impact. It was agreed to keep 
the full ceiling as this will look better. 

Note 

2.7.1 SL to check potential savings regarding the under floor heating in the 
ground floor lobby. 

SL 

2.7.2 SL to inform PB of the proposed alternative flue manufacturer that would 
offer a saving of £20,650 so that Max Fordham can approve the change. 

SL 

2.7.3 SL advised that carbon steel could be used for the distribution pipework 
rather than stainless steel. This would bring a potential saving of 
£20,870. SL to provide details to PB to be taken onward to Max 
Fordham. 

SL 
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2.7.4 SL advised that removing heat meters may save money. SL to speak to 
his supply chain to find an answer to this. 

SL 

2.8 The potential for savings related to landscaping depends on what work 
Bouygues are contracted to complete. PHB to circulate a drawing 
showing the Public Realm element of Bouygues' contract. 

Once it is clear exactly what Bouygues will be doing, all elements of this 
work can be removed from the Grenfell Tower Contract. 

PHB 

Note 

2.9 PB to organise a meeting with BS and Matthew Wiggins to look at the 
contract boundary and landscaping scope of works. 

CW to then organise a coordination meeting to discuss the external 
areas with RBKC and Bouygues. 

Post Meetina Note: Simon Britton of ART is workina with Bouyaues on 
the Academy project and would like to be invited to this coordination 
meeting. 

PB 

CW 

2.10 To this point SL has assumed a figure of £100,000 for grant funding. SL 
to begin discussions with Energy Brokers to look into the potential 
funding in more detail. 

It was noted that the GLA have a project called RE:NEW which SL will 
look into. 

SL 

2.11 SL to provide a timetable for how to get all of the potential changes 
approved and get a presence on site as soon as possible. 

SL to also circulate the updated programme based on some of the 
changes. It was noted that the only potential change that would affect 
the programme is the external works. 

SL 

Q l oL 

2.12 SL to circulate a list ofthe potential savings that RYD proposed. SL 

3 Site Required to deliver the works 

3.1 RYD have planned the works on the assumption that Bouygues will not 
move their current site boundary hoarding. 

Note 

3.2 RYD may have to move their site welfare if the area to the West of the 
Tower is not included in this project. SL confirmed that the 3 No. garages 
cannot be used for welfare facilities as he had assumed that they would 
be used for storage. CW to check whether these garages can be used 
for storage. 

CW 

O . O CW to organise a walk around the site with SL to explore options for 
moving the site welfare. 

SL to propose alternative locations for welfare facilities. PB suggested 
considering the large walkway area. 

SL 

4 Pre Contract Aqreement 

4.1 TMO presented a pre-contract agreement which is attached to these 
notes. RYD were happy with the agreement which was to be capped at 
a value of £350k as approved by TMO board. 

CWto add resident profiling to the pre-construction activities appendices 
and circulate the agreement. 

ovv 

4.2 PM confirmed that the TMO board have agreed an initial pre-contract 
value of £350,000 to allow RYD to carry out all of the necessary tasks 

Note 
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outlined in the pre-contract agreement before entering into contract. 

4.3 SL to add figures to the various pre-construction tasks for agreement 
with TMO and ART. 

SL 

4.4 It was confirmed that the TMO board have approved an overall budget, 
including all professional and planning fees, of £9.7 million. We want to 
be in a position to enter into a contract within this budget, or go back to 
the board within 6 weeks. The next TMO board meeting is 2 n d June. 

Note 

4.5 It was agreed that we want a firm price by the middle of May to allow for 
start on site early June. This would result in completion 6 t h June 2015. 

Note 

5 Novation of Desiqners 

5.1 It was confirmed that Studio E and Curtins have been novated to RYD. 
Bruce Sounes and Stefano Strazzullo are the main contacts 
respectively. 

Note 

5.2 SL advised that he will meet with BS to confirm the schedule of services 
that Studio E will provide. 

SL 

5.3 Exova completed the fire strategy at tender stage. They have not been 
novated, but SL will contact them with the view of using them going 
forward. 

SL 

6 Resident Liaison 

6.1 It was agreed that CS can begin resident profiling. CS 

6.2 CW to organise a meeting with CS to look at the communication plan for 
the scheme and meet the TMO resident liaison team. 

CW 

6.3 It was agreed that low key, informal drop-in sessions would be the best 
way to conduct resident liaison throughout the project. 

Note 

6.4 It was agreed that it would be a good idea for RYD to identify 
themselves by wearing a different colour hi-vis to that which Bouygues 
wear. 

Note 

7 Anv Other Business 

7.1 CW is going to send a newsletter out on Friday 04/04/14. It was agreed 
that CW would send a draft to SL before it is published. 

CW 

7.2 SL to provide media details to CW for her to include in any press 
releases. 

SL 

7.3 ZM to send detailed breakdown of cost schedule to CL. ZM ASAP 

8 Next Meetinq 

8.1 PB to organise the next meeting. PB 
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