
STUDIO E LLP 

NOTES FROM MEETING 8 
Project: Grenfell Tower Refurbishment File ref.: 1279-M1-015 

Notes from Project Meeting held on Thursday 06 September 2012 at 14h00 at Appleyards 

Present: 
M. Anderson 
Paul Dunkerton 
Colin Chiles 
David Hale 
Chweechen Lim 
Stefano Strazzullo 
Andrew McQuatt 
C Churchman 
Terry Ashton 
Bruce Sounes 
Adrian Jess 
Blaine Cagney 

Distribution: 
As present 

Alun Dawson 
Matt Smith 
J. Caine 
Bill Watts 
Keith Bushell 
Jane Simpson 
Marc Watterson 

RBKC TMO (TMO) 
RBKCTMO 
Lead bitter (LB) 
Appleyards 
Appleyards 
Curtins Consulting (CC) 
Max Fordham LLP 
Churchman Landscape Architects (CLA) 
Exova (Ex) 
Studio E LLP (SE) 
Studio E LLP 
Studio E LLP 

Appleyards (AY) 
Max Fordham LLP 
Curtins 
Max Fordham LLP 
Appleyards 
Jane Simpson Access 
Taylor Young 

CLIENT BUSINESS Action 

2 Bed void flat available but not vacated. Design team to get access next 
Thursday. 

lt is proposed to use the two void flats as show flats and possible respite flats 
during construction. 

SE to prepare Contract boundary drawing. SE 

Stage C and D sign off required for novation. Stage D will form the client SE 
requirement document and therefore may represent Stage D+/E level of 
information. Design team to report back on timescales for completing Stages C & 
D. End of September I early October proposed. 

ARCHITECT 

Notice of validation of Planning Application received today. Studio E are still SE 
working on the visualizations and liaising with the model maker for delivery of the 
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STUDIO E LLP 

model 24 September. 

Taylor Young will come back on possible CIL charge on the project. 

A Planning Committee site visit will be arranged a week in advance of Committee 
date, as is proposed for the KALC project. 

SE to liaise with window suppliers for full mock-up sample of an individual SE 
window. Location to be agreed - Walkway level discussed. 

TMO suggest roller shutters would not be required on the ground floor elevations. SE 
Requirement for Nursery to be confirmed. SE to integrate. 

SERVICES 

MF tabled and talked through the proposed sequencing of the replacement of the 
heating system. This requires multiple visits to each property and will be 
disruptive. MF to investigate if there is an option to complete the works with 
temporary tenant decant, floor by floor. 

MF liase with IRS contractor on the detail coordination of the works around the MF 
existing satellite cables. 

LB to arrange meeting between MF and their M&E sub-contractor to discuss MF 
design. Proposed for next week. 

The upgrade of the extracts to the bathrooms is now included. There needs to MF 
be some investigation on the fire separation between floors. 

The TMO confirmed that there is no requirement for air-conditioning is in the 
refurbished building. 

FIRE 

Exova need to understand the existing situation and whether LFB do test the Exova 
system twice a year, and what was behind the proposed upgrade works to the 
smoke exhaust/fire. The statutory position on the design needs to be established 
as it is not possible for Building Control to insist on enhancements. 

Draft fire strategy needs detail interrogation and a meeting was arranged with SE SE/Exova 
early next week to review. 

STRUCTURES 

Concern raised as the complexity of the sequencing and structural work involved, 
particularly the new lift. 

Concrete condition survey results very positive. Full report awaited. 

CONTRACTOR 

Leadbitter awaiting feedback from asbestos subcontractor and work that may be LB 
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STUDIO E LLP 

required to clear the various areas of asbestos. 

Lead bitter need to understand the extent of work envisaged as part of the 
redevelopment .. Eg extent of redecoration. 

Programme of deliverables to be arrived at within next three weeks. LB 

Lead bitter will undertake a condition survey of the interior of all flats before LB 
commencing work. 

John Munro named as Design Coordinator and Lloyd Beechey as project QS. 

COSTS 

Cost plan 3 tabled showing project spend close to £9.0m. Budget is £8.0m, or 
£8.5m incl fees. 

AY to update cost plan following initial comments received: 

Glass Specification; Option 82 heating; Allowance for spigot for kitchen extract; 
no new substation; Water meters to all new and leaseholder flats; replacement to 
cold water system; upgrade to bathroom extract; new CCTV system (+10 approx 
new cameras); 

Design team to respond to any items so that AY can update. 

AY 

TMO to confirm scope of existing satellite receiver system and whether further TMO 
investment will be required. 

SE to provide updates measures for external cladding elements SE 

I nfiation through the life of the project does not need to be reflected cost plan - it 
is covered in the main contract terms. 

HEALTH AND SAFETY 

All consultants are to prepare Risk Assessments and Hazard Management 
Schedules. 

BREEAM 

A meeting with Syntegra is required. After this all members of team will need to 
comment on the feasibility of achieving the points identified by Syntegra, and the 
cost. 

PREVIOUS ACTIONS 

All to note 

Lead bitter request whole team makes use of 4Projects. Invites to be sent to LB 
TMO. 

Draft programme of work has been prepared. (To be issued) Lead bitter Resident LB 
Liaison Officer (RLO) will be involved in negotiating access to tenants flats. There 
is a potential overlap with TMO resource which needs to be clarified. 
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STUDIO E LLP 

Lead bitter believe the noise of fixings being drilled into the concrete facades LB 
might generate the most complaints. They propose to do some testing 
(percussive vs diamond drilling) over the next fortnight. The latter may be quieter 
but also slower, more expensive and possibly provide lower pull out strengths. 
Mast climbers are proposed for the overcladding works. 

MF to review cold bridge details at ground. lt will be difficult to avoid in the MF 
overclad situation. 

MF to review proposal to remove vent on SW corner to permit views in/out of MF 
new stair 

Lead bitter will prepare a draft programme. The outline proposal is : LB 

oo Planning submission: end of August 

oo Stage E/F & procurement: AugusVSeptember/October 

oo Start on site: February 2013 

Programme to consider need for decanting (eg Nursery, Boxing club) and 
phasing/sequencing work to individual flats. 

Co-ordination of cladding, heating and seasons critical. Input required from LB 
Lead bitter. 

KB comment on asbestos register clarified: existing registers are several years TMO 
old and make reference to reviewing condition. Has this been done? 

NEXT MEETING 

Next Project Meeting to be confirmed 
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