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08/12/2014 
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ISSUES 

PROGRESS REPORT 

• New programme being worked on, to be issued soon 
• Access to existing services within the flats to be resolved 

PROGRAMME IMPLICATIONS: 

Currently behind on original Rydon programme dated 14th July 2014 as follows:-

• Item 111 Install Riser and Communal pipe work is 2 weeks behind program 
• Item 112 Install communal boiler, test and commission is running 4 weeks behind program 
• Item 126 AOV System is running 9 weeks behind program 

Implications being that there will be a delay in starting the flats 1st fix in January 2015, and there will 
be no ventilation to the heat build up on all the floors , and no heating available when the systems are 
changed over from existing to new. 

This is based on the current programme dated 14th July 2014. the Clerk of Works will require a copy 
of the latest programme from Rydons and JS Wrights in order to report on a more accurate basis. 

RISK ITEMS (EG HEALTH & SAFETY, ETC) 

None 

QUERIES/INFORMATION REQUIRED: 

Query /Information: 

Programme of works (revised) 
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SIGNATURE OF INSPECTOR: TOV\.-tjfS.Cltttj 

Distribution 

Contract Administrator oo 

(3) 
There are areas where the heating pipes clash with 

smoke detectors, or where the smoke detectors 
require relocating out of the boxing in area. Also ALL 

open ends are to be capped off to avoid debris 
enterin the services. 
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Client oo 

(4) 
Typical route of pipes to each of the flats, these are 

shown clashing with existing conduits, these conduits 
are to be relocated to allow pipes to pass through to 

the flats in question 
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(5) 
Typical route of pipes to each of the flats, these are 

shown clashing with existing conduits and these are to 
be relocated to allow pipes to pass through to the flats 
in question. lt is also to be noted that there will be no 
access to these valves in the future as they will be 

above a solid ceilin . 

(7) 
Typical position of HIU for the flats, show flat currently 

bein fitted out 
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(6) 
Boosted water mains, ALL open ends are to be 
capped off to avoid debris entering the services. 

Smoke detector to be relocated out of the boxing in 
area 

(8) 
Typical position of radiator in the living room of the 

flats this is in of two radiators ori na cified 
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(11) 
Existing sink taps, the seals may blow when they are 
changed to the boosted mains, care is to be taken 
when chan over of these services takes lace 
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(12) 
AAV's are fitted through the floor slab of each of the 

floors to vent the heating mains. 
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