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2014 

The Royal Borough of Kensington and Chelsea Tenant Management 
Organisation Limited 

and 

Rydon Maintenance Limited 

JCT Design and Build contract (2011 edition) as amended 

~ ft, relating to enhancements and developments to Grenfell Tower 

Trowers & Hamlins LLP 
Sceptre Court 
40 Tower Hill 
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EC3N 4DX 

t +44 (0)20 7423 8000 
f +44 (0)20 7423 8001 
www, trowers.com 
with minor subsequent project specific additions 
byKCTMO 
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Articles of Agreement 

dated 2014 

Parties 

(1) The Royal Borough of Kensington and Chelsea Tenant Management 
Organisation Limited (registration number 03048135) whose registered office is at 
292a Ken sal Road London, United Kingdom, W1 0 5BE (the Employer), and 

(2) Rydon Maintenance Limited (registration number (01651 097) whose registered 
office is at Rydon House, Station Road, Forest Row, East Sussex, RH18 5DW (the 
Contractor) 

Recitals 

First 

Second 

Third 

Fourth 

Fifth 

Sixth 

Seventh 

290714 Rev 1 

The Employer wishes to have the design and construction of enhancements and 
developments carried out at Grenfell Tower, Grenfell Road, London W11 1TQ (the 
Works) in accordance with the conditions and schedules annexed to the JCT Design 
and Build Contract (2011 edition) a copy of which is annexed to this Agreement 
subject to the amendments and insertions set out in Appendix 1 to this Agreement 
(hereinafter together called the Conditions) and the Employer has supplied to the 
Contractor documents showing and describing or otherwise stating his requirements 
(the Employer's Requirements). 

In response to the Employer's Requirements the Contractor has supplied to the 
Employer: 

documents showing and describing the Contractor's proposals for the 
design and construction of the Works as set out in Appendix 6 (the 
Contractor's Proposals); and 

2 an analysis of the Contract Sum as set out in Appendix 7 (the Contract 
Sum Analysis). 

The Contractor has examined the Employer's Requirements and subject to the 
Conditions, is satisfied that the Contractor's Proposals and the Contract Sum Analysis 
meet the Employer's Requirements. 

For the purposes of the Construction Industry Scheme (CIS) under the Finance Act 
2004 the status of the Employer as at the Base Date, is that stated in the Contract 
Particulars. 

The Works are not divided into Sections 

The Contract is not supplemented by a Framework Agreement 

The Supplemental Provisions identified in the Contract Particulars apply. 

/ 
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' 
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Articfes 

Now it is hereby agreed as follows: 

Article 1 

Article 2 

Article 3 

Article 4 

Article 5 

Article 6 

290714 Rev 1 

Contractor's obligations 

The Contractor shall complete the design for the Works and carry out and complete 
the construction of the Works in accordance with the Contract Documents. 

Contract Sum 

The Employer shall pay the Contractor at the times and in the manner specified in 
the Conditions, the VAT exclusive sum of Eight Million Five Hundred and Fifty Six 
Thousand One Hundred and Thirty Three pounds only (£8,556, 133.00) (the 
Contract Sum) or such other sum as shall become payable under this Contract. 

Employer's Agent 

For the purpose of this Contract the Employer's Agent is Appleyards Limited 
(Company number 039355522) (trading as Artelia UK) of High Holborn House, 52-
54 High Holborn, London, WC1V RL or such other person as the Employer shall 
nominate in his place. Save to the extent that the Employer may otherwise specify 
by written notice to the Contractor, the Employer's Agent shall have full authority to 
receive and issue for the applications, consents, instructions, notices, requests or for 
statements and to otherwise act for the Employer under any of the Conditions. 

Employer's Requirements and Contractor's Proposals 

The Employer's Requirements, the Contractor's Proposals and the Contract Sum 
Analysis are those referred to in the Contract Particulars. 

CDM Co-ordinator 

The COM Co-ordinator for the purpose of the CDM Regulations is Appleyards 
Limited (Company number 039355522) (trading as Artelia UK) of High Holborn 
House, 52-54 High Holborn, London, WC1V RL or if he ceases to be the CDM Co
ordinator, such other person as the Employer shall appoint pursuant to regulation 
14(3) of the COM Regulations. 

Principal Contractor 

The Principal Contractor for the purposes of the CDM Regulations and the SWMP 
Regulations is the Contractor or, if he ceases to be the Principal Contractor, such 
other contractor as the Employer shall appoint pursuant to regulation 14(3) of the 
CDM Regulations and/or regulation 4 of the SWMP Regulations. 

The Contractor warrants to the Employer that he has the necessary expertise to 
undertake the role of Principal Contractor as defined in the CDM Regulations and 
the SWMP Regulations and has sufficient resources and will allocate those 
resources to the fulfilment of his duties as Principal Contractor. 

3 

RBK00018809_0006 
RBK00018809/6



Article 7 

Article 8 

Article 9 

290714 Rev 1 

Adjudication 

If any dispute or difference arises under this Contract, either Party may refer it to 
adjudication in accordance with clause 9.2. 

Legal proceedings 

Subject to article 7, the English courts shall have jurisdiction over any dispute or 
difference between the Parties which arises out of or in connection with this 
Contract. 

Performance Bond and Parent Company Guarantee 

On the date of this Contract the Contractor shall submit to the Employer: 

(a) a Performance Bond to be issued in favour of the Employer by a bank or 
insurance company acceptable to the Employer duly registered and trading in 
the United Kingdom and to be executed as a deed in the form set out in Part 1 
Appendix 2 to this Agreement in an amount equivalent to ten percent (10%) of 
the Contract Sum, and 

(b) if the Contractor is a subsidiary of another company a Parent Company 
Guarantee in the form set out in part 2 Appendix 2 to this Agreement to be 
executed as a deed by the Contractor's ultimate holding company or (in the 
Employer's sole discretion) a Parent Company Guarantee from such other 
company within the Contractor's group of companies as the Employer shall 
accept. 

lt shall be a precondition to the Contractor's entitlement to payment under this 
Contract that the Contractor has delivered to the Employer the Performance Bond 
and/or the Parent Company Guarantee duly executed as a deed and in the form 
required by this Article. 

(-

') 
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Contract Particulars 

Part 1: General 

Clause Subject 

Fourth Recital and Construction Industry Scheme (CIS) 
clause 4.5 

Employer at the Base Date is a 
'contractor' for the purposes of the 
CIS 

Fifth Recital Description of Sections Not applicable 

Sixth Recital Framework Agreement (if applicable) Not applicable 

Seventh 
and Part 
Schedule 2 

Seventh 
and Part 
Schedule 2 

290714 Rev 1 

Recital Supplemental Provisions- Part 1 
1 of 

(Where neither entry against an item is 
deleted the relevant paragraph does not 
apply) 

Site Manager 

Named Sub-Contractors 

Bills of Quantities 

Paragraph 1 applies 

Paragraph 2 does not apply 

Paragraph 3 does not apply 

Valuation of Changes - Contractor's Paragraph 4 applies 
estimates 

Loss and expense - Contractor's Paragraph 5 applies 
estimates 

Recital Supplemental Provisions - Part 2 
2 of 

(Where neither entry against an item is 
deleted the relevant paragraph does not 
apply) 

Acceleration Quotation Paragraph 6 applies 

Collaborative working Paragraph 7 applies 

Health and safety Paragraph 8 applies 

Cost savings and value improvements Paragraph 9 applies 

Sustainable development 
environmental considerations 

Performance 
monitoring 

indicators 

and Paragraph 10 applies 

and Paragraph 11 applies 

Notification and negotiation of Paragraph 12 applies 

5 

RBK00018809_0008 
RBK00018809/8



Clause 

Article 4 

Article 4 

Article 4 

1.1 

1.1 

1.1 

1.1 

1.7 

2.3 

290714 Rev 1 

Subject 

disputes 

Where paragraph 12 applies, the Employer's nominee: 
respective nominees of the Parties 
are Peter Maddison of 292(a) Kensall 

Road, London, W1 0 SBE 

Employer's Requirements 

Contractor's Proposals 

Contract Sum Analysis 

Base Date 

CDM Planning Period 

Date for Completion of the Works 

(where completion by Sections does not 
apply) 

Contractor's nominee: 

Simon Lawrence of Rydon 
House, Station Road, Forest Row, 
East Sussex, RH18 SOW 

or such replacement as each Party 
may notify to the other from time to 
time 

14th February 2014 

The period of six (6) weeks ending 
on the Date of Possession 

4th September 2015 

Sections: Dates for Completion of Does not apply 
Sections 

Addresses for service of notices etc. 
by the Parties 

(If none is stated, tile address in each case, 
and subject to clause 1.7.3, shall be that 
shown at the commencement of the 
Agreement.) 

Date of Possession of the Site 

(w!Jere possession by Sections does not 

6 

Employer: Peter Maddison,. 292a 
Kensal Road, London, United 
Kingdom, W10 5BE 

Contractor: Simon Lawrence of 
Rydon House, Station Road, 
Forest Row, East Sussex, RH18 
5DW 

2"ct June 2014 

) 
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Clause 

2.4 

2.4 

0 
2.29.2 

2.29.2 

2.34 

2.35 

2.35 

2.41 

4.6 

4.6 

4.7 

0 

290714 Rev 1 

Subject 

apply) 

Sections: Dates of Possession of Section Does not apply 
Sections 

Deferment of possession of the Site 

(where possession by Sections does not 
apply) 

Clause 2.4 applies. Maximum 
period of deferment 6 weeks. 

Sections: deferment of possession of Not applicable 
Sections 

Liquidated damages 

(where completion by Sections does not 
apply) 

£7,280.00 per calendar week or 
pro rata thereof 

Sections: rate of liquidated damages Not applicable 
for each Section 

Sections: Section Sums 

Rectification Period 

(where completion by Sections does not 
apply) (If no other period is stated, the 
period is 12 months.) 

Sections: Rectification Periods 

Latent Defects Insurance 

Advance payment 

Advance payment bond 

Method of Payment 

Alternative B: Periodic Payments 
Dates of Interim Applications 

(ff no date is stated the date for the first 

7 

Not applicable 

12 months from the Date of 
Completion of the Works 

Not applicable 

practical completion of the Section 

Not applicable 

Does not apply 

Not applicable 

Periodically in accordance with 
Alternative 8 (clause 4.14) 

The first date to be agreed and 
thereafter the same date in each 
month or the nearest Business 
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Clause 

4.9.1 

4.15.4 

4.15.5 

4.17 

4.18.1 

5.5 

6.4.1.2 

6.5.1 

290714 Rev 1 

Subject 

Interim Application is one month after the Day in that month 
Date of Possession.) 

Interim payments - fin<JI date and The final date for payment of an 
amount Interim payment shall be 23 days 

from its due date or receipt by the 
Employer of a VAT invoice from 
the Contractor whichever shall be 
later 

Listed Items- uniquely identified 

(Delete the entry if no bond is required.) 

Listed Items- not uniquely identified 

Contractor's Retention Bond 

(Not applicable where the Employer is a 
Local Authority. Also not applicable unless 
stated to apply and relevant particulars are 
given below.) 

Retention Percentage 

Daywork 

Contractor's insurance 
persons or property 

injury to 

No bond is required for Listed 
items uniquely identified 

No bond is required for Listed 
items not uniquely identified 

Does not apply 

Five percent (5%) 

The Percentage Additions to each 
section of the prime cost or, if they 
apply in respect of labour, the All 
Inclusive Rates are set out in the 
following documents: 

Insurance cover (for any one Fifteen million pounds 
occurrence or series of occurrences (£15,000,000) 
arising out of one event) 

Insurance -liability of Employer 

8 

Minimum amount of indemnity for 
any one occurrence or series of 
occurrences arising out of one 
event: Ten million pounds 
(£1 0,000,000) 
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Clause Subject 

6.7 and Schedule Insurance of the Works - Insurance Schedule 3: 
3 Options 

Insurance Option C applies 

6.7 and Schedule Percentage to cover professional fees Fifteen percent (15%) 
3 Insurance Option 
A (paragraphs A.1 
and A3), B 
(paragraph 8.1) or 
C (paragraph C.2) 

(If no other percentage is slated, it shall be 
15 per cent.) 

6.7 and Schedule Annual renewal date of insurance 
3 Insurance Option (as supplied by the Contractor) 

A (paragraph A3) 

6.10 and Schedule Terrorism Cover - details of the Pool Re Cover is required 
3 required cover 

6.12 

6.14 

290714 Rev 1 

(state reference numbers and dates or other 
identifiers of documents setting out the 
requirements. Unless otherwise stated, 
Pool Re Cover is required.) 

Professional Indemnity insurance 

Level of cover Amount of indemnity required 
relates to claims or series of 
claims arising out of one event and 
is Ten million pounds 
(£1 0,000,000) 

Cover for pollution/contamination Not applicable 
claims 

(if no amount is stated, such cover siJa/1 not 
be required; unless otherwise stated the 
required limit of indemnity is an annual 
aggregate amount) 

Expiry of required period 
Professional Indemnity insurance 

of Twelve (12) years from the date of 
Practical Completion of the Works 

Joint Fire Code The 
applies 

If the Joint Fire Code applies, state *Yes 
whether the insurer under Schedule 3, 
Insurance Option A, B or C 
(paragraph C.2) has specified that the 
Works are a 'Large Project': 

9 

Joint Fire Code 
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Clause 

6.17 

7.2 

8.9.2 

8.11.1.1 to 
8.11.1.6 

9.2.1 

290714 Rev 1 

Subject 

Joint Fire Code - amendments The cost, if any, of compliance 
/revisions with amendment(s) or revisions(s) 

to the Joint Fire Code shall be 
(The cost shall be borne by the Contractor borne by the Contractor. 
unless ot11erwise stated.) 

AssignmenUgrant by Employer of Clause 7.2 applies. 
rights under clause 7.2 

Period of suspension Two (2) months 

(If none is stated, the period is 2 months.) 

Period of suspension 

(If none is stated, the pen·od is 2 months.) 

Adjudication 

Nominating body 

10 

Two (2) months 

The Adjudicator is to be appointed 
by the Royal Institution of 
Cha_rtered Surveyors 

( 
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.} 

l 
.) 

RBK00018809_0013 
RBK00018809/13



r .,. 

This Agreement has been executed as a deed and is delivered and lakes effect on the date 
stated at the beginning of it 

executed as a deed by The Royal Borough of 

Kensington and Chelsea Tenant 

Man~u·n~ti~n Li~ited acting 

by L~ D(_J___) ], ~ector 

in the presence of:~ 
.Q 

witness signature: 

name: 

address: 

occupation: 

Limited acting a director 

in the presence of: 

witness signature: a-
name: Si3L-4vvC 

address: c:fr}t VfJ "":» ...J Frov8e'-

occupation: 

290714 Rev 1 

Director 3t--

11 

RBK00018809_0014 
RBK00018809/14



Appendix 1 

Amendments and insertions 

Clause 1.1 

Delete the definitions of Conditions, Development Control Requirements, Listed Items and 
Practical Completion Statement. 

Insert: 

"Agreement: the Articles of Agreement to which these Conditions are annexed consisting of the 
Recitals, the Articles, the Contract Particulars and appendices 1 to 7. 

Anti-corruption Policy: the Employer's [ethics, anti-bribery and anti-corruption policies] [dated [ 
] reference [ ] copies of which have been provided to the Contractor] [copies of which are 
attached at Appendix 5 to the Agreement] as may be amended from time to time and notified to 
the Contractor. 

Associated Person: a person (including an employee, agent or subsidiary) who performs 
services for or on the Contractor's behalf. 

Best Environmental Practice: best practice generally as followed by design and build 
contractors skilled and experienced in the remediation and redevelopment of contaminated sites 
and shall be deemed to include (as a minimum) compliance with all Environmental Laws. 

Bribery Act: the Bribery Act 2010. 

Conditions: the Conditions as defined in the First Recital in the Agreement. 

Corrupt Activity: extortion, fraud, deception, collusion, cartels, abuse of power, embezzlement, 
trading in influence, money-laundering or any similar activity, bribery and/or corruption including, 
without limitation, any activity, practice or conduct which would or could constitute an offence 
under sections 1, 2 or 6 Bribery Act whether in connection with the Works or otherwise. 

Deed of Novation: the standard form novation agreement published by the City of London Law 
Society. 

Design Sub-Contractor: any sub-contractor or sub-consultant whose obligations include a 
material cOntribution to the design of the Works including without limitation those stated in the 
Contract Particulars. 

Development Control Requirements: any statutory provisions and any decision of a relevant 
authority thereunder which controls the right to develop the site and any statutory codes or 
practice and statutory guidance notes. 

EIR- the Environmental Information Regulations 2004 and any re-enactments and amendments. 

EIR Code - the Code of Practice on the Discharge of Public Authorities' Functions under section 
16 t:IR and any re-enactments and amendments. 

Energy Conservation Grant Fee- five percent (5%)of the Energy Conservation Grant Funding. 

290714 Rev 1 12 
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Energy Conservation Grant Funding - grant funding for the Works in respect of energy 
conservation measures to be obtained by the Contractor in accordance with Clause 2.50. 

Environment: all and any of the following media being water (wherever situate), air (vvherever 
situate) as well as humans and their property, plants, animals and eco-systems. 

Environmental Laws: all or any applicable law including common law, statute, civil code, 
statutory guidance or by-law in each case which has as its purpose or effect the protection of the 
Environment]. 

Equality Act: the Equality Act 2010. 

FOIA - the Freedom of Information Act 2000 and any re-enactments, amendments and relevant 
regulations; 

FOIA Code - the Secretary of State for Constitutional Affairs' Code of Practice on the Discharge 
of Public Authorities' Functions under section 45 FOIA and any re-enactments and amendments. 

Group Company: any subsidiary or holding company of the Employer or another subsidiary or 
holding company of such company as subsidiary and holding company are defined in section 
1159 Companies Act 2006 [including, without limitation, the Owner]. 

Information - 'information' as defined in section 84 FOlA and/or 'environmental information' as 
defined in section 2 EIR. 

' . 

Intellectual Property Rights means all intellectual property rights (including, without limitation, 
patents, trade marks, designs, design rights, copyright, inventions, trade secrets, know how and 
confidential information) and all applications for protection of any of t!le same. 

KPis: the key performance indicators set out in Appendix 4 to the Agreement 

Latent Defects Insurance Documents: [documents offering cover under the NHBC's Buildmark 
Choice scheme comprising the offer of cover, the acceptance of cover and the Build mark Choice 
booklet] [documents offering cover under the Premier Guarantee Insurance Scheme] [documents 
offering cover under the Building Lifeplan Insurance Scheme]. 

Manufacturers' and Suppliers' Warranties: warranties in favour of the Employer from 
manufacturers and suppliers of materials and equipment installed as part of the Works as 
particularised in the Employer's Requirements. 

Moral Rights: moral rights under Chapter IV Part 1 Copyright Designs and Patents Act 1988. 

Practical Completion: takes place when the Works are complete for all practical purposes 
pursuant to clause 2.27 and, in particular: 

• the relevant Statutory Requirements have been complied with and any necessary consents 
or approvals obtained; 

neither the existence nor the execution of any minor outstanding works would affect their 
use; 

290714 Rev 1 
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any stipulations identified in the Employer's Requirements as being essential for Practical 
Completion to take place have been satisfied. 

and Practically Complete shall be construed accordingly. 

Relevant Statement: the Final Statement or if issued first the Employer's Final Statement. 

Requests for Information - has the meaning set out in the FOIA or any apparent request for 
information under the FOIA, the EIR, the FOIA Code or the EIR Code. 

Third Party Agreements: any and all agreements relating to or affecting the Works or the 
completed Works which have been entered into or may be entered into by the Employer and/or a 
Group Company including any agreements referred to as such in the Employer's Requirements 
and any agreements for lease." 

290714 Rev 1 14 
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Section 1: Definitions and Interpretations 

Clause 1.6 

Delete clause 1.6 and insert: 

"Nothing in this Contract confers or purports to confer any rights on any person pursuant to the 
Contracts (Rights of Third Parties) Act 1 999." 

Clause 1.8.1 

At end of clause insert as a new hanging paragraph: 

"provided always that it shall not relieve the Contractor of its liability under the Contract in 
respect of any latent defects in the Works due to faulty goods, materials, designs or 
workmanship." 

Clause 1.8.1.1 

Delete clause 1.8.1.1 and insert "Not used." 

Clause 1.8.3 

In line 1 after "4.12.6" insert "or if any proceedings are commenced for the purpose specified in 
and within the period stated in clause 1.8.4" 

Clause 1.9 

In line 1 delete "Save as stated in clause 1.8 no" and insert "No" 

Clause 1.10 

Delete clause 1.1 0 and insert: 

"This Contract and any dispute or claim arising out of or in connection with it or its subject matter 
or formation (including non contractual disputes or claims) shall be governed by and construed in 
accordance with the laws of England and Wales." 

Clause 1.11 

Insert new clause 1.11: 

"All references to arbitration, fluctuations and fluctuation provisions in the Contract shall be 
deemed to be deleted." 

290714 Rev 1 15 
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Section 2: Carrying out the Works 

Clause 2.1.1 

In line 1 after "workmanlike manner" insert", in accordance with good building practice" 

In line 3 after "for that purpose shall" insert "carry out and" 

Clause 2.1.3 

Insert at the start of the clause: 

"The Contractor shall be responsible for obtaining all statutory consents to enable the Works to 
be completed in accordance with the Employer's Requirements." 

At the end of the clause before "." insert "and when requested to do so by the Employer the 
Contractor shall provide the Employer with evidence that he has complied with all Statutory 
Requirements and given all notices required by the Statutory Requirements" 

Clause 2.1.5 

Insert new clause 2.1.5: 

"2.1.5.1 The Contractor warrants that it has not used and shall not use and has exercised 
and shall continue to exercise the standard of skill and care required by clause 
2.17.2.1 to ensure that it has not and shall not specify authorise cause or allow to be 
used in the Works any products or materials which: 

2.1.5.1.1 do not conform with British or European Standards (where appropriate) or Codes of 
Practice (or where no such standard exists do not conform with a British Board of 
Agrement Certificate); and/or 

2.1.5.1.2 are generally known in the construction industry to be deleterious, in the particular 
circumstances in which they are specified for use, to health and safety and/or the 
durability of buildings or structures; and/or 

2.1.5.1.3 do not comply with the guidance set out in the "Good Practice in the Selection of 
Construction Materials 2011" published by the British Council of Offices; and/or 

2.1.5.1.4 are specifically prohibited by this Contract. 

2.1.5.2 The Contractor will immediately notify the Employer if it becomes aware of any 
proposed or actual specification and/or use in the Works of any products and/or 
materials which do not comply with clause 2.1.5.1." 

Clause 2.1.6 

Insert new clause 2.1.6: 

"Where the Employer's authorisation or completion of documentation in respect of the Statutory 
Requirements is required the Contractor shall furnish the relevant documentation to the 
Employer and permit the Employer a period of 10 Business Days to authorise or complete it." 

290714 Rev 1 16 
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Clause 2.2.1 

Delete clause 2.2.1 and insert: 

"All materials, goods and workmanship used in the execution of the Works shall be of such kinds 
and of such quality as are necessary to enable the Contractor to comply with his obligations 
under this Contract." 

Clause 2.2.2 

Delete clause 2.2.2 and insert: 

"The Contractor shall not make any substitution for any materials goods or workmanship 
specified or described in the Employer's Requirements or (if not specified or described in the 
Employer's Requirements) as set out in the Contractor's Proposals or in the specifications 
revised and returned to the Contractor by the Employer in accordance with the Contractor's 
Design Submission Procedure set out in Schedule 1 without the prior consent (not to be 
unreasonably withheld or delayed) in writing of the Employer." 

Clause 2.7.1 

Delete clause 2. 7.1 and insert "The Contract Documents shall be prepared in duplicate and once 
completed one set shall remain in the custody of the Employer and the other set shall be 
returned to the Contractor." 

Clause 2.7.2 

In lines 2-3 delete "one copy, certified on behalf of the Employer, of the Contract Documents 
together with" 

Clause 2.9 

Delete clause 2.9 and insert: 

"2.9.1 

2.9.2 

The Employer shall define the boundaries of the site by reference to a plan or drawing 
and the Contractor shall be responsible for accurately marking-out the boundaries of 
the Site. The Contractor shall ensure that the Works are completed within such 
boundaries. 

The Contractor shall be deemed to have satisfied itself as to the extent of the 
boundaries comprising the site of the Works and notwithstanding any other provision 
of this Contract no matter arising from the extent of the boundaries of the site of the 
Works shall give rise to any adjustment of the Contract Sum or any extension of time 
(whether under clause 2.25 or otherwise} or to any entitlement on the part of the 
Contractor to loss and expense (whether under clause 4.20 or otherwise) or to any 
entitlement on the part of the Contractor to determine his employment under this 
Contract (whether under clauses 8.9 to 8.12 or otherwise). 

2.9.3 The Contractor shall comply with any restrictions on the carrying out of the Works 
including, without limitation, scaffold and crane over-sailing arrangements, site 
access, working hours, noise levels and any other constraints on working space or 
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conditions set out in or reasonably inferred from the Employer's Requirements or the 
Contractor's Proposals. Any costs incurred by the Contractor for such compliance 
shall be deemed to be included in U1e Contract Sum." 

Clause 2.10.1 

In line 3 delete "and such instruction shall be treated as a Change" and insert "and the 
Contractor shall comply with such instruction without cost to the Employer'' 

Clause 2.11 

Delete clause 2.11 and insert "Not used." 

Clause 2.12 

Delete clause 2.12 and insert "Not used." 

Clause 2.13 

Delete clause 2.13 and insert "Not used." 

Clause 2.14 

Delete clause 2.14 and insert: 

"2.14.1 

2.14.2 

2.14.3 

Where there is a discrepancy within the Contractor's Proposals or within the 
Employer's Requirements or between the Employer's Requirements and the 
Contractor's Proposals the Contractor shall notify the Employer of his proposed 
amendment to remove the discrepancy; and (subject always to compliance with 
Statutory Requirements) the Employer shall decide between the discrepant items or 
otherwise may accept the Contractor's proposed amendment and the Contractor 
shall be obliged to comply with the decision or acceptance by the Employer without 
cost to the Employer. 

The Contractor accepts entire responsibility for the Employer's Requirements and 
the Contractor's Proposals and for any mistake inaccuracy or omission in the 
Employer's Requirements and/or the Contractor's Proposals. Any mistake, 
inaccuracy or omission in the Employer's Requirements, the Contractor's Proposals 
or in any drawings details documents or information referred to in clause 2.8 and 
schedule 1 shall be corrected by the Contractor without cost to the Employer. 

The Contractor shall not have or make any claim for an extension of time under 
clauses 2.25 and 2.26 or for loss and/or expense under clauses 4.20 and 4.21 and 
clause 8.9 shall not have effect where and to the extent that the cause of the 
progress of the Works having been delayed affected or suspended is due to any 
such discrepancy mistake inaccuracy or omission as is referred to in clauses 2.14.1 
or 2.14.2 or any failure by the Contractor to provide necessary drawings or 
documents in due time. 

2.14.4 If the Contractor or the Employer finds any such discrepancy as referred to in clause 
2.14.1 or any mistake, inaccuracy or omission as referred to in clause 2.14.2 he 
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shall immediately notify the other specifying the discrepancy, mistake, inaccuracy or 
omission." 

Clause 2.15.1 

In second sentence delete "entirely at his own cost" and insert "at no additional cost to the 
Employer" and delete "and the Employer shall note the amendment on the Contract Documents " 

Clause 2.15.2.1 

In line 1 delete "If' and insert "Subject to clause 2.15.3, if' 

Clause 2.15.2.2 

In line 1 delete "If' and insert "Subject to clause 2.15.3, if' 

In line 4 before "." insert "provided always that any amendment to the Contractor's Proposals 
necessary for conformity with Building Regulations or for conformity with any requirement or 
decision of a building control officer and/or fire officer shall not be treated as a Change" 

Clause 2.15.3 

Insert new clause 2.15.3: 

"The provisions of clause 2.15.2.1 and clause 2.15.2.2 in respect of a change in the Statutory 
Requirements shall only apply if the change could not reasonably have been foreseen by the 
Contractor prior to the Base Date." 

Clause 2.17 

Delete clause 2.17 and heading and insert: 

"2.17.1 

2.17.1.1 

2.17.1.2 

2.17.1.3 

290714 Rev 1 

The Contractor shall (to the extent set out in clause 2.17.2.1 below) be fully 
responsible in all respects for the design of the Works including: 

any design contained in the Employer's Requirements and for any discrepancy in or 
divergence between the Employer's Requirements and/or the Contractor's Proposals 
and/or any drawings, details, documents and other information submitted by him in 
accordance with clause 2.8; 

but not limited to the co-ordination and integration of all design and the interface 
between design elements for the Works whether carried out by the Contractor or by 
any other party engaged on the Works and the Contractor shall adopt and take 
responsibility for any design work in relation to the Works which may be carried out 
or which may have been carried out by professional consultants or specialist Sub
Contractors or by any other person at the request of the Employer; 

all aspects of design development, selection of goods and materials and the 
satisfaction of performance specifications included or referred to in the Employer's 
Requirements, the Contractor's Proposals, this Contract or any Change. 
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2.17.2 

2.17.2.1 

2.17.2.2 

2.17.2.3 

Without prejudice to any expressed or implied warranties or conditions or to the 
generality of clause 2.17.1, the Contractor warrants to the Employer that: 

the design of the Works (including any design carried out by any design consultant 
or any sub contractor with design responsibility or by any other person whether or 
not employed or engaged by the Contractor) has been and will be carried out using 
all the reasonable skill and care to be expected of a professionally qualified and 
competent design and build contractor experienced in the carrying out of such work 
for projects of a similar size scope value character and complexity to the Works; 

subject to clause 2.17.2.1, the Works will when completed comply with any 
performance specification or requirements included or referred to in the Employer's 
Requirements or the Contractor's Proposals, this Contract or in any Change; 

subject to clause 2.17 .2.1, the Contractor shall design and construct the Works in 
compliance with all Consents (including the discharge of any reserved matters in 
planning consents relating to the Works), Statutory Agreements, Statutory 
Requirements, relevant codes of practice British Standards or EU equivalents and 
manufacturers recommendations and the requirements of the insurers of the 
Employer (insofar as details have been provided to the Contractor at the date of this 
Contract)." 

Clause 2.22 

Delete clause 2.22 and insert "Not used." 

Clause 2.25.1.3 

Insert new clause 2.25.1.3: 

"and provided that (a) the Contractor has complied with clause 2.25.6 and (b) any delay caused 
by a Relevant Event which is concurrent with another delay for which the Contractor is 
responsible shall not be taken into account;" 

Clause 2.26 

In line 1 after "clauses 2.24 and 2.25" insert "(but only to the extent that such events are not 
consequent upon or necessitated by any omission, default, negligence or breach of contract or 
breach of statutory duty of the Contractor, his servants or agents or any sub contractor, sub 
consultant or supplier or their respective servants or agents)" 

Clause 2.26.2.1 

Delete clause 2.26.2.1 and insert "Not used." 

Clause 2.26.2.2 

In line 1 after "3.11" insert "(to the extent that the Employer's Requirements provided insufficient 
information to enable the Contractor to make a sufficient allowance prior to the issue of such 
instructions for the effects on the programme of those instructions)" 

Clause 2.26.2.3 

290714 Rev 1 

'·· 

RBK00018809_0023 
RBK00018809/23



0 
'-·.~· 

0 

0 

Insert at the end of the clause "or unless the opening up for such inspection or test was 
reasonably required by reason of any similar, equivalent or associated work materials or goods 
having been shown by a previous inspection or test not to be in accordance with this Contract" 

Clause 2.26.7 

At the end of the clause insert "provided that t11at the Contractor shall have supplied any 
information required, placed any necessary orders and otherwise performed his obligations 
under this Contract in respect of such work as soon as reasonably practicable after the date of 
this Contract so as not to delay or disrupt the Statutory Undertaker in relation to such work" 

Clause 2.26.11 

In line 3 after "materials required for the Works" insert "save where such events arise upon the 
Site or concern the Contractor's employees and do not arise out of or in connection with a 
national labour dispute" 

Clause 2.26.12 

In line 2 before ";" insert "which the Contractor could not have reasonably foreseen at the Base 
Date" 

Clause 2.26.13 

Delete clause and insert "Not used." 

Clause 2.26.14 

Delete clause 2.26.14 and insert "Not used." 

Clause 2.27 

Delete clause 2.27 and insert: 

"2.27.1 The Contractor shall give to the Employer at least six (6) weeks' written notice of the 
anticipated date of Practical Completion of the Works or a Section and shall at the 
same time provide the Employer with: 

2.27.1.1 details of any works which remain to be completed within such six (6) week period; 
and 

2.27 .1.2 proposals and programming arrangements for the execution and completion of such 

works. 

2.27.2 

2.27.3 

290714 Rev 

As soon as the Contractor considers that Practical Completion of the Works or a 
Section has been reached and that he has complied sufficiently with clauses 2.27 A, 
3.16.2 and 3.16.5 (if applicable) he shall notify the Employer of such date. 

On the date of anticipated Practical Completion of the Works or a Section stated in the 
notice issued pursuant to clause 2.27.2 or such other date as may be agreed by the 
Employer's Agent and the Contractor, the Employer's Agent shall inspect the Works or 
Section and if in its reasonable opinion it is satisfied that the Works or a Section are 
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Practically Complete it shall so confirm to the Contractor within three (3) Business 
Days of such inspection and: 

2.27.3.1 in the case of the Works the Employer shall forthwith issue a statement to tt1at effect 
(the Practical Completion Statement); 

2.27.3.2 in the case of a Section he shall forthwith issue a statement of practical of that Section 
(a Section Completion Statement}; 

2.27.4 

2.27.5 

2.27.6 

and Practical Completion of the Works or the Section shall be deemed for all the 
purposes of this Contract to have taken place on the date stated in that statement. 

If on such inspection the Employer's Agent does not consider that the Works or a 
Section are Practically Complete it shall within five (5) Business Days of such 
inspection give written notice to that effect to the Contractor setting out its reasons 
where upon the Contractor shall without delay proceed to remedy and/or carry out the 
works specified in such notice. 

The procedures set out in clauses 2.27.3 and 2.27.4 shall be undertaken as often as 
is necessary until the Employer's Agent is satisfied, acting reasonably, that the Works 
or a Section are Practically Complete and so notifies the Contractor. 

The Employer shall instruct the Employer's Agent to give due consideration but shall 
not be bound by any representations made by the Contractor during such inspection 
as to whether or not the Works or a Section is Practically Complete." 

Clause 2.27 A 

Insert new clause 2.27 A: 

"Notwithstanding anything expressed or implied elsewhere in this Contract the Employer shall 
not be obliged to issue the Practical Completion Statement or any Section Completion Statement 
in accordance with clause 2.27 and Practical Completion of the Works or a Section shall not for 
any purpose of this Contract have occurred unless and until the Contractor shall first supply to 
the Employer all documentation and items listed below in relation to the new build residential 
properties forming part of the Works or the relevant Section: 

2.27A.1 

2.27A.2 

2.27A.3 

2.27A.4 

2.27A.5 

2.27A.6 

2.27A.7 

290714 Rev 1 

two (2} sets of as-built drawings [including one in electronic format]; 

three (3} sets of keys for each flat; 

gas, water and electric meter readings; 

the NHBC Documents as required by clause 2.41; 

health and safety file; 

the results from a survey for sound transmission internally demonstrating that the 
performance requirements of the Employer have been satisfied; 

two copies of a 'Residents Manual' for each flat (subject to the Employer's approval); 
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2.27A.8 Manufacturers' and Suppliers' Warranties; and 

2.27A.9 evidence of compliance with: 

(a) Secured By Design; 

(b) EcoHomes or the Code for Sustainable Homes as appropriate; 

(c) all Statutory Requirements and Development Control 
Requirements; and 

2.27A.10 evidence of compliance with all recommendations detailed in any site investigation 
reports obtained by the Contractor in respect of the Works." 

Clause 2.27.8 

Insert new clause 2.278: 

"Notwithstanding anything expressed or implied elsewhere in this Contract the Employer shall 
not be obliged to issue the final Section Completion Statement in accordance with clause 2.27 
and Practical Completion of the final Section shall not for any purpose of this Contract have 
occurred unless and until the Contractor shall first supply to the Employer satisfactory evidence 
that the Works have achieved the BREEAM "Good" rating." 

Clause 2.29.5 

Insert new clause 2.29.5: 

"Any liquidated damages payable under clause 2.29.2.1 shall be payable weekly in arrears and 
shall be due for payment on demand. Such demand shall take the form of an invoice from the 
Employer to the Contractor specifying the sum that the Employer considers to be due on the date 
of the demand (which for the purposes of this clause shall be the payment due date) and the 
basis on which that sum is calculated. Within 5 days of the payment due date the Contractor 
shall issue a notice confirming the sum that it considers to have been due on the payment due 
date and the basis on which that is calculated provided that if the Contractor fails to serve such 
notice the Employer's demand shall be treated as the payment notice. The final date for 
payment for any such sum so demanded shall be 28 days after the payment due date." 

Clause 2.31 

Insert at end of clause "provided however that the Rectification Period for the relevant part shall 
be deemed to be extended and shall run until the issue by the Employer of the Notice of 
Completion of Making Good in respect of the whole of the Works" 

Clause 2,35 

In line 1 of the final paragraph before "a reasonable time" insert "any time period specified in the 
Employer's Requirements commensurate with such defect, shrinkage or fault and, in any event, 
within" 

In lines 2 and 4 of the final paragraph insert "and any consequential damage to the Works" after 
"faults" 
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Insert at end of final paragraph of clause 2.35: 

"provided that where the Employer states in his instruction that, in his opinion, any such defect 
shrinkage or other fault is likely to cause unreasonable inconvenience to any such person 
lawfully in occupation of or using the whole or any part of the Works or that such defect 
shrinkage or other fault is likely directly or indirectly to cause any further damage to the Works 
the Contractor shall comply with the Employer's instruction forthwith and in any event within 48 
hours from its receipt. 

When entering upon the Site to carry out any rectification or other works following the issue of 
any Practical Completion Statement or Section Completion Statement the Contractor shall cause 
as little disruption and inconvenience to any Tenants and/or Purchasers or other permitted 
occupier(s) as reasonably possible and shall make good all damage caused by such entry and 
(other than in cases of emergency) comply with the reasonable security requirements of any 
such Tenants, Purchasers or other permitted occupier(s)." 

Insert new paragraph at end of clause: 

"The provisions of this clause 2.35 are without prejudice to any other rights and remedies the 
Employer may have." 

Clause 2.35A 

Insert new clause 2.35A: 

"The Employer may, at any time, arrange for any defects, shrinkages or other faults to be 
rectified (other than by the Contractor) in order to meet its obligations to any Purchaser or any 
Tenant and, in such circumstances, an appropriate deduction in respect of such remedial works 
shall be made from the Contract Sum." 

Clause2.37 

Delete clause 2.37 and insert "Not used." 

Clause 2.38.2 

Delete clause 2.38.2 and insert: 

"The Contractor hereby grants to the Employer an irrevocable royalty-free non-exclusive licence 
to use copy and reproduce the Contractor's Design Documents for any purpose whatsoever 
connected with the Works and/or the Site including but without limitation the execution, 
completion, extension, maintenance, letting, management, sate, advertisement, alteration, 
reinstatement and repair of the Works and/or the Site provided always that the Contractor shall 
not be liable for any such use by the Employer of the Contractor's Design Documents for any 
purpose other than that for which the same were prepared and provided by the Contractor." 

Clause 2.38.3 

Delete clause 2.38.3 and insert "The licence referred to in clause 2.38.2 carries the right to grant 
sub-licences and shall be transferable to third parties and shall subsist notwithstanding the 
determination (for any reason) of the Contractor's employment under this Contract." 
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Clause 2.38.4 

Insert new clause 2.38.4: 

"The Contractor waives absolutely all Moral Rights the Contractor may have in the Contractor's 
Design Documents and/or the Works and where it is not the author shall procure a waiver from 
the author of any Moral Rights the author may have in respect of the Contractor's Design 
Documents." 

Clause 2.38.5 

Insert new clause 2.38.5: 

'To the extent that the Contractor does not have ownership of the copyright in any Contractor's 
Design Documents the Contractor shall procure from the copyright holder a licence with full title 
guarantee to the Employer in respect of the relevant Contractor's Design Documents in the 
same terms as are set out in clause 2.38.2." 

Clause 2.38.6 

Insert new clause 2.38.6: 

'The Contractor warrants to the Employer that no Contractor's Design Document it prepares or 
procures and nothing else that it contributes in relation to the Works shall infringe any Intellectual 
Property Rights, and undertakes to indemnify the Employer in respect of any legal liability and 
related costs arising out of or in connection with any such infringement of any Intellectual 
Property Rights." 

Clause 2.39 

Insert new clause 2.39: 

"2.39.1 

2.39.2 

2.39.2.1 

2.39.2.2 

2.39.2.3 

2.39.2.4 

290714 Rev 1 

The Contractor shall carry out and complete the Works in accordance with Best 
Environmental Practice, the recommendations of the Environmental Report (if 
applicable) and Environmental Laws. 

The Contractor shall: 

carry out such further environmental investigation works as necessary and, 
specifically such work as recommended in the Environmental Report; 

provide the Employer with a copy of any report and/or recommendations arising from 
the carrying out of such further investigations pursuant to clause 2.39.2.1; 

comply with any recommendations arising from the further investigations pursuant to 
clause 2.39.2.1; and 

provide such reasonable evidence to the Employer that the recommended 
environmental works have been carried out and completed to the satisfaction of the 
relevant Statutory Requirements and Development Control Requirements. 
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2.39_3 

Clause 2.40 

The Contractor shall be liable for and indemnify and keep indemnified the Employer 
against any liability, damage, loss, expense, cost, claim or proceedings arising on or 
after the date of this contract in respect of any act or omission on the Contractor's 
part which results, whether directly or indirectly, in damage to the Environment 
and/or a breach of or failure by the Contractor to comply with its obligations under 
Environmental Laws insofar as such loss, injury or damage arises out of or in the 
course of or by reason of the carrying out the Works and to the extent that the same 
is due (wholly or partly) to any act or omission of the Contractor, any of its sub
contractors or their respective employees, servants or agents employed or engaged 
upon or in connection with the Works or any part or parts of the Works_" 

Insert new clause 2.40: 

"The Contractor shall be deemed to have satisfied himself as to all matters affecting the site of 
the Works including, without limitation, state and condition of the buildings, structures, soil and 
rock strata comprising the site of the Works and no matter arising therefrom shalt give rise to any 
adjustment of the Contract Sum, or to any extension of time or to any entitlement on the part of 
the Contractor to loss and expense or to any entitlement on the part of the Contractor to 
determine his employment under this Contract" 

Clause 2.41 

Insert new clause 2.41: 

"The Contractor shall issue to the Employer in respect of each and every part of the Works which 
is intended for occupation as a residential dwelling and the common parts relating thereto the 
Latent Defects Insurance Documents which comply with the requirements stated in' the Contract 
Particulars." 

Clause 2.42 

Insert new clause 2.42: 

"2.42.1 

2.42.2 

Clause 2.43 

On or before the Date of Possession (or if there are sections, on or before the first 
of the Dates of Possession) the Contractor shall provide to the Employer a 
programme for the carrying out of the Works and, if and whenever, there is any 
material delay to the execution of the Works the Contractor shall provide to the 
Employer a revised programme for the Works. 

The Parties shall evaluate the time, cost and quality implications of any matter 
notified under paragraph 12 of Schedule 2 part 2 or arising from clause 2.1 0 and 
clauses 3.5 to 3.14 inclusive and shall take all practicable steps to minimise any 
adverse effects or to maximise any positive effects of such matters." 

Insert new clause 2.43: 

"The Parties shall consider and seek to agree such incentives as may be appropriate to 
encourage the Parties to maximise their efforts pursuant to this Contract for the benefit of the 
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project in which the Works are comprised and shall implement any incentives agreed pursuant to 
this clause 2.43." 

Clause 2.44 

Insert new clause 2.44: 

"2.44.1 

2.44.2 

The Parties recognise the risks in the design and construction of the Works and the 
cost associated with those risks and the Parties shall analyse and manage those 
risks in the most effective manner. 

Except as stated otherwise in the Employer's Requirements, the Contractor shall 
manage the risks referred to in clause 2.44.1 from the commencement of the Works 
until Practical Completion." 

Clause 2.45 

Insert new clause 2.45: 

"Prior to commencement of the Works, the Parties shall evaluate the activities of the Contractor 
undertaken before that time and the Parties shall seek to agree the contribution by the Contractor 
for the benefit of the project in which the Works are comprised. The Employer may issue an 
instruction that the Contractor's contribution pursuant to this clause 2.45 be treated as though it 
were a Change." 

Clause 2.46 

Insert new clause 2.46: 

"2.46.1 The Employer gives no warranty or representation as to: 

2.46.1.1 the condition of the Site or any adjoining property or any services in or under the Site 
or 

2.46.1.2 

2.46.2 

Clause 2.47 

the accuracy or sufficiency of any surveys, tests or investigations and/or any soils or 
survey data contained in any document made available to the Contractor by the 
Employer or on the Employer's behalf or any recommendations or conclusions made 
or reached in any such document. 

The Contractor shall ensure that all necessary tests, surveys and investigations are 
carried out and that the design takes their requirements into account." 

Insert new clause 2.47: 

"The Contractor shall be supplied, within a reasonable time having due regard to the progress of 
the Works, with copies of any Third Party Agreements (or such extracts as shall be relevant to 
the Employer's obligations under those Third Party Agreements) and subject to the Contractor 
receiving copies of such agreements (or extracts) the Contractor shall use the level of skill and 
care referred to in clause 2.17.2.1 in the discharge of its duties and obligations so as not by any 
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action, inaction or omission by the Contractor to cause or contribute towards a breach of the 
duties and obligations of the Employer under the Third Party Agreements." 

Clause 2.48 

Insert new clause 2.48: 

"Equal opportunities 

2.48.1 

2.48.2 

2.48.3 

2.48.4 

The Contractor acknowledges that the Employer has duties under section 149 
Equality Act to have due regard to the need to eliminate discrimination, harassment 
and any other conduct prohibited by the Equality Act and to promote equality of 
opportunity and foster good relations between persons sharing a protected 
characteristic and those who do not share it For the purposes of this duty (the 
Equality Duty) the protected characteristics are age; disability; gender reassignment; 
pregnancy and maternity; race; religion or belief; sex and sexual orientation. 

The Contractor warrants that it will not and shall procure that its sub-contractors will 
not through their conduct or practices cause the Employer to be in breach of any of 
the obligations placed upon the Employer by section 149 Equality Act having due 
regard to any statutory code of practice issued in relation to those obligations and will 
indemnify the Employer for any loss, expense or damage incurred as a result of any 
breach of such obligations. 

The Employer may having regard to its statutory duties under the Equality Act and 
having due regard to any statutory code of practice issued in relation to those 
statutory duties make requests or issue instructions to the Contractor (relating to the 
supply of information, monitoring and other matters) for the purposes of ensuring that 
the conduct or practices of the Contractor and/or its sub-contractors will not result in 
the Employer being in breach of its obligations under the Equality Act The 
Contractor agrees that it will and shall procure that its sub-contractors will provide the 
Employer with all information reasonably requested by the Employer to allow it to 
monitor compliance with the obligations imposed by this clause 2.48. 

Without prejudice to the generality of this clause 2.48 the Employer may require the 
Contractor to comply at no cost to the Employer with the Employer's policies relating 
to the Equality Duty (which shall be made available on request) or to have policies 
which have been approved by the Employer and the Contractor will and agrees that it 
shall procure that its sub-contractors comply with such requirements." 

Clause 2.49 

Insert new clause 2.49: 

"The Contractor acknowledges that the Employer is subject to the requirements of the FOIA and 
the EIR and is expected to abide by the FOJA Code and EIR Code. The Contractor shall assist 
and co-operate with the Employer (at the Contractor's expense) to enable the Client to comply 
with these information disclosure requirements. 

2.49.1 The Contractor shall, and shall ensure that its sub-consultants/sub-constructors shall: 
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2.49.1.1 provide the Employer with a copy of all Information in their possession, power or 
control in the form that the Employer requires within five (5) Business Days (or such 
other period as the Employer may specify) of the Employer requesting that 
Information; and 

2.49.1.2 provide all necessary assistance as is reasonably requested by the Employer to 
enable the Employer to respond to a Request for Information within the time for 
compliance set out in section 10 FOIA or regulation 5 EIR; 

2.49.2 

and the Contractor shall be liable for and hereby indemnify the Employer from and 
against all claims, proceedings, damages, liabilities, losses, costs and expenses 
suffered or incurred by_ the Employer where and to the extent that the same arise in 
connection with any breach of this special term by the Contractor, their employees, 
agents and/or sub-consultant/sub-constructors and/or their employees and agents. 

If the Contractor considers that all or any Information provided to the Employer under 
clause 2.49.1 is a "trade secret" in accordance with section 43(1) FOIA or is 
commercial sensitive information disclosure of which would be likely to prejudice the 
commercia! interests of any party in accordance with section 43(2) FOIA, or a duty of 
confidentiality applies under section 41 (1) FOIA, or is exempt by the operation of any 
other provision of FOIA or any exception in the EIR, the Contractor shall ensure that 
the relevant Information, the claimed exemption or exception and if a qualified 
exemption, their views on where the public interest lies, is clearly identified to the 
Employer. Notwithstanding any such identification, the Employer shall be solely 
responsible for determining at its absolute discretion whether such Information and/or 
any other information: 

2.49.2:1 is exempt from disclosure in accordance with the provisions of the FOIA Code and the 
FOIA or the EIR Code and the EIR; or 

2.49.2.2 is to be disclosed in response to a Request for Information. 

2.49.3 In no event shall the Contractor respond directly to any requests for information from 
members of the public. 

2.49.4 The Contractor acknowledges that the Employer may, acting in accordance with the 
recommendations set out in the FOIA Code and/or EIR Code, be obliged under the 
FOIA and/or the EIR to disclose Information: 

2.49.4.1 without consulting with the Contractor; or 

2.49.4.2 following consultation with the Contractor and having considered its views." 

Clause 2.50 

Insert new clause 2.50: 

"The Contractor shall use its best endeavours to obtain Energy Conservation Grant Funding on 
behalf of the Employer in respect of the Works and shall keep the Employer fully informed of all 
stages of the application process and shall supply at its own cost copies of all relevant 
documents in respect of the application to the Employer." 
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Clause 2.51 

Insert new clause 2.51 

"The Contractor acknowledges that in the course of the engagement, they shall potentially have 
access to personal data of the Employer's residents and clients, to provide the Works . The 
Contractor shall not use the personal data accessed, received from, or collected for the Employer 
for any other use, other than the provision of its services to the Employer. The Contractor shall 
protect any personal data provided by the Employer in the same way or at a similar standard as 
the Employer applies, and shall not cause the Employer to be in breach of data protection laws. 
The Contractor shall not contact the residents and clients of the Employer for any other purposes 
than for the provision of its services to the Employer except such contact shall have occurred in 
the ordinary course of its business and not connected to the Employer" 
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Section 3: Control of Works 

Clause 3.5 

In lines 3- 4 delete from and including ", save that" up to and including "to the Employer" 

Clause 3.9.2 

Delete clause 3.9.2 and insert "Not used." 

Clause 3.13.1 

In line 1 after "removal from the site" insert "or rectification" 

Clause 3.13.3 

At the end of the clause insert "or unless the opening up for such inspection or test was 
reasonably required by reason of any similar, equivalent or associated work materials or goods 
having been shown by a previous inspection or test not to be in accordance with this Contracf' 

Clause 3.16.3 

In line 1 after "he shall" insert "comply with all the duties of a Principal Contractor and shall, 
without limitation" 

At the end of the clause insert "and the Contractor hereby agrees to indemnify and indemnifies 
the Employer against all costs expenses proceedings and/or claims howsoever arising as a 
result of non compliance by the Contractor of its obligations under this clause;" 

Clause 3.18 

Insert new clause 3.18: 

"The Contractor acknowledges that he is aware of and undertakes to the Employer that in 
relation to the Works and the site he shall comply with the SWMP Regulations. Without limitation 
where the Contractor is and while he remains the Principal Contractor he shall ensure that a site 
waste management plan is prepared before construction work under this Contract is commenced 
and that it is kept up to date and stored as required by the SWMP Regulations." 

Clause 3.19 

Insert new clause 3.19: 

"The Contractor acknowledges that the Contractor's liability under this Contract shall not be 
released, diminished or in any other way affected by: 

3.19.1 

3.19.2 

290714 Rev 1 

any direction, admission, approach, consent, approval, confirmation, comment, 
sanction, acknowledgement or advice made or given by or on behalf of the Employer 
or the Employer's Agent; 

any act omission or delay by or on behalf of the Employer in inspecting approving or 
informing itself about anything relating to the Works; 
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3.19.3 

3.19.4 

3.19.5 

3."!9.6 

Clause 3.20 

any enquiry or inspection into any relevant matter which may be made or carried out 
by or on behalf of the Employer or the Employer's Agent; 

the inclusion of the value of any work, materials or goods in any Interim Payment; 

the appointment or failure to appointment any clerk of works or other person to 
inspect or otherwise report in respect of the Works or by any act or omission of any 
clerk of works or other person whether or not such act or omission might give rise to 
an independent liability to such clerk of works or another person to the Employer the 
Employer's Agent and/or any third party; 

the issue of the Practical Completion Statement, any Section Completion Statement 
and/or the Notice of Completion of Making Good Defects." 

Insert new clause 3.20: 

"Should the Employer issue an instruction pursuant to this Contract which could in any way be 
deemed, but for the provisions of clause 3.19, to relieve the Contractor from his liabilities or 
obligations or be against statute or good building practice, then the Contractor shall notify the 
Employer in writing of the effect of such instruction and the Employer shall then confirm whether 
or not the instruction remains effective within 5 Business Days." 
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Section 4: Payment 

Clause 4.2.2.3 

After "3.6" insert" 4.18A .... 

Clause 4.3.3.9 

Insert new clause 4.3.3.9: 

"an amount equal to the Energy Conservation Grant Fee provided that: 

(a) the Energy Conservation Grant Fee will be paid subject to the Employer receiving 
Energy Conservation Grant Funding on reasonable terms that are acceptable to the 
Employer; 

(b) in the event that the Employer's application for Energy Conservation Grant Funding 
is unsuccessful, the Employer shall be under no obligation to pay and the Contractor 
shall not be entitled to receive the Energy Conservation Grant Fee; and 

(c) the Energy Conservation Grant Fee will be paid within [x] Business Days of the 
Employer receiving Energy Conservation Grant Funding in accordance with clause 
4.7, subject to the Contractor complying with its other obligations under this 
Contract." 

Clause 4.6 

Delete clause 4.6 and insert "Not used." 

Clause 4.8.1 

At end of clause insert: 

"A copy of each Interim Application shall be submitted to the Employer's Agent at the same time 
as to the Employer." 

Clause 4.9.1 

In line 1 delete "14" and insert "23" 

at end of clause insert "or receipt by the Employer of a VAT invoice from the Contractor 
whichever shall be later'' 

Clause 4.9.5 

Insert at the end of the clause "The Contractor confirms that the interest paid pursuant to this 
clause is a substantial remedy for late payment in compliance with Section 9 of the Late Payment 
of Commercial Debts (Interest) Act 1998 (the 1998 Act)." 

Clause 4.1 0.5 

In line 1 delete "Notwithstanding his fiduciary interest in the Retention as stated in clause 4.16, 
the" and insert "The" 
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Clause 4.1 0.6 

Insert new clause 4.10.6: 

"4.1 0.6 Neither the issue by the Employer's Agent of any valuation nor the payment of any 
amount by the Employer to the Contractor pursuant thereto shall: 

4.10.6.1 prejudice or adversely affect the right of either the Contractor or the Employer to 

contend that the Works have not been properly valued and that any amount has been 
improperly paid or withheld. In making any evaluation the Employer's Agent shall be 
entitled to reconsider and if necessary adjust the assessments made by him in 
arriving at any previous valuation; 

4.1 0.6.2 constitute or imply or be evidence of the Employer's approval or acceptance of any 

design, work, materials or equipment forming part of the Works or shall relieve the 
Contractor of any of his obligations hereunder." 

Clause4.11.1 

In line 5 before "his obligation" insert "any or all of' 

Clause 4.12.4 

In line 2 after "the 2 month notice period" insert "and at least 1 month before the due date for the 
final paymenf' --·-- ------------··--------------------------

Clause 4.12.5.3 

Delete clause 4.12.5.3 and insert "Not used." 

Clause 4.12.7 

At the end of the first sentence before"." insert: 

( 

"or 14 days from the date the other Party submits a VAT invoice to the payer for the balance t· 
(whichever is the later event to occur)" 

Clause 4.12.10 

Insert at the end of the clause "The Contractor confirms that the interest paid pursuant to this 
clause is a substantial remedy for late payment in compliance with Section 9 of the 1998 Act." 
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Clause 4.13.1.3 

Delete clause 4.13.1.3 and insert "Not used." 

Clause 4.14.1.3 

Delete clause 4.14.1.3 and insert "Not used." 

Clause 4.15 

Delete clause 4.15 and insert "Not used." 

Clause 4.16 

Delete clause 4.16 and insert: 

"The Employer's interest in the Retention shall not be fiduciary and the relationship of the 
Employer and the Contractor with regard to the same shall be solely that of debtor and 
unsecured creditor. The Employer shall: 

4.16.1 have no obligation to invest the Retention or any part of it; 

4.16.2 have no obligation to segregate the Retention or any part of it in a separate bank 
account or in any other manner; 

4.16.3 be entitled to the full and unencumbered beneficial interest in the Retention or any 
part of it." 

Clause 4.17.3 

In line 2 delete "and 4.16" and insert", 4.16 and 4.18" 

In line 3 after "issued after the date of failure" insert "provided that the Retention Percentage 
shall be calculated in relation to the amount of all Interim Payments made rather than the total 
amount included under clause 4.13.1 or 4.14.1 in any Interim Payment" 

Clause 4.18 

In line 1 delete "The" and insert "Subject to clause 4.18A and subject to clause 4.17.3 where 
applicable, the" 

Clause 4.18.1 

Delete clause 4.18.1 and insert "The Retention percentage shall be five percent (5%) or such 
other rate as stated in the Contract Particulars." 

Clause 4.18.2 

At the end of clause 4.18.2 insert new paragraph: 

"provided always where the Employer has exercised its discretion under clause 2.27 and 
notwithstanding any other provisions of this Contract, the Employer shall not be obliged to pay to 
the Contractor any part of the retention deducted prior to and upon Practical Completion, unless 
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and until the Contractor has carried out and completed to the reasonable satisfaction of the 
Employer, all work and/or remedied all defects in the Works as may be notified to the Contractor 
as outstanding and to be carried out or remedied (as the case may be) as a condition of Practical 
Completion, or as may be detailed in any list annexed to the written notice of Practical 
Completion, provided that if the Employer has been unable for any reason to provide access to 
the Contractor to remedy or complete defects or outstanding work within three months of the 
date of Practical Completion, the Employer shall pay to the Contractor the half of the Retention 
otherwise due when the work has reached Practical Completion." 

Clause 4.18.2.2 

Delete "and Listed Items". 

Clause 4.18.3 

Delete clause 4.18.3 and insert: 

"half of the Retention Percentage may be deducted from so much of the total amount as relates 
to work where the relevant Section(s) have reached practical completion but the due date for 
final payment under clause 4.12.5 has not occurred." 

Clause 4.18A 

Insert new clause 4.18A: 

"In addition to the rights set out in clause 4.18, the Employer may retain the slim of twenty five 
thousand pounds (£25,000) from the final payment pursuant to clause 4.12 (the BREEAM 
Retention) that shall be repaid to the Contractor once the Works have achieved a BREEAM 
rating of "Good" provided that the Contractor shall be entitled to be repaid the whole of the 
8REEAM Retention if the reason of the "Good" rating not being achieved is due to the act or 
omission of the Employer or any of the Employer's employees agents or assigns, except to the 
extent caused or contributed to by any default (whether by act or omission) of the Contractor or 
any of the Contractor's employees agents or assigns." 

Clause 4.188 

Insert new clause 4.188: 

In respect of the Retention referred to in clause 4.18 and the 8REEAM Retention at clause 
4.18A, the Employer shall have the full and unencumbered beneficial interest in the Retention 
and the 8REEAM Retention respectively and the Contractor shall not have any proprietary right 
or interest (whether at law or in equity) in or over the Retention or the 8REEAM Retention except 
as unsecured creditor and for the avoidance of doubt the Employer shall: 

4.188.1 owe no fiduciary obligation to the Contractor in relation to the Retention or the 
8REEAM Retention; and 

4.188.2 have no obligation to invest the Retention or the 8REEAM Retention or any part of 
the Retention or the 8REEAM Retention or to segregate the Retention or the 
8REEAM Retention or any part of the Retention or the 8REEAM Retention in a 
separate bank account or in any other manner. 
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Clause 4.19 

Delete clause 4.19 and insert: 

"The Contract Sum shall be deemed to have been calculated on a fixed price basis (fixed at the 
Base Date) and shall not be subject to fluctuations in any event." 

Clause 4.21 

At the end of line 1 insert "(but only to the extent that such matters are not consequent upon or 
necessitated by any omission, default, negligence or breach of contract or breach of statutory 
duty of the Contractor, his servants or agents or any sub contractor, sub consultant or supplier or 
their respective servants or agents)" 

Clause 4.23 

Delete clause 4.23 and insert: 

"Reimbursement of the Contractor for loss and/or expense under clauses 4.20 to 4.22 shall be 
deemed to be full compensation for the Contractor in respect of which the compensation is paid 
and the Employer shall have no further liability to the Contractor in respect of such matters 
arising under the Contractor or generally at law." 

Clause 4.24 

Insert new clause 4.24: 

"4.24.1 

4.24.2 

4.24.2.1 

4.24.2.2 

290714 Rev 1 

In this clause 4.24 the payment due date shall be the date of any invoice submitted 
by the Client pursuant to clause 4.24.2. 

Any sums: 

due to the Employer pursuant to clauses 2.18, 2.19, 2.39.3, 2.48.2, 6.1, 6.2, 8.6.2, 
8.7.5, 8.8.2 and/or 8.12.5; and/or 

which the Employer may seek to recover as a debt pursuant to clause 6.5.3 and/or 
paragraph A.2.1 in schedule 3; 

shall be due for payment on demand, such demand to take the form of an invoice 
from the Employer to the Contractor specifying the sum that the Employer considers 
to be due on the payment due date and the basis on which that sum is calculated. 
Within 5 days of the payment due date the Contractor shall issue a notice confirming 
the sum that it considers to have been due on the payment due date and the basis 
on which that is calculated provided that if the Contractor fails to serve such notice 
the Employer's demand shall be treated as the payment notice. The final date for 
payment for any such sum so demanded shall be 28 days after the payment due 
date." 
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Section 6: Injury, Damage and Insurance 

Clause 6.1 

In line 3 after "carrying out the Works" insert "including the performance of the Contractor's 
obligations under clause 2.35 or out of !he presence on site of any person or persons for any 
other reason" 

Clause 6.2 

In line 3 after "or personal" insert "(including any expense liability loss or claim arising from but 
not limited to obstruction trespass nuisance or interference with any rights trespass nuisance or 
interference with any rights of way light air or water)" 

In line 4 after "the Works" insert "or of any obligation pursuant to clause 2.35" 

In line 5 delete "or of any of the Contractor's Persons" and insert "or out of the presence on site 
of any person or persons for any reason whatsoever'' 

Clause 6.4.1 

In line 2 after "take out" insert "(with reputable insurers based in the UK approved by the 
Employer (such approval not to be unreasonably withheld or delayed))" 

In line 2 after "maintain" insert "until the issue of the Notice of Completion of Making Good" 

Clause 6.6A 

Insert new clause 6.6A: 

"All insurance required by clause 6.4.1 and clause 6.5.1 shall be unlimited in respect of the 
number of occurrences arising and claims made in any period of insurance." 

Clause 6.7 

At end of line 2 delete"." and insert: 

"provided that the application of Insurance Options A or B or C as specified in Schedule 3 as 
the case may be shall not affect the responsibility of the Contractor hereunder for any loss or 
damage not covered by any Joint Names Policy described therein." 

Clause 6.11.3 

Delete from "," in line 2 to the end of the clause and insert: 

6.11.3.1 (where the Contractor has notified a reduction in the scope or level of cover pursuant 
to clause 6.11.1) the Contractor shall continue to maintain Terrorism Cover at such 
reduced level or scope of cover; 

6.11.3.2 the Employer may instruct the Contractor to effect and maintain any alternative or 
additional form of Terrorism Cover then reasonably obtainable by the Contractor, the 
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net additional cost to the Contractor of any such cover and its renewal shall be added 
to the amounts payable to the Contractor." 

Clause 6.11.5 

At the end of the clause insert: 

"For the avoidance of doubt where clause 6.11.3.1 applies the provisions of paragraph A.4 in 
Schedule 1 and not this clause 6.11.5 shall apply." 

Clause 6.12 

Delete clause 6.12 and insert: 

"6.12.1 

6.12.2 

6.12.3 

6.12.4 

6.12.5 

Clause 6.13 

The Contractor shall effect and maintain professional indemnity insurance in the sum 
and on the basis set out in the Contract Particulars without unusual or onerous 
conditions or excesses with reputable insurers carrying on business in the EU with 
effect from the date of commencement of the Works and for a period expiring no 
earlier than 12 years from Practical Completion provided that such insurance 
remains available to organisations of equivalent size and type to the Contractor's 
practice/organisation at commercially reasonable rates and on commercially 
reasonable terms. 

The Contractor undertakes to provide to the Employer on demand from time to time 
such evidence as the Employer may reasonably require to satisfy himself that the 
insurance required by clause 6.12.1 is being maintained. 

The Contractor shall inform the Employer if the insurance required by clause 6.12.1 
is not maintained or renewed or for any reason becomes void or unenforceable or 
ceases to be available at commercially reasonable rates and terms and shall agree 
with the Employer the best means of protecting the Contractor and the Employer's 
respective interests and carry out such actions as shall be necessary to implement 
any agreed actions. 

The Contractor shall not compromise settle or waive any insurance claim it may 
have relating to any liability under this Contract without the Employer's prior consent 
provided that nothing in this clause shall prevent the Contractor's insurers from 
taking over (in the Contractor's name) the defence of any claim made by the 
Employer under this Contract (in that capacity) from conducting and settling it as 
they see fit. 

The above obligations shall continue notwithstanding termination of this Contract or 
determination of the Contractor's employment under this Contract in either case for 
any reason whatsoever." 

Delete clause 6.13 and insert "Not used." 

290714 Rev 1 39 

RBK00018809_0042 
RBK00018809/42



Section 7: Assignment, Third Party Rights and Collateral Warranties 

Clause 7.1 

Insert at the end of clause 7.1 before".": 

"save that the Contractor hereby consents to: 

7.1.1 an assignment of the benefit of this Contract by the Employer or the Employer's rights 
under this Contract to the Royal Borough of Kensington and Chelsea; and 

7 .1.2 any other assignment of the benefit of this Contract by the Employer or the Employer's 
rights under this Contract to any person acquiring any part of the Employer's interest 
in the Works or any project of which the Works form part, subject to a maximum of two 
such other assignments under this clause 7.1.2. 

The Contractor undertakes with the Employer not to contend that any person to whom this 
Contract may be assigned will be precluded from recovering under this Contract any loss 
resulting from any breach of this Contract either by reason that the person is an assignee and not 
the original party to this Contract or by reason that the Employer or any intermediate owner of the 
Employer's interest in the Works shall escape loss resulting from such breach by reason of the 
disposal of.its interest in the Works." 

Clause 7A.1 

Delete clause 7 A.1 and insert "Not used." 

Clause 7A.3 

Delete clause 7A.3 and insert "Not used." 

Clause 78.1 

Delete clause 78.1 and insert "Not used." 

Clause 78.2 

Delete clause 78.2 and insert "Not used." 

Clause 7C 

Delete clause 7C and existing heading and insert: 

"The Contractor shall execute and deliver to the Employer within ten (10) Business Days of a 
written request to do so from or on behalf of the Employer from time to time collateral warranties 
in favour of any Purchaser and/or Tenant. 

Such collateral warranty or warranties shall be in the appropriate form set out in Appendix 3 Part 
1 to the Agreement with only such changes as the Employer may approve." 

Clause 70 

Delete clause 70 and insert "Not used." 
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Clause 7E 

Delete clause 7E and heading and insert: 

"7E.1 The Contractor shall procure that each and every Design Sub-Contractor shall 
execute and deliver to the Employer within 15 (fifteen) Business Days of a request to 
do so from or on behalf of the Employer from time to time a collateral warranty or 
warranties in favour of the Employer. 

7E.2 

Clause 7F 

Such collateral warranty or warranties to be in the appropriate form set out in 
Appendix 3 Part 2 to the Agreement with only such changes as the Employer may 
approve (such approval not to be unreasonably withheld or delayed). 

The Contractor shall provide to the Employer within five (5) Business Days of 
completion of the same a certified copy of the completed terms of engagement or 
sub-contract of any Design Sub-Contractor provided that the Contractor shall be 
entitled to delete the sub contract sum and any commercially sensitive information 
from the certified copy of the sub contract documentation to be provided in 
accordance with this clause." 

Insert new clause 7F: 

"If the Employer requests, the Contractor shall execute as a deed the Deed of Novation in 
respect of the Novated Consultants." 
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Section 8: Termination 

Clause 8.6 

Delete clause 8.6 and insert: 

"8.6.1 

8.6.1.1 

8.6.1.2 

8.6.1.3 

The Contractor undertakes to the Employer that: 

it has not and its current and former directors, officers and employees have not and 
shall not engage in any Corrupt Activity; 

it has not and its current and former directors, officers and employees have not and 
shall not engage in any activity, practice or conduct which could or would place the 
Employer in breach of section 7(1) Bribery Act; 

it has and shall maintain and implement: 

(a) procedures to ensure compliance with clauses 8.6.1.1 and 8.6.1.2; 
and 

(b) adequate procedures designed to prevent any Associated Person 
from undertaking any Corrupt Activity and/or conduct that would 
give rise to an offence under section 7 Bribery Act; and 

(c) it shall comply with the Employer's Anti-corruption Policy; 

8.6.1.4 it shall include undertakings similar to those contained in this clause 8.6.1 in any 
contract it may enter into with sub-contractors and suppliers; 

8.6.1.5 from time to time, at the reasonable request of the Employer, it will confirm in writing 
that it has complied with its undertakings under clauses 8.6.1.1 to 8.6.1.4 inclusive 
and will provide any information reasonably requested by the Employer in support of 
such compliance; 

8.6.1.6 it shall maintain adequate records to assist in verifying its compliance with the 
provisions of this clause 8.6.1 (including without limitation books of account showing 
all payments made by the Contractor in connection with this Contract) and shall 
permit the Employer and its third party representatives, on reasonable notice during 
normal business hours, but without notice in the case of any reasonably suspected 
breach of clauses 8.6.1.1 to 8.6.1.3 inclusive, to access and take copies of such 
records and to meet with the Contractor's personnel to audit the Contractor's 
compliance with its obligations under this clause 8.6.1. The Contractor shall give all 
necessary assistance to the conduct of such audits. 

8.6.2 The Contractor shall indemnify the Employer against any losses, liabilities, 
damages, costs (including but not limited to legal fees) and expenses incurred by, or 
awarded against, the Employer as a result of any breach of clause 8.6.1 by the 
Contractor or any breach of provisions equivalent to clause 8.6.1 in any contract with 
a sub contractor or supplier. 
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8.6.3 The Employer may by notice to the Contractor terminate the Contractor's 
employment under this Contract and (if applicable) any other contract betvveen the 
Employer and the Contractor: 

8.6.3.1 

8.6.3.2 

8.6.3.3 

Clause 8.7 

in the event of breach of clauses 8.6.1.1 to 8.6.1.4 inclusive; and/or 

if an Associated Person (or anyone employed by or acting on behalf of them) 
engages or has engaged in Corrupt Activity or any activity, practice or conduct which 
could or would place the Employer in breach of section 7(1) Bribery Act; and/or 

where the Employer is a local authority if the Contractor gives or has given any fee 
or reward the receipt of which is an offence under section 117(2) Local Government 
Act 1972." 

In line 1 delete "8.6" and insert "8.6.3" 

Clause 8.13 

Insert new clause 8.13: 

"Notwithstanding clause 2.3 upon any determination of the Contractor's employment under this 
section 8 or if this Contract is determined repudiated or discharged in any other manner and 
notwithstanding that the validity of such determination repudiation or discharge may be disputed 
by the Contractor the Contractor shall immediately deliver to the Employer possession of the 
Site." 
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Section 9: Settlement of Disputes 

Clauses 9.3 to 9.8 inclusive 

Delete clauses 9.3 to 9.8 inclusive and insert "Number not used." next to each. 

., 

\_ . 

-------------------------------------~--------------------
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Schedule 1- Contractor's Design Submission Procedure 

Delete paragraphs 1 to 8 and insert the following: 

S1 The Contractor shall submit to the Employer all the drawings, details, documents or 
information which are reasonably necessary to explain and/or amplify the Employer's 
Requirements or the Contractor's Proposals; or that are required by the Employer's 
Requirements or to enable the Contractor to execute and complete the Works or to comply with 
any instruction issued by the Employer in accordance with the following requirements:-

S1 {1) Dwellings layouts and building elevations to be submitted at least 28 days prior to the 
date the Contractor proposes to set out the site. 

S1 (2) Samples and details of all materials to be used in the construction of the external 
envelope of the building and which will be visible in the completed building to be submitted at 
least 28 days prior to the date the Contractor requires to place his first order for such materials. 

S1 {3) Drawings or details required by the Development Control Authority to be submitted at 
least 28 days prior to their submission to the Development Control Authority. 

S1 (4) Details of proposed finishes including but not limited to colour schedules, door types, 
ironmongery, vinyl flooring, carpeting and ceramic tiling to be submitted at least 28 days prior to 
the date the Contractor requires to place his first order for such materials. 

S1 (5) Fully detailed 1:20 Kitchen layouts and wall elevations for each Kitchen type showing 
all fittings, equipment, socket outlets, etc. to be submitted at least 28 days prior to the date the 
Contractor requires to act on any of the information for the purpose of the Works. 

S1 (6) All other drawings, details, documents, samples or other information not referred to 
above shall be submitted at least 28 days prior to the date the Contractor requires to use such 
information for the purposes of the Works. 

S1 (7) The following shall be the rights of the Employer with regard to comments on the 
.) drawings, details, documents or other information submitted in accordance with S2.2.1: 

0 

S1 (7)(1) The Employer shall within 10 days of receipt of the Contractor's drawings, details, 
documents or other information either return one copy of the same to the Contractor together 
with his comments on it or endorsed with no comment or alternatively reply with his comments 
but not necessarily returning the documents, etc. 

S1 (7)(2) If the Employer returns any drawing, detail, document or other information together 
with his comments the Contractor shall immediately take account of such comments in such 
drawing, detail, document or information and shall re-submit it to the Employer for his comment. 

S 1 (7)(3) The Employer shall within 10 days of receipt of the Contractor's re-submitted 
drawings, details, documents or other information either return one copy of the same to the 
Contractor together with his comments on it or endorsed with no comment or alternatively reply 
with his comments but not necessarily returning the documents, etc. 

S1(7)(4) This process shall continue until the Employer has no further reasonable or 
constructive comment on the Contractor's drawings, details, documents or other information. 
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S 1 (7)(5) The Contractor shall have regard to the rights of the Employer to comment when 
determining the dates upon which he submits his drawings, details, documents or other 
information to the Employer and will be deemed to have taken account of any potential delays 
that might be caused by the submission process outlined herein. 

S1 (7)(6) In the event that the Employer does not reply within 10 days, the Contractor will then 
immediately write to the Employer and advise the Employer if the failure to respond is causing 
any delay or alternatively to specify a date by which a response must be made to prevent such a 
delay. The Employer will then be required to respond within three working days or by ay later 
date specified by the Contractor in order to prevent such a delay. 

S1 (7)(7) Notwithstanding any other conditions within the Contract, the Contractor shall not be 
entitled to any Extension of Time or reimbursement of loss and expense where this is either a 
direct or indirect result of the submission process detailed above. 

S1 (8) The Contractor shall not carry out any work in accordance with a Contractor's Design 
Document which the Employer considers not to be in accordance with this Contract and the , 
Employer shall not be liable to pay for such work within the Works. 

S1 (9) If the Contractor disagrees with a comment of the Employer and considers that the 
Contractor's Design Document in question is in accordance with this Contract, he shall within 7 
days of receipt of the comment notify the Employer in writing that he considers that compliance 
with the comment would give rise to a Change. Such notification shall be accompanied by a 
statement setting out the Contractor's reasons. Upon receipt of such a notification the Employer 
shall within 7 days either confirm or withdraw the comment and, where the comment is 
confirmed, the Contractor shall amend and resubmit the document accordingly. 

Provided always that:-

S1 10.1 Confirmation or withdrawal of a comment in accordance with paragraph S1 (9) shall 
not signify acceptance by the Employer that the relevant Contractor's Design Document or 
amended document is in accordance with this Contract or that compliance with the Employer's 
comment would give rise to a Change; 

S1 10.2 Where in relation to a comment by the Employer the Contractor does not notify him in 
accordance with paragraph S1 (9), the comment in question shall not be treated as giving rise to 
a Change; and 

S1 1 0.3 Neither compliance with the design submission procedure in this Schedule nor with 
the Employer's comments shall diminish the Contractor's obligations to ensure that the 
Contractor's Design Documents and Works are in accordance with this Contract. 
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Schedule 2- Supplemental Provisions 

Schedule 2- Part 1- paragraph 1.5 

Insert new paragraph 1.5: 

"The Manager shall be in reasonably constant attendance during working hours throughout the 
duration of this Contract and with the exception of holidays when a replacement is required, shall 
not be removed or replaced without the prior consent of the Employer's Agent which consent 
shall not be unreasonably withheld." 

Schedule 2- Part 2- paragraph 9.1 

In line 1 delete "is encouraged to" and insert "shall, when it is reasonably practicable to do so," 

Schedule 2- Part 2- paragraph 9.2 

In line 3 before "." insert "together with such information as the Employer may reasonably 
request" 

Schedule 2- Part 2- paragraph 9.3 

Delete paragraph 9.3 and insert: 

"9.3.1 

9.3.2 

The Employer shall consider any proposal submitted pursuant to paragraph 9.2 and if 
the Employer wishes to accept any such proposal shall seek to agree it with the · 
Contractor within ten {1 0) Business Days of receipt of the same or such other 
reasonable time agreed by the parties. Upon agreement the Employer shall issue an 
instruction (which for the avoidance of doubt shall not be treated as a Change) 
confirming the change, the amount of any adjustment of the Contract Sum and any 
adjustment to the Completion Date. 

If a proposal is not accepted a fair and reasonable amount shall be added to the 
Contract Sum in respect of the cost of its preparation provided that it has been 
prepared on a fair and reasonable basis. 

Schedule 2- Part 2- paragraph 10.1 

In line 1 delete "is encouraged to suggest" and insert "shall" 

Schedule 2- Part 2- paragraph 11 

Delete paragraph 11.1 and insert 'The Contractor shall use reasonable skill and care to achieve 
the KPis and shall take all practicable steps to ensure that its sub-contractors, suppliers and sub
consultants are subject to the KPis. The Employer shall monitor and assess the Contractor's 
performance by reference to the KPis." 

In line 2 of paragraph 11.2 delete "performance indicators" and insert "KPis" 

In line 1 of paragraph 11.3 delete "performance indicators" and insert "KPis" 

Schedule 2- Part 2- paragraph 12 
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In line 1 delete "With" and insert "The parties shall each notify the other as soon as they are 
aware of any matter adversely affecting this Contract or either party's performance of it. Such 
notice shall include proposals for avoiding or mitigating such matter. In addition with" 
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Schedule 6- Form of Bonds 

Delete Schedule 6 and insert "Not used." 

0 

0 

CJ 
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Appendix 2 

Part 1 

Performance Bond 

The Guarantee Bond is made as a deed between the following parties whose names and [registered 
office] addresses are set out in Schedule to this Bond (the Schedule) 

(1) The Contractor as principal 

(2) The Guarantor as guarantor, and 

(3} The Employer 

Introduction 

(A} By a contract (the Contract) entered into or to be entered into between the Employer and 
the Contractor particulars of which are set out in the Schedule the Contractor has agreed 
with the Employer to execute works (the Works) upon and subject to the terms and 
conditions therein set out 

(B) The Guarantor has agreed with the Employer at the request of the Contractor to guarantee 
the performance of the obligations of the Contractor under the Contract upon the terms 
and conditions of this Guarantee Bond subject to the limitation set out in clause 2 

Now this deed witnesses as follows: 

The Guarantor guarantees to the Employer that in the event of a breach of the Contract by 
the Contractor and/or on the occurrence of an Insolvency Event the Guarantor shall 
subject to the provisions of this Guarantee Bond satisfy and discharge the damages 
sustained by the Employer either as agreed between the Contractor and the Employer or 
as agreed in accordance with clause 10 or as established and ascertained pursuant to and 

(. 

in accordance with the provisions of or by reference to the Contract and taking into .::) 
account all sums due or to become due to the Contractor. 

2 The maximum aggregate liability of the Guarantor and the Contractor under this 
Guarantee Bond shall not exceed the sum set out in the Schedule (the Bond Amount) but 
subject to such limitation and to clause 4 the liability of the Guarantor shall be as primary 
obligor. 

3 The Guarantor shall not be discharged or released by any alteration of any of the terms 
conditions and provisions of the Contract or in the extent or nature of the Works and no 
allowance of time by the Employer under or in respect of the Contract or the Works shall in 
any way release reduce or affect the liability of the Guarantor under this Guarantee Bond. 
No invalidity of the Contract or its avoidance or termination shall affect or impair the liability 
of the Guarantor under this Guarantee Bond and the Guarantor's liability under this 
Guarantee Bond shall not be affected or reduced by the occurrence of an Insolvency 
Event of the Contractor. 
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4 Whether or not this Guarantee Bond shall be returned to the Guarantor the obligations of 
the Guarantor under this Guarantee Bond shall be released and discharged absolutely 
upon Expiry (as defined in the Schedule) save in respect of any Insolvency Event and/or 
breach of the Contract which has occurred and in respect of which a claim in writing 
containing particulars of such Insolvency Event and/or breach has been made upon the 
Guarantor before Expiry. 

5 The Contractor having requested the execution of this Guarantee Bond by the Guarantor 
undertakes with the Guarantor (without limitation of any other rights and remedies of the 
Employer or the Guarantor against the Contractor) to perform and discharge the 
obligations on its part set out in the Contract. 

6 This Guarantee Bond and the benefit thereof shall be capable of being assigned without 
the prior written consent of the Guarantor and the Contractor to a party to whom the 
benefit of the Contract has been assigned. 

7 The parties to this Guarantee Bond do not intend that any of its terms will be enforceable . 
by virtue of The Contracts (Rights of Third Parties) Act 1999 or otherwise by any person 
not a party to it save for permitted assignees pursuant to clause 6. 

8 This Guarantee Bond shall be governed by and constructed in accordance with the laws of 
[England and Wales] [Scotland} and only the courts of [England and Wales] [Scotland] 
shall have jurisdiction hereunder. 

9 The Employer shall not be obliged to pursue any means of recourse against the 
Contractor before being entitled to enforce this Guarantee Bond against the Guarantor 
provided that if the Employer does seek recourse against the Contractor before seeking 
recourse under this Guarantee Bond any money judgement of the court or arbitrator's 
award or decision of an adjudicator against the Contractor in favour of the Employer under 
the Building Contract shall be conclusive evidence for the purposes of this Guarantee 
Bond as to any liability of the Contractor to which such judgement award or decision 
relates (unless and until the same is set aside by any competent tribunal). 

10 In the event of the Contractor suffering/being subject to an Insolvency Event the 
Employer's loss shall be determined by a quantity surveyor who shall be agreed between 
the Employer and the Guarantor (or in default of agreement within 28 days, such quantity 
surveyor as shall be appointed by the president for the time being of the Royal Institution 
of Chartered Surveyors) who shall act as an expert and not arbitrator. 

11 Any payment by the Guarantor to the Employer pursuant to clause 10 shall be an interim 
payment on account of any further sums due and payable pursuant to clause 1. 

12 If following payment by the Guarantor pursuant to clause 10 and following completion of 
the Works it shall be ascertained pursuant to the Contract that the amount paid by the 
Guarantor: 

12.1 exceeds the sums due to the Employer from the Contractor in accordance with clause 1 
and providing that the excess has not been repaid to the Contractor the Employer shall 
forthwith repay such excess to the Guarantor; or 

CNST.1324351.3 

RBK00018809_0054 
RBK00018809/54



12.2 is less than U1e sums due to the Employer from the Contractor and provided the shortfall 
has not been paid to the Employer the Guarantor shall forthwith pay that shortfall to the 
Employer. 

13 Any demand or notice under this Guarantee Bond shall be served personally or by first 
class post and shall be sent to the Guarantor at [ ] or to such other address 
within the United Kingdom as the Guarantor may have previously notified in writing to the 
Employer. Any demand or notice if delivered personally shall be deemed to have been 
served at the time of delivery or transmission or if sent by post shall be deemed to have 
been served on the second business day following posting. 

In witness whereof the Contractor and the Guarantor have executed and delivered this Guarantee 
Bond as a deed this [ ] day of { ]20[ ] 
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The Contractor: 

The Guarantor: 

The Employer: 

The Contract 

The Bond Amount: 

0 
Expiry: 

Insolvency Event: 

CNST.1324351.3 

The Schedule (for Performance Bond) 

] whose [address] registered office address is at ( 

] whose registered office address is at [ 

The Royal Borough of Kensington and Chelsea Tenant Management 
Organisation Limited whose registered office address is at 292a 
Kensal Road, London, United Kingdom, W10 5BE 

A contract [dated the day of ] [to be entered into] between the 
Employer and the Contractor in the form known as [ ] for 
the construction of works comprising [ ] for the original contract 
sum of [ ] pounds (£[ ]) 

The sum of [ ] pounds sterling 

[the issue of the certificate/statement of practical completion 
pursuant to and in accordance with the Contract] [ ] which shall 
be conclusive for the purposes of this Guarantee Bond 

Where the Contractor is: 

1 a company on the passing of a resolution for winding up 
(otherwise than for the purpose of a solvent 
amalgamation of reconstruction where the resulting entity 
assumes all of the obligations of the Contractor) or a court 
making an order to that effect; or 

2 a partnership, on its dissolution; or 

3 either a company or a partnership or an individual on 
ceasing to carry on its business or substantially the whole 
of it business, becoming or being declared insolvent or 
committing any act of bankruptcy or convening a meeting 
of or making or proposing to make any arrangement or 
composition with its creditors or the appointment of a 
liquidator, administrator (whether by the court or 
otherwise), administrative receiver, receiver, 
administrative trustee or similar officer over any of its 
assets. 
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Appendix 2 

Part 2 

Parent Company Guarantee 
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Parent company guarantee 

dated [ 

Parties 

(1) ] (registration number [ 
] {the Guarantor) 

]) whose registered office is at 

(2) The Royal Borough of Kensington and Chelsea Tenant Management Organisation 
Limited (registration number 03048135) whose registered office is at 292a Kensal 
Road, London, United Kingdom, W10 5BE (the Beneficiary) 

Introduction 

(A) The Beneficiary has entered into the Building Contract (defined below) with the 
Contractor (defined below) for the carrying out of the Project for the sum mentioned in 
the Building Contract. 

(B) The Guarantor has agreed to guarantee the due performance of the Building Contract 
in the manner set out in this Guarantee. 

Agreed terms 

1 Interpretation and definitions 

In this Guarantee the following terms have the following meanings unless inconsistent 
with the context: 

Beneficiary shall include successors and assigns; 

Contractor means [ 
is at [ ]; 

] (registration number [ ]) whose registered office 

Building Contract means the JCT Design and Build Contract 2011 edition entered 
into between the Beneficiary and the Contractor dated [ ] relating to the Project 
as amended or varied; 

Obligations means the obligations, duties, undertakings, covenants and conditions by 
or on the part of the Contractor contained in the Building Contract and to be observed 
and performed by the Contractor; 

Project means the design, construction, completion and defects rectification to be 
carried out at the Site pursuant to the Building Contract including any variations to the 
Building Contract; 

Site means [ ]. 

2 Consideration 
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In consideration of the payment of £10.00 (ten pounds) by the Beneficiary to the 
Guarantor (receipt of which the Guarantor hereby acknowledges) the Guarantor 
covenants with the Beneficiary as set out in this Guarantee. 

3 Guarantee 

The Guarantor irrevocably and unconditionally: 

3.1 guarantees the due observance and punctual performance of all the Obligations by 
the Contractor; 

3.2 undertakes with the Beneficiary that: 

4 

3.2.1 if the Contractor fails to pay any debt, damages, interest or costs due from 
the Contractor to the Beneficiary under or in connection with the Building 
Contract including pursuant to any judgement of a court or arbitrator's 
award or decision of an adjudicator against the Contractor in favour of the 
Beneficiary the Guarantor shall, [without deduction or withholding] pay to 
the Beneficiary that amount or; 

3.2.2 if the Contractor fails to perform any of the Obligations (other than those 
referred to in clause 3.2.1) and/or the employment of the Contractor under 
the Building Contract is terminated by operation of clause[s] [ ] of the 
Building Contract the Guarantor shall immediately on demand procure that 
a subsidiary of the Guarantor or that the Guarantor itself carries out, 
observes and performs all of the Obligations in substitution for the 
Contractor. 

The Guarantor shall guarantee the Beneficiary the performance of the Contractor to 
ensure that the Beneficiary does not suffer any cost, loss or liability and expenses: 

4.1 as a result of the Contractor's failure to carry out, observe or perform all or any of the 
Obligations; and/or 

4.2 if the Contractor fails to pay any debt, damages, interest or costs due from the 
Contractor to the Beneficiary under or in connection with the Building Contract; and/or 

4.3 if the employment of the Contractor under the Building Contract is terminated by 
operation of clause[s] [ ] of the Building Contract; and/or 

4.4 if any of the Obligations are or become unenforceable, invalid or illegal on any ground 
whatsoever as if the Obligations had not become unenforceable, invalid or illegal 

provided that the amount payable by the Guarantor under this clause shall not 
exceed the amount which would have been payable by the Contractor under the 
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Building Contract [(excluding rights of deduction, set off and counterclaim)] and on the 
basis that the Building Contract is valid and enforceable. 

5 Amendments to the Building Contract and/or the Obligations 

6 

6.1 

6.2 

6.3 

The Building Contract and/or any or all of the Obligations may be modified, amended 
or supplemented in any way without the Guarantor's consent and the Guarantor 
expressly confirms that it intends that this Guarantee shall extend from time to time to 
any (however fundamental) variation, increase, extension or addition to or of the 
Building Contract and/or to or of any or all of the Obligations including, without 
limitation, any alteration to the nature of extent of the works to be carried out under the 
Building Contract and/or any allowance of time by the Beneficiary under the Building 
Contract. 

Waiver of defences 

The Guarantor shall not be discharged or released from this Guarantee by any act, 
omission, matter or thing which, but for this clause, would or might reduce, release or 
prejudice any of its obligations under this Guarantee including, without limitation, any 
one or more of the following: 

any alteration to the nature or extent of the Project or any amendment to or variation, 
express or implied, waiver or release of the terms of the Building Contract; 

any allowance of time, forbearance, indulgence or other concession granted to the 
Contractor under the Building Contract or any other compromise or settlement of any 
dispute between the Beneficiary and the Contractor provided that the Beneficiary 
shall not pursue against the Guarantor a remedy contrary to the terms of any such 
compromise or settlement insofar as the Contractor shall have complied with the 
terms of such compromise or settlement; 

the liquidation, bankruptcy, administration, absence of legal personality, dissolution, 
incapacity, amalgamation, reconstruction or any change in the name, composition, 
status, function, ownership or control of the Contractor or the Guarantor; 

6.4 any disclaimer of the Building Contract by any liquidator or administrator appointed to 
the Contractor (and the Building Contract shall for the purposes of this Guarantee be 
deemed to continue notwithstanding any such disclaimer}; 

6.5 any provision of the Building Contract being or becoming illegal, invalid, void, voidable 
or unenforceable for any reason whatsoever; 

6.6 the suspension or termination of the Building Contract or of the employment of the 
Contractor under the Building Contract for any reason whatsoever; and 

6.7 any failure to take or to realise (or fully to take or to realise), or any release, discharge, 
exchange or substitution of, any security, guarantee or indemnity in respect of the 
Building Contract. 
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7 Continuing Guarantee 

This Guarantee is a continuing guarantee and shall remain in operation until all the 
obligations, duties, undertakings, covenants, conditions and warranties now or 
hereafter to be carried out or performed by the Contractor under the Building Contract 
shall have been satisfied or performed in full. 

8 Calls on the Guarantee 

8.1 The Beneficiary may make more than one (1) demand under this Guarantee. 

8.2 The Beneficiary shall not be obliged to pursue any means of recourse against the 
Contractor before being entitled to enforce this Guarantee against the Guarantor 
provided that if the Beneficiary does seek recourse against the Contractor any 
money judgement of a court or arbitrator's award or decision of an adjudicator against 
the Contractor in favour of the Beneficiary under the Building Contract shall be 
conclusive evidence for the purposes of this Guarantee as to any liability of the 
Contractor to which such judgement award or decision relates (unless and until the 
same is set aside by any competent tribunal). 

8.3 The Beneficiary is not bound to make demand on or enforce any rights against any 
other guarantor or person before enforcing this Guarantee. 

9 [Representations 

The Guarantor represents and warrants to the Beneficiary that: 

9.1 this Guarantee constitutes a valid and legally binding obligation of it in accordance 
with its terms; 

9.2 it has the power and has taken all corporate and other action required to enter into this 
Guarantee and to authorise its execution and delivery and the performance of its 
under obligations under it; 

9.3 the execution, delivery and performance of this Guarantee does not violate its 
constitution, any law applying to it or any agreement or other obligation binding on the 
Guarantor or any of its assets; 

9.4 it is not insolvent or in liquidation or administration or subject to any other insolvency 
procedure and no receiver, manager, trustee, custodian or analogous officer has been 
appointed in respect of any part of its property, undertaking or assets in any 
jurisdiction.} 

10 Deferral of Guarantor's rights 

10.1 Insofar as any sums are payable (contingently or otherwise) by the Contractor to the 
Beneficiary under the Building Contract the Guarantor shall not exercise any right of 
set-off or counterclaim against the Contractor or any other person or prove in 
competition with the Beneficiary in respect of any payment by the Guarantor under this 
Guarantee. If the Guarantor receives any sums from the Contractor or any other 
person in respect of any payment of the Guarantor under this Guarantee the 
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Guarantor shall hold such monies in trust for the Beneficiary so long as any sums are 
payable (contingently or othervvise) under this Guarantee. 

10.2 The Guarantor will not, without the prior written consent of the Beneficiary, hold any 
security from the Contractor or any other person in respect of the Guarantor's liability 
under this Guarantee (or in respect of any liability or other obligations of the Contractor 
to the Guarantor]. The Guarantor will hold any security held by it in breach of this 
provision in trust for the Beneficiary. 

11 Additional security 

12 

13 

14 

15 

15.1 

15.2 

This Guarantee is in addition to and not in substitution for any present and future 
guarantee lien or other security held by the Beneficiary. The Beneficiary's rights under 
this Guarantee are in addition to and not exclusive of those provided by law. 

[Interest on late payment 

If the Guarantor defaults in the payment when due of any sum payable under this 
Guarantee (whether determined by agreement or pursuant to an order of court or 
otherwise) its liability shall be increased to include interest on such sum from the date 
when it is due for payment up to and including the date of actual payment (after as 
well as before judgement) at the rate of [5]% above the bank rate from time to time of 
the Bank of England. Interest shall accrue on a daily basis and shall be compounded 
monthly.] 

Invalidity of any of the terms of this Guarantee 

If any provision of this Guarantee is held by any competent authority to be invalid 
unlawful or unenforceable in whole or in part, the validity lawfulness and enforceability 
of the other provisions of this Guarantee and the remainder of the provision in 
question shall not be affected thereby. 

Assignment 

The Beneficiary shall be entitled to assign this Guarantee and/ or the benefit of it to a 
party to whom it has simultaneously assigned the benefit of the Building Contract in 
accordance with the terms of the Building Contract [or to a person who has replaced 
the Beneficiary by the exercise of its right to step into the Building Contract, or that 
party's nominee]. 

Notices 

Any notice to be given under this Guarantee shall be in writing and shall be deemed to 
be duly given if delivered in the case of a corporation to the parties' registered office 
for the time being or in any other case to the parties' principal place of business. 

Notices may be served by: 

15.2.1 personal delivery; or 

15.2.2 pre-paid registered or recorded delivery mail. 
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15.3 Notices and communications shall be deemed to have been served or received in the 
case of: 

15.3.1 personal delivery on the date of delivery; or 

15.3.2 pre-paid registered or recorded delivery mail on the second working day 
after the notice of communication is posted. 

16 Contracts (Rights of Third Parties) Act 1999 

The parties hereby confirm that nothing in this Guarantee shall confer on any person 
any right to enforce any term of this Guarantee which that person would not have had 
but for the Contracts (Rights of Third Parties) Act 1999. 

17 Limitation 

The Beneficiary may not start proceedings against the Guarantor under this 
Guarantee in respect of any claim if any proceedings against the Contractor in respect 
of that claim would be statute-barred. 

18 Law and jurisdiction 

This Guarantee and any dispute or claim arising out of or in connection with it or its 
subject matter or formation (including non contractual disputes or claims) shall be 
governed by and construed in accordance with the laws of England and Wales and 
the parties hereby submit to the jurisdiction of the English courts. Nothing in this 
clause shall affect the ability of the Beneficiary to enforce any judgement against the 
Guarantor in any jurisdiction. 

This Guarantee has been executed as ·a deed and is delivered and takes effect on the date 
stated at the beginning of it 
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Contractor warranty 

dated [ ] 

Parties 

(1) ] (registration number [ ]) [ofj 
[whose registered office is at] [ ] (the Contractor) 

(2) ] (registration number [ ]) [ofj 
[whose registered office is at] [ ] (the Beneficiary) 

(3) [The Royal Borough of Kensington and Chelsea Tenant Management Organisation 
Limited (registration number 03048135) whose registered office is at 292a Kensal 
Road, London, United Kingdom, W1 0 5BE (the Employer)] 

Introduction 

(A) The Employer has procured the carrying out of the Works at the Property (as defined 
below). 

(B) The Contractor carries on business as a building contractor and has been appointed 
as such by the Employer to carry out the Works upon the tenns and conditions 
contained in the Building Contract (as defined below). 

(C) The Beneficiary has an interest/will have an interest in the Property or a part or parts 
of the Property and/or the Project and has entered into the Agreement (as defined 
below) in respect of the Property. 

(D) The Contractor has agreed to enter into this warranty in favour of the Beneficiary. 

Agreed terms 

1 Interpretation and definitions 

1.1 In this warranty the following terms have the following meanings unless inconsistent 
with the context: 

Agreement means the [finance] agreement between the Beneficiary and the 
Employer dated [ ] whereby the Beneficiary has [agreed to provide finance for the 
carrying out and completion of the Project] [agreed to purchase the Property] [agreed 
to acquire a long leasehold interest in the Property] [engage the Employer as 
developer to procure the carrying out of the Works]; 

Building Contract means the JCT Design and Build Contract (2011 edition) as 
amended dated [ ] entered into between the Employer and the Contractor (and 
any further agreement(s) varying or supplementing it) for the Works; 

Contractor's Design Documents means the drawings, details and specifications of 
materials, goods and workmanship and other related documents prepared by or for 
the Contractor in relation to the design of the Works; 
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1.2 

1.3 

[Employer means the Royal Borough of Kensington and Chelsea Tenant 
Management Organisation Limited (registration number 03048135) whose registered 
office is at 292a Ken sal Road, London, United Kingdom, W1 0 5BE;] 

Group Company means any subsidiary company or holding company of the 
Beneficiary or another subsidiary or holding company of such company as subsidiary 
and holding company are defined in section 1159 Companies Act 2006; 

Project means enhancements and developments at the Property; 

Property means Grenfell Tower, Grenfell Road, London W11 1TQ; 

Working Day means any day except Saturday Sunday and bank or other public 
holidays in England; 

Works means the works of design, [demolition, refurbishment,] construction, 
completion and defects rectification to be carried out on the Property pursuant to the 
Building Contract. 

The clause headings in this warranty are for convenience only and do not affect its 
interpretation. 

Words importing the singular meaning include where the context so allows the plural 
meaning and vice versa. 

1.4 Words of one gender include both genders and words denoting natural persons 
include firms and companies and all are to be construed interchangeably in that 
manner. 

1.5 A reference to any statute or statutory instrument shall include a reference to any 
modification extension or re-enactment of it. 

1.6 References in this warranty to numbered clauses are references to the relevant clause 
in this warranty. 

2 Consideration 

In consideration of the payment of £10.00 (ten pounds) by the Beneficiary to the 
Contractor (receipt of which the Contractor hereby acknowledges) the Contractor 
covenants to the Beneficiary as set out in this warranty. 

3 Duty of care 

The Contractor warrants and undertakes to the Beneficiary that: 

3.1 it has performed and shall continue to perform all of its duties and obligations under or 
arising out of the Building Contract; and 

3.2 in relation to the design of the Works the Contractor shall have in respect of any 
deficiency or insufficiency in such design the like liability to the Beneficiary, whether 
under statute or otherwise, as would [an architect or, as the case may be, other 
appropriate professional designer holding himself out as competent to take on work for 
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such design who, acting independently under a separate contract with the Client, had 
supplied such design for or in connection with works to be carried out and completed 
by a building contractor not being the supplier of the design) [a design and build 
contractor experienced in carrying out such work for projects of a similar size scope 
value character and complexity to the Works); 

3.3 it shall owe a duty of care to the Beneficiary in respect of all matters which lie within 
the scope of the Contractor's responsibilities in relation to the Project provided that 
the Contractor shall owe no greater duty of care to the Beneficiary under this warranty 
than it would have done if, in lieu of this warranty, the Beneficiary had been named as 
client instead of the Employer in the Building Contract; and 

3.4 the Beneficiary shall be deemed to have relied and shall continue to rely upon the 
Contractor's skill and judgement in respect of all matters which lie within the scope of 
the Contractor's responsibilities in relation to the Project. 

4 Prohibited materials 

The Contractor shall not specify or authorise for use any materials or goods which are 
then known (or generally considered within the construction industry) to be deleterious 
to health and safety or to durability in the particular circumstances in which they are 
used. 

5 [Step-in 

5.1 The Contractor covenants with the Beneficiary that if any event of default shall occur 
under the Agreement at any time the Contractor shall, if so required by notice in 
writing given by the Beneficiary in accordance with clauses 5.4.1 to 5.4.3 inclusive, 
accept the instructions of the Beneficiary or its appointee to the exclusion of the 
Employer upon the terms and conditions of the Building Contract and the Employer 
acknowledges that the Contractor shall be entitled to rely on the notice given to the 
Contractor by the Beneficiary as conclusive evidence for the purpose of this warranty 
that these circumstances have occurred permitting the Beneficiary to give such notice. 

5.2 The Contractor hereby covenants that it shall not exercise nor seek to exercise any 
right to terminate or treat as terminated the Building Contract and/or its employment or 
discontinue or suspend the performance of any of its obligations under the Building 
Contract without first giving to the Beneficiary prior written notice specifying the 
Contractor's ground for terminating or treating as terminated the Building Contract 
and/or its employment and/or discontinuing or suspending its performance under the 
Building Contract. If the grounds are that sums which are due have not been paid by 
the final payment date and no effective pay less notice has been given the Contractor 
shall give 7 days notice otherwise the Contractor shall give 15 Working Days notice. 

5.3 Compliance by the Contractor with the provisions of clause 5.2 shall not be treated as 
a waiver of any breach on the part of the Employer giving rise to the right of 
determination discontinuance or suspension nor otherwise prevent the Contractor 
from exercising its rights after the expiration of the notice unless the right of 
determination discontinuance or suspension shall have ceased pursuant to the 
provision of clause 5.4. 
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5.4 Within the relevant notice period referred to in clause 5.2 the Beneficiary or its 
appointee may give written notice to the Contractor: 

5.5 

5.6 

6 

6.1 

6.2 

6.3 

5.4.1 acknowledging that it assumes all the obligations of the Employer; 

5.4.2 requiring the Contractor to continue with the performance of its duties and 
obligations under the Building Contract; 

5.4.3 undertaking unconditionally to the Contractor to pay to the Contractor within 
15 Working Days after the date of the notice under this clause 5.4 any 
sums which have become properly due and payable to the Contractor 
under the Building Contract but which are at the date of such notice unpaid 
and in the case of a notice from an appointee of the Beneficiary the 
Beneficiary shall guarantee all payments due to the Contractor from the 
appointee[;] [.] 

[provided that the rights of [ ] under clause 5 of the warranty given or to be given 
by the Contractor to [ ] shall have priority over the rights of the Beneficiary 
under this clause whether such are exercised by [ ] before or after the exercise by 
the Beneficiary of its rights under this clause.] 

In the event of the Beneficiary or their appointee giving notice to the Contractor in 
accordance with clause 5.4 the Building Contract shall continue in full force and effect 
and in all respects as if the Building Contract had been made between the Contractor 
and the Beneficiary or its appointee (as applicable) to the exclusion of the Employer 
(but without prejudice to any rights of recovery as between the Contractor and the 
Employer) and the provisions of this clause shall apply notwithstanding any dispute or 
doubt as to the validity of such rights of determination or discontinuance. 

The Employer confirms its agreement to the terms and conditions of this warranty and 
its concurrence with the arrangements made and contemplated by this warranty.] 

Copyright 

Subject to any rights in any design, drawings and other documents supplied to the 
Contractor for the purposes of the Building Contract by or on behalf of the Employer, 
the copyright in all the Contractor's Design Documents shall remain vested in the 
Contractor. 

The Beneficiary shall have an irrevocable, royalty-free, non exclusive licence to copy 
and use the Contractor's Design Documents and to reproduce the designs and 
content of them for any purpose relating to the Works including, without limitation, the 
construction, completion, maintenance, letting, sale, promotion, advertisement, 
reinstatement, refurbishment and repair of the Works. Such licence shall enable the 
Beneficiary to copy and use the Contractor's Design Documents for the extension of 
the Works but shall not include a licence to reproduce the designs contained in them 
for any extension of the Works. 

The Contractor shall not be liable for any use by the Beneficiary of any of the 
Contractor's Design Documents for any purpose other than that for which they were 
prepared. 
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6.4 When requested to do so by the Beneficiary the Contractor shall provide to the 
Beneficiary copies of the Documents subject to the Beneficiary paying the Contractor's 
reasonable copying charges in connection with complying with such request. 

7 Insurance 

7.1 The Contractor shall: 

7.1.1 take out (unless the Contractor has already done so) a professional 
indemnity insurance policy for not less than [ ) pounds (£[ ]) 
[for each and every claim] [for each occurrence of series of occurrences 
arising out of each and every event] [in the aggregate for each year of 
insurance) [provided that such limit of indemnity may be [in the aggregate 
for each year of insurance] [[ ] pounds (£ [ ])] in respect of claims for 
pollution contamination and date recognition]; 

7.1.2 provided that it remains available at commercially reasonable rates, 
maintain such insurance until the expiry of [6] [12] years from the date of 
practical completion of the Works; and 

7.1.3 as and when reasonably requested to do so by the Beneficiary, produce for 
inspection documentary evidence that such has been effected and/or is 
being maintained. 

7.2 If the insurance referred to in clause 7.1 ceases to be available at commercially 
reasonable rates, the Contractor shall immediately give notice to the Beneficiary so 
that the Contractor and the Beneficiary can discuss the means of best protecting the 
respective positions of the Beneficiary and the Contractor in the absence of such 
insurance. 

8 Assignment 

8.1 The Contractor shall not without the consent of the Beneficiary assign its rights under 
this warranty. 

8.2 The Beneficiary may (without the consent of the Contractor [and the Employer]) assign 
its rights under this warranty: 

8.2.1 to any mortgagee and by way of re-assignment on redemption; 

8.2.2 to any Group Company; 

8.2.3 on two other occasions only. 

8.3 In this warranty references to the Beneficiary shall include where the context admits its 
permitted assignees but not so as to permit more than two assignments under clause 
Error! Reference source not found.8.2.3. 

8.4 The Contractor undertakes with the Beneficiary not to contend that any person to 
whom this warranty may be assigned will be precluded from recovering under this 
warranty any loss resulting from any breach of this warranty either by reason that the 
person is an assignee and not the original party to this warranty or by reason that the 
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Beneficiary named in this warranty or any intermediate owner of the Beneficiary's 
interest in the Project shall escape loss resulting from such breach by reason of the 
disposal of its interest in the Project 

9 Delay 

The Contractor shall not be liable to the Beneficiary in respect of any delay to the 
completion of the Works [unless and until the Beneficiary has given notice to the 
Contractor under clause 5.4.] 

10 Notices 

1 0.1 Any notice to be given under this warranty shall be in writing and shall be deemed to 
be duly given if it is delivered to the parties' registered office for the time being. 

1 0.2 Notices may be served by: 

10.2.1 personal delivery; or 

10.2.2 pre-paid registered or recorded delivery mail. 

1 0.3 Notices and communications shall be deemed to have .been served or received in the 
case of: 

10.3.1 

10.3.2 

personal delivery on the date of delivery; or 

pre-paid registered or recorded delivery mail on the second Working Day 
after the notice of communication is posted. 

11 Continuing effect 

Notwithstanding the completion of the Project or any part of the Project this warranty 
shall continue to have effect. 

12 Miscellaneous 

12.1 Nothing in this warranty shall limit or affect any other rights or remedies (whether 
under any contract, at law, at equity or otherwise) which the Beneficiary would have 
against the Contractor in the absence of this warranty. 

12.2 The Contractor's liability under this warranty shall not be released, diminished or in 
any other way affected by: 

12.2.1 

12.2.2 

the appointment by the Beneficiary of any person to monitor the carrying 
out of the Works or to inspect any documents relating to the Property 
and/or the Works on behalf of the Beneficiary or the failure to appoint such 
a person; or 

any approval or consent given or withheld or purported to be given or 
withheld by or on behalf of the Beneficiary. 

13 Contracts (Rights of Third Parties) Act 1999 
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Nothing in this warranty confers or purports to confer any rights on any person 
pursuant to the Contracts (Rights of Third Parties) Act 1999. 

14 Law 

This warranty shall and any dispute or claim arising out of or in connection with it or its 
subject matter or formation (including non contractual disputes or claims) be governed 
by and construed in accordance with the laws of England and Wales and the parties 
hereby submit to the jurisdiction of the English courts. 

This warranty has been executed as a deed and is delivered and takes effect on the date stated 
at the beginning of it. 
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Design Sub-Contractor warranty 

dated ( 

Parties 

( 1) 

(2) 

(3) 

] (registration number [ 
[whose registered office is at] [ 

]) [o~ 

] (the Design Sub-
Contractor) 

] (registration number [ ]) [o~ 
[whose registered office is at] [ ] (the Beneficiary) 

[[ ] (registration number [ ]) 
[whose registered office is at] [ ] (the Contractor)] 

Introduction 

(A) The [Employer] [Beneficiary] has procured the carrying out of the Works at the 
Property (as defined below). 

(B) The Contractor carries on business as a building contractor and has been appointed 
as such by the [Employer] [Beneficiary] to carry out the Works upon the terms and 
conditions contained in the Building Contract (as defined below). 

(C) The Contractor has engaged the Design Sub-Contractor in the capacity of [ ]. 

[NB: this may need to be amended if the appointment is created by the novation 
of a previous appointment between the Design Sub-Contractor and the 
Employer] 

(D) The Beneficiary has an interest/will have an interest in the Property or a part or parts 
of the Property and/or the Project and has entered into the Agreement (as defined 
below) in respect of the Property/is the Employer under the Building Contract. 

(E) The Design Sub-Contractor has agreed to enter into this warranty in favour of the 
Beneficiary. 

Agreed terms 

1 Interpretation and definitions 

1.1 In this warranty the following terms have the following meanings unless inconsistent 
with the context: 

Agreement means the [finance] agreement between the Beneficiary and the 
Employer dated [ ] whereby the Beneficiary has agreed to [provide finance for 
the carrying out and completion of the Project] [purchase the Property] [acquire a long 
leasehold interest in the Property]; 
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Building Contract means the JCT Design and Build Contract (2011 edition) as 
amended dated [ ] entered into between the [Employer] [Beneficiary] and the 
Contractor (and any further agreement(s) varying or supplementing it) for the Works; 

[Contractor means [ 
is at [ 

] (company number [ 
];] 

]) of/whose registered office 

Design Sub-Contract means the terms of engagement entered into between the 
Contractor and the Design Sub-Contractor dated [ ] (and any further 
agreement(s) varying or supplementing it) under which the Design Sub-Contractor has 
agreed to provide the Services; 

Documents means the drawings, details and specifications of materials, goods and 
workmanship and other related documents prepared by or for the Design Sub
Contractor in relation to the design of the Works; 

[Employer means [ 
is at [ 

] (company number [ 
];] 

]) of/whose registered office 

Group Company means any subsidiary company or holding company of the 
Beneficiary or another subsidiary or holding company of such company as subsidiary 
and holding company are defined in section 1159 Companies Act 2006; 

Project means [ ] at the Property; 

Property means [ ]; 

Services means the works, design and/or services which the Design Sub-Contractor 
has been retained to carry out under the Design Sub-Contract; 

Working Day means any day except Saturday Sunday and bank or other public 
holidays in England; 

Works means the works of design, [demolition, refurbishment,] construction, 
completion and defects rectification to be carried out on the Property pursuant to the 
Building Contract. 

1.2 The clause headings in this warranty are for convenience only and do not affect its 
interpretation. 

1.3 Words importing the singular meaning include where the context so allows the plural 
meaning and vice versa. 

1 A Words of one gender include both genders and words denoting natural persons 
include firms and companies and all are to be construed interchangeably in that 
manner. 

1.5 A reference to any statute or statutory instrument shall include a reference to any 
modification extension or re-enactment of it. 

1.6 References in this warranty to numbered clauses are references to the relevant clause 
in this warranty. 
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2 Consideration 

In consideration of the payment of £10.00 (ten pounds) by the Beneficiary to the 
Contractor (receipt of which the Contractor hereby acknowledges) the Contractor 
covenants to the Beneficiary as set out in this warranty. 

3 Duty of care 

The Design Sub-Contractor warrants and undertakes to the Beneficiary that: 

3.1 it has performed and shall continue to perform all of its duties and obligations under or 
arising out of the Design Sub-Contract; and 

3.2 it has exercised and will continue to exercise in the performance of the Services all the 
reasonable skill and care to be expected of a properly qualified and competent [ ] 
experienced in the provision of services and works for projects of a similar size scope 
value character and complexity to the Project; 

3.3 it shall owe a duty of care to the Beneficiary in respect of all matters which lie within 
the scope of the Design Sub-Contractor's responsibilities in relation to the Project 
provided that the Design Sub-Contractor shall owe no greater duty of care to the 
Beneficiary under this warranty than it would have done if, in lieu of this warranty, the 
Beneficiary had been named as client instead of the Contractor in the Design Sub
Contract; and 

3.4 the Beneficiary shall be deemed to have relied and shall continue to rely upon the 
Design Sub-Contractor's skill and judgement in respect of all matters which lie within 
the scope of the Design Sub-Contractor's responsibilities in relation to the Project. 

4 Prohibited materials 

The Design Sub-Contractor shall not specify or authorise for use any materials or 
goods which are then known (or generally considered within the construction industry) 
to be deleterious to health and safety or to durability in the particular circumstances in 

{...-~.) 

which they are used. 1. ) 

5 [Step-in 

5.1 [The Design Sub-Contractor covenants with the Beneficiary that if any event of default 
shall occur under the Building Contract at any time the Design Sub-Contractor shall, if 
so required by notice in writing given by the Beneficiary in accordance with clauses 
5.4.1 to 5.4.3 inclusive, accept the instructions of the Beneficiary or its appointee to 
the exclusion of the Contractor upon the terms and conditions of the Design Sub
Contract and the Contractor acknowledges that the Design Sub-Contractor shall be 
entitled to rely on the notice given to the Design Sub-Contractor by the Beneficiary as 
conclusive evidence for the purpose of this warranty that these circumstances have 
occurred permitting the Beneficiary to give such notice.] 

[only include in the warranty in favour of the Employer under the Building 
Contract] 
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5.2 The Design Sub-Contractor hereby covenants that it shall not exercise nor seek to 
exercise any right to terminate or treat as terminated the Design Sub-Contract and/or 
its employment or discontinue or suspend the performance of any of its obligations 
under the Design Sub-Contract without first giving to the Beneficiary prior written 
notice specifying the Design Sub-Contractor's ground for terminating or treating as 
terminated the Design Sub-Contract and/or its employment and/or discontinuing or 
suspending its performance under the Design Sub-Contract. If the grounds are that 
sums which are due have not been paid by the final payment date and no effective 
pay less notice has been given the Design Sub-Contractor shall give 7 days notice 
otherwise the Design Sub-Contractor shall give 15 Working Days notice. 

5.3 Compliance by the Design Sub-Contractor with the provisions of clause 5.2 shall not 
be treated as a waiver of any breach on the part of the Contractor giving rise to the 
right of determination discontinuance or suspension nor otherwise prevent the Design 
Sub-Contractor from exercising its rights after the expiration of the notice unless the 
right of determination discontinuance or suspension shall have ceased pursuant to the 
provision of clause 5.4. 

5.4 Within the relevant notice period referred to in clause 5.2 the Beneficiary or its 
appointee may give written notice to the Design Sub-Contractor: 

5.4.1 acknowledging that it assumes all the obligations of the Contractor; 

5.4.2 requiring the Design Sub-Contractor to continue with the performance of its 
duties and obligations underthe Design Sub-Contract; 

5.4.3 undertaking unconditionally to the Design Sub-Contractor to pay to the 
Design Sub-Contractor within 15 Working Days after the date of the notice 
under this clause 5.4 any sums which have become properly due and 
payable to the Design Sub-Contractor under the Design Sub-Contract but 
which are at the date of such notice unpaid and in the case of a notice from 
an appointee of the Beneficiary the Beneficiary shall guarantee all 
payments due to the Design Sub-Contractor from the appointee[;][.] 

[provided that the rights of [ ] under clause 5 of the warranty given or to be given 
by the Design Sub-Contractor to [ ] shall have priority over the 
rights of the Beneficiary under this clause whether such are exercised by [ ] before 
or after the exercise by the Beneficiary of its rights under this clause.] 

5.5 In the event of the Beneficiary or their appointee giving notice to the Design Sub
Contractor in accordance with clause 5.4 the Design Sub-Contract shall continue in 
full force and effect and in all respects as if the Design Sub-Contract had been made 
between the Design Sub-Contractor and the Beneficiary or its appointee (as 
applicable) to the exclusion of the Contractor (but without prejudice to any rights of 
recovery as between the Design Sub-Contractor and the Contractor) and the 
provisions of this clause shall apply notwithstanding any dispute or doubt as to the 
validity of such rights of determination or discontinuance. 

5.6 The Contractor confirms its agreement to the terms and conditions of this warranty 
and its concurrence with the arrangements made and contemplated by this warranty.] 
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6 Copyright 

6.1 Subject to any rights in any design, drawings and other documents supplied to the 
Design Sub-Contractor for the purposes of the Design Sub-Contract by or on behalf of 
the Contractor, the copyright in all the Documents shall remain vested in the Design 
Sub-Contractor. 

6.2 The Beneficiary shall have an irrevocable, royalty-free, non exclusive licence to copy 
and use the Documents and to reproduce the designs and content of them for any 
purpose relating to the Works including, without limitation, the construction, 
completion, maintenance, letting, sale, promotion, advertisement, reinstatement, 
refurbishment and repair of the Works. Such licence shall enable the Beneficiary to 
copy and use the Documents for the extension of the Works but shall not include a 
licence to reproduce the designs contained in them for any extension of the Works. 

6.3 The Design Sub-Contractor shall not be liable for any use by the Beneficiary of any of 
the Documents for any purpose other than thatfor which they were prepared. 

6.4 When requested to do so by the Beneficiary the Design Sub-Contractor shall provide 
to the Beneficiary copies of the Documents subject to the Beneficiary paying the 
Design Sub-Contractor's reasonable copying charges in connection with complying 
with such request. 

7 Insurance 

7.1 The Design Sub-Contractor shall: 

7.1.1 take out (unless the Design Sub-Contractor has already done so) a 
professional indemnity insurance policy for not less than [ ] pounds 
(£[ ]) [for each and every claim] [for each occurrence of series of 
occurrences arising out of each and every event] [provided that such limit 
of indemnity may be [in the aggregate for each year of insurance] [[ ] 
pounds (£ [ ])) in respect of claims for pollution contamination and date 
recognition]; 

7.1.2 provided that it remains available at commercially reasonable rates, 
maintain such insurance until the expiry of [6] [12] years from the date of 
practical completion of the Works; and 

7.1.3 as and when reasonably requested to do so by the Beneficiary, produce for 
inspection documentary evidence that such has been effected and/or is 
being maintained. 

7.2 If the insurance referred to in clause 7.1 ceases to be available at commercially 
reasonable rates, the Design Sub-Contractor shall immediately give notice to the 
Beneficiary so that the Design Sub-Contractor and the Beneficiary can discuss the 
means of best protecting the respective positions of the Beneficiary and the Design 
Sub-Contractor in the absence of such insurance. 

8 Assignment 
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8.1 The Design Sub-Contractor shall not without the consent of the Beneficiary assign its 
rights under this warranty. 

8.2 The Beneficiary may (without the consent of the Design Sub-Contractor [and the 
Contractor]) assign its rights under this warranty: 

8.2.1 to any mortgagee and by way of re-assignment on redemption; 

8.2.2 to any Group Company; 

8.2.3 on two other occasions only. 

8.3 In this warranty references to the Beneficiary shall include where the context admits its 
permitted assignees but not so as to permit more than two assignments under clause 
Error! Reference source not found.8.2.3. 

8.4 The Design Sub-Contractor undertakes with the Beneficiary not to contend that any 
person to whom this warranty may be assigned will be precluded from recovering 
under this warranty any loss resulting from any breach of this warranty either by 
reason that the person is an assignee and not the original party to this warranty or by 
reason that the Beneficiary named in this warranty or any intermediate owner of the 
Beneficiary's interest in the Project shall escape loss resulting from such breach by 
reason of the disposal of its interest in the Project. 

9 Notices 

9.1 Any notice to be given under this warranty shall be in writing and shall be deemed to 
be duly given if it is delivered to the parties' registered office for the time being. 

9.2 Notices may be served by: 

9.2.1 personal delivery; or 

9.2.2 pre-paid registered or recorded delivery mail. 

9.3 Notices and communications shall be deemed to have been served or received in the 
case of: 

9.3.1 personal delivery on the date of delivery; or 

9.3.2 pre-paid registered or recorded delivery mail on the second Working Day 
after the notice of communication is posted. 

10 Continuing effect 

Notwithstanding the completion of the Project or any part of the Project this warranty 
shall continue to have effect. 

11 Miscellaneous 
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11.1 Nothing in this warranty shall limit or affect any other rights or remedies (whether 
under any contract, at law, at equity or otherwise) which the Beneficiary would have 
against the Design Sub-Contractor in the absence of this warranty. 

11 .2 The Design Sub-Contractor's liability under this warranty shall not be released, 
diminished or in any other way affected by: 

11.2. 1 

11.2.2 

the appointment by the Beneficiary of any person to monitor the carrying 
out of the Works or to inspect any documents relating to the Property 
and/or the Works on behalf of the Beneficiary or the failure to appoint such 
a person; or 

any approval or consent given or withheld or purported to be given or 
withheld by or on behalf of the Beneficiary. 

12 Contracts (Rights of Third Parties) Act 1999 

Nothing in this warranty confers or purports to confer any rights on any person 
pursuant to the Contracts (Rights of Third Parties) Act 1999. 

13 Law 

This warranty shall and any dispute or claim arising out of or in connection with it or its 
subject matter or formation (including non contractual disputes or claims) be governed 
by and construed in accordance with the laws of England and Wales and the parties 
hereby submit to the jurisdiction of the English courts. 

This warranty has been executed as a deed and is delivered and takes effect on the date stated 
at the beginning of it 
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Appendix 5 

Anti-corruption Policy 
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Part 2A - Preliminaries 

A10 PROJECT PARTICULARS 

110 THE PROJECT 
Name: Enhancements and improvements to Grenfell Tower. 
Nature: The enhancements and improvements to Grenfell 
Tower is an extension of Kensington Academy and Leisure 
Centre Project and integral to the upgraded public realm. 

The Works consist of the Design, Construction, Completion 
and Defects Rectification of the proposed re-cladding and 
installation of new windows of Grenfell Tower including 
Mechanical and Electrical installations and remodelling of its 
lower floors to provide improved accommodation for a nursery, 
boxing club, offices, new entrance and 7 new residential flats 
and some soft and hard landscaping works surrounding the 
Tower. 

The Contractor will be expected to identify sources of suitable 
ECO funding and assist the TMO in making necessary 
application to secure such funding. 

The Tower consists of a Basement, Ground floor, Mezzanine, 
Walkway level, Walkway +i level, the 20-storey residential 
floors and plant room. 

The T enderer is to refer to the whole Tender Document for full 
scope of works. 

Location: Grenfell Tower sits at the Northern end of the 
Lancaster West 1 Estate, in the Nothing Barns Ward of North 
Kensington. The nearest London Underground is Latimer 
Road Tube station, which is 200m walk from the entrance to 
the Tower. See site plan, contained in Appendix A, for exact 
location of the site .. 
Length of contract: i 5 months from date of site possession, 
see proposed Phasing plan, contained in Appendix A, for 
Indicative construction programme. 

Design: All design work completed to-date (RI BA Stage E) is 
included with this Tender Document and the Contractor shall 
become responsible for the design and it's further development 
and completion. The Contractor shall have full responsibility 
for the design of all the Works 

Consultants Novation: Two members of the Client's Design 
Tea m (the Architect and Structural Engineer) will be novated to 
the Contractor to complete the design post Stage E. The 
Tenderer is to contact the Novated Consultants (contact details 
clause 165 and 170 below) to ascertain fee information to be 
included in tender and terms and conditions. See Appendix D 
for Standard Terms of Draft Novation Agreement. 

Design Responsibility: The Contractor is required to assume 
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responsibility for the design of the works up to tender stage 
and so it is incumbent upon the Contractor to satisfy himself as 
to the sufficiency of that design in his tender. 

Design Costs: The Contract Sum shall be deemed to include 
all design costs including any specialist costs, and any license 
fees as may be required for the execution of the whole works. 
lt is the Contractor's responsibility to provide all design 
services that may be necessary for the fulfilment of his 
responsibilities under this contract. 

115A CONTACT DETAILS 
Please note that the following are supplied for information. 
During the tender period all contact in relation to the project 
should be addressed to 
business.support.log@uk.arteliagroup.com 

120 EMPLOYER (CLIENT) 
Name: Royal Borough of Kensington and Chelsea Tenant 
Management Organisation Limited. 

• Address: The Network Hub, 292a Kensal Road, London W10 
58 E. 
Contact: Claire Williams. 
Telephone: 
Em ail: 

130 PRINCIPAL CONTRACTOR (CDM) 
Name: Rydon Maintenance Limited. 
Address: Rydon House,Station Road, Forest Row, East 
Sussex, RH18 5DW. 

• Contact: S 
Telephone: 

• E-mail: 

132 PRIN~IPAL CONTRACTOR (SWMP) 
Name: Rydon Maintenance Limited. 

• Address: Rydon House,Station Road, Forest Row, East 
Sussex, RH18 5DW. 
Contact: Simon Lawrence. 

Telepho)rn~e~:======~· E-mail: 1 

140 EMPLOYER'S AGENT 
Name: Artelia UK. 

• Address: High Holborn House, 52-54 High Holborn, London 
WC1V6RL. 
Contact: Philip Booth. 

Telepho)rnie~:~~~~~~~-•••• 
• E-mail: I 
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150 CDM COORDINATOR 
Name: Artelia UK. 
Address: High Holborn House, 52-54 High Holborn, London 
WC1V 6RL. 
Contact: Keith Bushell. 
Telephone: 
E-mail: 

160 QUANTITY SURVEYOR 
Name: Artelia UK 
Address: High Holborn House, 52-54 High Holborn, London 
WC1V6RL 
Contact: Chweechen Lim 

Telepho:Jrn~e~:======-······ E-mail:l 

165 ARCHITECT 
• Name: Studio E LLP 
• Address: Palace Wharf, Rainville Road, London W6 9HN 

Contact: Bruce Sounes 

Telepho>nnie~: ;;;;;;.. 
E-mail: 1 

170 STRUCTURAL ENGINEER 
Name: Curtins Consulting. 

175 

178 

190 

Address: Unit 5/6,40 Compton Street, London EC1V OAP. 
Telephone: 

MECHANICAL ENGINEER 
Name: Max Fordham LLP. 
Address: The Rotunda, 42-43 Gloucester Crescent, Camden. 
London NW1 PE2. 
Telephone: •••••• 

ELECTRICAL ENGINEER 
Name: Max Fordham LLP. 
Address: The Rotunda, 42-43 Gloucester Crescent, Camden, 
London NW1 PE2. 
Telephone: •••••• 

CLERK OF WORKS 
Name: To be appointed. 

• Address: To be appointed. 
Telephone: To be appointed. 

195A CLIENT TECHNICAL ADVISER (ARCHITECTURAL) 
Name: To be appointed. 

• Address: To be appointed. 
Telephone: To be appointed. 
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198A CLIENT TECHNICAL ADVISER (SERVICES) 
Name: Max Fordharn LLP_ 
Address: [The Rotunda, 42-43 Gloucester Crescent, Carnden, 
London NW1 PE2]. 
Telephone: 020 7385 7126. 
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A11 TENDER AND CONTRACT DOCUMENTS 

110 TENDER DRAWINGS 
The tender drawings are: as listed within Appendix A. 

120 CONTRACT DRAWINGS 
The contract drawings: Same as the tender drawings. 
Exceptions: None. 

170 PRECONSTRUCTION INFORMATION 
Format: The Preconstruction information from the CDMC is 
included as a PDF file(s) within Appendix C. 
Note: Should any information contained within these 
Preliminaries conflict with the information provided within the 
Preconstruction Information Pack then the latter will take 
preference for the purposes of the tender. 

190 ORDER OF PREFERENCE 
The documents comprising the Contract shall be construed in 
the following order of precedence: -
1st- Articles of Agreement 
2nd - Contract Particulars 
3rd- Tender Specification, Drawings and Room Data Sheet 
4th - Contract Drawings - developed design drawings 

• 5th -Contract Specification 
6th - Preliminaries 
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A12 THE SITE/ EXISTING BUILDINGS 

110 THE SITE 
Description: The general boundaries and location of the 
Grenfell Tower site are indicated on Proposed Phasing Plan 
1279 SEA (00)1 00. Site Compound Information is referred to 
in Site Plan ref 1279 SEA (00) 011 and (00) 012. The Tower is 
mainly residential and will be fully occupied during the 
construction works. The building footprint is approximately 
24m x 24m. The location of the site is at Grenfell Road, 
London, W11 1TO. 

Grenfell Tower sits at the Northern end of the Lancaster West 
1 Estate, in the Netting Barns Ward of North Kensington. 

The Contractor is to note that the construction works will be 
carried out whilst residents are in site and existing services 
located in the main core are to be protected during demolition 
and building works. 

The Client will provide one two bedroom flat. During the initial 
phases of the project this will be available to the Contractor for 
some tests and opening up works. Once the work commences 
in individual homes this flat must be available to residents as 
respite accomodation. 
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120 EXISTING BUILDINGS ON/ ADJACENT TO THE SITE 
Description: Grenfell Tower will remain in use throughout the 
works and fire brigade access, access for occupiers, visitors, 
deliveries and fire escape routes are to be maintained 
throughout taking into account required phasing. Please see 
proposed phasing plan drawing nr. 1279 SEA (00)1 00, in 
Appendix A, for further details. 

There is a neighbouring construction site and the hoarding to 
this project may impose some access restrictions. The 
Contractor is to set regular coordination meeting with the other 
contractors for the Kensington Academy and Leisure Centre 
Project. 

The area to the immediate east of the tower is Lancaster 
Green and there is a children's play area to the immediate 
west. 
The children's play area is to be remodelled as part this 
project, the open space to the north was an all-weather football 
pitche and is now a construction site. The London 
Underground viaduct is 70m to the west and Latimer Road 
Tube station is 200m walk from the entrance to the tower. 

The Contractor is to allow for all costs in providing, moving, 
adapting and relocating his temporary protection and site 
accommodation requirements including services and drainage 
in order to suite the progress of the works. 

The Contractor is to make his own enquiries in relation to and 
allow for complying with any obligations imposed by the 
Highways Authority relating to cleaning and washing down of 
vehicles prior to their leaving the site. 

The Contractor is to allow for the reinstatement of all existing 
areas affected by the work upon completion of each 
section of the works. Prior to the commencement of the works, 
the Contractor shall carry out an inspection of the 
site, site boundaries, access routes, adjacent buildings, soft 
landscaped areas, roads and pavements, manhole covers; to 
carry out condition survey of all existing flats and common 
areas, existing services, all highways, boundary fences, etc, 
and shall prepare a condition survey in a form to be agreed 
with the Client. The Contractor shall provide two certified 
copies of the agreed condition survey to the Client for record 
purposes on a memory stick. 

11833 Enhancements and 
Improvements to Grenfell 
Tower 

2A/11 

Artelia UK 

--
Time- Fixed-
charge charge 
£ p £ p 

A12/THE SITE/ EXISTING 
BUILDINGS 

RBK00018809_0095 
RBK00018809/95



Part 2A - Preliminaries 

130 SITE CONDITION 
The Contractor is deemed to have visited the site and 
determined all factors affecting their tender. No claim for 
additional costs or delays shall be authorised where such a 
claim arises from or is based in whole or in part by any lack of 
knowledge of the site and conditions under which the works 
are to be executed. 

The Contractor is responsible for ascertaining all local 
conditions and restrictions likely to affect the execution of the 
works. Such ascertainment will be deemed to include not 
necessary limited to consultations with all relevant departments 
of the Local Authority and any other relevant body. No claims 
for additional costs or delays shall be authorised where such a 
claim arises from a local condition or restriction. 

The Contractor is to take into account that there are certain 
adverse weathers that may affect the external facade 
installation works (windows, external cladding). Adverse 
weather conditions are conditions {in relation to temperature, 
rain and snow) which are shown to occur on average less than 
once in every twelve years. 

In relation to wind speed adverse weather shall mean when 
the wind speeds in excess of average MPH, as recorded at the 
nearest weather station, occur for over 20 hours {in one period 
or a series of periods). 

In order to determine if events can be classified as adverse 
comparison should be made between the monthly weather 
measurements recorded on Site and the weather data 
collected at the nearest meteorological centre managed by the 
Meteorological Office, the nearest Weather Station is St James 
Park Weather Station. 
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140 EXISTING UTILITIES AND SERVICES 
Drawings: (Information shown is indicative only): refer to tender 
drawings and other information supplied with the 
tender documents. 
Other information: The Contractor shall note that services that 
exist on or over the site include the following: -
-Gas 
-Water 
- Electricity 
-Drainage 
-Telephone 
-Fire alarm 
-IT and Communications 
- Integrated 1V receivers 

Prior to commencement of the works the Contractor shall 
ascertain the location of the existing services that exist on or 
over the site. The Contractor will be deemed to have 
examined the position of underground and overhead services 
as may 
impede his building operations, Where any such services are 
to be remain during all or part of the works, the 
Contractor shall include for all costs which may be incurred. 

The Contractor shall allow for costs that may be incurred as a 
result of temporarily taking down or rerouting services and 
protecting services to permit the passage of people, plant or 
vehicles. All necessary arrangements with relevant 
Authorities in this respect shall be the sole responsibility of the 
Contractor. 

The Contractor will be deemed to have allowed for protecting, 
maintaining and upholding the existing services 
and reinstating any damaged caused to existing gas and water 
pipes, electricity cables and telephone cables, drains 
and the like exposed during the execution of the works. The 
Contractor shall maintain close liaison with the Local and 
Statutory Authorities and take every practical precaution not to 
damage or interfere with any of the afore mentioned 
services _ If damage arises out of or in consequence of the 
works the Contractor shall without delay repair and make 
good such damage to the satisfaction of the Employer's Agent 
and Client and should the Statutory Authority concerned 
decide to effected 
the repair itself the Contractor shall afford proper facilities for 
the work to be carried out and pay and be liable for all costs 
and charges in connection therewith and for any claims arising 
therefrom. 

180A HEALTH AND SAFETY FILE 
• Availability for inspection: All Health and Safety information for 

the site/ building is within the Tender Document. 
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205 SITE ACCESS AND ENABLING WORKS 

All site access will be via Grenfell Road_ Grenfell Road is not 
adopted and is the only access to the undercroft of Lancaster 
West. lt is essential that vehicular access is retained for the 
duration of the Contractor's occupation of the site. Refuse 
collection, parking access, fire fighting access, access to the 
Baseline offices under Testerton Walk will need to overlap with 
construction vehicles_ The Contractor will be responsible for 
managing this. 

There are currently no plans to close the parking bays on 
Grenfell Road. 

There is a need to keep or manage an open route to the 
substation and bin store on the east side of Grenfell Tower at 
all times. The Contractor will need to negotiate temporary fire 
fighting arrangement s with the London Fire Department. 

The Contractor will share a site boundary with Bouygues, the 
contractor for the Kensington Academy and Leisure Centre 
(KALC) project. This project is due to be complete in 
December 2014. Bouygues do not currently use Grenfell Road 
for vehicular access. The proposed site boundary is as per 
drawing 1279 SEA (00) 100. The Contractor is to note that 
some of this area is currently occupied by the KALC project. 

• The KALC project is being managed by the Royal Borough of 
Kensington and Chelsea (RBKC) and the Client has agreed in 
principle with RBKC that the site boundaries will be revised 
prior to the commencement of this project to allow adequate 
space to access the works. The Client will work with the 
preferred contractor prior to contract award to finalise these 
boundary details and to agree the site traffic plan with RBKC. 
A sum of £5,000.00 has been allocated for these pre
construction works. This will be added to the contract sum and 
in the event that the contract is not finalised within 3 months of 
notification of preferred bidder status the Client shall make a 
payment of £5,000.00 to the Contractor in full and final 
settlement of all costs incurred in these pre-construction works. 

The existing Tower is accessed by all residents at ground floor 
via a single door with fob access control. Access to the boxing 
club and nursery is from dedicated entrances on the north and 
west respectively. The TMO's resident liaison team occupy an 
office at Walkway level (first floor) which has a dedicated stair 
just off the entrance lobby. The concierge within this entrance 
acts as a reception for the office. 

The proposed phasing is described on Architect's drawing 
1279 SEA (00) 100 Phasing Plan. This is not prescriptive and 
has been prepared to demonstrate how the works might be 
executed while the building is occupied. 

The thought was to hand over as much of the lower four floors 
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(the podium) as possible once the instruction is given to 
commence construction. The boxing, nursery, offices will be 
vacant. The offices at Walkway +1 are already vacant. it is 
proposed to relocate all resident access to the walkway level, 
and create an enclosed route from the link bridge to the north 
side of the tower core so as to give clear access for the 
demolition and remodelling around the entrance. The 
sequence of enabling work is critical: a fire escape route 
linking the main tower stair to the outside needs to be retained 
at all times with emergency lighting and safe passage. 

The first enabling works therefore is to remove the walls at 
Walkway to create this new route (1hr rated), prepare a safe 
temporary floor and new access door. it is proposed that the 
new access control system is installed from the beginning, to 
be transferred to the final entrance position at ground floor. A 
temporary external stair is proposed between ground and 
walkway on the eastern most point of the Walkway (refer to 
drawing) to give residents access and keep pedestrians away 
from the entrance to the construction site. 

The Contractor must allow for providing a temporary Concierge 
during construction phase. The personel for the Concierge is 
to be provided by the Client. 

Allowance is to be included for all temporary works: stair, 
enclosures, lighting etc. 

The location of the site office is to be agreed with the 
Employer's Agent and Client. 

The Contractor is to provide and clean temporary facilities for 
existing residents (to accomodate up to 10 people) between 
8.30am and 5.00pm (Monday to Friday) whilst the construction 
works are underway. The temporary facilities should include a 
kitchen, coffee table, WIFI, television, WC and bathroom. The 
Client has identified potential area for temporary facilities, see 
Proposed Phasing Plan 1279 SEA (00)100. The Contractor is 
to price based on the assumption that the Client will provide 
Void Flat 145 as temporary facilities. 

The Contractor is to maintain safe access to all residential flats 
and common areas of the Tower at all time and manage 
access for deliveries. 

Limitations: [rhe Contractor shall ascertain any limitations to 
access to the site, including load restrictions, restrictions as to 
use, security, type of vehicles, etc imposed by the Local 
Authority/Highways Agency. The fire access route are to be 
maintained at all times throughout the duration of the Works. 
Contractor is to note that there is a site hoarding enclosing the 
neighbouring construction site, which may impose some 
access restrictions. 
Refer to Pre-Construction Information in Appendix C]. 
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210 PARKING 
Restrictions on parking of the Contractor's and employees' 
vehicles: The Contractor is to obtain all necessary permissions 
to park construction vehicles in the vicinity of the site as 
required. The Contractor is provide all necessary hoardings, 
protection, rails, signs etc required for the safety of vehicles 
and pedestrians. No liability will be accepted by the 
Employer for failure on the Contractor's part to meet any 
requirements set out by the relevant Authorities. 
" The Contractor shall ascertain and comply with all police and 
Local Authorities traffic regulations and directions, 
particularly those relating to parking, unloading of vehicles, 
skips, etc., and ensure that all Contractors, Sub-contractors, 
Suppliers, and other Specialists are notified of, and comply 
with, such regulations throughout the period of the Works. 

220 USE OF THE SITE 
General: Do not use the site for any purpose other than 
carrying out the Works. 
Limitations: No noisy work before 9,00am and during permitted 
Saturday working (Saturday working subject to prior approval 
by the Client). These times may be subject to change from 
time to time, and the Contractor shall liaise with the Client to 
establish time limitations during construction programme and 
comply with Planning Conditions. 

The Contractor is to note that maximum period of interruption 
to Hot water, Drainage and Power supply to residents/each 
individual is 8 hours in any one day. Cold water services 
should only be interrupted during the day and is subject to 24 
hours notice (unless an emergency). For any planned 
interruption of Cold water in excess of 4 hours the Contractor 
should have a supply of bottled water on site. All existing 
services must be ready for use by end of each working day. 
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240 HEALTH AND SAFETY HAZARDS 

250 

General: The nature and condition of the site/ building cannot 
be fully and certainly ascertained before it is opened 
up. However the following hazards are or may be present: 

Asbestos - refer to Asbestos Survey information included with 
the tender documents. The Contractor is to allow the costs in 
their tender for procuring and undertaking asbestos removal 
based on the Asbestos Survey in Appendix A and based on 
the assumption that the Survey result is consistent throughout 
the flats in the Tower. 

A Provisional Sum is provided for Asbestos Removal works in 
Part 4 of the Tender Document for further works that may arise 
as a result of further surveys _ 

Gas and Electricity 

Other hazards- refer to Pre-construction Information Pack in 
Appendix C. 

Information: The accuracy and sufficiency of this information is 
not guaranteed by the Client or the Client's 
representative. Ascertain if any additional information is 
required to ensure the safety of all persons and the Works. 

Site staff: Draw to the attention of all personnel working on the 
site the nature of any possible contamination and the 
need to take appropriate precautionary measures. 

SITE VISIT 
• Assessment: Ascertain the nature of the site, access thereto 

and all local conditions and restrictions likely to affect the 
execution of the Works. 
Arrangements for visit: please reply to the email sent by Peter 
Blythe on 18/11/13 to confirm your attendance at the site visit 
which will begin at 11 h30 at Grenfell Tower on the 5th 

December 2013 (email: JJIIII!II·········· telephone: 0207 269 0450). The Bidder's Conference will be 
held in the afternoon upon completion of the Site Visit. Please 
note that any unauthorised visits from any Contractors or their 
proposed supply chain will not be permitted and access will be 
denied without prior arrangement. 

The Contractor shall be deemed to have visited the site and 
character of the operations, local conditions, nature of the 
ground, access to the site, storage and working conditions and 
all other matters affecting the execution of the works generally. 
No claims whatsoever will be entertained on the ground of 
failure to obtain information in these respects. 
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A13 DESCRIPTION OF THE WORK 

11 0 PREPARATORY WORK BY OTHERS 
Works: Carried out under a separate contract and completed 
before the start of work on site for this Contract. 
Description: The existing nursery, boxing club and office will be 
moved to a temporary location by Client. 
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120 THE WORKS 
Description: The purpose of the refurbishment works to 
Grenfell Tower consist of the following:-
-To improve access (by the removal of the stepped ramp and 
a levelling of access around the Tower, new residents 
entrance and new fire escape stair, etc) 
-To enhance security (new CCTV, upgrade Door Entry 
System, etc) 
- To boost the external envelope performance and appearance 
(new facades insulated cladding and windows, etc) 
-To increase services performance and control (new heating 
system and central water services, smoke extract system and 
general lighting, etc 
-To increase building occupancy and efficiency of use on 
Podium levels - the Boxing Club will occupy majority of the 
Walkway Level, the Estate Office extends over three floors, 
new residential units on Mezzanine and Walkway +1 level 

-The Works consist of the Design, Construction, Completion 
and Defects Rectification of the proposed re-cladding and new 
windows installation of Grenfell Tower and -remodelling of its 
lower floors to provide improved accommodation for a nursery, 
boxing club, offices and 7 new residential flats and Mechanical 
and Electrical Installation to the entire Tower with soft and hard 
landscaping works surrounding the Tower. 

- The primary entrance and fire escape for Residents of 
Grenfell Tower is to be relocated to Walkway level. 

-Contractor is to provide new door, access controls, new fire
rated passage, lighting, hoarding and protection, temporary 
floor and temporary stair access from ground to Walkway for 
residents and new office for Concierge on at Walkway level. 

- Once new escape link established at Walkway, the contractor 
can take full possession of ground floor and Mezzanine and 
commence demolition of the existing escape stair. 

- Unobstructed access to bin store and transformer room to be 
maintained throughout duration of the Contract. 

- Service Entrance to baseline Offices will be retained for the 
duration of the Contract. 

- Once entrance completed, the residents will be revert to 
ground floor access to the Tower. 

- Access retained throughout is to be managed by the 
Contractor and access to Community Centre and office to be 
retained. 

- The Contractor will be allowed to use one lift on restricted 
basis, i.e. from 9.30a.m to 3.00p.m for tranportation of 
goods/materials. The Contractor is to ensure that the lift is to 
be properly protected/boarded out. Any damage to the 
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existing lift will be made good by the Contractor at his own 
costs. The Contractor is to liaise and coordinate with Client's 
existing Lift Contractor especially on the security issue to the 
lift, the working weight limit of the lift. 

- See Proposed Phasing Plan 1279 (00) 1 00 for further details. 

- There is no plan to relocate existing tenants. Residents will 
return to occupy the flat at the end of each working day. 
Temporary respite facilities will be provided for the residents 
during the day when works are carried out in their flat. 

-The sequencing of the works to flats bottom-to-top or top-to
bottom is preferred to limit noise accross the Tower, but the 
Contractor will be responsible for liaising with the tenants for 
gaining access. The Contractor will be able to work on up to 
three occupied floors at one time. Should access be denied by 
a resident the Contractor is to follow TMO process for 
arranging access and if still denied the Contractor is to move 
on to other flats and refer to the Client If the Contractor has 
completed all accessible flats on the occupied floors then the 
Contractor may move onto the next three floors and return to 
complete the flat that refused access at a later date. lt is 
envisaged that the cladding and windows need to be installed 
before the radiators can be replaced. To minimise disruption, it 
is felt that the removal of the windows from the inside and 
making good should happen simultaneously with the new 
pipes and radiators. However, the Contractor should review 
and decide upon the methodology to be adopted. 

- The Contractor is to take into account that the existing 
hoarding enclosing the neighbouring construction site may 
impose some access restrictions. 

-The Mechanical and Electrical installations will require 
interface with the existing services and services feeding the 
current residential units may have to be interrupted. The 
contractor will need to phase the M&E works to ensure no or 
minimum interruption to tenant's supplies and as part of this, 
there may be some temporary works required (where 
necessary including temporary heaters). Any temporary works 
should be ascertained by the contractor and the cost of any 
works included in the price. 

-The Contractor will be expected to identify sources of suitable 
ECO funding and assist the TMO in making necessary 
application to secure such funding. 

-The Tenderer is to refer to the whole Tender Document for 
full scope of works. 
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130 WORK BY OTHERS CONCURRENT WITH THE CONTRACT 
Description: The Enhancements and improvements to Grenfell 
Tower is an extension of the Kensington Academy and Leisure 
Centre Project (KALC) and integral to the upgrade public 
realm. These works are currently being carried out by other 
Contractors- Bouygues. 
The Contractor is to allow coordination works with this 
Contractor especially on the site hoarding/boundary issues. 

- The Contractor is also to allow coordination works with other 
contractors for day to day repairs/maintenance works to 
Grenfell Tower. The servicing of existing Boilers, Lifts, etc and 
on-going cleaning of communal areas may be carried out 
throughout the duration of the Contract. 

140 COMPLETION WORK BY OTHERS 
Description:-. 
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A20 JCT DESIGN AND BUILD CONTRACT (DB) 

JCT DESIGN AND BUILD CONTRACT 
The contract: JCT Design and Build Contract (DB), 2011 
Edition including Amendments. Refer to TMO's JCT Design 
and Build Contract (2011 edition as amended as set out in 
Appendix E. Should there be any discrepancies between the 
Preliminaries and JCT Design and Build Contract (2011 
edition) as amended in Appendix E, the latter will take 
precedence. 

THE RECITALS 

First- THE WORKS 
Comprise: The Design, Construction, Completion and Defects 
Rectification of the proposed re-cladding and new windows of 
Grenfell Tower including Mechanical and Electrical installations 
and remodelling of its lower floors to provide improved 
accommodation for a nursery, boxing club, offices, new 
entrance and 7 new residential flats and some soft and hard 
landscaping works. 

Fifth- DIVISION OF THE WORKS INTO SECTIONS 
The Fifth Recital will be deleted. 

THE ARTICLES 

3 - EMPLOYER'S AGENT 
Employer's Agent: See clause A 10/140. 

5- CDM COORDINATOR 
• CDM Coordinator: See clause A 10/150. 

6- PRINCIPAL CONTRACTOR (CDM AND SWMP) 
Principal Contractor: See clause A 10/130 and A 1 0/132. 

9 - LEGAL PROCEEDINGS 
Amendments: See JCT Design and Building Contract (2011 
edition) as amended in Appendix E . 

CONTRACT PARTICULARS 

PART 1: GENERAL 

Fourth recital and clause 4.5- CONSTRUCTION INDUSTRY 
SCHEME (CIS} 
Employer at the Base Date is a 'contractor' for the purposes of 
the CIS. 
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Fifth Recital - DESCRIPTION OF SECTIONS 
Description of Sections: 
- To be proposed by the Contractor and will be subject to 
approval by the Client. 

Sixth Recital - FRAMEWORK AGREEMENT 
Framework agreement: Does not apply. 
Details: 
- Date: Not applicable. 
- Title: Not applicable. 
- Parties: Not applicable. 

Seventh Recital and Part 1 of Schedule 2- SUPPLEMENTAL 
PROVISIONS- PART 1 
Site manager: Paragraph 1 applies. 
Named subcontractors: Paragraph 2 does not apply. 
Bills of quantities: Paragraph 3 does not apply. 
Valuation of changes- Contractor's estimate: Paragraph 4 appl 
ies. 
Loss and expense - Contractor's estimates: Paragraph 5 applie 
s. 

Seventh Recital and Part 2 of Schedule 2- SUPPLEMENTAL 
PROVISIONS- PART 2 
Acceleration quotation: Paragraph 6 applies. 
Collaborative working: Paragraph 7 applies. 
Health and safety: Paragraph 8 applies. 
Cost savings and value improvements: Paragraph 9 applies. 
Sustainable developments and environmental considerations: 
Paragraph 10 applies. 
Performance indicators and monitoring: Paragraph 11 applies. 
Notification and negotiation of disputes: Paragraph 12 applies. 
Where paragraph 12 applies, the respective nominees of the 
parties are: 
- Employer's nominee: Peter Maddison 
- Contractor's nominee: --.,---

Or such replacement as each party may notify to the other 
from time to time. 
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/\rticle tl - EMPLOYER'S REQUIREMENTS, CONTRACTOR'S 
PROPOSALS, CONTRACT SUM ANALYSIS 
Employer's Requirements: Shall comprise the Tender 
Documents. 
Contractor's Proposals: To be completed by the Contractor. 
Contract Sum Analysis: To be completed by the Contractor; 
The Contractor is to complete their contract sum analysis in the 
format provided in Part 5 of the Tender Document. The 
Contractors have to price all area of works (81 to 811) on an 
elemental basis as described in the Pricing Schedule so that 
the cost breakdown and total cost for each area works (81 to 
811) can be easily identified. 
The Pricing Schedule has not been prepared in accordance 
with SMM7R. These are composite items and only a general 
indication of the works involved. Tenderers to undertake and 
be responsible for their own measure. Please note that 
Tenderers should additionally price for all works shown and 
apparent from the tender drawings, schedules, room data 
sheets, reports and specifications enclosed. Should there be 
any discrepancies between the Pricing Schedule and tender 
drawings, schedules, room data sheets, reports and 
specifications , then the tender drawings, schedules, room 
data sheets, reports and specifications shall take precedence. 
In addition to the Contract Sum Analysis that must be 
submitted with the Tender, the Contractor is to supply a 
detailed quantified cost breakdown post tender when 
requested. 

• Specific Requirements: The Contractor is to provide price for 
Alternative Design Solutions in Part 5 as Indicated in the 
Employer's Requirements. These costs shall not form part of 
the Tender Sum but the Employer reserve the right to proceed 
with some or all of these options if required and adjustment 
shall be made to the Tender Sum. The Contractor is to also 
provide their Hourly Daywork rate for various operatives and 
percentage add for incidental and all cost rising, overhaeds 
and profit, etc in Appendix F Daywork Schedule of the Tender 
Document These costs do not form part of the Tender Sum .. 

Article 8 -ARBITRATION 
Article 8 and clauses 9.3 to 9.8 (arbitration) do not apply. 

Clause 1.1 - BASE DATE 
Base Date: 10 days before the date for return of tender. 

Clause 1.1- CDM PU\NNING PERIOD 
• Shall mean the period of 6 weeks ending on the date of 

possession. 
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Clause 1.1 - DATE FOR COMPLETION Or' THE WORI<S 
Date for completion of the Works (where completion by 
sections does not apply): 4th September 2015 The Contractor 
is to note that there's a potential that the Works may be divided 
into section; subject to agreement between the Contractor and 
Client. For the purpose of this Tender, there's only one Start 
date and one Completion date. 

Clause 1. 7- ADDRESSES FOR SERVICE OF NOTICES 
Employer: 
-Address: See clauseA10/120. 
- Fax number: See clause A 10/120. 
Contractor: 
- Address: ___ _ 
- Fax Number: ___ _ 

Clause 2.3- DATE OF POSSESSION OF THE SITE 
• Date of Possession of the site: 2nd June 2014. 

Clause 2.4 - DEFERMENT OF POSSESSION OF THE SITE 
Clause 2.4 applies. 
Where clause 2.4 applies, maximum period of deferment is 6 
weeks. 

Clause 2.17.3- LIMIT OF CONTRACTOR'S LIABILITY FOR 
LOSS OF USE, ETC. 
Limit of Contractor's liability for loss of use: Unlimited. 

Clause 2.29.2- LIQUIDATED DAMAGES 
• Damages: At the rate of £7,280.00 per calendar week or pro

rata thereto. 

Clause 2.35 - RECTIFICATION PERIOD 
• Period: 12 months from the date of practical completion of the 

Works. 

CLAUSE 4.3.3.9- ENERGY CONSERVATION GRANT FEE 
• Energy conservation grant fee, an amount equivalent to 5% of 

the Energy Conservation grant funding for a value up to £250k 
and an additional 3% for the grant amount secured above 
£250k will be paid subject to the Client receiving the funding on 
reasonable terms that are acceptable to the Client. See JCT 
Design and Build Contract 2011 Edition as amended as set out 
in Appendix E] 

Clause 4.6- ADVANCE PAYMENT AND ADVANCE 
PAYMENT BOND 

• Advance payment: Clause 4.6 does not apply. 
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Clause 4.7- METHOD OF PAYMENT -ALTERNATIVE B 
Payment: Periodically, in accordance with Alternative B (clause 
4.14). 
Dates of Interim Applications: The first date is to be agreed 
and thereafter the same date in each month or the nearest 
Business Day in that month. 

Clause 4.15.4- LISTED ITEMS-UNIQUELY IDENTIFIED 
Listed items: Clause 4.15.4 will be deleted. 

Clause 4.15.5- LISTED ITEMS -NOT UNIQUELY 
IDENTIFIED 
Listed items: Clause 4.15.5 will be deleted. 

Clause 4.17 - CONTRACTOR'S RETENTION BOND 
Clause 4.17 does not apply. 

Clause 4.18.1- RETENTION PERCENTAGE 
Retention: 5 per cent 

CLAUSE 4.18.A- BREEAM RETENTION 
Retention: The Client may retain the sum of £25,000.00 from 
the final payment that shall be repaid to the Contractor once 
the Works have achieved a BREEAM rate of "Good". See JCT 
Design and Build Contract 2011 Edition as amended as set out 
in Appendix E 

Clause 6.4.1.2 - CONTRACTOR'S INSURANCE- INJURY TO 
PERSONS OR PROPERTY 
Insurance cover (for any one occurrence or series of 
occurrences arising out of one event): £15M. 

Clause 6.5.1 -INSURANCE- LIABILITY OF EMPLOYER 
Minimum amount of indemnity for any one occurrence or series. 
of occurrences arising out of one event: £1 OM. 

Clause 6.7 and Schedule 3 -INSURANCE OF THE WORKS
INSURANCE OPTIONS 
Schedule 3: Insurance option C applies. 
Percentage to cover professional fees: 15 per cent. 
If option A applies, annual renewal date (as supplied by the 
Contractor): NOT TO APPLY . 

Clause 6.1 0 and Schedule 3- TERRORISM COVER 
Details of the required cover: 
- Pool Re Cover. 
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Clause 6.12- PROFESSIONAL INDEMNITY INSURANCE 
Level of cover: Amount of indemnity required: 
- Relates to claims or series of claims arising out of one event; 
- and is£ 10M. 
Cover for pollution and contamination claims: Is not required. 
Expiry of required period of Professional Indemnity Insurance: 
2 years 

Clause 6.14- JOINT FIRE CODE 
The Joint Fire Code: Applies. 
Application: State whether the insurer under Schedule 3, 
Insurance Option A, B or C (paragraph C.2) has specified that 
the works are a 'Large Project': Yes. 

Clause 6.17- JOINT FIRE CODE -AMENDMENTS/ 
REVISIONS 
Joint Fire Code -Amendments/ revisions: The cost, if any, of 
compliance with amendments or revisions to the Joint Fire 
Code shall be borne by the Contractor. 

Clause 7.2- ASSIGNMENT/ GRANT BY EMPLOYER OF 
RIGHTS UNDER CLAUSE 7.2 
Clause 7.2 applies. 

Clause 8.9.2- PERIOD OF SUSPENSION (TERMINATION BY 
CONTRACTOR} 
Period of suspension: Two months. 

Clauses 8.11.1.1 to 8.11.1.6 - PERIOD OF SUSPENSION 
(TERMINATION BY EITHER PARTY) 
Period of suspension: Two months. 

Clause 9.2.1 -ADJUDICATION 
The Adjudicator is: To be appointed by nominating body . 
Nominating body: Where no Adjudicator is named or where 
the named Adjudicator is unwilling or unable to act (whenever 
that is established): The Royal Institution of Chartered 
Surveyors. 

PART 2: THIRD PARTY RIGHTS AND COLLATERAL 
WARRANTIES 
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Part 2(A) Clauses ?A, ?C and ?E- P&T RIGHTS 
PARTICULARS 
Part 2 (A): Identity of Purchasers/ Tenants on whom P&T 
Rights may be conferred, and whether (in the case of the 
Contractor) those rights are to be conferred as third party rights 
(clause ?A) or by Collateral Warranty (clause ?C): 
- Name, class or description of person: See HAO's JCT 

Design and Build Contract (2011 edition) as amended in 
Appendix E. 

- The part of the Works to be purchased or let: See TMO's 
JCT Design and Build Contract (2011 edition) as amended 
in Appendix E. 

- State in each case which of clause 7 A or 7C applies: See 
TMO's JCT Design and Build Contract (2011 edition) as 
amended in Appendix E 

Part 2(B)- P&T RIGHTS FROM THE CONTRACTOR 
Paragraph 1.1.2 of Schedule 5, Part 1 or clause 1.1.2 of 
CWa/P&T does not apply. 
The maximum liability: 
- Amount: Not applicable. 
- Type of maximum liability: Not applicable. 

535 PART 2 (E)- COLLATERAL WARRANTIES FROM 
SUBCONTRACTORS 

Delete clause 7C and refer to TMO's JCT Design and Build 
contract ( 2011 edition) as amended in Appendix E. 

THE CONDITIONS 

PERFORMANCE BOND 
Performance Bond: an amount equivalent to 10% of Contract 
Sum, see JCT Design and Build Contract 2011 Edition as 
amended as set out in Appendix E. The Contractor is to also 
provide an alternative cost for a Performance Bond with an 
amount equivalent to 5% of Contract Sum for Client 
consideration. This cost should be clearly identified but shall 
not form part of the Tender Sum. 
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A30 TENDERING/ SUBLETTING/SUPPLY 

MAIN CONTRACT TENDERING 

110 SCOPE 
General: These conditions are supplementary to those stated 
in the Invitation to Tender and on the form of tender. 

145 TENDERING PROCEDURE 
General: In accordance with the principles of: JCT Practice 
Note 6, Series 2 (Main Contract Tendering). 
Arithmetical errors: Overall price is dominant. 

160 EXCLUSIONS 
Inability to tender: Immediately inform if any parts of the work 
as defined in the tender documents cannot be tendered. 
Relevant parts of the work: Define those parts, stating reasons 
for the inability to tender. 

170A ACCEPTANCE OF TENDER 
• Acceptance: No guarantee is offered that any tender will be 

recommended for acceptance or be accepted. Reasons for 
non-acceptance will be provided in accordance with the 
requirements of the EU Procurement Regulations. 

• Costs: No liability is accepted for any cost incurred in the 
preparation of any tender. 

190 PERIOD OF VALIDITY 
Period: After submission or lodgement, keep tender open for 
consideration (unless previously withdrawn) for not less than 1 
6 weeks. 
Date for possession: See section A20. 

PRICING/ SUBMISSION OF DOCUMENTS 

PRELIMINARIES IN THE SPECIFICATION 
The Preliminaries/ General conditions sections {A 1 O-A44 
incfusive) must not be relied on as having been prepared in 
accordance with SMM7. 

220 PRICING OF PRELIMINARIES 
Abbreviations: The following have been used: 
- F = Fixed charge item. 
- TR = Time related charge item. 

310 TENDER 
General: Tenders must include for all work shown or described 
in the tender documents as a whole or clearly apparent as 
being necessary for the complete and proper execution of the 
Works. 
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450 CONTRACT SUM ANALYSIS 
Content of the Analysis: A breakdown of the Contract Sum into 
at least the following categories: 
- Generally consists of Detailed cost breakdown for 
Preliminaries, Elemental Cost Breakdown for each Sections of 
the Works (B1 to B11), Employer's Provisional Sum, 
Contractor's Design Fees and Other Charges. Refer to format 
as presented in Pricing Document in Part 4 and 5 of Tender 
Document. 
Form: as above. 
Fully priced copy: Submit with tender. 
A more detailed price breakdown of quantities and rates is to 
be submitted within 1 week of request. 
Relevant surveys have been carried out of the existing 
buildings and services, however there remains a risk relating 
to discoverable. 
There will be some options to be priced by the Contractor 
separately such as Metering Options, BMS options, cladding, 
etc the Contractor is to price all these options as per format in 
Part 5 of Tender Document and these optional costs do not 
form part of the tender sum; but the Client reserve the right to 
proceed with some or all of these options if required and 
adjustment shall be made to the tender sum. 
The Contractor is to add their percentage on the Employer's 
Provisional Sum in Part 4 of the tender document. 
The Contractor is to provide their hourly rate for various 
operatives and rate per visit per operatives as listed in 
Appendix F Daywork Schedule of the tender document. 

480 PROGRAMME 
• Programme of work: Prepare a summary showing the 

sequence and timing of the principal parts of the Works and 
periods for planning and design. Itemize any work which is 
excluded. 
Submit: Refer to Part 6 Quality Criteira and Tender Scoring of 
Tender Document for programme requirements. 

500A TENDER STAGE METHOD STATEMENTS 
Method statements: Refer to Part 6 Quality Criteira and Tender 
Scoring of Tender Document for method statements 
requirements. 

5408 QUALITY CONTROL RESOURCES 
Refer to Part 6 Quality Criteira and Tender Scoring of Tender 
Document for quality control resources requirements. 

570A OUTLINE CONSTRUCTION PHASE HEALTH AND SAFETY 
PLAN 
Content: Submit the following information following 
confirmation that the Contractor is the preferred bidder. The 
information is to be provided within 2 weeks of such 
notification. 
- All information in accordance with Section 5 of the PC I. 
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590A SITE WASTE MANAGEMENT PLAN 
Person responsible for developing the Plan: The Contractor. 
Content: Include details of: 
- Principal Contractor for the purposes of the regulations. 
- Location of the site. 
- Description of the project. 
- Estimated project cost. 
- Types and quantities of waste that will be generated. 
- Resource management options for these wastes including 

proposals for minimization/ reuse/ recycling. 
- The use of appropriate and licensed waste management 

contractors. 
- Record keeping procedures. 
- Waste auditing protocols. 
Additional requirements: A plan for monitoring and reporting on 
resource use and the quantity of waste. 
To be submitted within one week of request. 

SUBLETTING/ SUPPLY 

630 DOMESTIC SUBCONTRACTS 
General: Comply with the Construction Industry Board 'Code of 
Practice for the selection of subcontractors'. 
List: Provide details of all subcontractors and the work for 
which they will be responsible. 

• Submit: following confirmation of preferred bidder status. 
Submit within 3 weeks of such notification. 
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A31 PROVISION, CONTENT AND USE OF 
DOCUMENTS 

DEFINITIONS AND INTERPRETATIONS 

110 DEFINITIONS 
Meaning: Terms, derived terms and synonyms used in the 
preliminaries/ general conditions and specification are as 
stated therein or in the appropriate British Standard or British 
Standard glossary. 

120 COMMUNICATION 
Definition: Includes advise, inform, submit, give notice, instruct, 
agree, confirm, seek or obtain information, consent or 
instructions, or make arrangements. 
Format: In writing to the person named in clause A10/140 
unless specified otherwise. 
Response: Do not proceed until response has been received. 

130 PRODUCTS 
Definition: Materials, both manufactured and naturally 
occurring, and goods, including components, equipment and 
accessories, intended for the permanent incorporation in the 
Works. 
Includes: Goods, plant, materials, site materials and things for 
incorporation into the Works. 

135 SITE EQUIPMENT 
Definition: All appliances or things of whatsoever nature 
required in or about the construction for completion of the 
Works but not materials or other things intended to form or 
forming part of the Permanent Works. 

• Includes: Construction appliances, vehicles, consumables, 
tools, temporary works, scaffolding, cabins and other site 
facilities. 

140 DRAWINGS 
Definitions: To BSRIA BG 6/2009 A design framework for 
building services. Design activities and drawing definitions. 
CAD data: In accordance with BS 1192. 

150 CONTRACTOR'S DESIGN 
Meaning: Design to be carried out or completed by the 
Contractor and supported by appropriate contractual 
arrangements, to correspond with specified requirements. 

155 SUBMIT PROPOSALS 
Meaning: Submit information in response to specified 
requirements. 
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158A CLIENT TECHNICAL ADVISER 

160 

170 

Meaning: Client Technical Adviser is to advise Client on 
Contractor's proposals and architectural/services issues. 

TERMS USED IN SPECIFICATION 
Remove: Disconnect, dismantle as necessary and take out the 
designated products or work and associated accessories, 
fixings, supports, linings and bedding materials. Dispose of 
unwanted materials. Excludes taking out and disposing of 
associated pipework, wiring, ductwork or other services. 
Fix: Receive, unload, handle, store, protect, place and fasten 
in position and disposal of waste and surplus packaging 
including all labour, materials and site equipment for that 
purpose. 
Supply and fix: As above, but including supply of products to 
be fixed. All products to be supplied and fixed unless stated 
otherwise. 
Keep for reuse: Do not damage designated products or work. 
Clean off bedding and jointing materials. Stack neatly, 
adequately protect and store until required by the Employer/ 
Purchaser or for use in the Works as instructed. 
Make good: Execute local remedial work to designated work. 
Make secure, sound and neat. Excludes redecoration and/ or 
replacement. 
Replace: Supply and fix new products matching those 
removed. Execute work to match original new state of that 
removed. . 

• Repair: Execute remedial work to designated products. Make 
secure, sound and neat. Excludes redecoration and/ or 
replacement. 

• Refix: Fix removed products. 
• Ease: Adjust moving parts of designated products or work to 

achieve free movement and good fit in open and closed 
positions. 
Match existing: Provide products and work of the same 
appearance and features as the original, excluding ageing and 
weathering. Make joints between existing and new work as 
inconspicuous as possible. 
System: Equipment, accessories, controls, supports and 
ancillary items, including installation, necessary for that section 
of the work to function. 

MANUFACTURER AND PRODUCT REFERENCE 
Definition: When used in this combination: 
- Manufacturer: The firm under whose name the particular 

product is marketed. 
- Product reference: The proprietary brand name and/ or 

reference by which the particular product is identified. 
Currency: References are to the particular product as specified 
in the manufacturer's technical literature current on the date of 
the invitation to tender. 
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200 SUBSTITUTION OF PRODUCTS 
Products: If an alternative product to that specified is 
proposed, obtain approval before ordering the product. 
Reasons: Submit reasons for the proposed substitution. 
Documentation: Submit relevant information, including: 
- manufacturer and product reference; 
- cost; 
- availability; 
- relevant standards; 
- performance; 
- function; 
- compatibility of accessories; 
- proposed revisions to drawings and specification; 
- compatibility with adjacent work; 
- appearance; 
- copy of warranty/ guarantee. 
Alterations to adjacent work: If needed, advise scope, nature 
and cost. 
Manufacturers' guarantees: If substitution is accepted, submit 
before ordering products. 

210 CROSSREFERENCES 
• Accuracy: Check remainder of the annotation or item 

description against the terminology used in the section or 
clause referred to. 
Related terminology: Where a numerical cross-reference is not 
given the relevant sections and clauses of the specification will 
apply. 

• Relevant clauses: Clauses in the referred to specification 
section dealing with general matters, ancillary products and 
execution also apply. 

• Discrepancy or ambiguity: Before proceeding, obtain 
clarification or instructions. 

REFERENCED DOCUMENTS 
• Conflicts: Specification prevails over referenced documents. 

Notify the Employer Agent immediately if there are any 
conflicts. 

230 EQUIVALENT PRODUCTS 
• Inadvertent omission: Wherever products are specified by 

proprietary name the phrase 'or equivalent' is to be deemed 
included. 
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240 SUBSTITUTION OF STANDARDS 
Specification to British Standard or European Standard: 
Substitution may be proposed complying with a grade or 
category within a national standard of another Member State of 
the European Community or an international standard 
recognised in the Uf<. 
Before ordering: Submit notification of all such substitutions. 
Documentary evidence: Submit for verification when requested 
as detailed in clause A31/200. Any submitted foreign language 
documents must be accompanied by certified translations into 
English. 

250 CURRENCY OF DOCUMENTS 

260 

Currency: References to published documents are to the 
editions, including amendments and revisions, current on the 
date of the Invitation to Tender. 

SIZES 
General dimensions: Products are specified by their co
ordinating sizes. 
Timber: Cross section dimensions shown on drawings are: 
- Target sizes as defined in BS EN 336 for structural softwood 

and hardwood sections. 
- Finished sizes for non-structural softwood or hardwood sawn 

and further processed sections. 

DOCUMENTS PROVIDED ON BEHALF OF EMPLOYER 

410 ADDITIONAL COPIES OF THE DRAWINGS/ DOCUMENTS 
• Additional copies: Issued on request and charged to the 

Contractor. 

440 DIMENSIONS 

460 

• Scaled dimensions: Do not rely on. 

THE SPECIFICATION 
• Coordination: All sections must be read in conjunction with 

Main Contract Preliminaries/ General conditions. 

DOCUMENTS PROVIDED BY CONTRACTOR! 
SUBCONTRACTORS/ SUPPLIERS 

510 CHANGES/ AMENDMENTS TO EMPLOYER'S 
REQUIREMENTS 
Contractor's changes to Employer's Requirements: Support 
request for substitution or variation with all relevant 
information. 
Employer's amendments to Employer's Requirements: If 
considered to involve a variation, which has not already been 
acknowledged as a variation, notify without delay (maximum 
period 7 days), and do not proceed until instructed. Claims for 
extra cost, if made after the variation has been. carried out, 
may not be allowed. 

• Submit: two copies. 
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600 CONTRACTOR'S DESIGN INFORMATION 
Master programme: Make reasonable allowance for completing 
design/ production information, submission (including to the 
CDM Coordinator), comment, inspection, amendment, 
resubmission and reinspection. 
Information required: All final design proposals for all elements 
of work, including submission of mechanical and electrical 
seNices design proposals and coordination drawings. 
- Format: Electonic, on a memory stick. 
- Number of copies: 2 copies, 1 per memory stick . 
Submit: Within one week of request. 

630 AS BUILT DRAWINGS AND INFORMATION 
General: Provide as built drawings and other relevant 
information to meet the Employer's needs for the proper 
maintenance and operation of the works. Format to be in 
Electronic PDF. 

Submit: At least two weeks before date for completion. 

640 MAINTENANCE INSTRUCTIONS AND GUARANTEES 
Components and equipment: Obtain or retain copies, register 
with manufacturer and hand over on or before completion of 
the Works. 
Information location: In Building Manual. 
Emergency call out seNices: Provide telephone numbers for 
use after completion. Extent of cover: twenty four hours seven 
days a week. 
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650 PRESENTATION OF DRAWINGS 

a) Client Technical Advisor will review the fabrication and shop 
drawings. The Contractor is required to submit a programme 
within 3 weeks of Contract Award for the delivery of Contractor 
Design Information for review, and sign-off of finishes and 
fittings. The Client Technicai Advisor will require a minimum of 
2 weeks for review all drawings and information submitted by 
the Contractor. 

1) Unless otherwise agreed the Contractor shall submit to the 
Client Technical Advisor four paper copies plus one electronic 
pdf copy of the required drawings within a suitable period to 
suit his I her programme requirements in all cases within three 
months from the commencement of the Contract This period 
will only be relaxed where it can be proved that delay in the 
preparation of drawings will not cause a delay in the 
completion of work on site. The Contractor shall ensure that 
all drawings are prepared in adequate time to allow ordering of 
material and completion of off site fabrication works. No 
claim for extension of time will be entertained for failure of the 
Contractor to produce these drawings in adequate time. 

2) Drawings submitted by the Contractor (or his I her 
Subcontractors) shall be fully checked and co-ordinated by 
the Contractor prior to submission. He shall allow adequate 
staff for this requirement and time for same shall be allowed 
in the programme. 

3) During the period when the drawings are being prepared by 
the Contractor he will be required to attend 
meetings at the offices of the Client Technical Advisor or other 
consultants for detailed 
discussions on the co-ordination of all information. 

4) lt should be noted that certain of the Contractor's drawings 
have a consequential effect on the other drawings, 
for example, services drawings have an effect on builder's 
work drawings, steelwork drawings have an effect on 
glazing details, etc. The Contractor must ensure that all these 
drawings are completed within the three month period. 

5) All clearance of Contractor's drawings shall be given by the 
Client Technical Advisor. 
Clearance of drawings or materials for manufacture (and 
Works derived therefrom) mean the permission of the Client 
Technical Advisor to proceed. 

6) Upon the issue of a drawing for clearance purposes it may 
be necessary to indicate to the Client Technical Advisor from 
the design intent drawings. These should comprise only those 
required as a practical necessity, 
not those introduced merely as a preference by the drawing 
originator. 
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7) The Client Technical Advisor will consider the above 
proposals in conjunction with 
the drawings clearance. The shop dra'Ning will then be 
returned coded A, B or C as detailed below. The variations 
deemed 
necessary by the Client Technical Advisor will be enumerated 
in an Employer's Agent Instruction. 

8) Generally a 10 working day period from receipt shall be 
allowed for the purposes of clearance of drawings by the 
Client Technical Advisor. A lesser period may be agreed to 
assist specialist Subcontractor I suppliers in the completion of 
their drawing programme. Such agreement shall be at the 
discretion of the Client Technical Advisor. 

9) The Contractor shall in each instance allow a maximum of 
10 working days for amending and resubmitting 
drawings which have been cleared C or B by the Client 
Technical Advisor and shall have allowed 
in his I her programme adequate time for submission and 
resubmission of drawings. 

1 0) A claim for Extension of time resulting from a failure by the 
Contractor to present drawings to the Client Technical Advisor 
in adequate time to achieve B clearance though a sequence of 
submission and resubmission will not be considered. 

11 ). See JCT Design and Building contract (2011 edition) as 
amended in Appendix E for further details. 
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A32 MANAGEMENT OF THE WORKS 

GENERALLY 

110 SUPERVISION 
General: Accept responsibility for coordination, supervision 
and administration of the Works, including subcontracts. 
Coordination: Arrange and monitor a programme with each 
subcontractor, supplier, local authority and statutory 
undertaker, and obtain and supply information as necessary 
for coordination of the work. 

115 CONSIDERATE CONSTRUCTORS SCHEME 
Registration: Before starting work, register the site and pay the 
appropriate fee: 
Contact: 
- Address: Considerate Constructors Scheme Office, PO Box 

75, Great Amwell, Ware, Hertfordshire, SG12 OYX. 
- Tel. 01920 485959. 
- Fax. 01920 485958. 
- Free phone 0800 7831423 
- Web. www.ccscheme.org.uk 
- E mail. enquiries@ccscheme.org.uk 
Standard: Comply with the Scheme's Code of Considerate 
Practice. 
- Minimum compliance level: performance beyond compliance. 

119A PLANNING 
The Planning Application was validated on 05/09/2012. 
Planning period has been extended with a Planning 
Performance Agreement (PPA). The draft planning conditions 
are attached as Appendix 8 and the Contractor shall assume 
for the purpose of preparing this tender that the final conditions 
will be in all material respects the same as the draft conditions 
supplied. The Contractor shall be responsible for the discharge 
of these conditions. 

1198 BUILDING CONTROL 
The Contractor will be responsible for providing additional 
Construction Stage information to Building Control. 
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119C BREEAM REQUIREMENTS 

120 

130 

A BREEAM Domestic Refurbishment rating of Good - 45 or 
greater shall be achieved for both the design stage and post 
construction assessments. The Main Contractor shall fulfil the 
BREE'AM Credit Criteria and Credit Validation in accordance 
with the Final BREEAM 
2011 New Construction Assessment Report and Assessment 
Spreadsheet, to deliver the required BREEAM 
ratings in the construction stage for the post construction 
assessment. 

Refer to Employer's Requirements Appendix G for further 
information. 

INSURANCE 
Documentary evidence: Before starting work on site submit 
details, and/ or policies and receipts for the insurances 
required by the Conditions of Contract. 

INSURANCE CLAIMS 
Notice: If any event occurs which may give rise to any claim or 
proceeding in respect of loss or damage to the Works or injury 
or damage to persons or property arising out of the Works, 
immediately give notice to the Employer, the person named in 
clause A 10/140 and the Insurers. 
Failure to notify: Indemnify the Employer against any loss, 
which may be caused by failure to give such notice. 

140 CLIMATIC CONDITIONS 
Information: Record accurately and retain: 
- Daily maximum and minimum air temperatures (including 

overnight). 
- Delays due to adverse weather, including description of the 

weather, types of work affected and number of hours lost. 

145A SITE CONDITIONS 
Record and retain: 

150 

- Start and finish times for each day. 
- Start and finish times of drilling works each day. 
- Any interuption to electric or water supply. 
- Number of hours each property has an interruption on 

services, heating, water, etc. 

OWNERSHIP 
Alteration/ clearance work: Materials arising become the 
property of the Contractor except where otherwise stated. 
Remove from site as work proceeds. 
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PROGRAMME/PROGRESS 

210 PROGRAMME 
Master programme: When requested and before starting work 
on site, submit in an approved form a master programme for 
the Works, which must include details of: 
- Design, production information and proposals provided by 

the Contractor/ Subcontractors/ Suppliers, including 
inspection and checking (see section A31). 

- Planning and mobilization by the Contractor. 
- Earliest and latest start and finish dates for each activity and 

identification of all critical activities. 
- Running in, adjustment, commissioning and testing of all 

engineering services and installations 
- Work resulting from instructions issued in regard to the 

expenditure of provisional sums (see section A54) 
- Work by or on behalf of the Employer and concurrent with 

the Contract (see section A50). The nature and scope of 
which, the relationship with preceding and following work 
and any relevant limitations are suitably defined in the 
Contract Documents. 

Exclusions: Where and to the extent that the programme 
implications for work which is not so defined are impossible to 
assess, the Contractor should exclude it and confirm this when 
submitting the programme. 
Submit: Two electronic copies_ 

225 SUBMISSION OF PROGRAMME 
• Further information: Submission of the programme will not 

relieve the Contractor of the responsibility to advise of the 
need for further drawings or details or instructions in 
accordance with the Contract 

230 PROGRAMME UPDATES 
The Contractor shall provide at regular monthly meetings an 
updated working programme that shall record the actual and 
current planned Works in the same format and degree as 
detail as the master programme. 

240 COMMENCEMENT OF WORK 
Notice: Before the proposed date for commencement of work 
on site give minimum notice of two weeks. 

255 MONITORING 
Progress: Record on a copy of the programme kept on site. 
Avoiding delays: If any circumstances arise which may 
affect the progress of the Works submit proposals or take other 
action as appropriate to minimize any delay and to 
recover any lost time. 

11833 Enhancements and 
Improvements to Grenfell 
Tower 

2A/46 

Artelia UK 

Time- Fix ea-=--
charge charge 
£ p £ p 

A32/MANAGEMENT OF THE 
WORKS 

( \ 

) 

> 

RBK00018809_0130 
RBK00018809/130



0 

0 

u 

Part 2A - Preliminaries 

260 

270 

SITE MEETINGS 
General: Site meetings will be held to review progress and 
other matters arising from administration of the Contract. 
Frequency: Every month. 
Location: Contractor's site accommodation. 
Accommodation: Ensure availability at the time of such 
meetings. 
Attendees: Attend meetings and inform subcontractors and 
suppliers when their presence is required. 
Chairperson (who will also take and distribute minutes): Emplo 
yer Agent. 

CONTRACTOR'S PROGRESS REPORT 
General: Submit a progress report at least one business day 
before the site meeting. 
Content: Notwithstanding the Contractor's obligations under 
the Contract the report must include: 
A progress statement by reference to the master programme 
for the Works. 
An updated working programme. 
Details of any matters materially affecting the regular progress 
of the Works. 
Report on progress of work off-site e.g. manufacture, workshop 
drawings, fabrication etc. 
Subcontractors' and suppliers' progress reports. 

• Any requirements for further drawings or details or instructions 
to fulfil any obligations under Conditions of Contract. 
Details of any inspections carried out since the previous 
meeting. 
Details of correspondence/communication with residents. 

• The number of properties contacted to obtain access and the 
number of appointments made. 

282 PHOTOGRAPHS 
Provide photographs on a fortnightly basis in electronic format 
- numbers and locations to be agreed. 

285 PARTIAL POSSESSION BY EMPLOYER 
Clauses 2.30 to 2.33 of Conditions of Contract: Ensure all 
necessary access, services and other associated facilities are 
also complete. 

290 NOTICE OF COMPLETION 
• Requirement: Give notice of the anticipated dates of 

completion of the whole or parts of the Works. 
• Associated works: Ensure necessary access, services and 

facilities are complete. 
Period of notice (minimum): Two weeks. 

11833 Enhancements and 
Improvements to Grenfell 
Tower 

2A/47 

Artelia UK 

---- ---·-·-· 
Time- Fixed-
charge 
£ p 

charge 
£ p 

A32/MANAGEMENT OF THE 
WORKS 

RBK00018809_0131 
RBK00018809/131



Part 2A - Preliminaries 

CONTROL OF COST 

410 CASH FLOW FOf~ECAST 
Submission: Before starting work on site, submit a forecast 
showing the gross valuation of the Works at the date of each 
Interim Certificate throughout the Contract period. Base on the 
programme for the Works. 

420 REMOVAU REPLACEMENT OF EXISTING WORK 
Extent and location: Agree before commencement. 
Execution: Carry out in ways that minimize the extent of work. 

440 MEASUREMENT 
Covered work: Give notice before covering work required to be 
measured. 

450 DA YWORK VOUCHERS 
Before commencing work: Give reasonable notice to person 
countersigning daywork vouchers. 
Content: Before delivery each voucher must be: 
- Referenced to the instruction under which the work is 

authorised. 
- Signed by the Contractor's person in charge as evidence 

that the operatives' names, the time spent by each, the plant 
and materials shown are correct. 

460A INTERIM PAYMENTS 
Application by Contractor: If made under Conditions of 
Contract clause 4.9 include details of amounts considered due 
together with all supporting information. See TMO's JCT 
Design and Build (2011 Edition) as amended in Appendix E. 

480 LABOUR AND EQUIPMENT RETURNS 
Records: Provide for verification at the beginning of each week 
in respect of each of the previous seven days. 
Records must show: 
- The number and description of craftsmen, labourers and 

other persons directly or indirectly employed on or in 
connection with the Works or Services, including those 
employed by subcontractors. 

- The number, type and capacity of all mechanical, electrical 
and power-operated equipment employed in. connection with 
the Works or Services 
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A33 QUALITY STANDARDS/ CONTROL 

STANDARDSOFPRODUCTSANDEXECUTIONS 

110 INCOMPLETE DOCUMENTATION 
General: Where and to the extent that products or work are not 
fully documented, they are to be: 
- Of a kind and standard appropriate to the nature and 

character of that part of the Works where they will be used. 
- Suitable for the purposes stated or reasonably to be inferred 

from the project documents. 
Contract documents: Omissions or errors in description and/ 
or quantity shall not vitiate the Contract nor release the 
Contractor from any obligations or liabilities under the 
Contract 

120 WORKMANSHIP SKILLS 
Operatives: Appropriately skilled and experienced for the type 
and quality of work. 
Registration: With Construction Skills Certification Scheme. 
Evidence: Operatives must produce evidence of skills/ 
qualifications when requested. 

130 QUALITY OF PRODUCTS 
Generally: New. (Proposals for recycled products may be 
considered). 
Supply of each product: From the same source or 
manufacturer. 
Whole quantity of each product required to complete the 
Works: Consistent kind, size, quality and overall appearance. 
Tolerances: Where critical, measure a sufficient quantity to 
determine compliance. 
Deterioration: Prevent. Order in suitable quantities to a 
programme and use in appropriate sequence. 

135 QUALITY OF EXECUTION 
Generally: Fix, apply, install or lay products securely, 
accurately, plumb, neatly and in alignment 
Colour batching: Do not use different colour batches where 
they can be seen together. 
Dimensions: Check on-site dimensions. 
Finished work: Not defective, e.g. not damaged, disfigured, 
dirty, faulty, or out of tolerance. 
Location and fixing of products: Adjust joints open to view so 
they are even and regular. 
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140 COMPLIANCE 
Compliance with proprietary specifications: Retain on site 
evidence that the proprietary product specified has been 
supplied. 
Compliance with performance specifications: Submit evidence 
of compliance, including test reports indicating: 
- Properties tested. 
- Pass/ fail criteria. 
- Test methods and procedures. 
- Test results. 
- Identity of testing agency. 
- Test dates and times. 
- Identities of witnesses. 
- Analysis of results. 

150 INSPECTIONS 
Products and executions: Inspection or any other action must 
not be taken as approval unless confirmed in writing referring 
to: 
- Date of inspection. 
- Part of the work inspected. 
- Respects or characteristics which are approved. 
- Extent and purpose of the approval. 
- Any associated conditions. 

160 RELATED WORK 
Details: Provide all trades with necessary details of related 
types of work. Before starting each new type or section of work 
ensure previous related work is: 
- Appropriately complete. 
- In accordance with the project documents. 
- To a suitable standard. 
- In a suitable condition to receive the new work. 
Preparatory work: Ensure all necessary preparatory work has 
been carried out. 

170A MANUFACTURER'S RECOMMENDATIONS/ 
INSTRUCTIONS 
General: Comply with manufacturer's printed 
recommendations and instructions current on the date of the 
Invitation to tender. 
Changes to recommendations or instructions: Submit details. 
Ancillary products and accessories: Use those supplied or 
recommended by main product manufacturer. 
Agreement certified products: Comply with limitations, 
recommendations and requirements of relevant valid 
certificates. 

180 WATER FOR THE WORKS 
Mains supply: Clean and uncontaminated. 
Other: Do not use until: 
- Evidence of suitability is provided. 
- Tested to BS EN 1008 if instructed. 
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SAMPLES/APPROVALS 

210 SAMPLES 
Products or executions: Comply with all other specification 
requirements and in respect of the stated or implied 
characteristics either: 
- To an express approval. 
- To match a sample expressly approved as a standard for the 

purpose. 

220 APPROVAL OF PRODUCTS 
Submissions, samples, inspections and tests: Undertake or 
arrange to suit the Works programme. 
Approval: Relates to a sample of the product and not to the 
product as used in the Works. Do not confirm orders or use the 
product until approval of the sample has been obtained. 
Complying sample: Retain in good, clean condition on site. 
Remove when no longer required. 

230 APPROVAL OF EXECUTION 
Submissions, samples, inspections and tests: Undertake or 
arrange to suit the Works programme. 
Approval: Relates to the stated characteristics of the sample. 
(If approval of the finished work as a whole is required this is 
specified separately). Do not conceal, or proceed with affected 
work until compliance with requirements is confirmed. 
Complying sample: Retain in good, clean condition on site. 
Remove when no longer required. 

ACCURACY/ SETTING OUT GENERALLY 

325 SETTING OUT 
General: Submit details of methods and equipment to be used 
in setting out the Works. 

• Levels and dimensions: Check and record the results on a 
copy of drawings. Notify discrepancies and obtain instructions 
before proceeding. 
Inform: When complete and before commencing construction. 
Discrepancies: The Architect's drawings take precedence. 

330 APPEARANCE AND FIT 
Tolerances and dimensions: If likely to be critical to execution 
or difficult to achieve, as early as possible either: 
- Submit proposals; or 
- Arrange for inspection of appearance of relevant aspects of 

partially finished work. 
General tolerances (maximum): To BS 5606, tables 1 and 2. 

340 CRITICAL DIMENSIONS 
Critical dimensions: Set out and construct the Works to ensure 
compliance with the tolerances stated. 
Location: Detailed on drawings contained within the tender 
pack. 
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350A LEVELS OF STRUCTURAL FLOORS 
Refer to Architect's and Structural Engineer's drawings and 
specifications 

360 RECORD DRAWINGS 
Site setting out drawing: Record details of all grid lines, setting
out stations, benchmarks and profiles. Retain on site 
throughout the contract and hand over on completion. 

SERVICES GENERALLY 

410 SERVICES REGULATIONS 

415 

New or existing services: Comply with the Byelaws or 
Regulations of the relevant Statutory Authority. 

PART L BUILDING REGULATIONS 

Refer to Appendix A in the Tender Document for Part L 
Building Regulations for details. 

lt is the Contractor's responsibility to develop, agree, 
implement and obtain approval from the Building 
Regulations/Building Control. 
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417 SErNICES COORDINATION 
The contractor is to provide an M&E co-ordinator who is 
experienced in dealing with M&E issues. The co-ordinators 
main role is to liaise with the sub-contractors and to ensure 
that the works bet\veen the sub-contractors is co-ordinated, 
including coordination of working drawings. 

The M&E co-ordinator is to chair and minute regular site 
meetings between the main contractor, and the 
subcontractors, 
and also separate meetings between the main contractor, the 
sub-contractors and the design team. 

Within one week prior to the M&E co-ordination meeting the 
M&E co-ordinator is to produce a report on the progress on 
site, any impediments to the future progress of the M&E works 
and a schedule of any outstanding information which is 
required. 

The M&E co-ordinator is to ensure that there is an up-Iodate 
programme for the works available at all times. 

The main contractor's M&E co-ordinator is to snag all M&E 
works and then ensure that the work is de-snagged prior to 
the consultant being offered the works for snagging. The main 
contractor's snagging sheets are to be made available to the 
consultant. 

Practical completion of the project and each of the works 
sections (if applicable) will not be granted until all testing and 
commissioning of the mechanical, electrical and lift systems 
has been carried out and the relevant O&M manuals and 
record drawings are complete. 

420 WATER REGULATIONS/ BYELAWS NOTIFICATION 
Requirements: Notify Water Undertaker of any work carried out 
to or which affects new or existing services and submit any 
required plans, diagrams and details. 
Consent: Allow adequate time to receive Undertaker's consent 
before starting work. Inform immediately if consent is withheld 
or is granted subject to significant conditions. 

430 WATER REGULATIONS/ BYELAWS CONTRACTOR'S 
CERTIFICATE 

• On completion of the work: Submit (copy where also required 
to the Water Undertaker) a certificate including: 
- The address of the premises. 
- A brief description of the new installation and/ or work 

carried out to an existing installation. 
- The Contractor's name and address. 
- A statement that the installation complies with the relevant 

Water Regulations or Byelaws. 
- The name and signature of the individual responsible for 

checking compliance. 
- The date on which the installation was checked. 
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435A 

440 

450 

510 

ELECTRICAL INSTALLATION CERTIFICATE(S) 
Submit: When relevant electrical work is completed. 
Original certificate(s): To be lodged in the Building Manual. 
These have to be submitted as a PDF for the Client's 
regulatory records and should follow the Client's stipulated file 
naming convention. Details will be provided in the Pre-Start 
meeting. 

GAS, OIL AND SOLID FUEL APPLIANCE INSTALLATION 
CERTIFICATE 
Before the completion date stated in the Contract Submit a 
certificate stating: 
- The address of the premises. 
- A brief description of the new installation and/ or work 

carried out to an existing installation. 
- Any special recommendations or instructions for the safe 

use and operation of appliances and flues. 
- The Contractor's name and address. 
- A statement that the installation complies with the 

appropriate safety, installation and use regulations. 
- The name, qualification and signature of the competent 

person responsible for checking compliance. 
- The date on which the installation was checked. 
Certificate location: Building Manual. 

MECHANICAL AND ELECTRICAL SERVICES 
Final tests and commissioning: Carry out so that services are 
in full working order at completion of the Works. 
Building Regulations notice: Copy to be lodged in the Building 
Manual. 

SUPERVISION/ INSPECTION/ DEFECTIVE WORK 

SUPERVISION 
General: In addition to the constant management and 
supervision of the Works provided by the Contractor's person 
in charge, all significant types of work must be under the close 
control of competent trade supervisors to ensure maintenance 
of satisfactory quality and progress. 
Replacement: Give maximum possible notice before changing 
person in charge or site agent. 

520A COORDINATION OF ENGINEERING SERVICES 
Suitability: Site organisation staff must include one or more 
persons with appropriate knowledge and experience of 
mechanical and electrical engineering services to ensure 
compatibility between engineering and the Works generally. 
Evidence: Submit when requested CVs or other documentary 
evidence relating to the staff concerned. 
On request provide proof of eligibility to work in the UK. 
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530 OVERTIME WORKING 
Notice: Prior to overtime being worked, submit details of times, 
types and locations of work to be done. 
- Minimum period of notice: Three days. 
Concealed work: If executed during overtime for which notice 
has not been given, it may be required to be opened up for 
inspection and reinstated st the Contractor's expense. 

540 DEFECTS IN EXISTING WORK 
Undocumented defects: When discovered, immediately give 
notice. Do not proceed with affected related work until 
response has been received. 
Documented remedial work: Do not execute work which may: 
- Hinder access to defective products or work; or 
- Be rendered abortive by remedial work. 

550 ACCESS FOR INSPECTION 
Removal: Before removing scaffolding or other facilities for 
access, give notice of not less than one week. 

560 TESTS AND INSPECTIONS 
Timing: Agree and record dates and times of tests and 
inspections to enable all affected parties to be represented. 
Confirmation: One working day prior to each such test or 
inspection. If sample or test is not ready, agree a new date and 
time. 
Records: Submit a copy of test certificates and retain copies on 
site. 

580 CONTINUITY OF THERMAL INSULATION 
• Record and report: Confirm that work to new, renovated or 

upgraded thermal elements has been carried out to conform to 
specification. Include: 
- The address of the premises. 
- The Contractor's name and address. 
- The name, qualification and signature of the competent 

person responsible for checking compliance. 
- The date on which the installation was checked. 
Submit: Before completion of the Works. 
Copy: To be lodged in the Building Manual. 

595 ENERGY PERFORMANCE CERTIFICATE 
Assessment: Undertaken by a member of an approved 
accreditation scheme. Submit details of scheme name and 
evidence of qualifications when requested. 
- Building Type: Dwelling. 
- Method: Standard Assessment Procedure for dwellings 

(SAP). 
Format: 
- Certificate: To be incorporated in the Building Manual. 
- Report:--

• Submit: 1 week before the date for completion of the project. 
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610 PROPOSALS FOR RECTIFICATION OF DEFECTIVE 
PRODUCTS/ EXECUTIONS 

620 

630 

Proposals: Immediately any execution or product is known, or 
appears, to be not in accordance with the Contract, submit 
proposals for opening up, inspection, testing, making good, 
adjustment of the Contract Sum, or removal and re-execution. 
Acceptability: Such proposals may be unacceptable and 
contrary instructions may be issued. 

MEASURES TO ESTABLISH ACCEPTABILITY 
General: Wherever inspection or testing shows that the work, 
materials or goods are not in accordance with the contract and 
measures (e.g. testing, opening up, experimental making 
good) are taken to help in establishing whether or not the work 
is acceptable, such measures: 
- Will be at the expense of the Contractor. 
- Will not be considered as grounds for revision of the 

completion date. 

QUALITY CONTROL 
Procedures: Establish and maintain to ensure that the Works, 
including the work of subcontractors, comply with specified 
requirements. 
Records: Maintain full records, keep copies on site for 
inspection, and submit copies on request. 

• Content of records: 
- Identification of the element, item, batch or lot including 

location in the Works. 
- Nature and dates of inspections, tests and approvals. 
- Nature and extent of nonconforming work found. 
- Details of corrective action. 

WORK AT OR AFTER COMPLETION 

710 WORK BEFORE COMPLETION 
General: Make good all damage consequent upon the Works. 
Temporary markings, coverings and protective wrappings: 
Remove unless otherwise instructed. 
Cleaning: Clean the Works thoroughly inside and out, including 
all accessible ducts and voids. Remove all splashes, deposits, 
efflorescence, rubbish and surplus materials. 
Cleaning materials and methods: As recommended by 
manufacturers of products being cleaned, and must not 
damage or disfigure other materials or construction. 
COSHH dated data sheets: Obtain for all materials used for 
cleaning and ensure they are used only as recommended by 
their manufacturers. 
Minor faults: Touch up in newly painted work, carefully 
matching colour and brushing out edges. Repaint badly 
marked areas back to suitable breaks or junctions. 
Moving parts of new work: Adjust, ease and lubricate as 
necessary to ensure easy and efficient operation, including 
doors, windows, drawers, ironmongery, appliances, valves and 
controls. 
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720A SECURITY AT COMPLETION 
General: Leave the Works secure with, where appropriate, all 
accesses closed and locked. 
Keys: Account for and adequately label all keys and hand over 
to the Client with itemized schedule, retaining duplicate 
schedule signed by the Client as a receipt. 

730 MAKING GOOD DEFECTS 
Remedial work: Arrange access with Employer's Agent. 
Rectification: Give reasonable notice for access to the various 
parts of the Works. 
Completion: Notify when remedial works have been completed. 

735 COMPLETION OF THE HEALTH AND SAFETY FILE 

Practical Completion for the Works and each Section of the 
Works (if applicable) will not be deemed to have been 
achieved until all the information for the Health and Safety File 
is handed over to the CDM Co-ordinator and he has confirmed 
in writing to the Employer's Agent, that he has received all the 
information required, from the Contractor, to enable him to 
prepare the Health and Safety File. 

The provision, by the Contractor, of the information, as detailed 
in A37, necessary for the compilation of the Health 
and Safety File, is deemed to be a part of the Works and shall 
have a value equal to the sum in A42. The Contractor shall be 
responsible for all Sub-contractors in this regard. At the time of 
any Valuation of these works, only when the work is complete 
will it be included in that Valuation, partial valuation will not be 
considered. 
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A34 SECURITY/ SAFETY/ PROTECTION 

SECURITY, HEALTH AND SAFETY 

110A PRECONSTRUCTION INFORMATION 
Location: See Appendix C with further information integral to 
these Preliminaries. 

120 EXECUTION HAZARDS 
Common hazards: Not listed. Control by good management 
and site practice. 

• Significant hazards: The design of the project includes the 
following: 
- Hazard: Refer to Pre-construction Information in Appendix C. 
- Precautions assumed: Refer to Pre-construction Information 

in Appendix C _ 
- Specification reference: Refer to Pre-construction 

Information in Appendix C. 
- Drawing reference: Refer to Pre-construction Information in 

Appendix C. 

130 PRODUCT HAZARDS 
• Hazardous substances: Site personnel levels must not exceed 

occupational exposure standards and maximum exposure 
limits stated in the current version of HSE document EH40: 
Workplace Exposure Limits. 
Common hazards: Not listed. Control by good management 
and site practice. 
Significant hazards: Specified construction materials include 
the following: 
- Hazard: Refer to Pre-construction Information in Appendix C. 
- Material: Refer to Pre-construction Information in Appendix 

C. 
- Specification reference: Refer to Pre-construction 

Information in Appendix C. 

140A CONSTRUCTION PHASE HEALTH AND SAFETY PLAN 
Submission: Present to the Employer/ Client no later than 2 
weeks before commencement of the Works on site. 

• Confirmation: Do not start construction work until the CDMC 
has confirmed in writing that the Construction Phase Health 
and Safety Plan includes the procedures and arrangements 
required by the CDM Regulations. 
Content: Develop the plan from and draw on the Outline 
Construction Phase Health and Safety Plan, clause A30/570, 
and the Pre-tender Health and Safety Plan/ Preconstruction 
information. 
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150 SECUf'<ITY 
Protection: Safeguard the site, the Works, products, materials, 
and any existing buildings affected by the Works from damage 
and theft. 
Access: Take all reasonable precautions to prevent 
unauthorized access to the site, the Works and adjoining 
property. 
Special requirements: -. 

160 STABILITY 

170 

180 

Responsibility: Maintain the stability and structural integrity of 
the Works and adjacent structures during the Contract 
Design loads: Obtain details, support as necessary and 
prevent overloading. 

OCCUPIED PREMISES 
• Extent: Existing buildings will be occupied and/ or used during 

the Contract as follows: Existing Residential Flats and 
Cleaners for Grenfell Tower. 

• Works: Carry out without undue inconvenience and nuisance 
and without danger to occupants and users. 

• Overtime: If compliance with this clause requires certain 
operations to be carried out during overtime, and such 
overtime is not required for any other reason, the extra cost will 
be paid to the Contractor, provided that such overtime is 
authorized in advance. 

PASSES 
• Controlled areas: Passes will be required for access to the 

Site. The Contractor and his sub-contractors will be required 
to have Photo ID pass and wearing clothing displaying the 
Contractor's logo. 
Authorised persons: Submit a list of the names of all persons 
requiring passes together with any other related information 
reasonably required. 
Return of passes: When requested or on completion of the 
work to which the pass relates . 

190A OCCUPIER'S RULES AND REGULATIONS 
Compliance: Conform to the occupier's rules and regulations 
affecting the site. 
Rules and regulations will be discussed and agreed prior to 
start on site. 
lt is prohibited to use bad and/or offensives language 
The Contractor to comply with the Code of Conduct document 
contained in Appendix A. 
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210 EMPLOYER'S REPRESENTATIVES SITE VISITS 
Safety: Submit details in advance, to the Employer or the 
person identified in clause A 10/140, of safety provisions and 
procedures (including those relating to materials, which may be 
deleterious), which will require their compliance when visiting 
the site. 
Protective clothing and/ or equipment: Provide and maintain on 
site for the Employer and the person stated in clause A 10/140 
and other visitors to the site. 

220 WORKING PRECAUTIONS/ RESTRICTIONS 
Hazardous areas: Operatives must take precautions as 
follows: 
- Work area: Refer to Pre-construction Information in 

Appendix C. 
- Precautions: Refer to Pre-construction Information in 

Appendix C. 
Permit to work: Operatives must comply with procedures in the 
following areas: 
- Work area: Refer to Pre-construction Information in 

Appendix C. 
- Procedures: Refer to Pre-construction Information in 

Appendix C. 

PROTECT AGAINST THE FOLLOWING 

310 EXPLOSIVES 
Use: Not permitted 

320 NOISE CONSENT BY LOCAL AUTHORITY 
Consent: Granted by the Local Authority under Part Ill of the 
Control of Pollution Act relating to the Works providing the 
following conditions are met: 
- Comply with all Local Authority Requirements. 

NOISE CONTROL 
Contractor to comply with Planning Conditions. 

340 POLLUTION 
Prevention: Protect the site, the Works and the general 
environment including the atmosphere, land, streams and 
waterways against pollution. 
Contamination: If pollution occurs inform immediately, including 
to the appropriate Authorities and provide relevant information. 

350 PESTICIDES 
Use: Not permitted. 

360 NUISANCE 
Duty: Prevent nuisance from smoke, dust, rubbish, vermin and 
other causes. 
Surface water: Prevent hazardous build-up on site, in 
excavations and to surrounding areas and roads. 
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370 ASBESTOS CONTAINING MATERIALS 
Duty: Report immediately any suspected materials discovered 
during execution of the Works. 
- Do not disturb. 
- Agree methods for safe removal or encapsulation. 

371 DANGEROUS OR HAZARDOUS SUBSTANCES 
Duty: Report immediately suspected materials discovered 
during execution of the Works. 
- Do not disturb. 
- Agree methods for safe removal or remediation. 

380 FIRE PREVENTION 
Duty: Prevent personal injury or death, and damage to the 
Works or other property from fire. 
Standard: Comply with Joint Code of Practice 'Fire Prevention 

) on Construction Sites', published by the Construction 
V Confederation and The Fire Protection Association (The 'Joint 

Fire Code'). 

() 

390 SMOKING ON SITE 
Smoking on site: Not permitted. 

400 BURNING ON SITE 
Burning on site: Not permitted. 

410 MOISTURE 
Wetness or dampness: Prevent, where this may cause 
damage to the Works. 
Drying out: Control humidity and the application of heat to 
prevent: 
- Blistering and failure of adhesion. 
- Damage due to trapped moisture. 
- Excessive movement. 

420 INFECTED TIMBER/ CONTAMINATED MATERIALS 
Removal: Where instructed to remove material affected by 
fungal/ insect attack from the building, minimize the risk of 
infecting other parts of the building. 
Testing: carry out and keep records of appropriate tests to 
demonstrate that hazards presented by concentrations of 
airborne particles, toxins and other micro organisms are within 
acceptable levels. 
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430 WASTE 
Includes: Rubbish, debris, spoil, surplus material, containers 
and packaging. 
General: Minimize production. Prevent accumulations. Keep 
the site and Works clean and tidy. 
Handling: Collect and store in suitable containers. Remove 
frequently and dispose off site in a safe and competent 
manner: 
- Non-hazardous material: In a manner approved by the 

Waste Regulation Authority. 
- Hazardous material: As directed by the Waste Regulation 

Authority and in accordance with relevant regulations. 
Recyclable material: Sort and dispose at a Materials Recycling 
Facility approved by the Waste Regulation Authority. 
Voids and cavities in the construction: Remove rubbish, dirt 
and residues before closing in. 
Waste transfer documentation: Retain on site. 

440 ELECTROMAGNETIC INTERFERENCE 
Duty: Prevent excessive electromagnetic disturbance to 
apparatus outside the site. 

450 LASER EQUIPMENT 
Construction laser equipment: Install, use and store in 
accordance with BS EN 60825-1 and the manufacturer's 
instructions. 
Class 1 or Class 2 laser equipment: Ensure laser beam is not 
set at eye level and is terminated at the end of its useful path. 
Class 3A and Class 38 laser equipment: Do not use without 
approval and subject to submission of a method statement on 
its safe use. 

470 INVASIVE SPECIES 
General: Prevent the spread of species (e.g. plants or animals) 
that may adversely affect the site or Works economically, 
environmentally or ecologically. 
Special precautions: N/A. 
Duty: Report immediately any suspected invasive species 
discovered during execution of the Works. 
- Do not disturb. 
- Agree methods for safe eradication or removaL 
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510 

. 

. 

520 

530 

PROTECT THE FOLLOWING 

EXISTING SERVICES 
Confirmation: Notify all service authorities, statutory 
undertakers and/ or adjacent owners of proposed works not 
less than one week before commencing site operations_ 
Identification: Before starting work, check and mark positions 
of utilities/ services. Where positions are not shown on 
drawings obtain relevant details from service authorities, 
statutory undertakers or other owners. 
Work adjacent to services: 
- Comply with service authority's! statutory undertaker's 

recommendations. 
- Adequately protect, and prevent damage to services: Do not 

interfere with their operation without consent of service 
authorities/ statutory undertakers or other owners. 

Identifying services: 
- Below ground: Use signboards, giving type and depth; 
- Overhead: Use headroom markers. 
Damage to services: If any results from execution of the 
Works: 
- Immediately give notice and notify appropriate service 

authority/ statutory undertaker. 
- Make arrangements for the work to be made good without 

delay to the satisfaction of service authority/ statutory 
undertaker or other owner as appropriate. 

- Any measures taken to deal with an emergency will not 
affect the extent of the Contractor's liability. 

Marker tapes or protective covers: Replace, if disturbed during 
site operations, to service authority's! statutory undertakers 
recommendations. 

ROADS AND FOOTPATHS 
Duty: Maintain roads and footpaths within and adjacent to the 
site and keep clear of mud and debris. 
Damage caused by site traffic or otherwise consequent upon 
the Works: Make good to the satisfaction of the Employer, 
Local Authority or other owner. 

EXISTING TOPSOIU SUBSOIL 
Duty: Prevent over compaction of existing topsoil and subsoil 
in those areas which may be damaged by construction traffic, 
parking of vehicles, temporary site accommodation or storage 
of materials and which will require reinstatement prior to 
completion of the Works. 
Protection: Before starting work submit proposals for protective 
measures. 
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540 RETAINED TREES/ SHRUBS/ GRASSED AREAS 
Protection: Preserve and prevent damage, except those not 
required. 
Replacement: Mature trees and shrubs if uprooted, destroyed, 
or damaged beyond reasonable chance of survival in their 
original shape, as a consequence of the Contractor's 
negligence, must be replaced with those of a similar type and 
age at the Contractor's expense. 

560 EXISTING FEATURES 
Protection: Prevent damage to existing buildings, fences, 
gates, walls, roads, paved areas and other site features, which 
are to remain in position during execution of the Works. 
Special requirements: Refer to tender information. 

570 EXISTING WORK 
Protection: Prevent damage to existing work, structures or 
other property during the course of the work. 
Removal: Minimum amount necessary. 
Replacement work: To match existing. 

580 BUILDING INTERIORS 
Protection: Prevent damage from exposure to the environment, 
including weather, flora, fauna, and other causes of material 
degradation during the course of the work. 

620 ADJOINING PROPERTY 
Agreement: Access to and/ or use of the following has been 
agreed with adjacent owners: 
- The proposed Kensington Academy and Leisure Centre 
Projects (KALC) are currently being carried out by Other Main 
Contractor and the Contractor is to coordinate site 
access/hoarding with the Other Main Contractor. 
Permission: Obtain as necessary from other owners if requiring 
to erect scaffolding on or otherwise use adjoining property. 

625 ADJOINING PROPERTY RESTRICTIONS 
Precautions: 
- Prevent trespass of workpeople and take precautions to 

prevent damage to adjoining property. 
- Pay all charges. 
- Remove and make good on completion or when directed. 
Damage: Bear cost of repairing damage arising from execution 
of the Works. 
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630 EXISTING STRUCTURES 

640 

Duty: Check proposed methods of work for effects on adjacent 
structures inside and outside the site boundary. 
Supports: During execution of the Works: 
- Provide and maintain all incidental shoring, strutting, 

needling and other supports as may be necessary to 
preserve stability of existing structures on the site or 
adjoining, that may be endangered or affected by the Works. 

- Do not remove until new work is strong enough to support 
existing structure. 

- Prevent overstressing of completed work when removing 
supports. 

Adjacent structures: Monitor and immediately report excessive 
movement. 
Standard: Comply with BS 5975 and BS EN 12812. 

MATERIALS FOR RECYCLING/ REUSE 
Duty: Sort and prevent damage to stated products or materials, 
clean off bedding and jointing materials and other 
contaminants. 
Storage: Stack neatly and protect until required by the 
Employer or for use in the Works as instructed. 
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A35 SPECIFIC LIMITATIONS ON METHOD/ 
SEQUENCE/ TIMING 

110 SCOPE 
General: The limitations described in this section are 
supplementary to limitations described or implicit in information 
given in other sections or on the drawings. 

130 METHOD/ SEQUENCE OF WORK 
Specific Limitations: Include the following in the programme: 
- Refer to Pre-Construction Information in Appendix C. 

170 WORKING HOURS 
Specific limitations: As per Code of Conduct and Planning 
Conditions. 

-Generally: Comply with the Local Authority's and Planning 
Permission's requirements and guidelines .. 

180 COMPLETION IN SECTIONS OR IN PARTS 

General: Where the Employer is to take possession of any 
Section or part of the Works and such Section or part will, after 
its practical completion, depend for its adequate functioning on 
work located elsewhere on the site: Complete such other work 
in time to permit such possession to take place. 

Remainder of the Works: During execution, ensure that 
completed Sections or parts of the Works have continuous and 
adequate provision of services, fire precautions, means of 
escape and safe access. 
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A36 FACILITIES/ TEMPORARY WORK! SERVICES 

GENERALLY 

110 SPOIL HEAPS, TEMPORARY WORKS AND SERVICES 
Location: Give notice and details of intended siting. 
Maintenance: Alter, adapt and move as necessary. Remove 
when no longer required and make good. 

210 

260 

ACCOMMODATION 

ROOM FOR MEETINGS 
Facilities: Provide suitable temporary accommodation for site 
meetings, adequately heated and lit. The room may be part of 
the Contractor's own site offices. 
Furniture and Equipment: Provide table and chairs for 12 
people. 

SANITARY ACCOMMODATION 
Requirement: Provide sanitary accommodation for the 
Employer/ Purchaser, and other members of the consultant 
team, either separate or shared with the Contractor's 
supervisory staff. Maintain in clean condition and provide all 
consumables. 

TEMPORARY WORKS 

315 SITE COMPOUND, WORKING AREA AND ACCESS 
ROUTES 

Allow for all temporary works as described on the Architect's 
and Services Engineer's phasing drawings. 

Provide and maintain and alter as necessary all temporary 
roads, tracks, paths, hardstandings, shed bases, pavement 
crossings, footpaths and the like, including those required by 
sub-contractors, suppliers and others. Reinstate all ground 
and works disturbed. 
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335 TEMPORARY HOARDING,FENCING AND THE LIKE 

Contractor to manage access at bottom of Grenfell Road, 
minimising congestion due to deliveries and ensuring safe 
movement of vehicles. The Tower needs to be accessible for 
residents at all times, and an interim fire fighting strategy 
needs to be agreed with the London Fire Brigage/Building 
Control. 

Provide, erect, maintain, alter, adapting as necessary to suit 
the programme and site organisation a suitable approved 
temporary boundary hoardings to the exposed boundary of the 
site. Provide suitable lockable gates and temporary crossover, 
including all necessary lighting to the approval of the Client. 
Clear away and make good on completion. Obtain any 
licenses and pay all fees legally demandable 

Provide and maintain all necessary fencing, hoardings and 
gates and other temporary works to enclose adequately all 
boundaries of the site adjacent to public and private rights of 
way including areas within the site given back into the 
possession of the Employer and for the protection of the public 
and for the proper execution of the Works and in accordance 
with the requirements of Local and other 
Authorities. 

Alter any temporary fencing, hoarding, paths crossovers and 
the like as necessary to safeguard the public where works 
are completed in Sections or the Employer accepts partial 
possession of the Works 

Provide and maintain all necessary fans, gantries, plan ked 
footways, guardrails and other temporary works for the 
protection of the public and for the proper execution of the 
Works and in accordance with the requirements of Local and 
other Authorities. Alter, shift and adapt from time to time as 
necessary. Pay all costs and charges in connection therewith. 

Contractor should look at suitable initiatives to involve the 
community in decorating the hoarding. 

337 TEMPORARY WATER DISPOSAL 

Provide and maintain temporary gutters, channels, downpipes, 
drains and the like for the disposal of surface and other water. 
Alter, shift and adapt from time to time as necessary 

No water or effluent is to be discharged onto adjoining 
properties, watercourse or canal and where water is 
discharged into drains, a settling tank or other means of 
removing sediment is to be used. 
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340 NAME BOARDS/ ADVERTISEMENTS 
General: Obtain approval, including statutory consents, and 
provide a temporary name board displaying: 
- Title of project: Wording to be confirmed. 
- Name of Employer: The Royal Borough of Kensington and 

Chelsea TMO. 

-Time
charge 
£ p 

Artelia UK 

Fixed
charge 
£ p 

- Names of Consultants: Standard nameplates of Consultants 
as listed in section A10. 

- Names of Contractor and Subcontractors: TBC. 
- Special requirements: Signboard should be constructed at 

least 2.4 x 2.4 metres high located in a position and design, 
logo and relevant details agreed with the Employer, and 
erected within 2 weeks of obtaining possession of the site .. 

SERVICES AND FACILITIES 

410 LIGHTING 
Finishing work and inspection: Provide temporary lighting, the 
intensity and direction of which closely resembles that 
delivered by the permanent installation. 

420A LIGHTING AND POWER 
Supply: Electricity from the Employer's mains may be used for 
the Works. 
The cost of supply will be charged. The Contractor shall allow 
for all payment of all costs associated with the use of 
the supply. Readings of meters or installation of check meters 
must be made at the commencement and completion of the 
works. 

The Contractor shall ensure that clear proposals are made in 
advance of establishing temporary supplies. 

Continuity: The Employer will not be responsible for the 
consequences of failure or restriction in supply. 

430A WATER 

Supply: The Employer's mains may be used for the Works 
(avoidable waste excepted). The Contractor shall allow for all 
payment of all costs associated with the use of the supply. 
Readings of meters or installation of check meters must be 
made at the commencement and completion of the works. 

Continuity: The Employer will not be responsible for the 
consequences of failure or restriction in supply. 
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440 TELEPHONES 
Temporary on site telephone: Provide as soon as practicable 
after the start on site for joint use by the Contractor, 
Subcontractors and those acting on behalf of the Employer, 
and pay all charges reasonably incurred. 
Responses: Make arrangements (e.g. an external bell) to 
ensure that incoming calls are answered promptly. 
Employer's call charges: Allow for the cost of a modest number 
of calls made by those acting on behalf of the Employer. 

470 E-MAIL AND INTERNET FACILITY 
General: As soon as practicable after the start on site provide 
a suitable e-mail facility on site, with a separate dedicated 
telephone line, for the use of the Contractor, Subcontractors 
and those acting on behalf of the Employer. 
Use on behalf of Employer: Allow for the cost of a reasonable 
number of transmissions made by those acting on behalf of the 
Employer. 
Peripherals: Printer capable of printing A3 size documents. 

480 PHOTOCOPIER 
General: Provide reasonably unrestricted access to and 
reasonably limited free use of an on site photocopier, which 
may be located in the Contractor's own site offices. 

520 USE OF PERMANENT HEATING SYSTEM 
• Permanent heating installation: May be used for drying out the 

Works/ services and controlling temperature and humidity 
levels. 
Installation: If used: 
- Take responsibility for operation, maintenance and remedial 

work. 
- Arrange supervision by and indemnification of the 

appropriate Subcontractors. 
- Pay costs arising. 

530 BENEFICIAL USE OF INSTALLED SYSTEMS 
Permanent systems: Unless specific permission is given by the 
Employer and installer, do not use for any purpose other than 
running in, testing and commissioning. 
Other uses: If permission is given for any other use of a system 
before the Works are accepted as complete, it must be subject 
to a separate written agreement between the parties and in 
accordance with the recommended procedures given in NJCC 
Guidance Note 10. 

540 METER READINGS 
Charges for service supplies: Where to be apportioned ensure 
that: 
- Meter readings are taken by relevant authority at possession 

and/ or completion as appropriate. 
- Copies of readings are supplied to interested parties. 

Artelia UK 
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550 THERMOMETERS 
General: Provide on site and maintain in accurate condition a 
maximum and minimum thermometer for measuring 
atmospheric shade temperature, in an approved location. 

570 PERSONAL PROTECTIVE EQUIPMENT 
General: Provide for the sole use of those acting on behalf of 
the Employer, in sizes to be specified: 
- Safety helmets to BS EN 397, neither damaged nor time 

expired. Number required: 12. 
- High visibility waistcoats to BS EN 471 Class 2. Number 

required: 12. 
- Safety boots with steel insole and toecap to BS EN ISO 

20345. Pairs required: 12, various sizes ranging from size 5 
to 11. 

- Disposable respirators to BS EN 149.FFP1 S. 
- Eye protection to BS EN 166. 
- Ear protection- muffs to BS EN 352-1, plugs to BS EN 352-

2 
- Hand protection -to BS EN 388, 407, 420 or 511 as 

appropriate. 
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A37 OPERATION/ MAINTENANCE OF THE FINISHED 
WORKS 

110 

115 

GENERALLY 

THE BUILDING MANUAL 
Purpose: The Manual is to be a comprehensive information 
source and guide for owners and users of the completed 
Works. lt should provide an overview of the main design 
principles and describe key components and systems to 
enable proper understanding, efficient and safe operation and 
maintenance. 
Scope: 
- Part 1: General: Content as clause 120. 
- Part 2: Fabric: Content as clause 130. 
- Part 3: Services: Content as clause 140. 
- Part 4: The Health and Safety File: (prepared and supplied 

by the CDM Coordinator). Content as clause 150. 
- Part 5: Building User Guide: [Content as clause 151] 
Responsibility: The Building Manual is to be produced by the 
Contractor and must be complete no later than 2 weeks prior 
to Completion Date. 
Information provided by others: Details: To be confirmed. 
Compilation: 
- Prepare all information for Contractor designed or 

performance specified work including as-built drawings. 
- Obtain or prepare all other information to be included in the 

Manual. 
Reviewing the Manual: Submit a complete draft. Amend in the 
light of any comments and resubmit. Do not proceed with 
production of the final copies until authorized. 
Final copies of the Manual: 
- Number of copies: 2. 
- Format: 2 memory stick. 
- Latest date for submission: 2 weeks before the date for 

completion stated in the contract. 
As-built drawings and schedules: 
- Number of copies: 2. 
- Format: 2 memory stick. 

HEALTH AND SAFETY INFORMATION 
Content: Obtain and provide the following information: Content 
s to be agreed with the CDM Coordinator. 
Format: 2 memory stick. 
Deliver to: the CDM Coordinator No later than: 2 weeks prior to 
Completion of the Works. 
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120 CONTENT OF THE BUILDING MANUAL PART 1: GENERAL 
Content: Obtain and Provide the following, including all 
relevant details not included in other parts of the manual: 
Index: list the constituent parts of the manual, together with 
their location in the document. 
The Works: 
- Description of the buildings and facilities. 
- Ownership and tenancy, where relevant 
- Health and Safety information - other than that specifically 

required by the Construction (Design and Management) 
Regulations. 

The Contract: 
- Names and addresses and contact details of all significant 

consultants, contractors, subcontractors, suppliers and 
manufacturers. 

- Overall design criteria. 
- Environmental performance requirements 
- Relevant authorities, consents and approvals. 
- Third party certification, such as those made by competent 

persons in accordance with the Building Regulations 
Operational requirements and constraints of a general nature: 
- Maintenance contracts and contractors. 
- Fire safety strategy for the buildings and the site. Include 

drawings showing emergency escape and fire appliance 
routes, fire resisting doors location of emergency alarm and 
fire fighting systems, services, shut off valves switches, etc. 

- Emergency procedures and contact details in case of 
emergency. 

- Other specific requirements: To be confirmed. 
Description and location of other key documents. 

• Timescale for completion: 2 weeks prior to Completion. 
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130 CONTENT OF THE BUILDING MANUAL PART 2: BUILDING 
FABRIC 
Content: Obtain and Provide the following, including all 
relevant details not included in other parts of the manual: 
Detailed design criteria, including: 
- Floor and roof loadings. 
- Durability of individual components and elements. 
- Loading restrictions. 
- Insulation values. 
- Fire ratings. 
- Other relevant performance requirements. 
Construction of the building: 
- A detailed description of methods and materials used. 
- As-built drawings recording the construction, together with 

an index. 
- Information and guidance concerning repair, renovation or 

demolition/ deconstruction. 
Periodic building maintenance guide chart. 
Inspection reports. 
Manufacturer's instructions index, including relevant COSHH 
data sheets and recommendations for cleaning, repair and 
maintenance of components. 
Fixtures, fittings and components schedule and index. 
Guarantees, warranties and maintenance agreements- obtain 
from manufacturers, suppliers and subcontractors. 

• Test certificates and reports required in the specification or in 
accordance with legislation, including: 
- Air permeability. 
- Resistance to passage of sound. 
- Continuity of insulation. 
- Electricity and Gas safety. 

-To be confirmed. 
Other specific requirements: To be confirmed. 

• Timescale for completion: 2 weeks prior to Completion. 
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140 CONTENT OF THE BUILDING MANUAL PART 3: BUILDING 
SERVICES 
Content: Obtain and Provide the following, including all 
relevant details not included in other parts of the manual: 
Detailed design criteria and description of the systems, 
including: 
- Services capacity, loadings and restrictions 
- Services instructions. 
- Services log sheets. 
- Manufacturers' instruction manuals and leaflets index. 
- Fixtures, fittings and component schedule index. 
Detailed description of methods and materials used. 
As-built drawings for each system recording the construction, 
together with an index, including: 
- Diagrammatic drawings indicating principal items of plant, 

equipment and fittings 
- Record drawings showing overa!l installation 
- Schedules of plant, equipment, valves, etc. describing 

location, design performance and unique identification cross 
referenced to the record drawings. 

- Identification of services -a legend for colour coded 
services. 

Product details, including for each item of plant and equipment: 
- Name, address and contact details of the manufacturer. 
- Catalogue number or reference 
- Manufacturer's technical literature, including detailed 

operating and maintenance instructions. 
- Information and guidance concerning dismantling, repair, 

renovation or decornmissioning. 
• Operation: A description of the operation of each system, 

including: 
- Starting up, operation and shutting down 
- Control sequences 
- Procedures for seasonal changeover 
- Procedures for diagnostics, troubleshooting and faultfinding. 
Guarantees, warranties and maintenance agreements -obtain 
from manufacturers, suppliers and subcontractors. 
Commissioning records and test certificates list for each item 
of plant, equipment, valves, etc. used in the installations
including: 
- Electrical circuit tests. 
- Corrosion tests. 
- Type tests. 
- Work tests. 
- Start and commissioning tests. 
Equipment settings: Schedules of fixed and variable equipment 
settings established during commissioning. 
Preventative maintenance: Recommendations for frequency 
and procedures to be adopted to ensure efficient operation of 
the systems 
Lubrication: Schedules of all lubricated items 
Consumables: A list of all consumable items and their source. 

• Spares: A list of recommended spares to be kept in stock, 
being those items subject to wear and tear or deterioration and 
which may involve an extended delivery time when 

11833 Enhancements and 
Improvements to Grenfell 
Tower 

2A/80 

Artelia UK 

Time- Fixed-
charge charge 
£ p £ p 

A37/0PERATION/ 
MAINTENANCE OF THE 

FINISHED WORKS 

(J 

RBKOOO 18809 _0 164 
RBK00018809/164



0 

..... _ ... 

u 

Part 2A Preliminaries 

replacements are required. 
Emergency procedures for all systems, significant items of 
plant and equipment. 
Annual maintenance summary chart. 
Other specific requirements: To be confirmed. 
Timescale for completion: 2 weeks prior to Completion 

150A CONTENT OF THE BUILDING MANUAL PART 4: THE 
HEALTH AND SAFETY FILE 

151 

Content: obtain and provide the following, including all relevant 
details not included in other parts of the manual, including: 
- all infomation in accordance with Section 6 of the PC I. 
Information prepared by others: Details: To be confirmed. 
Timescale for completion: 2 weeks prior to completion. 
Submit to: CDM Coordinator. 

CONTENT OF THE BUILDING MANUAL PART 5: THE 
BUILDING USER GUIDE 
Content: Obtain and provide the following: 
- Building services information. 

-Emergency information. 
-Energy & environmental strategy. 
-Water use. 
-Transport facilities. 
-Materials & waste~ policy. 
-Re-fit/ re-arrangement considerations. 
-Reporting provision. 
-Training. 
-Links & references. 

Other specific requirements: To be confirmed. 
Timescale for completion: 2 weeks prior to completion . 

160A PRESENTATION OF BUILDING MANUAL 
• Format: Two memory sticks containing building manuals. 

As-built drawings: The main sets may form annexes to the 
ManuaL 

210 INFORMATION FOR COMMISSIONING OF SERVICES 
General: Submit relevant drawings and preliminary 
performance data to enable the building user's staff to 
familiarise themselves with the installation. 

• Time of submission: At commencement of commissioning. 

220A TRAINING 
Objective: Before Completion, explain and demonstrate to 
designated maintenance staff the purpose, function and 
operation of the installations including items and procedures 
listed in the Building ManuaL 

• Level of training FulL 
Time allowance: Include a minimum of three days. 
On completion of the work in each flat the Contractor should 
provide training for the residents. 
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230 SPARE PARTS 
General: Before Completion submit a priced schedule of spare 
parts that the Contractor recommends should be obtained and 
kept in stock for maintenance of the services installations. 
Content: Include in the priced schedule for: 
- Manufacturers' current prices, including packaging and 

delivery to site. 
- Checking receipts, marking and numbering in accordance 

with the schedule of spare parts. 
- Referencing to the plant and equipment list in Part 3 of the 

Building Manual. 
- Painting, greasing, etc. and packing to prevent deterioration 

during storage. 
Latest date for submission: Two weeks before completion. 

250 TOOLS 
General: Provide tools and portable indicating instruments for 
the operation and maintenance of all services plant and 
equipment (except any installed under Named Subcontracts) 
together with suitable means of identifying, storing and 
securing. 
Quantity: Two complete sets. 
Time of submission: At completion. 
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A40 CONTRACTOR'S GENERAL COST ITEMS: 
MANAGEMENT AND STAFF 

110 MANAGEMENT AND STAFF 
Cost significant items: To be listed and priced below by the 
Contractor. 
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A41 CONTRACTOR'S GENERAL COST ITEMS: SITE 
ACCOMMODATION 

110 SITE ACCOMMODATION 
Details: Site accommodation required or made/ not made 
available by the Employer: See section A36. 
Cost significant items: To be listed and priced below by the 
Contractor. 
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A42 CONTRACTOR'S GENERAL COST ITEMS: 
SERVICES AND FACILITIES 

110 POWER 
Cost significant items: To be listed and priced below by the 
Contractor. 

120 LIGHTING 
Cost significant items: To be listed and priced below by the 
Contractor. 

130 FUELS 
Cost significant items: To be listed and priced below by the 
Contractor. 

140 WATER 
Cost significant items: To be listed and priced below by the 
Contractor. 

150 TELEPHONE AND ADMINISTRATION 
Cost significant items: To be listed and priced below by the 
Contractor. 

160 SAFETY, HEALTH AND WELFARE 
See clause A34/210. 
Cost significant items: To be listed and priced below by the 
Contractor. 

170 STORAGE OF MATERIALS 
Cost significant items: To be listed and priced below by the 
Contractor. 

180 RUBBISH DISPOSAL 
See clause A34/430. 
Cost significant items: To be listed and priced below by the 
Contractor. 

190 CLEANING 
See clause A33/71 0. 
Cost significant items: To be listed and priced below by the 
Contractor. 

200 DRYING OUT 
See clause A34/41 0. 
Cost significant items: To be listed and priced below by the 
Contractor. 

210 PROTECTION OF WORK IN ALL SECTIONS 
Cost significant items: To be listed and priced below by the 
Contractor. 
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220 SECURITY 
See clause A34/150. 
Cost significant items: To be listed and priced below by the 
Contractor. 

230 MAINTAIN PUBLIC AND PRIVATE ROADS 
See clause A34/520. 
Cost significant items: To be listed and priced below by the 
Contractor. 

240 SMALL PLANT AND TOOLS 

250 

310 

Cost significant items: To be listed and priced below by the 
Contractor. 

OTHERS 
Heading: To be completed by the Contractor. 
Cost significant items: To be listed and priced below by the 
Contractor. 

ADDITIONAL SERVICES AND FACILITIES ITEMS 
Heading: ~---
Cost significant items: To be listed and priced below by the 
Contractor. 
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A43 CONTRACTOR'S GENERAL COST ITEMS: 
MECHANICAL PLANT 

110 CRANES 
Cost significant items: To be listed and priced below by the 
Contractor. 

120 HOISTS 
Cost significant items: To be listed and priced below by the 
Contractor. 

140 TRANSPORT 
Cost significant items: To be listed and priced below by the 
Contractor. 

150 EARTHMOVING PLANT 
Cost significant items: To be listed and priced below by the 
Contractor. 

160 CONCRETE PLANT 
Cost significant items: To be listed and priced below by the 
Contractor. 

170 PILING PLANT 
Cost significant items: To be listed and priced below by the 
Contractor. 

180 PAVING AND SURFACING PLANT 
Cost significant items: To be listed and priced below by the 
Contractor. 

200 ADDITIONAL MECHANICAL PLANT 
Cost significant items: ___ _ 
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A44 CONTRACTOR'S GENERAL COST ITEMS: 
TEMPORARY WORKS 

110 TEMPORARY ROADS 
Cost significant items: To be listed and priced below by the 
Contractor. 

120 TEMPORARY WALKWAYS 
Cost significant items: To be listed and priced below by the 
Contractor_ 

130 ACCESS SCAFFOLDING 
Cost significant items: To be listed and priced below by the 
Contractor. 

140 SUPPORT SCAFFOLDING AND PROPPING 
Cost significant items: To be listed and priced below by the 
Contractor. 

150 HOARDINGS, FANS, FENCING, ETC. 
Cost significant items: To be listed and priced below by the 
Contractor. 

160 HARDSTANDING 
Cost significant items: To be listed and priced below by the 
Contractor. 

170 TRAFFIC REGULATIONS 
Cost significant items: To be listed and priced below by the 
Contractor. 

200 ADDITIONAL TEMPORARY WORKS 
Cost significant items: 
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--Ref I Tirn~ Rcl,;ted I --
Element Fixed Total 

A40 Management and Staff £388,706 
A40.1 Project Mana<:Jer [73,036 
A40.2 Site Mana<:)er 1 £61,102 
A40.3 Site Manager 2 £61,967 -------
A40.4 Site Manager 3 I £61,265 
A40.5 RLO £53,010 
A40.6 Design Co-ordinator £36,726 
A40.7 Labourers £41,600 

A41 Site Accornodation £53,145 
A41.1 Office £14,460 £19,965 
A41.2 Containers £2,480 £1,240 
A41.3 Security System £15,000 

A42 £106,986 
A42.1 Services and facilities £23,870 £83,116 

A43 Mechanical plant £117,355 
A43.1 Mast Climbers - Erect £18,933 £37,867 
A43.2 Mast Climbers - Dismantle £6,400 
A43.3 Plant l-:30,420 £23,735 

A44 TernporaryVVorks £9,500 
A44.1 Sign Boards l-:2,500 
A43.2 Hoarding l-:7,000 

Total: £675,692 
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Architectural NBS in Appendix A I Architectural 
Hoom Data Sheets in Appendix A I Room Data Sheets 
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Employer's Requirements for MEP Services 

Pages 1-15 included 

Full document included on CD-ROM 
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GRENFELL TOWER 

EMPLOYER'S REQUIREMENTS FOR MEP SERVICES 

1 Introduction 

This specification generally describes the work proposed for the renovation of the mechanical, electrical 
and plumbing services. 

The specification describes the services in accordance with the current stage of design, generally in 
accordance with RIB A Stage 'E'. This means that the specification represents design development at 
this stage and does not contain all the information required to produce a full working installation. 
Further design development by the Contractor will be required. 

The project will be procured on a Design and Build basis with a main Contractor employing a specialist 
MEP Contrdctor to carry out the services design and installation. The main Contractor will be responsible 
for all of the specialist MEP Contractor's work. 

The specialist MEP Contractor shall agree all contract terms and conditions with the main Contractor. 
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2 Definitions 

Refer also to the main contract preliminaries. 

The Employer: 

The Royal Borough of Kensington and Chelsea Tenant Management Organisation Limited 

292a Kensal Road, 

London, WlO 5BE 

Tel.-

Contact: Claire Williams 

Quantity Surveyor: 

ARTELIA UK 

High Holborn House 

52-54 High Holborn 

London WClV 6RL, 

Tel:-

Contact: Chweechen Lim 

The Architect: 

STUDIO E LLP 

Palace Wharf, 

Rainville Road, 

London W6 9HN 

Tel.·--· 

Contact: Bruce Sounes 

The Structural Engineer: 

Curtins 

40 Compton Street 

London ECl V OAP 

Tel=•••• 

Contact: Stefano Strazzullo Tom Ashton 

Ma~ fordharn llP ls 01 Umitcd Uabi!ity Partnership 
Registerr.-d in England .::~nd Wales Number OC30002G 

Registered office 14350 
42--43 Gloucester Crescent, london,NWl 7PE 16 October 2013/LW I p.1r,g 1 of 65 
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The Building Services Consultant: X 
Max Fordham LLP 
42/43 Gloucester Crescent Tl London NWl 7P[ 

r'\ 
Tel: \.....J 

Contacts: Duncan Campbell, Matt Smith ::D 
0 

The Employer's Agent (EA): I 
ARTELIA UK )> 
Tubs Hill House ~ 
London Road 

Sevenoaks TN13 lBL 

Tel.-

Contact: Phillip Booth 

The Main Contracter: 

The general Contractor employed by the Employer to carry out the Works. 

The Contracter: 

The specialist MEP Contractor employed by the main Contractor to carry out the MEP Works, 

Max fordham LlP is .l Umitcd Liability Partne>r!>hip 
Registered in England and Wales Number OC300026 

Registered office 14350 
<12-43 GloucestcrCrcscer.t,london, NWl 7PE Hi October 2013/LW I p:Jgc 3 of 65 
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3 Description of the Project 

The building is an existing tower block with 20 storeys of residential accommodation on top of a podium 
containing new residential accommodation, offices, a nursery and a boxing club. 

The general scope of the project is: 

Recladding of the fac;ade 
Reconfiguration of the podium levels to provide additional residential accommodation 

Relocation and refurbishment of the nursery 
Relocation and refurbishment of the boxing club 

Provision of new office space and meeting rooms 
Modifications to the MEP systems as described in the relevant sections below 

It should be noted that a key factor for this for this project is that the tenants will remain in occupation 
throughout the installation and it is therefore essential for all basic services to remain functional at all 
times apart from pre-agreed interruptions. 

Max Fordham UP is a limitt•d liablllty P.:~rtnersh!p 
Reghtercd in Ent;land and Wales Number OC300026 

Re.gi'>tered office 14350 
.t;2.-43 GlcucesterCrcscent.l.ondon, NWl 7PE 16 October 2013/LW I page 4 of 65 
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4 Design Responsibility 

Preliminary design work has been carried out by the Building Services Consultant fvlax Fordham LLP in 
order to inform other members of the design team and to assist in preparing these Employer's 
Requirements. 

Although some design information is shown in the preliminary design documents, this is for guidance 
only and the Contractor shall not rely on this information. The Contractor is ultimately responsible for 
ALL of the design and shall ther€fore verify, adopt, develop & complete the design based on the 
requirements of this specification. 

The tender documentation defines the scope of the works, and defines for each system within the 
installation the engineering concept, design criteria, performance requirements, standards of materials 
and workmanship. 

The Contractor will be deemed to have prepared all designs and specifications and the Employer will be 
entitled to rely upon such designs and specifications. 

The Contractor will offer himself as an expert in the field of building services and/or relevant specialist 
field and will design and install an installation that is in accordance with the tender documentation, is 
constructed in accordance with the agreed programme and is within the tender price. 

The Contractor shall employ experienced design engineers who have available to them all published 
knowledge relevant to buildings, building services and relevant specialist fields. 

The Contractor shall allow sufficient time within the programme for carrying out and completing the 
design, detailed information and installation drawings, review by the EA, incorporation of any comments 
or necessary amendment(s), subsequent resubmission(s) and review(s). 

The Contractor is responsible for the suitability, compatibility and correct installation of all components 
whether specified within the tender documentation or chosen by the Contractor to meet the specified 
performance of the installation(s). 

The Contractor shall provide all detailed information and drawings as described in Appendix A, together 
with all other information which is reasonably necessary to co-ordinate the design and construction of 
these Works with the design and construction of all other works in time to meet the overall building 
programme. The Contractor shall request such further information as may be required to design and 
construct these Works in sufficient time to meet the programme. Development of the design shall be in 
conjunction with the EA, all other trades and Contractors. 

Refer also to further design responsibilities/requirements set out in Section 5 below. 
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5 Specification -General Conditions 

The Mechanical and Electrical Works packages are described in this specification. This specification is in 
addition to, and shall be read in conjunction with, the Main Contract Preliminaries. 

Mechanical 

The mechanical Works comprise all of the mechanical services required for the following systems: 

RlO Rainwater drainage 

Rll Foul drainage above ground 

512 Hot and cold water 

532 Natural gas 

561 Dry riser 

T32 Low temperature hot water heating 

U10 General ventilation (including Ull Bathroom and Ul2 Kitchen extract ventilation) 

W60 Controls 

Electrical 

The electrical Works comprise all of the electrical services required for the following systems: 

V20 LV distribution 

V21 General lighting 

V22 General LV power 

W20TV/CCTV 

W10/W30 Telecornrns & Data 

W40 Access control 

WSO Fire detection & alarm 

WSl Earthing & bonding 

W52 Lightning protection 

A 12 months maintenance service for the MEP systems shall be provided during the defects liability 
period. 

The Works shall comprise the full design and drawing production, manufacture, works testing, supply, 
installation, inspections, testing (on and off site), setting to work, commissioning, provision of as 
installed drawings, record drawings, operating and maintenance manuals, investigating and advising on 
operating problems, making good defects of design or installation and all labour to form a 'complete 
installation'. 

Full design specifically requires the development of all layouts, details and co-ordination, but also 
includes any design information necessary for other design team members to complete their own 

Ma-.;; Fordham llP is a Um1ted liability Partnership 
Reei5tercd In England and W.1les Number 0000026 

R~gistercd office J4350 
42-43 Gloucc:;.tcr Crcscent.london, NWl 7P( u; Cktober 2013/lVJ/ paj!c 6of £iS 
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information. This design development shall progress by a process of repeated refinement in co
operation with the rest of the design team and other Contractors, to the final approval of the 
Employer's Agent (EA). The Contractor shall produce such drawings when and as necessary and as 
required by the EA to effectively communicate the intent and details of the design to others. 

The Contractor's attention is drawn in particular to the requirements for high quality workmanship and 
the Contractor's responsibility for full design and co-ordination of their works with respect to other 
services, the structure and fabric of the building. 

The existing mains/engineering services are described in the specification, but this description shall not 
be assumed to be comprehensive. The Contractor shall be responsible for locating all existing services 
before work commences. Examine all available drawings of the engineering services and report any 
discrepancies to the EA. A site visit shall be made by the Contractor during the tender period. 

Incorporate all equipment, accessories, controls, supports and ancillaries implicitly or explicitly required 
either by the specification and drawings, or in accordance with accepted current practice and 
procedures, which after assembly, testing and commissioning will enable that section of the Works to 
function correctly and safely, and to achieve the specified performance. Include all of the materials and 
labour to form a complete and fully functioning installation, whether or not all the necessary 
components are indicated in the Employer's Requirements. 

Carry out and complete the Work of the installation in accordance with the true intent and meaning of 
the specification and drawings to the entire satisfaction of the EA. 

The Contractor shall liaise with other Contractors and design team members to ensure the successful 
installation of the services. Allow for the provision of all drawings required to ensure the above. Agree 
setting out dimensions of all components with the EA. Any items installed unsatisfactorily and without 
prior agreement shall be modified to the satisfaction of the EA at no extra cost to the contract. 

lt is expected that the Contractor, having had experience of installations of similar complexity, will make 
due allowance for the integration of the services installations into the building with all constraints which 
that implies. 

Provide labour attendance on other contractors when the services Works interface with other 
Contractors especially during setting to work and commissioning. 

Provide labour attendance on Public Utilities (where applicable), including out of hours working, for 
demonstration of systems and any other testing requirements the Utilities may have to satisfy 
themselves that the systems comply with their requirements. 

Provide drawings of builderswork requirements and mark out on site. The Contractor shall be 
responsible for the supply and installation of all fixings and supports for their installation. 

Ensure that the wor~s comply with all relevant British Standards, Local Authority Requirements, Public 
Utility requirements, and the like. 

All services run in occupied spaces, stairs, etc., shall be run concealed within service ducts, ceiling voids, 
etc., unless specifically stated and agreed otherwise. 

Allow for co-ordinating of the Works with the works of other trades and installations which may be on 
site during the period of the Works. 

Ensure all equipment and systems are installed to provide electromagnetic compatibility within the 
system and with any other systems installed in the same area. Ensure all systems and buildings are 
assessed for protection to and that such protection meets the requirements of BS 6651. Ensure all 
equipment meets the requirements of the appropriate electromagnetic computability standard. 
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Contr<Jctor's Responsibilities 
The services inst<JII<Jtions design sh<JII be provided by the Contractor who shall employ experienced 
engineers who have available to them all published knowledge relevant to building and services. This 
includes: 

All Building Regulations 

British Standards 

CIBSE Publications 

lEE Regulations 

Statutory Requirements 

BREEAM Requirements 

Other regulatory and standards documents as indicated in this specification or as may be required. 

The Contractor will offer himself as an expert in the field of building services and will develop the design 
and install an installation which is fit for its purpose, is in accordance with the Employer's Requirements, 
is constructed in accordance with the agreed programme and within the tender price. 

Development of the design shall be in conjunction with the EA, the Building Services Engineer, other 
members of the design team and all other trades and contractors. An initial set of services layouts has 
been produced by the Building Services Engineer which indicate the general principles of distribution 
and the general complexity of the works. These are preliminary drawings for strategic planning purposes 
only and full execution of the design work shall remain the Contractor's responsibility. 

The Contractor is responsible for the suitability, compatibility and correct installation of the components 
specified here and chosen by the Contractor to meet the specified performance of the installation. The 
Contractor, at his discretion, may submit alternative manufacturers or suppliers for consideration, 
however full technical details and cost implications shall be included with the tender. 

The Contractor shall carry out the design under stages of the RI BA Plan of Work to a sequential 
programme, in particular:-

At Tender 
(i) Understand the Employer's Requirements and submit comments on it, if any. Provide details of any 
proposals that differ from the Employer's Requirements. 

(ii) Submit a method statement describing the arrangements for developing the design and installing the 
services installations. 

(iii) Submit details of proposals and components included in the tender bid to meet the specified 
performance ofthe installation. Details of alternative manufacturers and suppliers may be submitted for 
consideration at this time. 

(iv) Provide cost information in a format defined by or acceptable to the Quantity Surveyor. 

Contract Period 
(i) Prepare outline proposals for the services installations for the agreement of the EA. Investigate the 
options available and describe the performance that can be achieved. 

(ii) Design and detail the services installations as part of the overall co-ordinated building design 
allowing for every stage of the design to be brought to a successful conclusion by the process of 
repeated refinement until it is clear that the installation and co-ordinated drawings can be completed. 

Max. Fordham llP Is d Umited Liability Partnership 
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Select all components in consultation with the EA in order to standardise as far as possible, replacement 
and service parts. 

Provide copies of calculations if requested by the EA. 

(iii) it is the Contractors responsibility to prepare and develop, to a form <Jgreed with the EA, the Design 
and Construction drawings. Include in this as a minimum, mechanical and electrical layouts at 1:50, plus 
any of the following drawing types as required: 

Sketch Drawings 

Design Drawings 

Installation Drawings (including Shop Drawings) 

Builder's Work Drawings 

Co-ordination Drawings 

Detailed Drawings 

Controls Drawings/Wiring Diagrams 

Equipment Drawings 

As-installed drawings 

Record Drawings 

The EA may require other drawings as necessary to satisfy themselves that the Employer's 
Requirements have been met. No services installation works shall begin on site until a set of installation 
drawings have been finally commented on by the EA. Any modification required by the EA to services 
installed before comments have been made shall be at no cost to the Employer. 

Comments by the EA or other member of the design team on the Contractor's drawings, specifications 
or any other material does not constitute a transfer of responsibility from the Contractor to the 
Employer for that element of the works. Comments on drawings or any other material is deemed as 
acceptance that the portion of works appears to be generally in line with the design intent and 
performance objectives. The responsibility for the correctness of the final design remains the 
responsibility of the Contractor. 

(iv) Negotiate and agree all details with regulatory bodies as necessary. 

(v) Negotiate and agree all details with the Statutory Authorities and Public Utilities as necessary. 

(vi) Meet with Building Control and provide the EA with written confirmation of the various stages 
including detailed Building Control Approval for the Works prior to construction. 

(vi) Inspect the Works during the construction period and at completion to ensure the work is being 
carried out in accordance with the drawings, Employer's Requirements and good engineering practice. 
Record and rectify any defects. 

(vii) Witness the testing and commissioning of the Works and examine the records thereof and confirm 
acceptance. 

(viii) Prepare As-installed drawings as the work proceeds. 

(ix) Prepare Record Drawings and Operating & Maintenance Manuals. 
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(x) Advise the EA on all aspects of the design, operation and performance of the installed systems, and 
the building internal environment following completion. 

(xi) Modify the design and/or installation, should the installation not meet the Employer's 
Requirements, the agreed proposals, Statutory requirements, etc. 

Post Contract 
During the 12 months defects liability period, which shall commence on the day named in the Project 
Completion Certificate, make good with all possible speed any defects arising from any defects of 
design, installation or manufacture. 

If the Contractor replaces or renews any portion of the Works, provisions of this clause shall apply to the 
portion of the Works so replaced or renewed until expiration of 12 months after the date of such 
replacement or renewal. 

Provide a routine maintenance service to carry out all maintenance recommended by equipment 
manufacturers and in accordance with accepted good working standards. The cost of this shall be 
included in the tender sum. 

Maintain the works covered by this specification for twelve months, from the date of Practical 
Completion. 

The maintenance works shall be in accordance with the recommendations set out in the appropriate 
standard. 

The maintenance works shall include: 
-planned preventative maintenance to maintain the installations in efficient working order including 
routine checks, adjustments, lubrication and replacement of consumable spares, etc. 
-preparation of work schedules and recording activities. 
-providing breakdown and emergency cover. 
-planning and undertaking shut-downs for maintenance works. 
-employing of all necessary specialist maintenance to ensure optimum operation of plant items and 
specialist systems. 
-attendance on and supervision of specialist maintenance. 
-carrying out all necessary safety checks. 
-carrying out system proving of the works to include the measuring, recording, evaluating and reporting 
on the seasonal performance of the systems against their design values. 
-water sampling including laboratory analysis and monitoring of heating and domestic water systems. 
-liaison with the Employer. 

Emergency maintenance response times shall be 4 hours. 
Ensure that the maintenance recommendations set out in the appropriate standard can be achieved and 
are appropriate for the installations. 

No longer than 4 weeks prior to Practical Completion submit to the EA a detailed planned preventative 
maintenance programme for the works and a method statement outlining how the maintenance works 
is to be undertaken including any necessary specialist maintenance 

Compliance with Regulations 

The Contractor shall comply with all regulations and conditions etc. laid down by the relevant gas, 
water, fire and electricity utilities. Also any regulations and conditions etc. laid down by the local 
authority, Fire Officer, the Health and Safety at Work Executive, etc. 

British Standards 
Materials are to be of the best quality consistent with the character of the Works. Materials are deemed 
to be specified in the following order of priority unless otherwise indicated:-
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BREEAM 

Complying with the latest British Standard; 
Complying in general with British Standards. 

Agree MEP provisions towards achieving a BREEAM 'Good' rating for the project. 

Workmanship 
Generally all workmanship and materials used should be according to the best principles of the trade to 
which the particular work belongs. In particular workmanship and materials should be to the 
appropriate latest editions of the British Standards, and the Local Authority and Utilities Requirements. 

All exposed services and equipment, such as pipework and the like shall be installed true, plumb, and 
made good with a high degree of care and workmanship. Any items which do not meet this requirement 
in the opinion of the EA will be replaced at no additional cost to the contract. 

Submit samples of all services items which are visible, e.g.- electrical outlets, radiators, etc., to the EA 
for approval. The finishes of all visible items shall be to theCA's approval. 

Install anti-vibration mounting on all plant items with moving parts (e.g. fans, pumps, etc.) to minimise 
noise and vibration transmission. 

Other Regulations and Codes 
All materials and equipment shall be installed in accordance with the manufacturer's instructions and 
good practice. 

All electrical equipment and installations shall comply with the 17th Edition of the I.E. E. Regulations. 

Protection & Fixings 
The Contractor shall ensure that all his on-going installations are adequately protected at all times. 

Bright metal and electrical equipment shall not be exposed, or installed until the building is sufficiently 
advanced to give protection from the weather. 

Works susceptible to corrosion shall not be installed where it will be subject to inclement weather or 
excess moisture. 

Damage to such items in the manner described will require replacement at the Contractor's cost. 

All fixings are to be approved by the structural engineer and are to comply with any manufacturer's 
instructions. 

The Contractor shall be responsible for the supply and installation of all fixing and supports for their 
installation. 

Concealed Works 
The EA shall be given the opportunity to inspect all works to be buried or concealed prior to any 
permanent covering being applied. In no instance shall concealed or buried work be covered without 
being tested and witnessed by the Contractor and the EA in the manner described elsewhere within 
these Employer's Requirements. 

Testing and Commissioning 
The Contractor shall carry out the testing and commissioning work using trained and experienced 
engineers. For the purposes of testing and commissioning the Contractor shall provide all necessary 
skilled and unskilled labour and all instruments and testing equipment. 

The adopted testing and commissioning procedures shall be at least those required by the CIBSE 
Commissioning Codes. 
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Test the installation, including preliminary checks to ensure that all systems and components are in a 
satisfactory and safe condition before start-up, to demonstrate that the installation operates 
successfully on automatic control and provides the conditions/performance defined by the Employer's 
Requirements. 

Hecord and submit testing/commissioning reports prior to completion and include approved copies in 
operating and maintenance manuals. 

The Contractor shall give to the EA in writing, 7 days notice of the date after which he intends to carry 
out the tests as specified and shall permit the EA to witness the tests, if so required. 

The Contractor shall notify the EA in writing when, in his opinion, the installations or parts thereof have 
been tested/commissioned and are satisfactory. 

The Contractor shall then operate the installation or selected parts thereof in the presence of the EA (or 
his appointed representative) and shall make all specified tests and take all specified measurements to 
the satisfaction of the EA. 

Should the tests or measurements fail to demonstrate that the plant and equipment installed by the 
Contractor is operating satisfactorily the Contractor shall repeat the commissioning and testing 
procedure to the satisfaction of the EA. 

Maintain all records of tests, etc. on site for inspection by the EA if required. 

Record Drawings and Operating & Maintenance Manuals 
Manuals and drawings are to be compiled to enable the occupants to operate, maintain and 
extend/modify the installation. 

Issue a draft of the manuals and drawings to the EA at least 1 month prior to completion for comment. 

The Contractor will be responsible for the safe running, operation and maintenance of the installations 
until the requirements of this section have been satisfactorily completed. Practical Completion will not 
be given until the Record Drawings and Manuals have been issued in their final form. 

Three copies of the manual and drawings are to be provided at Practical Completion. The contents of 
each manual shall include:-

1. A schedule of all equipment and plant giving a description, manufacturer's model number, serial 
number, manufacturer's name, address, and telephone number. 

2. Manufacturer's descriptive and technical leaflets and operating and maintenance recommendations 
placed in order and indexed. 

3. A brief description of the overall running of each system written in a manner suitable for a non
technical person unfamiliar with the installation to understand. 

4. Day-to-day operating instruction in respect of each service, all safety equipment and procedure in the 
event of alarm and breakdown. 

5. Complete set of Al prints of the record drawings protectively sleeved and bound in. 

6. Maintenance routines on a daily, weekly, monthly etc. basis for each item of equipment and 
installation, this section to include manufacturer's advice and recommendations. 

7. Test certificates and commissioning reports. 

8. Maintenance Log Book- this shall be completed each time any work/inspection is carried out. 

Record drawings included in the Employer's manual are to include:-
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a) Schematics scheduling all plant and equipment. 

b) Plans and elevations scheduling the plant and equipment and the routes of all cables, conduits and 
pipework, including all access points that have been provided. 

c) Co-ordinated drawings of the mechanical and electrical installations, including incoming services. 

d) Wiring diagrams of all equipment installed indicating the distinction between the Contractor's wiring 
and the manufacturer's wiring with terminals fully numbered. Drawings shall be co-ordinated and cross 
referenced to indexing of the manuals. 

This complete set of information shall be bound in a hard back A4 ring binder with title page indicating 
job title, document title, Contractor's name and address and job reference number and Employer's 
name and address. The job title and project name shall be printed on the front and the spine of the 
binder. 

Handover 
On completion of testing and commissioning and following successful demonstration to the EA and the 
Employer that the installations are complete and will run successfully, instruct the Employer in the 
operation of all systems to his satisfaction. This shall be done at a meeting on site, at which the 
Employer and his representatives will be present and the relevant operating and maintenance manuals 
shall be available. Before the meeting is arranged the Contractor shall have produced record drawings 
and had them approved. The Contractor shall attend three further meetings during the defects period at 
times to be agreed with the EA. These meetings shall provide the Employer with the opportunity to 
discuss the installations and clarify any issues which have arisen since handover. 

The Contractor shall provide the following equipment at handover: 

1. Any specialist tools necessary for the correct and ready maintenance and adjustment of any item of 
plant or equipment; 

2. Operating and maintenance manuals and record drawings; 

If Practical Completion is allowed before the Contractor has discharged his handover responsibilities, 
they shall be entirely responsible for the safe running, operation and maintenance of the installation 
until such time as these duties have properly been completed. 

Description of Drawing Types 
SKETCH DRAWINGS means line diagrams and layouts indicating basic proposals, location of main items 
of plant, routes of main pipes, air ducts and cable runs in such detail as to illustrate the incorporation of 
the service within the installations and to illustrate that the Employer's Requirements have been met. 

DESIGN DRAWINGS means schematic and layout drawings indicating all items of equipment/plant and 
their relationship to each other, and all pipe/duct routes clearly marked and sizes indicated. These 
drawings are to be produced in sufficient detail to enable the EA to check that the Contractor has 
correctly interpreted the Employer's Requirements for the installations. 

CO-ORDINATION & DETAILED DRAWINGS means drawing showing the inter-relationship of two or more 
systems, their allotted positions and their relationship to the remainder of the building works and 
building fabric. The drawings shall be in such detail as to demonstrate that each service will be properly 
separated from each other and the building fabric, and that they can be satisfactorily installed and 
maintained. 

BUILDER'S WORK DRAWINGS means drawings and/or schedules showing architectural and/or structural 
work required and necessary to facilitate the execution of the installations and their integration into the 
remainder of the works by the Contractor. These drawings shall also show the locations of access panels 
in ceilings, ducts, etc. required for initial commissioning and regular maintenance. 

~ 
)> 
X 
Tl 
{\ 
\.__) 

AJ 
0 
I 
)> 
~ 

Max Fordharn UP Is a limited Uabllity Partnership 
Registered in England and Wales Nlimber 0000026 

Registered office 14350 
42.-..43 GloucesterCrescent,london, NWl ?PE 16 Odober 2013/LW I page 13 a! 65 

J;\f4614\S~c\£mploycr's Rcquircment~\fmp!oycr's Requirements for MEP Services- 19 Nov 13.docx 

RBK00018809_0195 
RBK00018809/195



~ 
)> 
X 
ll 
['"\ 
\..../ 

AJ 
0 
I 
)> 
~ 

INSTALLATION DRAWINCjS means drawings based on the design drawings and/or co-ordination drawings 
showing details of the Contractor's Proposals for the execution of the works. Ensure such drawings and 
details relate, \Nhere appropriate, to builder's work drawings. 

SHOP/FABHICATION DRAWINGS means drawings produced for the purpose of explaining how the 
components of the designed installation are to be fabricated and assembled. 

EQUIPMENT DRAWINC;s means drawings produced by a manufacturer or equipment supplier detailing 
principle dimensions, fixings, connections and all other relevant details. 

CONTROLS DRAWINGS/WIRING DIAGRAMS means drawings and/or schematic details of components 
showing the control layout with each item uniquely identified including a brief description of the 
controls operation and associated interlocking. 

AS-INSTALLED DRAWINGS means installation drawings, equipment drawings, etc., marked up as the 
work proceeds to indicate the as-installed works. These marked up drawings are then used to produce 
the Record Drawings as necessary. 

RECORD DRAWINGS means drawings, diagrams and schedules, etc., prepared from the marked up 
installation and co-ordination drawings (as-installed drawings) showing the installation as finally 

executed. 

Builders Work 
Ensure that all relevant builderswork information is provided to the structural engineer in good time to 
enable them to provide any structural design input relating to this. 

Provide fire protection of service penetrations where necessary. Fire zones are specified by the 
architect. 

Maintenance 
Allow for the maintenance of the installations described in this document for 12 months following the 
date of Practical Completion. Provide a programme detailing the schedule of maintenance visits by the 
Contractor. 

Include for planned preventative maintenance, including routine checks and adjustments, to keep the 

installation in efficient working order. 

Allow for all items of plant and equipment including spare parts, lubrication and all consumables. 

Allow for, in addition, time as required to visit site to discuss and investigate reported operational 
problems, and completing a site log book detailing all work carried out in response to complaints. 

Include for 24 hour callout for emergency repairs with 4 hours maximum response time. An alternative 
Contractor will be used to carry out these repairs, at the Contractor's cost, if the Contractor fails to 
provide this emergency service. 

Plant warranties shall run from 12 months from the date of Practical Completion. 

6 Existing Services 

General: 

Currently, there are a number of existing main services which rise from the lower levels of the building 
to serve existing occupied areas at podium level and also the residential areas in the upper levels of the 

building. 
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As previously stated, the intention is to complete the Works with the tenants remaining in occupation of 

the building. This will rcf1uirc maintaining the main services at all times or where this is not possible, 

ensuring that any interruption is agreed with the EA prior to any work being carried out. 

it may be necessary to reroute some services to enable the general construction works to be carried 

out. A visual survey of the main services in the lower levels has been carried out and information 

provided based on this survey. it is however, the Contractors responsibility to carry out their own survey 

and make their own assessment of how they will achieve no, or minimal, interruption of the main 

services to the existing residential areas. 

Surveys: 

A number of surveys have been carried out and these arc scheduled in Schedule J4614/A(64)502. The 

Contractor shall use these for guidance only and shall carry out any further surveys or checks required to 

enable them to progress the design and the Works. 

Copies of survey information from surveys carried out by a number of specialist companies are attached 

in Appendix B. 
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Enhancements and improvements to Grenfell Tower Part 3 
Contractor's Proposals 

Part 3 CONTRACTOR'S PROPOSALS 

110 The following clauses define the type and detail of information that is required to be submitted 
as part of the Contractor's tender. The sum total of this information will form the Contractor's 
Proposals. 

120 The Contractor's Proposals shall comply with all the provisions of the Employer's 
Requirements. 

130 Any divergence between the Employer's Requirements and the Contractor's Proposals shall 
be resolved in the manner laid down in the Conditions of Contract. 

140 The Contract Sum Analysis is to be appended to the Contractor's Proposals in the format set 
out in the Employer's Requirements. Notwithstanding the descriptions and computations 
contained in the Analysis the Tender Sum shall be deemed to fully cover the carrying out and 
completion of the design, execution and commissioning of the works and setting to work. 

150 The Contractor must provide statements with the tender which shall substantiate his proposals 
in particular provide the following information: 

Completed Contract Sum Analysis 

Responses to the Quality questions 

Artelia UK 3/1 
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'·· ·' Bl YTHE Peter 

From: 
Sent: 
To: 
Cc: 

Subject: 
Attachments: 

Importance: 

Dear Peter, 

Katie Bachellier •••••••••••• 
27 February 2014 17:15 
BL YTHE Peter 
Simon Lawrence; Steve Blake; Zak Maynard; Peter Arnold 
FW: Grenfell Tower- Tender Clarifications ACTION REQUIRED 
Rydon Response to queries submitted 27.02.14.xls 

High 

Further to your email, as requested please find attached responses to your queries on our tender for Grenfell Tower. 

.-) We trust everything is in order and we look forward to hearing from you. 
\.,. 

If you have any further queries, please do not hesitate to contact me. 

Kind Regards, 

Katie Bachellier, BA (Hons) 
Senior Estimator 

Rydon Maintenance Ltd 
Rydon House, Station Road, Forest Row, East Sussex, RH18 SDW. 

Re lis~ 

www.r~·don.(o.uk 

This e-mail (including any attachments) is transmitted subject to Rydon Group e-mail terms as published on its website. If you 
have received this e-mail in error please e-mail the sender by replying to this message. Details of the Company registration 

0 
numbers and registered offices to which this e-mail relates are also published on its website . 
.!J Please consider the environment before printing this em ail. 

From: BLYTHE Peter 
Sent: 25 February 2014 18:26 
To: Simon Lawrence 
Cc: Claire Williams · Jenny Jackson 
UM Chweechen 
Subject: Grenfell Tower- Tender Clarifications ACTION REQUIRED 
Importance: High 

Dear Simon, 

CASH Simon; BOOTH Philip; 

Please find attached a letter clarifying a number of tender qualifications that were raised by yourselves and the 
other tenderers. You will also find attached your tender clarifications that we have numbered for your ease of 

reference in the letter. 

Please note that this letter requires a return to clarify your position by Spm on the 271
h February. 

Q Can you please acknowledge your receipt of this letter and your intention to respond within the required timeframe. 

1 
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Kind regards, 

Peter 

~ 
ARTELIA 

Peter BL YTHE 
Assistant Project Manager 
ARTELIA UK 
High Holborn House 52-54 High llolborn · WC1V 6RL • Holborn ·United Kinf)clom 
lllliilllllll••llll••llll!lliil•llllllllll•lllllll· \WNJ.uk.mtcliagroup.com 
llrtelia Ul< is accredited to ISO 9001, ISO 14001 and OHSIIS 18001 

This message and any attachments (the ''message") is intended solely for the addressees and is confidential. If you receive this 

message in error, please delete it immediately and notify the sender. Any use not in accordance with its purpose, any 

dissemination or disclosure, either whole or partial, is prohibited except with explicit formal approval. The internet cannot 

guarantee the integrity of this message. IIRTELIA (and its subsidiaries) shall not therefore be liable for the message if modified. 

ARTELIA PROJECTS UK LTD- Registered Office: The Broadgate Tower 3rd Floor 20 Primrose Street London- EC2A 2RS- Trading 
as ARTELIA UK 
Registered in England and Wales under Company Number 03913368 

APPLEYARDS LTD- Registered Office: Tubs Hill House London Road Sevenoaks- TN13 lBL- Trading as ARTELIA UK 
Registered in England and Wales under Company Number 0393S522 

This email has been scanned by the SymantecEmail Security.cloud service. 
For more information please visit http://www.symanteccloud.com 

This email has been scanned by the Symantec Email Security.cloud service. 
For more information please visit http://www.symanteccloud.com 
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Please withdraw this comment in its entirety. The 
contract, wording of the bond and ancillary documents In relation to the ancillary documents and in accordance with standard 
to you in full in the tender documentation. There was an ooooJ"tUllllVIInn""'rv practice. we ·would request that the parent company guarantee 
to raise any query during the tender process. Any revisions will that the guarantor has the like liability as the contractor. Please 
be considered at this stage. attached document, which we have previously agree."<! with TrO\'/ers 

was 1 

any further information please revert to us either 
what you require or (b) withdrawing this qualification in 

clear what your reference to "staged payments/ 
""''M'"'••<" refers to. The payment provisions were set out in 

documentation and revisions will not be considered at 

Based on the infonnation issued to you the fees for the novated team 
equate to £2.17,625.00. However in your lender summary the 

under this heading is different to that above. Please 
that you have allowed for the difference elsewhere within 

Hamlins 

sum includes working drawings, O&M manuals, temporary services, 
BWIC mechanical and sub-contractor prelims. 

confinn that the difference has been included against 'fees- other. 
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From: 
Sent: 
To: 
Cc: 

BLYTHE Peter 
05 March 2014 10:19 
'Katie Bachellier'; Simon Lawrence 
Steve B Zok LIM Chwee chen 

BOOTH Philip 

Subject: 
Attachments: 

RE: Grenfell Tower- Tender Clarifications ACTION REQUIRED 
Rydon Response to queries submitted 27.02.14.xls 

Dear Katie and Simon, 

Thank you for your response to the tender clarifications. 

Regarding response number 2 in the attached document, our comment is: 

The successful tenderer will be required to use the Parent Company Guarantee form provided in the tender 
documents- this template was taken from Appendix 2 of the JCT Contract. We will not accept any major clause 
changes to this document. As per my phone conversation with Simon Lawrence on Monday 2"d March 2014, please 

confirm the removal of this comment. 

Please also note that you Professional Indemnity Insurance should be £10,000,000 as per JCT Clause 6.12, rather 
than £5,000,000 as stated in your Form of Tender_ Should your tender be successful we will require you to increase 
your Professional Indemnity Insurance to this effect. 

Kind regards, 

Peter 

From: Katie Bachellier 
Sent: 27 February 2014 17:15 
To: BL YTHE Peter 
Cc: Simon Lawrence; Steve Blake; Zak Maynard; Peter Arnold 
Subject: FW: Grenfell Tower- Tender Clarifications ACTION REQUIRED 
Importance: High 

Dear Peter, 

Further to your email, as requested please find attached responses to your queries on our tender for Grenfell Tower. 

We trust everything is in order and we look forward to hearing from you_ 

If you have any further queries, please do not hesitate to contact me. 

Kind Regards, 

Katie Bachellier, BA (Hons) 
Senior Estimator 

~ 
www.;rdon.co.uk 

Rydon Maintenance Ltd 
Rydon House, Station Road, Forest Row, East Sussex, RH18 SDW. 
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This e-mail (including any attachments) is transmitted subject to Rydon Group e-rnail terms as published on its websit~. If you 
have received this e-mail in error please e-mail the sender by replying to this message. Details of the Company registration 
numbers and registered offices to which this e-rnail relates are also published on its websl~-
~ Please consider the environment before printing this em ail. 

From: BLYTHE Peter 
Sent: 25 February 2014 18:26 
To: Simon Lawrence 
Cc: Claire Williams •••••••••• ; Jenny Jackson •••••••••• CASH Simon; BOOTH Philip; 
LIM Chweechen 
Subject: Grenfell Tower- Tender Clarifications ACTION REQUIRED 
Importance: High 

Dear Simon, 

Please find attached a letter clarifying a number of tender qualifications that were raised by yourselves and the ( 
othertenderers. You will also find attached your tender clarifications that we have numbered for your ease of 

reference in the letter. 

Please note that this letter requires a return to clarify your position by Spm on the 271
h February. 

Can you please acknowledge your receipt of this letter and your intention to respond within the required timeframe. 

Kind regards, 

Peter 

~ 
ARTELIA 

Peter BL YTHE 
Assistant Project Manager 
ARTELIA UK 
High Holbom House- 52-54 High Holborn • WC1V 6RL • Holborn ·United Kingdom llliiill••••••••illl• ....... www.uk.arteliaqroup.com 
Artelia UK is accredited to ISO 9001, ISO 14001 and OHSAS 18001 

This message and any attachments (the "message") is intended solely for the addressees and is confidential. If you receive this 
message in error, please delete it immediately and notify the sender. Any use not in accordance with its purpose, any 
dissemination or disclosure, either whole or partial, is prohibited except with explicit formal approval. The intern et cannot 

guarantee the integrity of this message. ARTELIA (and its subsidiaries) shall not therefore be liable for the message if modified. 

ARTELIA PROJECTS UK LID- Registered Office: The Broadgate Tower 3rd Floor 20 Primrose Street London- EC2A 2RS- Trading 

as ARTELIA UK 
Registered in England and Wales under Company Number 03913368 

APPLEYARDS LTD- Registered Office: Tubs Hill House London Road Sevenoaks- TN13 lBL- Trading as ARTELIA UK 

Registered in England and Wales under Company Number 03935522 

This emai[ has been scanned by the Symantec Email Security.cloud service. 
For more infonnation please visit http://www.symanteccloud.com 
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agree with the wording of the contract, when read in conjunction with 

tender clarification 6 and 14. VVe assume that the contract documents 
I be amended to reflect these clarifications. VVe would be happy to 

In relation to the ancillary documents and in accordance with standard 
u~'""''""IIVJindustry practice, we v ... ould request that the parent company guarantee 

reflects that the guarantor has the like liability as the contractor. Please 
sec attached document, which we have previously agreed with Trowers 

Based on the information issued to you the fees for the novated team 
equate to £217,625.00. However in your tender summary the 

under this heading is different to that above. Please 
that you have allowed for the difference elsewhere within 

Hamlins. 

sum includes working drawings, O&M manuals, temporary services, 
mechanical and sutx:ontractor prelims. 

confirm that the difference has been included against 'fees- other'. 

I 
\ 

j 
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() Bl YTHE Peter 

From: 
Sent: 
To: 
Cc: 

Subject: 
Attachments: 

Peter, 

Katie Bachellier·········· 
06 March 2014 14:44 
BLYTHE Peter; Simon Lawrence 
Steve Blake; Zak Maynard; Peter Arnold; UM Chweechen; BOOTH Philip; Alan 
Sharrocks 
RE: Grenfell Tower- Tender Clarifications ACTION REQUIRED 
Rydon Response to queries REV A submitted 06.03.14.xls 

Further to your e-mail please see attached our revised response to your comments. 

We confirm that we have withdrawn our qualification regarding the wording of the Parent Company Guarantee and 
that our our PI Insurance will be increased to £10 million should our tender be successfuL 

C) If you have any further queries regarding our bid, please do not hesitate to contact me. 

Kind Regards, 

Katie Bachellier, BA (Hons) 
Senior Estimator 

From: BLYTHE Peter 
Sent: os March 201 
To: Katie Bachellier; Simon Lawrence 
Cc: Steve Blake; Zak Maynard; Peter Arnold; LlM Chweechen; BOOTH Philip 
Subject: RE: Grenfell Tower - Tender Clarifications ACDON REQUIRED 

Dear Katie and Simon, 

0 Thank you for your response to the tender clarifications. 

0 

Regarding response number 2 in the attached document, our comment is: 

The successful tenderer will be required to use the Parent Company Guarantee form provided in the tender 
documents- this template was taken from Appendix 2 of the JCT Contract. We will not accept any major clause 
changes to this document. As per my phone conversation with Simon Lawrence on Monday 2nd March 2014, please 
confirm the removal of this comment. 

Please also note that you Professional Indemnity Insurance should be £10,000,000 as per JCT Clause 6.12, rather 
than £5,000,000 as stated in your Form of Tender. Should your tender be successful we will require you to increase 
your Professional Indemnity Insurance to this effect. 

Kind regards, 

Peter 
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Ui1CKHATIOftAt. 

Peter BL YTHE 
Assistant Project Manager 
ARTELIA UK 

This message and any attachments (the "message") is intended solely for the addressees and is confidential. If you receive this 

message in error, please delete it immediately and notify the sender. Any use not in accordance with its purpose, any 

dissemination or disclosure, either whole or partial, is prohibited except with explicit formal approval. The intern et cannot 

guarantee the integrity of this message. ARTELIA (and its subsidiaries) shall not therefore be liable for the message if modified. 

ARTELIA PROJECTS UK LTD - Registered Office: The Broad gate Tower 3rd Floor 20 Primrose Street London- EC2A 2RS- Trading 

as ARTELIA UK 
Registered in England and Wales under Company Number 03913368 

APPLEYARDS LTD- Registered Office: Tubs Hill House London Road Sevenoaks- TN13 lBL- Trading as ARTEL/A UK 
Registered in England and Wales under Company Number 03935S22 

From: Katie Bachellier 
Sent: 27 February 2014 17:15 
To: BLYTHE Peter 
Cc: Simon Lawrence; Steve Slake; Zak Maynard; Peter Arnold 
Subject: FW: Grenfell Tower- Tender Clarifications ACTTON REQUIRED 
Importance: High 

Dear Peter, 

Further to your email, as requested please find attached responses to your queries on our tender for Grenfell Tower. 

We trust everything is in order and we look forward to hearing from you. 

If you have any further queries, please do not hesitate to contact me. 

Kind Regards, 

Katie Bachellier, BA (Hons) 

Rydon Maintenance Ltd 
Rydon House, Station Road, Forest Row, East Sussex, RH18 SOW. VNMI.rydon.co.uk 

This e-mail (including any attachments) is transmitted subject to Rydon Group e-mail terms as published on its website. If you 
have received this e-mail in error please e-mail the sender by replying to this message. Details of the Company registration 
numbers and registered offices to which this e-mail relates are also published on its website . 
.,#) Please consider the environment before printing this email. 
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n From: BL YTHE Peter 
Sent: 25 February 2014 18:26 
To: Simon Lawrence 
Cc: Claire Wi!liarns ·Jenny Jackson ••••••••• CASH Simon; BOOTH Philip; 
LIM Chweechen 
Subject: Grenfe!l Tower- Tender Clarifications ACTION REQUIRED 
Importance: High 

Dear Sirnon, 

Please find attached a letter clarifying a number of tender qualifications that were raised by yourselves and the 

other tenderers. You will also find attached your tender clarifications that we have numbered for your ease of 

reference in the letter. 

Please note that this letter requires a return to clarify your position by Sprn on the 27th February. 

Can you please acknowledge your receipt of this letter and your intention to respond within the required timeframe. 

Kind regards, 

Peter 

~ 
ARTELIA 

Peter BL YTHE 
Assistant Project Manager 
ARTEUAUK 

iiHiiJigiihiHiio.lb.omiiiiHiioliuilse--15·2~-5~4-H-iligh~Hiioiilb~o-rn·· W~Cii1V.6RL • Holbom • United Kingdom 
• www.uk.arteliggroup.com 

Artelia UK is accredited !o ISO 9001, ISO 14001 and OHSAS 18001 

This message and any attachments (the "message") is intended solely for the addressees and is confidential. If you receive this 
message in error, please delete it immediately and notify the sender. Any use not in accordance with its purpose, any 
dissemination or disclosure, either whole or partial, is prohibited except with explicit formal approval. The internet cannot 
guarantee the integrity of this message. ARTELIA (and its subsidiaries) shall not therefore be liable for the message if modified. 

ARTELIA PROJECTS UK LTD- Registered Office: The Broadgate Tower 3rd Floor 20 Primrose Street London- EC2A 2RS- Trading 
as ARTELIA UK 
Registered in England and Wales under Company Number 03913368 

o ______________ __ 
APPLEYARDS LTD- Registered Office: Tubs Hill House London Road Sevenoaks- TN13 lBL- Trading as ARTELIA UK 
Registered in England and Wales under Company Number 03935522 
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Based on the information issued to you the fees for the novated team 
equate to £217,625.00. However in your tender summary the 

under this heading is different to that above. Please 
that you have allowed for the dffference elsewhere within 

V'Je agree with the wording of the contract, when read in conjunction w·ith 
your tender clarification 6 and 14. We assume that the contract documents 

! be amended to reflect these c!arffications. We would be happy to 

sum includes working drawings, O&M manuals, temporary services, 
mechanical and sub-contractor prelims. 

confirm that the difference has been included against 1ees- other'. 
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SIMON LAWRENCE 
RYOON 
RYDON HOUSE 
STATION ROAD 
FOREST ROW 
EAST SussEX, RH 18 5DW 

~ 
ARTELIA 

INT!:RNATIONAl 

25TH FEBRUARY 2014 

Dear Simon, 

We are currently reviewing the tenders and note that all tenderers have made qualifications to their tenders. 
To ensure that the competition is fair and transparent we have reviewed the qualifications from all tenderers 
and confirm to all tenderers that the following are accepted. 

1. 
2. 

3. 

4. 

5. 

6. 

The tender sum is exclusive of VAT 
The drawings as set out in the tender documentation will be provided free of charge to the 
successful contractor in CAD format. 
Any costs associated with the removal of Japanese knotweed or other similar hazardous 
vegetation (including any unavoidable delay directly attributable to the removal of the same) will 
be met by the Employer 
Any costs associated the removal of unexploded ordnance (including any unavoidable delay 
attributable to the removal) will be met by the Employer 
Any costs associated with the discovery of any archaeological artefact (including any 
unavoidable delay attributable to the investigation , recording and removal of the same) shall be 
met by the Employer 
Any costs associated with any existing contamination of the site shall be met by the Employer 
provided that if any contamination is caused by the Contractor (or, if made worse by the 
unreasonable actions of the Contractor) then the costs (or any such additional costs) shall be 
borne by the Contractor 

7. The Employer shall be responsible for the appointment of the CDM Co-ordinator and all the fees 
payable to such CDM Co-ordinator 

8. The Employers Requirements assume that both the internal and external faces of the windows 
will be cleaned from the inside 

9. The Employers Requirements do not allow for heating in the corridors or communal spaces with 
the exception of the heating required in the reception on the ground floor and within the new 
office space 

10. Any costs associated with the employment of a party wall surveyor (and any associated fees) 
shall be met by the Employer 

11. Any costs associated with the S1 06 Agreement shall be borne by the Employer 
12. The Employer will be responsible for any additional costs in the event that any waste material 

arising from the site is not inert material with the exception of the allowance for asbestos within 
the provisional sum provided that the Contactor has taken all reasonable steps to segregate the 
same 

13. There is no Employers Requirement to provide any new parking spaces outside the site 
boundary or on the public highway 

14. The Employer takes responsibility to ensure that any issues relating to "rights of way", legal 
covenants and "rights of light" have been considered and resolved as part of the existing 
scheme. If issues arise as a result of any amendment or modification of the Employers 

APPLEYARDS LIMITED Trading as ARTELIA UK 
Tubs Hill House. London Road. Sevenoaks TN13 1BL- Tcl: +44 (0)1732 471 520- Fax: +44 (0}1732 462 476 

Registered Office: Tubs Hill House. London Road, Sevenoaks, Kent TN13 18L 
Registered in England and Wales under no 3935522- VAT Registralion Number GB 232 23 57 94- www.uk.arteliagroup.com 
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Requirements by the Contractor then the Contractor shall be responsible for the resolution of 
these and all associated costs 

15. The Contractor should use best endeavours to achieve HQS certification but planning, building 
regulations and statutory regulations will take precedence. 

16. The project should be priced based on all tender information issued and all tender query 
responses 

17. The Employers Requirements do not contain a requirement for a sprinkler system, pressurised 
systems or firefighting lifts. Please note that the lifts are currently firefighting lifts and need to 
retain this capacity 

18. The Employers Requirements do not require the Estate roads to be adopted. Any works 
undertaken must be in accordance with the provisions of the Employers Requirements 

19. Planning approval has been obtained. In the event that the contractor proposes any amendment 
to the Employers Requirements during the course of the project the Contractor shall be 
responsible for any required revisions to such planning permission and the timely discharge of 
any conditions relating to such revised permission 

20. The tenderers shall assume that all existing internal services to which connections need to be 
made are in full working order and, where appropriate, have been tested and certified to current 
regulations 

21. The Employers Requirements do not specifically require: 
o Any diversions of electrical mains 
o A new substation 

However, if the Contractor makes any revisions to the Employers Requirements during the course of 
the project which result in any of the above being required, then the cost of such provision shall rest 
with the Contractor 

22. Clause 2.26.14 of the Contact shall be reinstated and the Contractor shall be entitled to an 
extension of time in the event of a force majeure. 

23. The Employer will grant licences to working areas where retaining structures are required for the 
site boundaries. 

24. The Employer will be responsible for the preparation of the legal agreements for the 8185 and 
8278 Agreements and the Employer will be responsible for all associated legal fees. 

25. The Employers Requirements do not contain a requirement for pumping, attenuation or any flood 
prevention measures. 

(, 
I 

26. The Employers Requirements do not contain any requirement to remove or lop any existing 
trees. In the event that the Contractor requires the removal of lopping of any existing trees in 
order to gain access to the site or for temporary facilities then the arrangement and cost of such 
works shall be at the Contractors cost ) 

27. The Employer shall be responsible for the fees associated with the 8106 Planning Agreement 
and the CIL costs. 

28. If a 10% Performance Bond is requested then the figure shall be reduced to 2.5% on Practical 
Completion and it shall expire on the issue of the Certificate of Making Good Defects. 

~ 
ARTELIA 

' _) 
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The above removes the requirement for items 3, 6, 7, and 8 (b)- (i) on the attached schedule which sets out 
your tender qualifications. We would be grateful for your written confirmation by 5pm on the zth February 
that these qualifications are now removed. 

Our comments on the remaining qualifications are as follows: 

---· ·--

Number Our co·mment : 

1 Please withdraw this comment in its entirety. We require the tender to be an 
unconditional offer which is capable of acceptance by the Employer. 

2 Please withdraw this comment in its entirety. The conditions of contract, wording of 
the bond and ancillary documents were provided to you in full in the tender 
documentation. There was an opportunity to raise any query during the tender process. 
Any revisions will not be considered at this stage. 

4 The land title documentation was contained in Appendix H. If you require any further 
information please revert to us either (a)stating exactly what you require or (b) 
withdrawing this qualification in its entirety. 

5 We are not clear what your reference to "staged payments/ milestone schedules" refers to. 
The payment provisions were set out in full in the tender documentation and revisions will 
not be considered at this stage. Please withdraw this qualification in its entirety. 

B(a) Your qualification states that asbestos is excluded from the Tender Sum. This is incorrect 
as there is a provisional sum of £100,000 in relation to asbestos in the Provisional Sums. 
Please withdraw this qualification in its entirety. 

8(f) The Employers Requirements state that the Contractor shall be responsible for the 
discharge of planning conditions. Please withdraw this qualification in its entirety. 

9 Noted but please note that this will not be evaluated as part of the tender evaluation. 
10 Noted but please note that this will not be evaluated as part of the tender evaluation. 

Your response to the points in the above table is required by 5pm on the 27th February. The above points 
are significant and- if not withdrawn~ will result in the decision being taken that your tender is not compliant 
with the Employers Requirements and will therefore not be considered further. 

Clarifications 

Q In addition to the resolution of the qualifications referred to above we need clarification on the following 
elements of your commercial submission: 

• You provided the following lump sum figures for 'Any other works not included, Contractor to define': 
a) Section 82 Superstructure Works at £32,250.00 
b) Section B21nternal Finishes at £193,993.00 
c) Section 87 Electrical Installation at £24,962.00 
d) Section 87 Mechanical Installation at £317,792.00 

Please can you clarify what additional work you have allowed for. 

• Based on the information issued to you the fees for the novated team should equate to £217,625.00. 
However in your tender summary the figure included under this heading is different to that above. 
Please confirm that you have allowed for the difference elsewhere within your tender. 

~ 
ARTELIA 
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Yours sincerely 

PETER BLYTHE 

ASSISTANT PROJECT MANAGER 

ON BEHALF OF KENSINGTON AND CHELSEA TMO 

·) 

~ 
ARTELIA 
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Rydon: 

11• This offer is subject to contract 

• If Rydon's tender is under consideration, Rydon would need to discuss the conditions of contract, wording of the 
2lbond and other ancillary documents, 

31• Tender Is exclusive of VAT. 

41• Rydon would wish to see the land title documents before commenting on way\eaves, easements and rights of way. 

SI• Staged payments/milestone schedules 

61 • Rydon has priced the scheme as drawn and assume it complies with the Employer's special requirements. 

• Rydon requested drawings to be made available in CAD format and reports to be assigned to them with no charge 
7lshould they be successful in securinQ the project. 

81• The following are excluding from the tender sum:-
(a) Asbestos (Artelia note: there's already a provisional sum of £1 OOk in the tender) 
(b) Party wall surveyors, fees or works 

(c) Rights of light surveyors, fees of works, insurance or compensation 
(d) Japanese Knotweed 

(e) Section 106 payments or commuted sums In respect of any adoption agreement. 
(f) Planning fees 
(g) Ordnance removal 

(h) Costs or delays associated with archaeological Interest 
(i) Contamination 

g·• Rydon's supply chain partners are advising that there are further sig[li,flcant!cost.savillg~;\hat:cou\d'be'·achieved. 
. ,, ··- , .,:'-:.. .. • .. '/,.,! ~· .~· 

• Rydon have made provision for a management trainee, 3 craft apprentices and 20 places on their LiveTrain trade 
lOiskills proQramme for employment opportunities for local residents. 

t'"'> 
i ) 
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Enhancements and Improvements to Grenfell Tower 

Tender Query Log 

Issue: 13 
Dated: 7tJt February 2014 

:clarificat: ct<,Irifi.c-a!iarl·/;:q(iefY i6.'1T . . . '": •': ,.,v•''", . ''" • ·, <~ 

i 
q!J~ry. 

number ''· .c.· ... "·· ...... :: .. .: ... 

; -.·' .. 
. _cor'iffl1e.~t J re~po.~se .. 
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Queries raised on the site visit on the sm December 

Basement 
81 Are the existing flats being No, there will be internal works to 

remodeled? the heating system and new 
windows inserted but the flats will 
not be remodelled. 

82 Will all of the flats be occupied during Yes, the flats will be occupied 
heating works? during the works. 

83 Will the existing boilers be removed No. lt was confirmed that the 
from the basement? existing boilers will continue to 

serve the finger blocks so will not 
be removed. The additional 
boilers will just feed the lower. 

Boxing.Ciub --
8C1 What will happen to the boxing club ll was clarified that the boxing 

during the works? club will be relocated within the 
building at the Walkway level. 
The new boxing club will have 3 
No. rings and associated 
facilities. 

BC2 What will happen to the area where The cwTent location of the boxing 
the boxing club is currently located? club will form part of the new 

nursery. 

Void Flat (Flat 145) 
VFi Is the layout of flat 145 typical? Yes, the layout of the void flat 

that contractors where showed 
around (flat 145) is typical ofthe 
two bed flats. 

VF2 Is the pipe work going to stay as it The TMO are currently talking to 
currently is? the residents regarding this 

question. The other possibility is 
that they may be boxed in. We 
will confirm the answer when a 
decision is made. 

VF3 How are the TMO planning to charge Please refer to the answer to 
residents for heating? question 6 at the Bidder's 

Conference below. 

---
VF4 What is behind the panels by the The One Bed Flat Survey 

windows? drawing (No. SEA (02) 030) that 
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was provided shows the make-up IMG_1017, 
of the existing far;ade. Please IMG_1019, 
also so the extra photographs IMG_1020, 
that have been provided within P1020023-1 
the Architectural folder in 
Appendix A for further detail. 

VF5 Where will the Heat Interface Unit 1/ was confirmed that the i--IIU 
and meter be located? would be in the kitchen cupboard 

where the Elson unit currently is. 
11 I still to be decided where the 
meter will be located depending 
on the outcome of conversations 
with the residents to decide how 
heating will be charged. 

VF6 What is the plan for the tails of the The radiator tails will be capped 
radiators? off at skirting level. 

VF7 Will this flat (Flat 145) be available for Yes. it was confirmed that Flat 
use as a mock up? 145 will be available for use as a 

( 
mock up. 

Lift Lobby 
LL1 Are the lobbies going to be No, it was confirmed that the 

redecorated? lobbies will not be redecorated. 

LL2 Is there a requirement for respite for Yes, the contractor will be 
the residents? required to provide respite to the 

residents during the works. 1t is 
suggested that the void flat will 
be used and that the area should 
provide respite facilities for at 
least 10 residents. 

LL3 Will new heating risers be required? Yes, new-heating nsers are 
retfiJiF8fl:...+Aere--wilt eo a single 
heating riser tor each flaHf..was 
GenfiFmod that the pipes--v.411 
eRGF98Gf:HAto the lobey_ 

Yes, new heating risers are 
required. The main risers will be 
located within the common lift 
lobbies from Walkway +1 to Roof 
Top Plant Room Level. The lower 
podium levels have a different 
arrangement. Please see Max 
Fordham T(90) series drawings 
for more information. 

LL4 What lift access will the contractor It was confirmed that the 
have? contractor will not have use of 

both lifts at the same time and 
that the times available for use 
can be found within the tender 
documents. 

-·· 

Roof 
R1 Will the satellite dishes still be in lt was confirmed that there is a 

place durinq the claddinq works? new IRS system for the tower \· 
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and the dishes will not be --
connected by the time that works 
begin. Any remaining dishes are 
to be removed during the works 
as they will no longer be 
connected. 

R2 What is on the top of the roof? ll:-+vas--c-9A~ 
level-ef-tfle-+eel-fs-fial:-aAd that no 
werks are re quirefl-up-lfler87 

There may be minor works 
required to the roof area due to 
the relining of the flue. 

R3 Is there a BREEAM requirement for Yes. lt was confirmed that the 
this project? project needs to reach BREEAM 

Good and that a pre-assessment 
has taken place which can be 
found in Appendix G. 

Walkway 
W1 Are the galvanised external pipes No, it was conr~r~t--fAe 

currently used for heating and will &OOma! pipes at-the Vla!Jwmy 
they need to be diverted? level-is-a-seil-pipe-and it will stay 

whore it is. 

Visible within the external area of 
Walkway Level there are 2x soil 
vent pipes as marked on Max 
Fordham R(11) series drawings 
and a number of heating flow & 
return pipes. The SVPs ventilate 
the stacks serving facilities at 
lower levels and connect to the 
main vent stacks at high level 
within Walkway +1. These 
facilities will become redundant 
as a result of the refurbishment 
works. These are to be removed. 
The heating pipes are for the 
perimeter heating in the offices 
within Walkway +1. This heating 
system is independent from the 
main distribution system and will 
be removed as part of the works 
and the pipes will therefore 
become redundant. These pipes 
are to be removed. 

W2 Will the external canopy above the Yes, the canopy will be removed. 
entrance to the tower be removed? 

W3 Is the only vehicular access to Yes, it was confirmed that the 
Grenfell Tower via Grenfell Road? only vehicular access is via 

Grenfe/1 Road. 

W4 Does the project include any Decent Et is confirmed that there is no 
Homes Work? Decent Homes work involved in 

the works as our surveys have u 
Page 3 of 20 
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established that relatively few 
properties were in need of new 

l-e::--:-"-- --------'--k-,it_c_h_er-=1-a_n-=cl'"b-=a=-t-h_ro_o_m-,--fr_u_in_g_s_" ----'------l 

Queries raised at the contractors information event on the sm December -- _"_:___:__ __ _;_;_'-,--;_c_ ____ ---;~-----1 

1 Have you been in contact with any Yes, we have been in contact 

2 

3 

Page 4 of20 

specialist companies regarding the with Ac/ionair regarding the 
smoke extraction system? specification of the dampeners 

which is reflected within the 

Are there any current problems with 
parts of the property over-heating? 
Are these issues addressed in the 
outline design? 

Does the Client have any minimum 
storage levels in the water tanks in 
the event that there is a disruption to 
the mains water supply or the electric 
supply which enables the water to be 
pumped to the high level tanks? Does 
the Client have a policy of moving 
residents on a temporary basis if 
there is a major interruption to the 
water supply? 

mechanical schedule. However 
the contractors must make their 
own arrangements regarding the 
specialist advice available" 

Yes, there are some problems 
with overheating. These are clue 
to problems with the existing 
heating system. Many of the 
non-return valves are not 
operating correctly due to a 
history of poor maintenance and 
heat is escaping into the screed. 
This should be addressed when 
the new installation is 
operational. The fenestration 
proposed takes into account the 
heating proposed. 

There ore no contiR[gency plans 
t&meve residents on a 
temporary basis. The m<istiR[g 
tanks on the rool hove suffk;ient 
GapaGi/y-le-mainl:aifl-fHA/aleF 
supply for 24 hoors. Part of the 
scope of works is-#le 
FefwtJishment of the-lank& and 
Jhi&-wi/J-enable-ene tank to be 
isolated and cleaned wh.\'st the 
ether tank maintains supplies-: 
+he-Giient is reluctant to increase 
tho storafJ&Bapacity as this-may 
load to insuffiGient tum over 
Jeve,'s loading to water quality 
iecue& 

The tanks are sized to provide 24 
hours of storage for the tenants. 
These tanks are to be retained 
and refurbished as part of the 
works, including refurbishing all 
associated retained valves. The 
intention is that the capacity of 
storage available is to remain the 
same as it is now, with the ability 
to isolate and drain down one or 
more of the tanks in the future if 
water quality tests suggest that 
this would be beneficial. 

.. 1 
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4 Has the option of taking a pipe from This has been considered and 

the incoming potable water main discounted. Please price on the 
direct to the kitchens? basis of the works as specified. 

5 1 it is noted that there is an allowance This allowance is for the cleaning A revised 
of £222 for the installation I renewal of the bathroom extract duct work alternative 
of fans in the kitchen and bathroom. within each existing flat and the costs 
Has the option of including an MEV replacement of the grille. lt is schedule 
been considered as an alternative? mentioned on p33 of the has been 

'Employer's Requirements for uploaded to 
MEP Services'. SharePoinl. 

Therefore 
Please submit your tender on the please 
basis of the works as specified. delete the 
On the schedule of alternatives old Part 5 
please indicate a price for the Contract 
installation of an MEV and all Sum 
associated works if this is Analysis 
considered a practical option. and use the 
The tender will be evaluated on New 
the price for the specified scope Contract 
of works but the Client may elect Sum 
to change the scope to an MEV Analysis 
following contract award. uploaded 

into part 5. 
6 How do residents currently pay for Currently heating costs are A revised 

the heating? Would it be beneficial allocated in accordance with the alternative 
for the Client to ask for payment size of the property. lt would be costs 
according to usage; hence being able beneficia/to be able to charge schedule 
to demonstrate an equitable heating according to actual usage and has been 
policy? discussions are on-going with uploaded to 

residents with regard to this. SharePoint. 
However this is an on-going Therefore 
discussion and will not be please 
resolved in the next few months delete the 
as it may require revision to the old Part 5 
existing lease arrangements with Contract 
the leaseholder residents. Sum 

0 Please submit a lender on the Analysis 
basis of the scope of works as and use the 
set out in the tender New 
documentation. it would be Contract 
useful to have a cost for the Sum 
installation of meters for each Analysis 
individual property however this uploaded 
will not be taken into account in into part 5. 
the evaluation. The Client may 
elect to accept this alternative 
option following contract award. 

7 Have you thought about the This has been considered and 
possibility of using a storage cylinder discounted. Please price on the 
rather than an HIU in the flats? basis of the works as specified. 

8 There is a disparity between the We clarify that the correct U-
required U-Value for the windows. Value for the windows are 1. 6 for 
The BREEAM report states 1.4 and the windows and 1. 5 for the solid 
the documentation provided by Max panels as per the NBS found in 

u Fordham says 1.6. Can you please Appendix A. 
confirm the correct fiqure? 

Page 5 of 20 
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11 

12 

Can you please confirm the level of 
BREEAM retention? Is it £25k or 
£5Qk? 

There is reference to Lead bitter being 
the Principal Contractor in the 
BREEAM Assessment Please can 
you explain this? 

Please advise what action needs to 
be taken regarding the existing 
satellite dishes on the exterior of the 
building. 

There is mention on the Internet of 
Grenfell Tower being affected by 
Power Surges. Has this problem now 
been resolved? 

Queries raised via email 
1 In the spec you have specified 

Wicona for windows and curtain 
walling. In the past we have used 
Schuco or Metal Technology, would 
you have an objection to us pricing an 
alternative to Wicona? 

2 

3 

Page 6 of 20 

We have M & E drawings, an 
acoustic specification, a quotation 
from SCCI Alphatrack and IRS 
information, but do not have a 
detailed M & E specification. 
Can you confirm whether or not it is 
your intention to issue this document, 
or whether we are to assume that all 
works are as specified on the 
drawings. 

Some observations regarding the M & 
E drawing issue; 

We can confirm tilat the figure for 
BREEAM retention is £25k 
(please see Preliminaries page 
2AI27 and JCT Contract page 
37, clause 4.18A). 

At the lime that the BREEAM 
Assessment was prepared we 
were considering appointing 
Leadbiller as the principal 
contractor by calling off their 
services from the IESE 
Framework. Following several 
months of discussions there were 
concerns regarding costs and a 
decision was made to obtain a 
price following a competitive 
tender. 

The contractor is requested to 
remove these. The Client will 
write to the residents to advise 
that this action will be taken. 

There was a series of power 
surges earlier this year. The 
cause of these surges was 
traced back to a problem with the 
incoming electrical mains. These 
mains have now been replaced 
and there has been non re
occurrence of the problem. 

Suppliers of products that are 
equal in performance and 
appearance to those specified 
will be acceptable. However, our 
investigations found that the 
Schuco product could not offer 
the casement width designed. lt 
is important that contractors 
submit a compliant bid, and 
identify separately any 
alternatives they would like to put 
forward. 
There is a detailed M & E 
specification on the shared site. 1t 
is entitled 'Employer's 
Requirements for MEP Services 
-19 Nov 13' and the exact 
location is below: 

Part 2- Employers 
Requirements > Section B -
Specification and Design 
Requirements. 
That is correct, all of the 
drawings form part of the tender 
issue package, but there were 

I· l 

·) 
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some inconsistencies on the 
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5 

6 

7 
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1) We have received a copy of 
drawing no. J4614/A(64)502 Rev 2 
(three pages). This drawing does not 
appear in Max Fordham's drawing 
issue sheets. 
A(64)502 does appear on the first 
page of the issue sheet 

2) We have received copies of 
drawing nos. 4614 R(11)00_099 to 
1 05, revision T3. These drawings do 
not appear in Max Fordham's drawing 
issue sheets. 
I cannot see the R(11) drawings on 
the issue sheet either. 

3) We have received copies of 
drawing nos. J4614 V(90)01-250/T1 
and 251/T1. These drawings do 
appear in Max Fordham's drawing 
issue sheets, but are shown as 
unissued. 
Do you know why this is the case? 

We will assume that these drawings 
are intended to form part of the 
tender issue package. 
Electric Meters for the new build flats 
are shown within the flats adjacent to 
the Consumer units. This is now an 
unusual arrangement, is this correct? 
Are we to assume that the large 
protruding 'skirt' structure surrounding 
the tower at walkway level is to be 
removed? 
The demolition drawings (series 
1279(04)121 to 124) make no 
mention of the removal of this 
structure. 
S12 Hot and Cold Water- New 
System 
The issued Employer's Requirements 
document states: 
Low water use fittings shall be installe 
d in all new areas of the building. 

We understand that Flow 
Restrictors are required on all 
Sanitary Fittings. Please advise if this 
is the correct interpretation. 
T32 Low Temperature Hot Water 
Heating 
Tender Query Log Issue 1 -Item VF2 
states: ' ... Is the pipe work going to 
stay as it currently is? The TMO are 
currently talking to the residents 
regarding this question. The other 
possibility is that they may be boxed 
in. We will confirm the answer when a 
decision is made ... ' 

Issue Sheet. 

A new M&E Issue Sheet, enlil/ed 
'tender issue sheet_final' has 
been up/oaded. This document 
replaces the old Issue Sheet 
which is not called '20131129 
Issue Sheet OLD'. The new 
Issue Sheet can be found in 
Appendix A, M and E. 

To be clear, no further drawings 
have been uploaded but the 
Issue Sheet is now complete and 
includes all of the issued M&E 
drawings. 

Please proceed as detailed in the 
drawings. 

Yes the existing steel and 
acryliclpolycarbonate canopy is 
to be removed. 

This is the correct intetpretation. 

For pricing putposes please 
assume that all high level 
pipework and vertical drops are 
to be boxed in, with skirting level 
runs left exposed. 
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1f the L THW pipework is to remain 
exposed within the dwellings, then no 
thermal insulation will be required. 
However, thermal insulation will be 
required to any sections that should 
be boxed-in. 
Please advise which scenario should 
be assumed for pricing purposes. 

8 T32 Low TemQ Hot Water Heating-
Distribution Pioework & Valves: 
The issued Employer's Requirements 
document states: 'At each floor level, 
branch pipes connect the risers to the 
flats and other heated areas. This 
pipework shall be stainless steel 
using a "cold joining" connection 
method to avoid hot works as 
described earlier in section S121-1ot 
and Cold Water. 'it is not common 
practice to use Stainless Steel 
Pipework for this purpose; the cost 
implications would be 
significant. Would it be acceptable to 
utilise Red Steel instead? 

9 U10 General Ventilation- Refuse 
Lobbies: 
The issued Employer's Requirements 
document states: 
'Access to the refuse chute is 
currently provided from Walkway +2 
upwards. 
Additional access to the refuse chute 
will be provided on Walkway +1. 
The ventilation system will be 
extended down to Walkway +1 level 
to provide general supply and extract 
ventilation 
to the newly formed refuse chute 
access rooms.' 
The issued tender drawings do not 
show the existing ductwork that is to 
be extended; please advise. 

10 U10 General Ventilation-
Kitchen Ventilation - Existing Flats: 
The issued Employer's Requirements 
document states: 
'The kitchens shall be ventilated by a 
panel mounted extract fan. The fan s 
hall be switched locally'. 
The issued Mechanical Equipment 
Schedule doesn't make reference to 
the particular fan model required; 
please advise. 

11 Kompan Limited (your specified Play 
Equipment Sub-Contractor) has 
issued the fo!lowing query: The 052 
specification (items 310 to 314) does 

Page 8 of 20 

For the purposes of this tender 
please price on what is in the 
specification (stainless steel). 

Approximate location/diameter of 
duct work is shown adjacent to 
the rubbish chute on both MF 
T[90]12 series drawings and on 
Architect's backgrounds. This is a 
mechanical supply/extract 
system which extends from the 
fans within the roof top plant 
room to Walkway +2 level. 
Supply & extract grilles are to be 
installed in the new rubbish chute 
lobby at Walkway +1 level and 
these are to be connected into 
the existing ducts. 

This has been covered in more 
detail on the reissued Mechanical 
Schedule (rev T5). Please see 
clarification number 16 for details 
of where this is saved. 

See landscape addendum. The 
details of this addendum are 
given in answer 15 below. 

/ 
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being asked to quote for the four 
items or our equivalents for the entire 
area? 

We understand that essentiall,y the 
NBS specs are essentially to serve as 
the Employer's Requirements for this 
project. 
Bearing this in mind, please onfirm 
quite how NBS Section R10 relates. 
as there appear to be no external 
uPVC rainwater goods on this 
contract. 
Similarly NBS item L20.680 relates to 
Hormann (UK) Limited up-and-over 
garage doors, although there appears 
to be no requirement for these items 
on the drawings. 

The drawing .PDF titled 1279 SEA 
(04) 200- Flat Type 1 -One 
Bedroom, appears to be a second 
copy of drawing no. 1279 (04) 202 -
Flat Type 3- Mezzanine 1 Bed. 
Could you issue the correct version of 
drawing no. 1279 (04) 200, as a 
matter of urgency please. 

We are in receipt of your tender 
opportunity for Grenfell Towers and 
would request that you consider an 
extension to the current retum date 
(Friday 31st January 2014) of two 
working weeks (at least) resulting in a 
proposed return date of Friday 14th 
February 2014 (or later). We have 
contacted our supply chain and in 
particular specialist work streams 
such as mechanical and electrical 
and are advised that they need 
additional time to complete their 
pricing. This combined with the 
considerable Christmas/New closure 
has resulted in an adverse affect 
upon the allotted tender period. 

In our opinion the granting of 
additional time to the tender period 
would greatly increase our capacity to 
produce and submit a comprehensive 
compliant tender document taking 
into account the complexity of the 
works and the logistical 
considerations which is all to the 
benefit of the Client. 

Please advise at your earliest 
opportunity whether an extension is 
to be !=!ranted so we may update our 

There will be some small 
downpipes associated with the 
canopies. 
New Garage doors indicated on 
1279(05)211 

Drawing no. 1279 (04) 200 has 
been uploaded. The old drawing 
is now called '1279 (04) 200 
OLD' and the new drawing is 
called '1279 (04) 200 NEW'. The 
updated drawing can be found 
within the Architectural Folder in 
Appendix A. 

We have decided to extend the 
tender period by one week. 
Therefore, the Tender Return 
date is now noon on FridaY; fh 
Februarv. 

The deadline for asking queries 
is now three days before this new 
tender return deadline. 
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supply ch<Jin and bid partners of your 
decision. 

15 New Issue- Landscape Addendum A landscape addendum has 
been uploaded. The old 
documents have all been marked 
as 'OLD' and the new documents 
can be found in the landscaping 
folder, within the architectural 
section of Appendix A. 

The ne~v documents that have 
been issued are: 

1. 2013.12.17 130. 02 Plant 
2. BS5837 Tree Survey 
3. Document Issue Sheet 

GT03NEW 
4. Landscape T4 SPEC 
5. MWA_130_501 

GA_18_12_13 ·l 
6. MWA 130_502 Edging 
7. MWA 130_504 Tree Pit 
8. MWA 130_505 Standard 

Details 
9. MWA130_508 demolition 

plan 
10. MWA 130_509 tree 

removals 
11. MWA_130_510 

Planting_ 18 12 13 
16 New Issue- Mechanical Schedule An updated Mechanical 

and Heating Schematic Schedule Z[--]500 (rev T5}, an 
updated L THW schematic T[--
]01_251(rev T3) and a 
corresponding Issue Sheet have 
been uploaded. They can be 
found in the M and E folder within 
Appendix A. The old documents 
have been marked 'OLD' and the 
three new documents have been 
marked 'NEW' for simplicity. 

17 New Issue- Planning Decision The planning decision notice was 
Notice issued on 1 dh January. The 

document can be found within 
Appendix B. 

18 Please confirm the requirements for K13!146 is redundant 
NBS item K13.146 (Aitro Whiterock 
Wallcoverings). Drawing no. 
1279(42)100, revision 00 suggests 
that no Altro Whiterock wallcoverings 
are required for this contract. 

19 Please advise which areas are to K41 is redundant and can be 
receive the Kings pan Raised Access ignored in its entirety. 
Flooring, as specified in NBS Section 
K41. 

20 NBS item N1 0.241 refers to 'Dim-Out N10!241 (Black out blinds) is 
Blinds' to be supplied and installed by redundent. 
Levolux. Drawing no. 
1279(72)1 OS,revision 00, however 
refers only to Levolux 760L blinds, as 
NBS item N1 0.240. Please advise 
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where the 'Dim-Out Blinds' are 
reguired. 

21 Ref Glass Reinforced Concrete Please refer to clause H401131 
Column Cladding. The specified sub- for an al/emative 
contractor/supplier, Hering UK LLP 
has withdrawn completely from the 
United Kingdom market (NBS Section 
H40 refers). Their response attached 
explains their decision in more detail. 
We therefore reouest the issue of a 
Provisional Sum to cover this element 
of the works. 

22 Please see below a short statement "1 - Partitition type P10E- See 
regarding the acoustic performance revised drawing 1279 (22) 100 
of the partitions/details and their Rev01 
locations. 2 - This is a discrepancy between 
0 detail P1 DE - there is a the acoustic and architect's 
discrepancy between the NBS spec drawings. The acoustic 
(36Rw dB) and drawing 1279(22)100 engineer's drawing is to apply. " 
revOO showing acoustic rating 42Rw 
dB. The correct one is 36Rw dB as 
per the NBS spec. The other wall 
build up details have the correct 
acoustic rating 
0 the highlighted (in red) section of 
the wall between the office and the 
play area on the ground floor 
(attached drawing: J4614 A(90)_001 
revT1)must have 50Rw dB acoustic 
rating and not 40Rw dB to provide the 
required continuous acoustic 
separation between the rooms. The 
rest of the walls have the correct 
locations with regards to acoustic 
ratinQs 

23 Please advise the location of the "The contractor wi/J need to make 
works to which the Flowcrete their own assessment of the 
specified works are to apply. extent and type of screeds 

0 NBS items M10.130, M10.131 and required. 
M10.132 refer. GF- where ulf heating is shown 

a fu/J floating screed as M1 01130, 
as shown on (43)110 would be 
required. We do not have cores 
to the floors elsewhere at this 
level and believe a thin leveling 
screed was used when the 
existing reception was created in 
1993. 
Mezz - We do not have cores to 
this level. Existing screeds could 
perhaps be retained. A thin-bed 
screed (M101132) or powerfloat 
wi/J need to be used on on the 
new floor slabs so as to minimize 
the floor build and headroom 
issues. 
Walkway- The exisiting floor 
build up is removed to 
accommodate the timber floor in 

0 the boxing. 1t may be necessary 
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to lay a tapered screed in the rest 
of the boxing passage and 
changing areas- to bring the 
floors level. We cannot assess 
the requirementl'li/hout site 
levels. 
Walkway +1 - The existing 
screeds to the residential floors 
appear to be 50mm so we have 
included for lsocrete Fast-K. 
Screed choice at this level is 
more flexible because of the 
available headroom. " 

24 Please advise the location of the New roof coverings were omitted 
works to which the 3M Roofing from the scope at a late stage so 
System specified works are to apply. this clause is now redundant. 
NBS items J31.120 refers. 

25 Please advise the location of the The Purpose Made Balustrades 
'Purpose Made Balustrades To To External Walkway was 
External Walkway', as specified in omitted from the scope at a late 

( . 

NBS item L30.551. stage so this clause is now 
This work does not seem to appear redundant. 
on the drawings. 

26 NBS item N10.310 relates to 1 - The club will be fitting out 
1 OOOmm x 1 OOOmm loose laid their space. N10!310 is 
matting to the boxing club (by redundant. 
Pavigym UK @ Escape Fitness 2- Please allow for 10no. Pairs. 
Limited). Please advise how many of Location to be agreed. 
these mats are required. 
NBS item N10.350 relates to heavy 
duty stainless steel corner guards (by 
Construction Specialities(UK) 
Limited). Please advise how many of 
these corner guards are required. 

27 In the pursuit of an Eco funding offer Please refer to the spreadsheet' 
from British Gas, we require a Grenfe/1 composition for energy 
property list which details flat funding'. This has been added to 
numbers, bedroom types and Appendix A. 
Leaseholder into. Please could you 
forward such a schedule or direct us 
to where it may be found within the 
ITI. 

28 Drawing no. 1279(04)1 01, revision 00 See amended drawing 1279 (22) 
refers to partitions ref. P10L. We 100 for P10L wall type. (2hr, non-
require the issue of a specification for acoustic). The old drawing has 
this partition type, as it is missing been renamed "1279 SEA (22) 
from NBS Section K10. 100- Partition Types OLD" and 

the new drawing is located in the 
architectural section of Appendix 
A along with the new issue sheet 
titled "1279-SE LLP _ Drg 
Issue ER 140115': 

29 The lighting layouts on Max New lighting is required to the lift 
Fordham's drawing differ substantially lobbies on the upper floors. For 
to the layouts on the Architects this reason, please allow the 
Reflected Ceiling Plans. Max Architect's RCPs to take 
Fordham's drawing do not show new precedence in this matter. 
lighting to the upper floors lift lobbies, 
whereas new lighting is shown on the 
Architect's Reflected Ceiling Plans. 
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Please advise which take 
precedence. 

--
30 We presume that the new partitions 1- No_ all ducts will need to be 

to the existing lift lobbies shown on fire-stopped at each level. Nev.; 
drawing no. 1279(04)1 05/00 are to be partitions in existing lift lobbies to 
as NBS item K1 0.128. As the be wall types P10A. 
following NBS items do not seem to 2-K 10/135 S!Ja/i;vall - optional to 
appear on the drawings, we presume the masonry duel for the smoke 
that they are to be ignored: K1 0.135, vent at Walkway +1. 
K10.155, K10.180_ K10.185 & 3- K 10/155 refers to linings to 
K10.186. metal studs. Ref Wall Type P10J 

on (22)100. 
4- K10!180 Wall lining to curtain 
wall- isolated areas in Concierge 
and Nursery 
5- K101185 Wall lining (adhesive) 
- this is used extensively to 
enclose existing concrete walls 
and columns. See tag P25A. 
6- K10/186 DriLyner RF. Extent 
subject to condition of existing 
walls this bonded furring system 
may be required. 
PLEASE NOTE AMENDMENT 
ON REVISED DRAWING: 
P10J & P10K- has been revised 
to show double stud construction 

31 We write to advise you that A provisional sum is not in the 
Leaderflush and Shapland have client's interest and equivalent 
declined to provide a quotation for the doorsets from a number of 
supply of their doorsets (see text suppliers would be acceptable, 
reproduced below). As they are a eg: 
specified supplier, we require the - Soundcraft, 
urgent issue of a Provisional Sum to - David Smith St Ives Lid 
cover this element of the work. NBS - Premdor 
items L20.410, L20.411 and L20412 
refer. 

0 32 New Issue- Crown Alternative A new drawing titled "1279 SEA 
(06) 111 - Crown" has been 
added to the architectural section 
of Appendix A Tile drawing 
shows an alternative to tile crown 
wilicil we would like the 
contractors to price. 

Please note tilat this is an extra 
drawing and does not replace an 
ofd drawing. 

33 Please advise to what does the P05A is Blockwork as F101255 
'POSA', 'POSB' and 'P25B' noted on P05B is Blockwork to F10/255 
drawing 1279(04)103/00 adjacent to witil render and tiling up to mid 
the fair faced blockwork to the Boxing ileigilt as shown on (05) 117 
Club refer? P25B is Gyplyneras (22)100. 

This wi/1 require additional 
structure, or a suitable Cor I 
Stud. 

34 Please advise where the 'Aircrete This item is no longer required 
Partitions' are located. (NBS item 
F1 0.356 refers). 
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35 Please advise where the 'Ancon 
Stafix' ties are located. (NBS items 
F30.220 refers). There are no cavity 
walls. 

36 Please advise where the cavity wall 
ties are located (NBS item F30.225 
refers). There are no cavity wall~. 

37 Please advise where the cavity wall 
ties are located (NBS item F30.225 
refers). Thti[e are no cavity walls. 

38 Please advise where the 'Ancon IHR-
V Head Restraints' are located (NBS 
item F30.250 refers). There are no 
1 OOmm thick partitions. 

39 We presume that the dampcourse 
specified in item F30.330 is to be 
located in the new walling shown on 
drawing no. 1279(05)200/00. 

40 T32 Low TemQerature Hot Water Hea 
!l!Jg: 
L THW Pump Ref P1: Schedule of 
Mechanical Equipment states the 
duty (1 Oils) but not the resistance; 
please advise. 

41 The specified screen and speech 
contractor, Sonic Windows has 
declined to provide a quotation for 
their works (see below). 
NBS item N1 0.111 refers. We 
therefore require the issue of a 
Provisional Sum to cover this element 
of the works. Dear Sir, I am very 
sorry but on this occasion we are 
unable to supply a quotation. 
Regards Tracy Hay Sonic Windows 
Limited 01424 223864 

42 W60 Controls Sgecification : 
The header is in the specification but 
then there is no W60 enclosed. 

43 Structural Engineer's Drawings 
Generally- The Structural Engineer's 
Drawings refer to a Steel Pergola 
Structure adjacent to the New 
Playground Elevations. As this work 
does not seem to appear on the 
Architect's Drawings, we assume that 
it is not reguired. 

44 Structural Engineer's drawing no. 
L01212-003, revision T 4 makes 
reference to: 
1) Entrance Canopies in Abeyance. 
We presume that, as they are 'In 
Abeyance', that they are not to be 
included. 
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71>/s //em Is no longe1 lequlled:--1 

This item is no longer required 

As above 

Ancon !HR- V is suitable for 100 
or 140 block walls. 

A DPC will be required for this 
wall. 

The resistance is approx. 70 kPa. 

Please note that all sizes and 
duties stated are approximate 
and are for tender purposes only. 
The contractor shall make final 
selections of plant based on their 
fully developed design 
Sonic were initially interested 
when contacted. Alternative 
Suppliers for the screen include: 

-Essex Safety Glass Ud Tel 
01376 520061 
The following can do both screen 
and Speech transfer: 
- KS Security Screens 01732 861 
520 
- Safetel! 01322 223233 

The reference to W60 Controls 
is erroneous and should be 
omitted. 

The individual services sections 
describe the control requirements 
for each service. 
Pergola is shown on elevation 
drawing (05)103 (cut) and 
(06) 122. Allow for pergola as 
indicated on Structural 
Engineer's drawing 

1) The canopies are an integral 
part of the design. Ref Studio E 
drawings (05) series, (06) 112, 
(06)121, (06)122. Allowance for 
the canopies shown should be 
included. 
2) Section N-N 

--
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0 
2) Section N-N relating to external (L01212_009_Details) refers to 
balustrading. As this work does not internal balustrade. Ref Studio E 
appear on the Architect's Drawings, drawing (06) 121. The existing 
we assume that it is not required. external stair is internalised with 
3) Section X-X. This reference new curtain walling. 
appears in two entirely different 3) A similar detail applies in both 
locations. We assume that the item in locations. 
the top right hand corner of the 4) Ref Studio E drawing (06) 122 
drawing is to be ignored. & Elevations (05)100, 101,102 & 
4) Existing Vents Altered- Refer to 103 
Architect's Detail. May we have a 5) Drawing reference not given. 
copy of this detail, please. Note on 1_01212_003 reads:" .. 
5) New 203 UC46 Offset from in abeyance pending detailed 
wall.. ... in Abeyance. We presume that M&E information." There are 
as this work is noted 'in abeyance', existing and possibly new 
that it is not to be included. services on the walls which will 
6) D159 Steel Roof Decking. require a steel trimmer offset 
Please advise to what this note from the wall for the new floor 

0 refers. slab. As the detail design of the 
7) We assume that dry-packing is not services is to be undertaken by 
required above the steelwork. (There the contractor, you will need to 
is a requirement on the Ground Floor make allowance for necessary 
drawing, but no such requirement builder's work. 
seems to exist on the mezzanine 6) This refers to RoofDek 0159 
level). by TATA Steel, or similar 

approved roof metal deck. 
7) Dry packing is required in all 
locations where new steel is 
used to support existing 
structure. 

45 Structural Engineer's drawing no. 1) As response to item 1 in 
L01212-004, revision T5 makes question 44 above. 
reference to: 2) As response to item 2 in 
1) Entrance Canopies in Abeyance. question 44 above. 
We presume that, as they are 'In 3) Dry packing is required in all 
Abeyance', that they are not to be locations where new steel is 
included. used to support existing 
2) Section N-N relating to external structure. 
balustrading. As this work does not () 
appear on the Architect's Drawings, 
we assume that it is not required. 
3) We assume that dry-packing is not 
required above the steelwork. (There 
is a requirement on the Ground Floor 
drawing, but no such requirement 
seems to exist on the walkway level). 

46 Structural Engineer's drawing no. 1) As response to item 1 in 
L01212-009, revision T3 makes question 44 above. 
reference to: 
1) Section N-N relating to external 
balustrading. As this work does not 
appear on the Architect's Drawings, 
we assume that it is not required. 

47 Further to our telephone conversation We hereby agree to extending 
this morning, we hereby formally another week. The tender 
request a further extension of time of deadline is now midday 141

h 

1 week to Friday 14th February. February 2014 0 
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As discussed, we consider this time 
essential for us io complete 
subcontract consultations resulting 
from RFI feedback. 

48 NBS item L 10.650 relates to metal "External ventilation shafts for 
louvers to be installed at Walkway + basement area"- these are vents 
1 level by Renson Fabrications shown on all four elevations at 
Limited. Can you advise where this ground/mezzanine, (05) 100-103. 
work is shown on the drawings, These include replacement 
please. louvres to the free standing "low 

level vents'; and any requirement 
to the Substation. 

49 1) Door no. D03-10 (Type DR-02)- This door should be painted 
Drawing no. 1279 timber 
(32)100/00 implies that this door is 
timber, whereas the door schedule 
states aluminium -which is correct? 

50 2) Is it the intention that door nos. 05-01 is the access door the the . . ) 
DS-01 to DS-05, listed on the door new risers. This repeats on each 
schedule, are to repeat on all floor = 20 no. 
residential floor levels (i.e. 5 doors x 05-02 to 05 is the access 
20 floors= 100 doors)? cupboard to the HIU in the 

existing 2 bed kitchen. (ref 1279 
SEA (04) 201- Flat Type 2- Two 
Bedroom) 4 x 20 = BOno. 
05-06 & 07 is the access 
cupboard to the HIU in the 
existing 1 bed. (1279 SEA (04) 
200- Flat Type 1 - One 
Bedroom) 2 x 20 = 40no 

51 3) Door no. D3-02 (New Dry Riser) 03-02 Has been added to the 
seems to be missing from the Door schedule, as well as 03-07, 14 & 
Schedule. 15 (riser cupboard doors) 

52 4) Door no. D3-13 does not appear 03-13 is a high /eve/louvre 
on the floor plans. connecting the stair to the AOV. 

Note requirement for fire rated 
duct over kitchen and toilet. 
Refer to RCP (35) 10 and section 
(06) 100 Door Schedule revised. 

53 5) Door no. 04-23 is shown on the 04-23 is door type DR-06 which 
floor plan as a timber door (to a is a limber FD20S door. No 
bathroom), but is shown on the door aluminium is mentioned. 
schedule as DR-20, which is 
aluminium! 

54 NBS item P20.180 states that No Pendoc profiles are currently 
Pendock Profiles are to be installed in proposed to the 1 Bed flats. In 
accordance with drawing nos. addition to (04)201, please see 
(04)200, (04)201 and (42)200. RCP (35) 105 - the grey bands 
There are no Pendock Profiles shown indicate pen dock profiles. The 
on drawing nos. (04)200 & (04)201 product codes/sizes are 
and drawing no. (42)200 shows annotated adjacent to each, 
standard profile layouts. although as noted on (42)200 the 
Please advise where the Pendock final detail is subject to M&E 
Profile pipe encasement is to be contractor's choice on pipe and 
installed. pendoc supp_ort. 

55 Drawing no. 1279(04)104/00 seems Please see revised proposed 
to be missing door numbers to one of Walkway +1 Plan and Door 
the flats (top right hand corner). May schedule. Missing doors have 
we have a corrected copy of this been added to the schedule. 
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drawing, as it is impossible to cross The new dravving is entitled '1279 
reference it with the door schedule SEA (04) 104 Rev01- Proposed 
without this information? Walkway+1 Plan NEW' and the 

replaced drawing 1s now called 
'OLD'. 

The new door schedule is called 
'1279 SEA (32) Door Schedule 
Rev01 NEW' and the old one has 
been labelled 'OLD'. 

A revised drawing issue '1279-
SE LLP_ Drg Issue_ ER 140124' 
has also been provided. 

56 Please confirm that no work is New lift doors are to be cut into 
required to the existing lift installation. the lift shaft at Mezzanine and 

Walkway +1. The controls will 

0 
need to be amended to permit 
the lift to stop at these levels. 

57 We have received the following query TMO are still trying to understand 
from your specified sub-contractor, which residents are using 
SCCI Alphatrack:' Until Kensington channels which are not on our 
and Chelsea advise what residents communal system The aim is to 
require access to 13 wire IRS, we have the new boxes in place 
don't know how much of the system prior to the cladding work. 
needs to be upgraded This could 
range from 1 to 3 cabinets depending 
on the take up'.- Tom Chesterman, 
Contracts Manaqer 

58 Contract Sum Analysis item 9/2 Any asbestos that will be 
reads: 'Asbestos removal based on disturbed by the work will be 
Asbestos Survey in Appendix A'. removed, but any asbestos not 
This appendix includes an asbestos due to be disturbed by the works 
report for flat no. 145, which advises will not be removed. 
us that there is extensive asbestos 
present throughout the flat. If we read 1t was not our intention to remove 
the item in the CSA as it stands, then in the occupied floors but we 
ALL this asbestos, together with ALL believe it will be necessary to 

0 the asbestos to the 119 other flats is remove any asbestos at GF, M, 
to be removed. As we don't believe W & W+11evels. All removal of 
that this is your intention, can we ask asbestos will be agreed with the 
that you clarify what asbestos is to be contractor. 
removed, and what is not. 

59 Please advise to what steelwork NBS L 1212_002 shows structural UB's 
Section M61 (Intumescent painting) to the uls of the ground floor, ie 
refers. We do not believe that the exposed within the plant room. 
design of the steelwork leaves any the Integrity of ail floor slabs will 
steelwork uncovered, which need to be minimum of 60 
effectively makes this section minute, but possibly 2 hours at 
redundant. Ground and Walkway +1. The 

contractor may decide to use 
steel at the upper level which will 
need protection. 
Building Control may require 
protection to the Mezzanine 
beams as the ceiling beneath is 
just /ay-in-grid. 

0 
60 We presume that the 'Brick Faced The brick faced retaining wall is 

Retaininq Wall' shown on drawinQ no. outside the contract boundary 
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MWA 130/501. revision 01 is to be and will be completed IJy others. 
carried out by others. as it is right on 
the boundary of our site, and we have The edge detail between wet 
no details of its construction (item 22 pour and soft landscaping would 
on the drawing). As there is no be as 010.203. 
reference to a detail between the wet 
pour play surfacing and the soft 
landscaping areas, we assume that a 
detail similar to NBS item 010.203 
will be reguired. . .. 

61 We have received a query from one In response to this question a 
of the specified doorset suppliers - revised NBS and door schedule 
any assistance in a suitable response has been uploaded onto 
would be greatly appreciated: SharePoint. 
The doors and frames are down as 
full factory finished, however for some The NBS is called '1279 Grenfe/1 
of the frames on the L20 you have NBS 30Jan14' and the new door 
specified Maple. Is this meaning you schedule is called '1279 SEA 
are looking to paint over a maple (32) Door Schedule Rev02'. 
frame? If so this is a massive over Please note that the old door 
speccing for timber that won't be schedule has been labelled 
seen. Secondly, the frames are down 'OLD' and the new schedule has 
as split frames on the L20 but no wall also been provided in excel 
depths have been given this would be format. 
impossible to price. If you would like 
split frames please provide a frame 
section drawint:J and wall depths. 

62 Please would you confirm if there is a There is no page/word limit for 
page/word limit for question 1.1 of the the answer to question 1.1. This 
Quality aspect of the tender? is because the question can be 

answered with a mix of an 
organogram and prose. Please 
consider that the question is 
worth 5% of the marks when 
deciding how much to write for 
the answer. 

63 Clarification Please note that the existing Fire 
Alarm Panel for the finger blocks 
(Testerton Walk, Barandon Walk 
and Hurstway Walk) is located in 
the concierge office within 
Grenfe/1 Tower. This is required 
to be relocated (position TBC) 
and kept operational during the 
works and reinstated within the 
new concierge office as part of 
the works. 

64 We refer to the revised door Please refer to revised schedule 
schedule, and comment as follows: issued as an answer to question 
1) There are two door nos. 04-42 - is 61 above. 
this a duplication, or is one of the 
door numbers incorrect? 
2) Door nos. 05-06 and 07 are 
referenced DR-30. As these doors 
are located within the flats , and OR-
30 is a roller shutter, we believe this 
reference to be incorrect. Should they 
be DR-13? 

65 We need confirmation of the work to Finishes inside the riser will not 
the 20 no. existing lift lobbies. be necessary. 
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We believe that we are to include for 
the following works to all floors: Redecoration to walls of lift 
1) Partition to form new cupboard as lobbies required 
specification K10_128, Partition Type 
P10K. Floor finishes are not required 
2) Timber skirting to both sides of 
new partition. Replacement of suspended 
3) Door nos. D5-01, as drawing no. ceiling where required. 
1279(05)1 05/00- (already confirmed -
-included for completeness). Otherwise correct. 
4) Suspended ceiling as drawing no. 
1279(35)1 05/00. 
5) Electrical installation - New 
Lighting (already confirmed-
included for completeness). 
6) Decorations - Both sides of new 
partition, door, frame and skirting 

0 
only. 
7) Wall tiling - None. 
8) Floorlaying -None. 

66 We refer to Q&A response no. 28, Yes, new wall type P10L is the 
and note that drawing no. second one, or the last of the 
1279(22)1 00/01 now has two different P10 types. Specification as 
wall types, both shown as P1 DE. detailed on drawing. 
Was the intention that the second 
reference was to be P10L? 
As it stands, we still don't have a 
specification for wall type P1 OL. 

67 Your answer to query 24 states that The general upgrade to the roof 
roof covering works were omitted but membrane to the tower is 
drawing 1279(06)120 shows a new excluded from this contract. The 
upstand being formed to the roof Contractor will need to make 
perimeter which is to be weathered provision for a kerb, coping and 
with the 3m roofing system weather seal to the existing 
mentioned in NBS clause J31.120. bituminous membrane. The 
Please could you clarify if we are height of this kerb will be to suit a 
doing these works? future insulated roof build up. 

68 We presume that we are only That is correct. 

0 carrying out landscaping works which 
fall within the our site contract 
boundary as detailed on drawing 
MW A/A 130/501 REV 04 

69 Drawing 1279(06)120 refers to a NBS Specification clause 
timber lining to the cill, reveals and P201240A refers to the proposed 
head of the existing flat window plywood lining. Details for 
openings following the replacement existing flats shown on 
works, please would you confirm the 1279(06)110, deta1/s 2 & 3- full 
exact details of the lining required. surround to match existing and 

1279(06)120 shows the details to 
the new flats - Full surround at 
the mezzanine level; ci/1 only at 
Walkway +1, with batten at 
window head for fixing of blinds 
by tenants. 

0 
Page 19 of20 

RBK00018809_0236 
RBK00018809/236



Enhancements and Improvements to Grenfell Tower 

I:.S 
We acknowledge receipt of the Tender Query Log Issue [ ] and confirm that our tender figure will 
reflect the information contained therein. 

Sign 

Signed by: 
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(I 
\...1M Chweechen 

From: Simon Lawrence ••••••••• 
16 July 2014 12:26 Sent: 

To: 
Cc: 

BOOTH Philip; BLYTHE Peter; LlM Chweechen 
Zak Maynard; Simon O'Connor 

Subject: Grenfell Contract programme 
Attachments: Grenfell Contract Programme 14.7.14.pdf 

:.. 

Dear All, 

Following yesterday's meeting please find attached our proposed contract programme. As we discussed there 
are some differences from the original tender programme and and some allowances I have made in order to 
accommodate the potential changes that have already been identified. To explain this further I have put 
together a summary of points below:-

CJntract duration 

The attached programme shows an overall duration of75wks (9wks Pre-con and 66wks Construction) against a 
tender programme duration of 64wks (2wks Mobilisation and 62wks Construction). This means that there has 
been an additional 7wks Pre-Con due to the need for early cladding design changes and planning 
implications. Also there is an additional 4wks Construction period which has been brought about mainly by 
several items, a) not having vacant possession on week 1 of the Walkway Housing Office to enable the 
temporary public entrance works to commence and b) by moving the start date back to 2/6/14 it meant that the 
internal works to the flats would start the week before Xmas which I don't feel would be helpful to the 
residents. Therefore I've moved it back to start the second week after Xmas break. The first week back will 
allow us to contact the residents and prepare them for access on the following week. 
Following a discussion with my director, Steve Blake, I am able to confirm that we are happy for our Prelim costs 
to stay the same as tendered which was based on a 62week construction period. 

crure changes to work areas 

• EMB Offices (mezzanine and walkway) into 2no. flats -I can confirm that we are aware that the Client is 
looking to replace the EMB offices as tendered into 2no. Flats. The programme duration for the internal 
fit out of these areas can accommodate either option without delays. However I will be progressing with 
the Temporary Residents tunnel at walkway level on the basis that we will not be cutting the floor slab 
for any internal staircases in the future. 

• Landscaping- As the discussions are ongoing with regards to the final landscaping scope of works, 
boundaries, etc I have left the programme duration for this item the same as tendered. This will allow 
the Client time to decide on the scope of works without running the risk of effecting the 
overall programme duration. This is obviously providing the final scope of landscaping works is not more 
than originally tendered. 

Should you have any questions on the above please let me know. 

Regards 

0 1 
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Simon Lawrence, ACI0£3, fvlinstLM 

Rydon Construction Ltd 

This e-mail (including any attachments) is transmitted subject to Rydon Group e-mail terms as 
published on its website. If you have received tl1is e-mail in error please e-mail the sender by replying 
to this message. Details of the Company registration numbers and registered offices to which this e
mail relates are also published on its website. 
~ Please consider the environment before printing this email. 

This email has been scanned by the Symantec Email Security.cloud service. 
For more infonnation please visit http://www.symanteccloud.com 
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Par: 4 ~rnployer's Provision;.,! Sum 

----~ fllo,.. RI EL I~ 

--

Ref Description £ 

PROVISIONAL SUMS 

Not \\1thstanding SMM7R general rules, include all the following as defined 
provisional sums: 

A The Contractor 'Nil! be deemed to have made due allowance within his 
tender for all preliminaries costs including attendances and programming 
arising out of all of the following provisional sums. 

B When considering the overall level of overheads and profit within his tender 
the contractor should not assume that all provisional sums \\111 be expended 
in fulL 

c No claim for loss of profit will be considered in the event that work which is 
the subject of a provisional sum is not carried out under the Contract. 

0 Signage Sum 20,000 

E Replacement of duct panels to Riser Sum 20,000 

F Asbestos removal Sum 100,000 

G Replacement of bathroom central extract fans Sum 8,000 

H Replacement of rubbish chute central extract fans Sum 3,000 

I Attenuation of boiler room supply fan Sum 2,000 

J Attenuation of smoke system supply fan Sum 2,000 

K Provision of ventilation grille to gas risers for each flat Sum 40,000 

The value for the Provisional Sums is the Prime Cost and tenderers are 
to state here the percentage addition required for Overheads and 
Profit on the forgoing. The stated values of the Provisional Sums and 
percentage addition together comprise the Employer's contingency 
sum 

( 
Allow for where valuation cannot be made by reference to rates or pro-rata 
rates contained elsewhere within these Schedule 

J Add for percentage on the Provisional Sums total of £195,000.00 

@ ... 12.5 ......... % Sum 24,375 

To General Summary£ 219,375 

0 

11833 Enhancements and Improvements to Grenfell Tower Part 4/1 Prov Sum 
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0 

Part S ContE:ct Sum Analysis 

GENERAL NOTE ON CONTRACT SUM ANALYSIS 

Tenderers have to complete their Contract Sum analysis in the fom1at provided by this Pricing Schedule. The Tenderers have 
to price all area of works (81 to 811) on an elemental basis as described in the Pricing Schedule so that the cost breakdol'm 
and total cost for each area works (81 to 811) C<Jn be easily identified. The Pricing Sct1edule has not been prepared in 
accordance with SMM?R. These are composite items and only a general indication of the works involved. Tenderers to 
undertake and be responsible for their ovm measure. Please note that Tenderers should additionally price for all v.'orks shown 
and apparent from the tender drawings, schedules, room data sheets, reports and specifiC<Jtions enclosed. Should there be any 
discrepancies bel\veen the Pricing Schedule and tender drawings, schedules, room data sheets, reports and specifications, 
then the tender drawings, schedules, room data sheets, reports and specifiC<Jtions shall take precedence. In addition to the 
Contract Sum Analysis that must be submitted with the Tender, the Contractor is to supply a detailed quantified cost breakdown 
post tender when requested. 

Tenderers have to complete Alternative Costs in the format provided by this Pricing Schedule. The Tenderers have to price all 
costs for Alternative Design Solutions as indicated in the Employer's Requirements. These costs shall not form part of the 
Tender Sum but the Employer reserve the right to proceed with some or all of these options if required and adjustment shall be 
made to the Tender Sum. 

THE CONTRACTORS ARE NOT TO CHANGE ANY OF THE FORMULAE WITHIN THE CONTRACT SUM ANALYSIS. In the 
event that a revision is noticed, the Client reserves the right to disqualify the tender. 

11833 Enhancements and Improvements to Grenfell Tower Part 5/1 General Notes 

RBK00018809_0244 
RBK00018809/244



rvrt S Contract Sum Analysis ~ 
ARTELIA / 

Part 5 81 - 7 units of Social Housing 

r--
Ref Description Qt~ Unit Rates Total 

1 Substructure £0.00 
1.1 Any other works not included above, Contractor to define 
1.2 Demolition {included within 811 External Works) 7.00 Nr incl 

2 Superstructure £124,652 
2.1 Frame (part included within 811 External Works) 15.12 tonne £2,841.24 £42,955 

2.2 
Lower floors - steelwork and composite deck infill {included within 811 
External Works) 1.00 item in cl 

2.3 Core Alterations {included within 811 External Works) 1.00 item in cl 
2.4 Upper floors- including in fill slab and concrete up stand 1.00 item incl 
2.5 External doors, ironmongery 7.00 Nr £554.70 £3,883 
2.6 Internal walls and partitions, glazed screens 895.52 m £65.00 £58,209 
2.7 Internal doors, ironmongery 54.00 Nr £363.05 £19,605 

3 Internal Finshes £48,143 
3.1 Wall finishes 299.00 m2 £36.07 £10,785 
3.2 Floor finishes 245.00 m2 £35.45 £8,686 
3.3 Ceiflng finishes 598.00 m2 £25.63 £15,327 
3.4 Services encasemenUboxing up 7 Nr 259.71 £1,818 
3.5 Redecorating 1921.36 m2 6 £11,528 ( . 

3.6 Any other works not included above, Contractor to define 
4 Fittings; furnishings and equipment £26,904 

4.1 General fiitings, furnishings and equipment 7.00 Nr £3,843.37 £26,904 
s Services £54,794 

5.1 Sanitary appliances 7.00 Nr £1,918.18 £13,.427 
5.2 Electrical Installations 
5.3 Main and Sub-Main Distribution 7.00 Nr £733.01 £5,131 
5.4 General Ughting 7.00 Nr £1,549.11 £10,844 
5.5 General Purpose Power and Ancillary Power Installations 7.00 Nr £1 577.16 £11,040 
5.6 COntrols and Electrical Wirings 7.00 Nr £215.21 £1 ;506 
5;7 Fire Detection and Alarm Systems 7.00 Nr .£316.54 £2,216 
5.8 Facilities for the disabled 1.00 item exc 
5.g TV and Communal Satelite 7.00 .Nr £1,197.16 £8,380 

5.10 Disabled.Tollet Alarm Systems 7.00 Nr £321.29 £2,249 
6 Methanical Services £83,604 

6.1 Drv Riser 7.00 Nr £2,109.70 £14,768 
6.2 Heating Plant (lnc Flues, Pressurisation etc.) 7.00 Nr £2,099.74 £14,698 
6.3 Hot vyater Installation 7.00 Nr £688,()8_ £4,821 
6.4 HeatinQ Installation 7.00 Nr £4,621.85 £32,353 
6.5 Mains Cold Water Installation 1.00 Nr £1,285.48 £8,998 
6.6 Mecahnical Ventilation 7.00 Nr £1,138.00 £7,966 

7 Lift SeiVice5 . 1.00 item 32 160.00 £32;160 

Total: £370,256 

) 
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PanS Contrr:Jct Sum Analysis ~ 
ARTELIA 

Part 5 82- Works to existing 20-storey Flats and Common Area/Lift Lobbies and Refuse Chute 

'Rci'' Description Qty Unit Rates Total 
1 Substructure £26,906 

1.1 Any other works not included above, Contractor to define 
1.2 Demolition (included within 811 External Works) 1.00 item £26,905.80 £26,906 

2 Superstructure £72,514 
2.1 Internal walls and partitions, glazed screens 367.95 m £53.65 £19,740 
2.2 Internal doors, ironmongery 145.00 nr £363.96 £52,774 

3 Internal Finshes £75,844 
3.1 Wall finishes 89.00 m2 £36.05 £3,208 
3.2 Floor finishes 380.00 m2 £51.17 £19,445 
3.3 Ceiling finishes 726.99 m2 £25.73 £18,703 
3.4 Services encasemenUboxing up 20.00 Nr £824.87 £16,497 
3.5 Redecorating 1058.3 m2 £17.00 £17,991 
3.6 Any other works not included above, Contractor to define 

4 Fittin~s. furnishings and equipment £218;386 
4.1 General fiitings, furnishings and equipment 120.00 Nr £1,819.88 £218,386 

5 Services £68,374 
5.1 Electrieal Installations 
5.2 Main and Sub-Main Distribution 20.00 Nr £1,524.96 £30,499 
5.3 General Lighting 20.00 Nr £1,318.38 £26,368 
5.4 General Purpose Power and Ancillary Power Installations 20.00 Nr £575.34 £11,507 
5.5 Controls and Electrical Wirings 

6 Mechanical Services £955,758 
6.1 Heating Plant (inc Flues, Pressurisation etc.} 120.00 Nr £2,099.77 £251,973 
6.2 Hot Water Installation 120.00 Nr £138.93 £16,672 
6.3 Heating Installation 120.00 Nr £4,000.74 £480,089 
6.4 Mains Cold Water Installation 120.00 Nr £761.67 £91,400 
6;5 Mecahnical Ventilation 120.00 Nr £785.41 £94,249 
6.6 B.W.I.C with services including forming holes, etc 120.00 Nr £178.13 £21,376 

- Total: £1,417;782 

0 

0 
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Pdrt S (on tract Sum ;.,naiys~s 

Part 5 B3- Nursery, Play Area, Meeting Room and Lobbies 

r::-;.----
Ref Description Qty 

1 Substructure 
1.1 Any other works not included above, Contractor to define 
1.2 Demoltion 1.00 

2 Superstructure 
2.1 Core Alterations 1.00 
2.2 Internal walls and partitions, glazed screens 265.82 
2.3 Internal doors, ironmongery 21.00 

2.4 Roller shutters 7.00 
3 Internal Finshes 

3.1 Wall finishes 32.52 
3.2 Floor finishes 142_74 
3.3 Ceiling finishes 420.80 
3.4 Services encasemenUboxing up 1.00 
3.5 Redecorating 385.3 
3.6 Any other works not induded above, Contractor to define 

4 Fittings, furnishings and equipment 

4.1 General fiitings, furnishings and equipment 1.00 

4.2 Blinds 3.00 
5 Services 

5.1 Sanitary appliances 1.00 
5.2 Electrical Installations 
5.3 Main and Sub-Main Distribution 1.00 
5.4 General Lighting 1.00 
5.5 General Purpose Power and Ancillary Power Installations 1.00 
5.6 Fire Detection and Alarm Systems 1.00 

6 Mechanical Services 
6.1 Heating Plant (inc Flues, Pressurisation etc.) 1.00 
6;2 Hot Water Installation 1.00 
6.3 Heatirig Installation 1.00 
6.4 Mains Cold Water Installation 1.00 
6.5 Mecahnical Ventilation 1.00 

11833 Enhancements and Improvements to Grenfell Tower Part 5/4 

Unit Rates 

item £25,186.83 

item £5,708.78 
m £53.65 
Nr £478.90 

Nr £1,080.57 

m2 £46.00 
m2 £99.00 
m2 £30.00 
item £842.43 
m2 £6.00 

item £22,031.45 

Nr £122.19 

item £8,347.68 

item £1,861.66 
item £65,804.94 
item £13,058.41 
item £3,744.77 

" 

item £3,310.34 
item £1.,207.07 
item £10,270.83 
item £1,901.73 
item £1,608.00 

Total: 

~~ 
ARTELIA 

Total 
£25,187 

£25,187 
£37,591 
£5,709 

£14,261 
£10,057 

£7,564 
£31,405 

£1,496 
£14,131 
£12,624 

£842 
£2,312 

£22,398 

£22,031 

£367 
£92,817 
£8,348 

£1,862 
£65,805 
£13,058 
£3,745 

£18,298 
£3,310 
£1;207 

£10,271 
£1,902 
£1,608 

£227;697 

B3 
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PartS Contract Sum Ana[ysis 

Part 5 84- EMB Offices, Community Meeting Room, Kitchen, Lobbies and Store Room and 
Staircase 

Ref Description Qty Unit Rates Total 
1 Substructure £16,902 

1.1 Any other works not included above, Contractor to define 
1.2 Dernoltion 1.00 item £16,902.00 £16,902 

2 Superstructure £60,961 
2.1 Core Alterations 1.00 item £26,380.00 £26,380 
2.2 Internal walls and partitions, glazed screens 2.00 nr £9,918.25 £19,836 
2.3 Internal doors, ironmongery 107.45 m £70.00 £7,522 
2.4 Roller shutters 11.00 Nr £656.64 £7,223 

3 Internal Finsh·es £24;517 
3.1 Wall finishes 51.26 m2 £46.00 £2,358 
3.2 Floor finishes 259.57 m2 £47.00 £12,200 
3.3 Ceiling finishes 236.25 m2 £28.00 £6,615 
3.4 Services encasemenUboxing up 1.00 item £243.62 £244 
3.5 Redecorating 443 m2 £7.00 £3,101 
3.6 Any other works not included above, Contractor to define 

4 Fittings, furnishings and equipment £12,089 
4.1 General fiitings, furnishings and equipment 1.00 item £9,144.00 £9,144 
4.2 Blinds 16.00 Nr £184.06 £2,945 

5 Services £14,371 
5.1 Sanitary appliances 1.00 item £3,333.00 £3,333 
5.2 Electrical Installations 
5.3 Main and Sub-Main Distribution 1.00 item £5.71'5.00 £5,775 
5.4 General Lighting 1.00 item inc 
5.5 Fire Detection and Alarm Systems 1.00 item £5,263.00 £5,263 

6 Mechanical Services ·.· £19,989 
6.1 Heating Plant (inc Flues,. Pressurisation etc.) 1.00 item £4,302.10 £4,302 
:6.2 Hot Water Installation 1.00 item £568.40 £568 
6.3 Heating Installation 1.00 item £11,411.40 £11,411 
6.4 Mains Cold Water Installation 1.00 item £1,231.00 £1,231 
6.5 Mecahnical Ventilation 1.00 item £2,476.00 £2,476 

·C.:'. Total: £148,829 

11833 Enh;mcements and Improvements to Grenfell Tower Part 5/5 
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i'<Jrt 5 Contract Sum AnalySIS 

Part 5 65 -Boxing Club including toilets and staircase 

'Rei 
-~~-

Qty Description 
1 Substructure 

--·-
u Any other works not included above, Contractor to define 
1.2 Demoltion 1.00 

----
2 Superstructure 

2.1 Core Alterations 1.00 
2.2 Stairs, steps and ramps including balustrading & handrails 1.00 
2.3 Internal walls and partitions, glazed screens 223.45 
2.4 Internal doors, ironmongery 6.00 

3 Internal Finshes 
3.1 Wall finishes 182.67 
3.2 Floor finishes 498.63 
3.3 Ceiling finishes 18.11 

3.4 Services encasement/boxing up 1.00 
3.5 Redecorating 359.25 
3.6 Any other works not included above, Contractor to define 

4 Fittings, furnishings and equipment 
4.1 General fiitings, furnishings and equipment 1.00 

5 Services 
5.1 Sanitary appliances 1.00 
5.2 General Lighting 1.00 

6 Mechanical Services 
6.1 Heating Plant (inc Flues, Pressurisation etc.) 1.00 
6.2 Hot Water Installation 1.00 

6.3 Heating Installation 1.00 

6.4 Mains Cold Water Installation 1.00 
6.5 Mecahnical Ventilation 1.00 

11833 Enhancements and Improvements to Grenfell Tower Part 5/6 

Unit Rates 

item £30,984.10 

item £5,404.57 
item £26,453.65 

m £64.99 
Nr £722.16 

m2 £39.00 
m2 £110.00 
m2 £36.00 
item £318.00 
m2 £12.00 

item £4,294.50 

item £10,585.26 
item 

item £3,310.34 
item £682.86 
item £11,015.87 
item £1,430.05 
item £1,332.50 

Total:, 

..------~ 
ARTELIA (-

Total 
£30,984 

£30,984 
£50,714 

£5,405 
£26,454 
£14,522 

£4,333 
£67,254 
£7,124 

£54,849 
£652 
£318 

£4,311 

£4,295 
£4,295 

£10,585 
£10,585 

inc 
£17,772 
£3,310 

£683 
£11,016 
£1,430 
£1,332 

£181,603 

BS 
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PartS Contr,~ct Sum Analysis ~ ....... 
ARTELIA 

Part 5 B6- Works to Existing Undercroft 

'Re"f Description Qty Unit Rates Total 
1 Internal Finishes £10,454 

-
1 1 Ceiling finishes 180.24 m2 £58.00 £10,454 

Total: £10,454 

0 

u 
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PartS Contract Swn And lysis 

Part 5 87- Central Mechanical and Elctrical Services 

-··-----

I Qty Ref _ Description Unit Rates Total 
f--1 Fittings, furnishin£E ani equipment I 

1.1 Any other works not included above, Contractor to define I 
1.2 Lift Services (included within B 1 - 7 units of c.ocial housing) 1.00 item I net 

2 Electrical Installations £187,431 
2.1 Cap off existing servic-es 20.00 Nr £176.29 £3,526 
2.2 Removal of Redundant, strip out of existing Services 20.00 Nr £352.59 £7,052 
2.3 Modification work/relocation of existing Electrical Services 20.00 Nr £881.42 £17,628 
2.4 Temporary works packages for the services 20.00 Nr £521.26 £10,425 -
2.5 Main and Sub-Main Distribution 20.00 Nr £221.36 £4,427 
2.6 Cable Tray and Trunking Installations 20.00 Nr £527.43 £10,549 
2.7 General Purpose Power and Ancillary Power Installations 20.00 Nr £218.46 £4,369 
2.8 Fire Detection and Alarm Systems 20.00 Nr £1,153.53 £23,071 
2.9 Access Control Installation and Entry Phones 20.00 Nr £1,922.39 £38,448 

2.10 CCTV installation 20.00 Nr £411.23 £8,225 
2.11 Extension of the Communal TB Ssytem 20.00 Nr £202.42 £4,048 
2.12 Containment for Telephone and Data Wiring 20.00 Nr £87.45 £1,749 
2.13 Voice and Data Installation 20.00 Nr £536.50 £10,730 
2.14 Earthing and Bonding Installation 20.00 Nr £88.84 £1,777 (· 
2.15 Lightning Protection System 20.00 Nr £49.25 £985 
2.16 Design of the Electrical Engineering Services 20.00 Nr £445.60 £8,912 
2.17 Provision of working drawings, record drawings and maintanance manual etc. 20.00 Nr £337.40 £6,748 
2.18 Any other works not included above, Contractor to define 20.00 Nr £1,238.12 £24,762 

3 Mechanical Services £1,029,298 
3.1 Cap off existing services 20.00 Nr £122.37 £2,447 
3.2 Removal of Redundant, strip out of existing Services 20.00 Nr £900.32 £18,006 
3.3 Modification works/relocation of existing Mechanical Services 20.00 Nr £193.87 £3,877 
3.4 Isolation arrangement for heating primaries:2 branches serving 3 flats each 1.00 item inc 
3.5 Temporary works packages for the services 20.00 Nr £144.13 £2,883 
3.6 Heating Plant (inc Flues, Pressurisation etc:) 20.00 Nr £5,333.52 £106,670 
3:7 Heating Installation 20.00 Nr £3,874.42 £77,488 
3.8 Main Controls Installation for Low Temperature hot Water Heating with 

Local 'stand-alone' controls 20.00 Nr £4,652.80 £93,056 
3.9 Natural Gas Installations 20.00 Nr £587.08 £11,742 

3.10 New boiler plant with standard sub-meter- for gas 20.00 Nr £2,342.70 £46,854 
3.11 Mains Cold Water Installation 20.00 Nr £2,733.55 £54,671 
3.12 Isolation to existing Water Tanks 20.00 Nr £19.70 £1,594 
3.13 Sterilization of Water Services 20.00 Nr £241.52 £4,830 
3.14 Mecahnical Ventilation 20.00 Nr £1,149.40 £22,988 
3.15 Mechanical Extrac!Nentilation systems in Basement 1.00 item £18,776.08 £18,776 

' 3.16 Mechanical Services Wiring Requirements Installation 1.00 item inc ) 
3.17 Smoke extract system 20.00 Nr £4,2:33.76 £84,675 
3.18 Alteration works to main foul drainage 20.00 Nr £734.59 £14,692 
3.19 Sanitary plumbing/Above Ground Drainage 20,00 Nr £50,22 £1,004 
3.20 Design of Med1anical Engineering Services 20.00 Nr £3,105.48 £62,110 
3.21 Provision of working drawings, record drawings and maintenance manual etc. 1.00 item inc 
3.:1.2 Temporary services 1.00 item inc 
3.23 Testing and commissionin_g of sercices 20.00 Nr £4,157.06 £83,141 
3.24 Any other works not included above, Contractor to define 20 Nr £15,889.61 £317,792 

Total: £1,216,729 

) 
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PartS Contract Sum Analysis ~ 

() ARTELIA 

Part 5 88 - External Fa<;ade (new wall, cladding, windows, curtain walling) 

,----
Ref Description Qty Unit Rates Total 

1 Superstructure £3,763,513 
1.1 New enterance canopy and steel pergola 1.00 item £12,346.16 £12,346 
1.2 New Zinc cladding including nexessary support, insulation, etc. to fa<;:ade of 

Tower (Level4 to F{oof) 21.00 Nr £77,873.92 £1,635,352 
1.3 New curtain walling system including secondary steel frame, insulation etc. 

to fa.;:ade of Tower {Ground to Level 3) 3.00 Nr £136,159.09 £408,477 
1.4 WindovJS including ironmongery (Mezzanine to roof) 22.00 Nr £77,606.25 £1,707,338 

,____3 General Work to Existin9 Buildings £66,784 
2.1 Removal of existing windovJS to receive new windows 23.00 Nr £2,903.65 £66,784 

Total: £3,830,297 

0 

u 
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Part 5 Cor;trJct Sum ;'\na!vsi<; 

Part 5 89 -Works to existing Garage 

Ref Description Qty 
1 External Works ---

u Signage 2.00 
-

1.2 Brick Wall 73.00 
1.3 Decorating 25.35 
1.4 Making Good 1.00 
1.5 Minor building works and ancillary buildings 1.00 

11833 Enhancements and Improvements to Grenfell Tower Part 5/10 

Unit Rates 

nr £6,592.80 
m2 £148.37 
m2 £17.00 
item £1,435.36 
item £11,898.01 

Total: 

---
Total 

£37,781 
£13,186 
£10,831 

£431 
£1,435 

£11,898 
£37,781 

.,..-----.......-::-:.:::...._ 

ARTELIA ( 

' . :) 

. 
·) 
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Part 5 Contract Surn An~ lysis ___------::----~ _.,-- -------.... 
ARTELIA 

Part 5 810- Works to Basement 

Ref Description Qty Unit Rates Total 
1 Works to basement £0 

1.1 Works required as per drawings 0.00 0 £0.00 --£o 
Total: £0 

0 
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Part 5 Contract Sum Analysis 

Part 5 811 -External & Landscaping Works 

Ref Description 
1 External Works 

1.1 Site preparation works 
1.2 Demolition to existing external stepped ramp 
1.3 Roads, path and paving 
1.4 New safety surface 
1.5 Planting and trees 
1.6 Fencing, railings and walls and gate 
1.7 Site/street furniture and equipment 
1.8 Cycle stands 
1.9 Bollards 

1.10 Drainage to external hard surfacing 

1.11 Externallightings 
2 Other items 

2.1 Demolition 
2.2 Lower floors - steelwork and composite deck infill 
2.3 Core Alterations 
2.4 Frame 

11833 Enhancements and Improvements to Grenfell Tower 

------- ------.-
Qty Unit Rates 

1.00 item £30,838.93 
1.00 item £18,280.34 

11593.00 m2 £17.17 
1825.00 m2 £44.91 
1288.00 m2 £24.75 
117.00 m £161.18 

1.00 item £1,075.61 
11.00 nr £265.30 
7.00 nr £527.43 

515.00 m £65.29 
1.00 item £5,387.80 

7.00 Nr £4,501.49 
1.00 item £93,401.65 
1.00 item £35,773.04 
3.88 tonne £2,841.24 

Total: 

Part 5/12 

.,.----~ 

ARTELIA / 

Total 
£427,607 
£30,839 
£18,280 

£199,080 
£81,967 
£31,882 
£18,858 

£1,076 
£2.918 
£3,692 

£33,626 
£5,388 

£171,712 
£31,510 
£93,402 
£35,773 
£11,027 

£599,319 

') 
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Pan 5 Contract Sum Analysis 

Part 5 13- Fees- as scheduled from Novated team 

Ref Element Qty Unit Rates 
1 Architect- Studio E 

1.1 Stage F1/G/H- Procurement lnfonnation 1.00 item £54,188.00 
1.2 Stage F2 -Construction lnfonnation LOO item £36,125.00 
1.3 Stage K - Construction 1.00 item £90,313.00 

2 Structural Engineer- Curtins 
2.1 Stage F1 1.00 item £7,249.00 
2.2 Stage F2 LOO item £8,500.00 
2.3 Stage K 1.00 item £21,250.00 

0 

0 

11833 Enhancements and Improvements to Grenfell Tower Part 5/13 

Total 

£54,188 
£36,125 
£90,313 

£7,249.00 
£8,500.00 

£21,250.00 

Total: 

Total 
£180,626 

£36,999 

£217,625 

/~ 
ARTELIA. 

813 Novated Fees 
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P2rt 5 Contract Sum An<1lys1s 

Part 5 14- Fees- other- other fees and charges not included in novated fee schedule 

Rcf Element Total 
1 Building Co[J~I £15,000 

2 Bond £29,655 

3 M&E Design £20,000 

4 Site Surveys £15,000 

5 Considerate Contractors £1,200 

6 BREEAM/Code for Sustainable Homes £15,000 

Total: £95,855 

11833 Enhancements and Improvements to Grcnfell Tower Part 5/14 
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Part 5 Conlr<Kt Surn An3!ysis 

Part 5 816- Change of Specification on M&E Services 

Ref Description Qty 
1 M&E Installation 

1.1 Under floor healing to ~round floor lobby 
1.2 Alternative flue manufacturer 
1.3 Carbon steel distribution pipework in lieu of stainless 

steel 

0 

11833 Enhancements and Improvements to Grenfell Tower Part 5/15 

Unit Rates 

1 item -£2,574.00 
1 item -£20,650.00 

1 item -£20,870.00 

Total: 

Total 
-£44,094 

-£2,574 
-£20,650 

-£20,870 

-£44,094 

~- ---=-:::::_ 
ARTELIA 

816 
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Part 5 Contract Sum Analysis 

Part 5 819- Refurbishment work to Estate Office and Housing Office 

Ref Description Qty Unit 
1 Refurbishment to Estate Office and Housing Office 

1.1 Supply & fit 2No basin and pedastals including taps and 
fittings supply & fit 2No concealed cisterns and low level 
wc's with seals 1 item 

1_2 Decorate throughout 1 item 
1.3 Remove Old Carpet and replace with new 1 item 
1.4 Vinyl Flooring to Kitchen and WC 1 item 

1.5 Works to Housing Office 1 item 

11833 Enhancements and Improvements to Grenfell Tower Part 5/16 

--
Rates 

£787_50 
£2,192.13 

£956.25 
£952.30 

£1 9,243_00 

Total: 

Total 
£24,131 

£788 
£2,192 

£956 
£952 

£19,243 

£24,131 

.....------::~ 

ARTELIA ( 
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PartS Contract Sum Analysis --------:::::::c_c__ 
~~TEL_I~ 

f---'-'Rc::.e'-lf -=L-=a.:..:n.::.d.:..sc-'-a'-'p'-'i.:..:n=-g--=W_:_::_o:..:.rk-'s ________________ -+--=Q:_u=-=".:..:::nti!}'~~nit ---~-"!~--~I___ 

I---+-Ext-e_rn_a_I_W_o_r_k_s_a_s_p_e_r-dr_a_\,-rir-lg_t_vl_W_A_1_3_0_/5_0_1_R_ev_3 _______ -+----+---t------- ---------

~--~~~~-----------------------------------+-------+--~-------~--------Description 

~-~·~~~-~~~~~-------------------------i~-----------+-------+------~ 
1 Site Preparation Work 

1.1 Site Preparation Works 

1.2 Break out asphalt, concrete, paving slab and kerbing inducting 
disposal off site 

2 Demolition· to Existing External Stepped Ramp 

2.1 Allow for complete demoliton of existing stepped ramp up to 
external walkway including grubbing up of foundations and cart 
away 

3 Adopted Road/Paths 

3.1 Excavate to reduce levels, any depth and cart away 

3;2 Levelling and compacting bottoms of excavation 

3.3 Apply weedkiller to surfaces of ground 

3.4 250 thick Sub-base; DTp Type 1 granular material; well 
consolidated, 1layer tensar Geotextile geogrid, base course and 

laying course 

4.1 80 J4)00 x 200mm thick Precast concrete block paviors; Lavaro or 

similar; laid to a herringbone pattern including protection 

5
_
1 

B? ~ 200 x 1000mm thick Precast concrete edgings; Lavaro or 
-Similar; 

laid on edge as edging bedded on and backed with concrete; 
grade ST1; extra excavation 

··· 6 PrecasfCc)ncrete Upstahd; Kellen or similar 

6.1 125 x 200 x 600mri11ong Precast Concrete Edging; Kellen or 
similar; bedded on and backed with concrete grade ST1 

. 7 P.lay Area 

7.1 Excavate to reduce levels, any depth and cart away 

7.2 Apply weedkiller to surfaces of ground 

7.3 250 thick Sub-base; DTp Type 1 granular material; well 
consolidated, 11ayer tensar Geotextile geogrid, base course and 

laying course 

7.4 80 thick Playlop Safer Surfacing or similar 

11833 Enhancements and Improvements to Grenfell Tower Part 5/17 

1 item 3,000.00 3,000 

1 item 12,000.00 12,000 

1 item 18,280.34 18,280 

418 m3 35.23 14,709 

951 m2 1.26 1,198 

1.15 1,094 

38.42 38,152 

64.70 64,248 

21 m 52.94 1,103 

....•. ·· -_ . 

28 m 45.96 1,286 

.: 

35.23 2,079 

55 m2 2.10 116 

38.42 2,095 

116.31 6,343 

B21 
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Part 5 Contract Sum Analysis ----~--~-:~ 
.P-... RI EL I .P-... 

Ref Landscaping Works Quantity Unit Rate Total 

f~ Communal Planted Gardens r--r----- --------

-----~ ---"·--8.1 Excavate to reduce levels, any depth and cart away 23 m 35.23 793 

8.2 Apply weedkiller to surfaces of ground 26 m2 1.15 30 

·---
8.3 Carry out all landscaping work as required by the Employers 

Hequirements 1 item 2,000.00 2,000 

8.4 Allow for providing trees; semi mature 18-20cm girth 1 item 3,000.00 3,000 

9 Fencing and Gates 

9.1 1800 mm high Palisade fence with concrete posts including all 
concrete foundations and Celbronze finish 17 m 81.55 1,404 

10 Steel vertical bar fencing to playground 

10.1 1800mm high comprising 16mm square bar domed top verticals at / 
112mm des including 80 x 40mm posts at 2.8m c/cs; polyester 
powder coat finish including concrete foundations 20 m 101.46 2,014 

11 Screen to Cycle Shed Entrance 

11.1 3000 x 4800mm RHS Galvanised Steel Frame with 15mm dia 
verticals at 100mm des including concrete foundations 1 Nr 1,970.18 1 970 

12 Painting & Decorating 

12.1 Prime, undercoat & 2 coats exterior gloss; railings ex 300 29 m2 14.85 431 

sunai)i ltenis .:.::::: ._ .. "': 

13 Bollards; Broxap 

13.1 114mm dia flat topped static stainless steel bollard; set 670mm 
above ground, 300mm below ground including concrete base 4 Nr 527.43 2,110 

~· 

14 Cycle Stand; Broxat>._ .. 

14.1 Stainless steel sheffield cycle stand or similar ref BXMW/SSSO; 
800mm high including setting in concrete 1 item 2,918.35 2,918 

15 Litter Bins; Broxap 

15.1 Derby stainless steel litter bin, smooth, ref BX50 2550-SSS or 
similar fixed to and including concrete base 1 Nr 1,075.61 1,076 

16 Slot Drainage 

16.1 Exeavate trench 500 mm deep ; to receive drainage not 
exceeding 200 mm diameter; backfill with MOT type 1 granular 
material 151 m 43.13 6,513 

-
16.2 1 Layer A393 Mesh, Supersleve pipe, Supersleve bends 149 rn2 13.67 2,037 

17 Linear Slot Drainage Channel System; Elkington Gatic 

17.1 Paveslots 1 item 21,359.83 21,360 

17.2 Access Box 1 item 3,452.89 3,453 

17.3 Outlet box 1 item 2,261.71 2,262 

11833 Enhancements and Improvements to Grenfell Tower Part S/18 821 
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Part 5 Contrac.L Surn Analysis ___--=::::::::.:-::.._ 
.P>.... f"Z I E L I .P>.... 

Ref Landscaping Works Quantity Unit Rate 
Services 

1 e Street lighting 

18.1 EXTERNAL LIGHTING :-Excavate trench average 500 mm deep, 
lay 32mm diameter telecothene tube 149 m 10.26 

19 Decorative eost toe latern; Thorn 

19.1 Avenue F ref 96260029 12 Nr 321.60 

Total for revised external works 

Qualifications 
We confirm that no Play Equipment or benches within the Paly Area section have been 
included in tile above costs 

11833 Enhancements and Improvements to Grenfell Tower Part 5/19 

Total 

1,529 

3,859 

224 459 
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Part 5 ContTJLl Sum Analysis 

! 
' 

Contract Sum Analysis General Summary 

Rof Description £ 

Part 2 Preliminaries £675,692 

Part4 Employer's Provisional Sums £219,375 

Part 5 

81 7 units of Social Housing £370,256 

82 Works to existing 20 storey Flats and Common Area/ Lift Lobbies and 
Refuse Chute £1,417,782 

83 Nursery, Play Area, Meeting Room and Lobbies £227,697 

84 
EM8 Offices, Community Meeting Room, Kitchen, Lobbies and Store 

Room and Staircase £148,829 

85 Boxing club including toilets and staircase £181,603 

86 Works to Existing Undercroft £10,454 

87 Central Mechanical and Electrical Services £1,216,729 

88 External Fas:ade (new wall, cladding, windows, curtain walling) £3,830,297 

89 Works existing to Garage £37,781 

810 Works to Basement £0.00 

811 External and Landscaping Works £599,319 

Sub-total £8,935,814 

812 Contractors OHP 12.5% (Included) 

813 Fees-As scheduled from Novated team £217,625 

814 Fees- Other- Other fees and charges not included in novated fee 
schedule £95,855 

. ··:· Total £9,249,294 

Post Tender Amendments: -

815 M&E specification changes- alternative flue manufacturer and carbon 
steel distribution pipework in lieu of stainless steel and Underfloor heating 
saving in GF lobby -£44,094 

816 Cassette fix Aluminium cladding in lieu of Zinc cladding -£293,368 
817 Remove louvre panel that was proposed to be located over tile and turn 

windows -£60,074 
818 Pro-finished (MDF or softwood) to window board in lieu of birchwood 

surround -£116,608 
819 Additional works to housing office and estates office £24,131 

820 Omit entire works to landscaping works as per tender requirement -£427,607 
821 Add landscaping works as per drawing nr. MWA_130_50 GA 15_11_13 

Issued on 261
h June 2014 £224,459 

Total Contract Sum £8,556,133 

) 
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Enhancements and Improvements to Grcnfell Tower 

Schedule of Contract Information 

29/07/2014 

Document (as tender 

11833 Enhancements and Improvements to Grenfell Tower Part611 
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Enhancements and Improvements to Grenfcll Tower 
Schedule of Contract Information 

29/07/2014 

Ref Item 

31 1279 SEA (04) 105- Proposed Residental Plan {W+2) 
Tender 

Issue 

~ 
ARTELIA 

Tender Adendum 

f-'3'--2-'--lc:.1-=-2 7--'9_S:__E_A __ (,__0_4_,__) _10_8'----'--Pr--'o_,_p_o_sec:_d'--Ho_o_f_P_Ia'-'n-'-'t'-P_Ia'-n-----+---"---+-------------------
33 1279 SEA (04) 109- Proposed Roof Plan 
34 1279 SEA (04) 120- Demolished Basement Plan 
35 1279 SEA (04) 121- Demolished Ground Plan 
36 1279 SEA (04) 122- Demolished Mezzanine Plan 
37 1279 SEA (04) 123- Demolished Walkway Plan 
38 1279 SEA (04) 124- Demolished Walkway+1 Plan 
39 1279 SEA (04) 200- Flat Type 1- One Bedroom NEW 
40 1279 SEA (04) 201- Flat Type 2- Two Bedroom 
41 1279 SEA (04) 202- Flat Type 3- Mezz 1 Bed 
42 1279 SEA (04) 203- Flat Type 4- Mezz 2 Bed 
43 1279 SEA {04) 204- Flat Type 5- Wheelchair 
44 1279 SEA {04) 205- Flat Type 6-4 Bed 
45 1279 SEA (05) 100- Proposed South Elevation 
46 1279 SEA (OS) 101- Proposed North Elevation 
47 1279 SEA (OS) 102- Proposed East Elevation 
48 1279 SEA (OS) 103- Proposed West Elevation 
49 1279 SEA (OS) 110- Nursery WC 
50 1279 SEA (OS) 111- Boxing Changing 
51 1279 SEA (OS) 112- Office WCs 
52 1279 SEA (05) 113 - Resi WC 
53 1279 SEA (OS) 114- Resi WChair WC 
54 1279 SEA (OS) 115- Resi Wheelchair Elevations 
55 1279 SEA (OS) 116- Resi 4 Bed Elevations 
56 1279 SEA {OS) 117- Accessible Shower 
57 1279 SEA {OS) 118- Window Surrounds 
58 1279 SEA {05) 200- New wall garages 

1279 SEA (OS) 210- Elevations Supplementary 
59 

Information 
60 1279 SEA (OS) 211- Undercroft Ceiling and Elevation 
61 1279 SEA {06) 100-Section A 
62 1279 SEA {06) 101-Section B 
63 1279 SEA (06) 103 -Section E 
64 1279 SEA (06) 104- Section F 
6S 1279 SEA {06) 10S -Section G 
66 1279 SEA (06) 110- Typical Bay 
67 1279 SEA (06) 111- Crown 
68 1279 SEA {06) 112.- Detail Main Entrance 
69 1279 SEA (06) 113- Detail Podium Rainscreen 
70 1279 SEA (06) 120- Detail Sections 1 
71 1279 SEA (06)121- Detail Sections 2 
72 1279 SEA (06)122 - Detail Sections 3 
73 1279 SEA (08)100- Fire Access 
74 1279 SEA (08) 101- Fire Strategy 
75 1279 SEA (22)100 Rev 01- Partition Types 
76 1279 SEA {32)100- Door Types- Internal 
77 1279 SEA (32)101- Door Types- External 
78 1279 SEA (32) 102- Glazed Screens 
79 1279 SEA {32) Door Schedule Rev02 
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Enhancements and Improvements to Grenfell Tower 

Schedule of Contract Information 

29/07/2014 

Ref Item 

80 1279 SEA (34) 100- Balustrade Details 
81 1279 SEA (35) 101- RCP- Ground 
82 1279 SEA (35) 102- RCP- Mezzanine 
83 12 79 SEA (35) 103- RCP- Walkway 
84 1279 SEA (35) 104- RCP- Walkway+ I 
85 1279 SEA (3S) 105- RCP- Typ- Resi 
86 1279 SEA (42) 100- Wall Finishes 
87 1279 SEA (42) 200- Encasements 
88 1279 SEA (43) 100- Floor Finishes 
89 1279 SEA (43) 101- Floor Finishes 
90 1279 SEA (43) 110- Floor Types 
91 1279 SEA {72) 100- Reception Desk 
92 1279 SEA (72) 101- Nursery Kitchen 
93 1279 SEA (72) 102 -Office Kitchen 
94 1279 SEA (72) 104- Refuse Chute 
9S 1279 SEA (72) 105- Blinds 
96 1279 SEA (74) Sanitaryware Schedule 
97 1279 SEA (79) 100- Signage 

.:' ! Matthew.Wiaan·Associi:Iti?S Lahasdioina drawinas: .. :. 

98 Landscape T4 SPEC {60 pages) 
99 MWA 130 501 GA __ 18 12 13 
100 MWA130 502 Edging 
101 MWA130 504 Tree Pit 
102 MWA130 SOS Standard Details 
103 MWA130 508 Demolition Plan 
104 MWA 130 S09 Tree Removals 
105 MWA 130 510 Planting 18 12 13 
106 2013.12.17 130.02 Plant 
107 BSS837 Tree Survey 
108 MWA 130 501 GA 15 11 13 

12&:::::::.;: Jl.i:liffti·orial'ohatosi.: .. •··.:. ;: ''·'...i"·;·.~~'.•''S':;;·,.:z:.~;c:. ,.;; · <;~ ••· :· ,,;;;;; 
109 IMG 1015 
110 IMG 1016 
111 IMG 1017 
112 IMG 1019 
113 IMG 1020 
114 P1020023-1 

. i. .. : Fire:i?is!dASsessmerit ·;,':·. .· ~··. ; ·:: -:: . ··.· ;: 1:: ;·. 
MT14652R.Iss 03- Grenfell Tower- OFSS- Gtenfell Tower 

115 Outline Fire Safety Strategy by Exova Warringtonfire; 

dated 07/11/13 (10 pages) 

116 
FRA Grenfell Tower Nov 2012- Fire Risk Assessment by CS 

Stokes and Associates Ltd; dated 01/01/14 (32 pages) 

Heiilth'imil Sa[e~ Plan ·•. ; • L. ~ . 

117 
Health_and_Safety_Pian- Health and Safety Plan by 
Butler and Young Lift Consultants Ltd (356 pages) 

> ..... ,. --
' .. 
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Enhancements and Improvements to Grenfell Tower 

Schedule of Contract Information 

29/07/2014 

Ref Item 

M and E: 
Max Fordham Services drawings: 

118 A(--)00_300 Drawing numbering system 
119 A(64)502 Schedule of Surveys 
120 R(ll)OO 099 Core Services Drainage Basement Layout 

121 R(ll)OO_lOO Core Services Drainage Ground Floor Layout 

122 
R(ll)00_101 Core Services Drainage Mezzanine Level 

Layout 
123 R(11)00 102 Core Services Drainage Walkway Layout 
124 R(11)00 103 Core Services Drainage Walkway+1 Layout 

125 
R(ll)00_104 Core Services Drainage First Residential 

Layout 

126 
R(ll)OO _105 Core Services Drainage Generic Residential 

Layout 
S(--)01_250 Core Services Waster Services Schematic 

127 
Retained & Removed 
S(--)01_251 Core Services Waster Services Schematic 

128 
Retained & Removed 

129 S{61)01 200 Dry Riser Schematic and Detail 

130 
T(--)01_250 Piped Services Schematic Retained and 

Removed 

131 
T(-)01_251 NEW Piped Services Schematic Retained and 

New 

132 
T(90}12_000 Basement Plantroom Combined Services 

Mechanical 

133 T{90)12_001 Ground Floor Combined Services Mechanical 

134 T(90)12 002 Mezzanine Combined Services Mechanical 
135 T(90)12 003 Walkway Combined Services Mechanical 

136 T(90)12_004 Walkway +1 Combined Services Mechanical 

137 
T(90}12_005 Typical Resident Floor Combined Services 

Mechanical 
138 U(14)01 200 Smoke Vent Schematic 
139 V(21)00 001 Site External Lighting level 00 
140 V(90)01 250 Electrical Schematic Existing 
141 V{90)01 251 Electrical Schematic Proposed 
142 V(90)12 001 Ground Floor Combined Services Electrical 
143 V(90)12 002 Mezzanine Combined Serices Electrical 
144 V(90)12 003 Walkway Combined Services Electrical 
145 V(90)12 004 Walkway+ 1 Combined Services Electrical 

146 
V(90)12_005 Typical Residential Floor Combined Services 

Electrical 
147 V[21]500 Schedule of Light Fittings 
148 V[22]500 Schedule of Electrical Accessories 
149 Z[-]500 Schedule of Mechanical Equipment NEW 

Acoustics 
150 A(90) 001 Ground Floor Acoustic Performance Targets 
151 A(90) 002 Mezzanine Acoustic Performance Targets 
152 A(90) 003 Walkway Acoustic Performance Targets 
153 A(90) 004 Walkway+ 1 Performance Targets 

154 A(90)700 Acoustic Specification dated 19/11/13 (3 pages) 

TV S!!_stem Quote 
SCCiAiphatrack Grenfell Tower Quote dated 25/11/13 (4 

155 I pages) 
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Enhancements and Improvements to Grenfell Tower 
Schedule of Contract Information 
29/07/2014 

Ref Item 

156 
Visio-Site Plan- Grenfell Tower 11-206- Integrated 

Reception System dated 23/03/11 (5 pages) 

Room Data Sheets 

157 
Studio E LLP 1279 Grenfell Room Data Sheet Employers 

Requirements dated 29/11/13 (105 pages) 

Structure and Drainage 
158 L01212 001 Basement Floor Plan 
159 L01212 002 Ground Floor Plan 
160 L01212 003 Mezzanine Floor Plan 
161 L01212 004 Walkway Level Plan 
162 L01212 005 Office Level Plan 
163 L01212 006 Resident Level Plan 
164 L01212 007 Plant Room Level Plan 
165 L01212 009 Details 
166 L01212 010 Proposed Elevations 
167 L01212 011 Proposed S+N Core Elevations 
168 L01212 012 General Notes 

169 
L01212-DC-001 Grenfell Design Criteria d<Jted 11/11/13 
17 pages) 

170 
L01212-SPEC-001 Structural performance dated 01/03/13 

(23 pages) 

171 L01212-SPEC-002- Demolition dated 25/10/13 (9 pages) 

172 
L01212-SPEC-003 -Structural Concrete dated 25/10/13 (8 

pages) 

173 
L01212-SPEC-004- Structural Steel dated 25/10/13 (14 

I pages) 

174 
L01212-SPEC-005- Painting of Steelwork dated 25/10/13 

lr17 pages) 
175 L01212 DR01 Drainage Details 
176 L01212 DR02 Drainage Details 

Survevs: .. 
Asbestos sur\/ev_s: 

177 Asbestos report grenfell tower 29.05.12 
178 Asbestos survey 145 Grenfell Tower 

179 Communal Management Survey. Grenfell Tower.Jul 2011 

180 Dale Youth Boxing Club 
181 Grenfell Nursery 
182 Grenfell Tower Social Services Complex 
183 Grenfell Tower 
184 ST30902- 91 Grenfell Tower 

J3L2685-GREN-RP01 Summary of Structural Concrete 

185 Investigation and Concrete Dust Sample Testing, dated 

09/12 (26 pages) 
186 Microfiche Drawings- Clifford Wearden 1971 (24 pages) 

187 Microfiche Drawings- Floyd Slaski 1992- Scanew183525 
188 Microfiche Drawings- Floyd Slaski 1992- Scanew183526 
189 Microfiche Drawings- Floyd Slaski 1992- Scanew183527 
190 Microfiche Drawings- Floyd Slaski 1992- Scanew183528 

191 Microfiche Drawings- RBKC 1979 (4 pages) 
I RSK Enviroment Ltd Structural Investigation Report 

i192. 
285438-01- Grenfell Tower dated 18/11/13 (65 pages) 
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Enhancements and Improvements to Grenfell Tower 
Schedule of Contract Information 
29/07/2014 

Ref Item 

TMO Code o[Proctise: 

193 
TMO Code of Conduct for works in occupied premises (29 

ear,es) 

194 Appendix A - Part L Building Regulations 

195 
Grenfell Tower Building Occupancy for energy funding 

dated 15/01/14 

Appendix 8: Planning Conditions 
196 Decision Notice dated 10/01/14 

Aooeridix C: PC/ 
197 1279 L2 Risk Assessment Schedule dated 23/10/13 

198 
Enhancements and improvements to Grenfell Tower PCI -

FINAL dated 25/11/13 (26 pages) 
199 Grenfell Tower Risks(RevB) - MF dated 29/11/13 

AdoeniJix D: Standard TMO Terms of Novation 
200 Standard Form of Novation 
201 Curtins fee breakdown 

studio E 
202 1279-82-002 
203 Amendments 
204 Appendix A-Project Data 
205 Appendix B-Services 
206 Appendix C-Fee Schedule 
207 Appendix D-Project Brief 
208 Appendix E-Publ!c Authority Supplement 
209 Memorandum of Agreement 
210 PI Insurance Certificate 5m-LLP.LTD 

Ai:Jrf£'/ndix E: Mode!Fiii-ms: .. i 

211 Signed Form of Tender, FOI, Non Collusion 
212 KPI overview 

!Jiiieiidix F: Davwork Schedule 
213 N/A 

Aiioendix G:"BREEAM information 

214 
Grenfefl Tower BREEAM Pre-assessment Report rev C-

FULL 

Aooendix H: Land Owner5hsio Plan 

215 Official Copy (Register)- NGL138176 

216 SKMBT_G64el3111813270 

,. 
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!~OYAL BOF~OUGH OF KENSINGTON AND CHELSEA 
TENANT MANAGEMENT ORGANISATION LIMITED 

Improvements and enhancements to Grenfell Tower 

FORM OF TENDER 

We .................................................................................................................... . 
having examined the Tender Documents offer to undertake to pr ide all the works set out in 
the same for the sum of: £........................................ se the total figure in words and 
numbers]. 

We currently have the following levels of insuran 

INSURANCES 

Current level of cover Renewal date 

Professional Indemnity Insurance: £ 

Public Liability Insurance £ 

Employer's Liability Insurance £ 

We undertake to complete and deliver the whole of the Works comprised in the Contract 
within the ................. * Calendar Weeks 

U We undertake in the event of acceptance of this tender to execute with the Employer, and be 
bound by a Form of Contract embodying all the conditions and terms contained in this 
Tender. 

This tender remains open for consideration for 16 weeks from the date fixed for the 
lodgement of tenders. 

We undertake in the event of our Tender being accepted to enter into a formal contract 
embodying all terms and conditions contained in this Tender and undertake to complete the 
Works in accordance with the dates set out in the Specification. 

We agree that any errors in pricing or arithmetic be discovered before acceptance of this 
offer submitted by me/us that these errors will be dealt With in accordance with JCT Practice 
Note 6 (Series 2) 'Main Contract Tendering'- Alternative 1. 

We understand that the Employer does not bind himself to accept the lowest or any tender, 
and that tenders are prepared at our own expense. 
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WE FURTHER AGREE that we will not adjust the amount of the tender in accordance with 
any agreement or arrangement with any person other than the Employer. 

WE FURlliER AGREE that we will no· communicate, under any circumstances, to any 
person other than the Employer the amo n of our Tender. 

Signed: 

Name (Print): 

For and on behalf of: 

Date: 
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Improvements and enhancements to Grenfell Tower 

CERTIFICATE OF NON-COLLUSION 

The essence of selective quoting is that the Client shall receive bona fide competitive Tender 
from all bidders. In recognition of this principle we certify that this is a bona fide tender and 
is intended to be competitive and that we have not fixed or adjusted the Tenderby or in 
accordance with any agreement with any other person. We also certify that we have not 
done and we undertake that we will not do, at any time before the hour and date specified for 
the return of this quotation, any of the following:-

1. Communicating to a person other than the person calling for the Tender the 
amount or approximate amount of the proposed Tender or 

2. 

3. 

Entering into any agreement or arrangement with any person that he shall 
refrain from tendering or as to the amount of any Tender to be ·submitted. 

Offering or paying or giving or agreeing to pay or give any sum of money or 
valuable consideration directly or indirectly to any person for doing or having 
done or having caused to be done in relation to any other Tender. 

Signed: 

Name (Print): 

For and on behalf of: ~uolft....../ ~t.V~AN<~ ~ 

~(:)a,.J I:+DvSiE 51..-(rrov l(o-4Q 
I 

?oJZ.err- rL"Ol-/, e-Aq s-....-s.ft:X / t<-H1g 5!)L..; 

Date: 
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ROYAL BOROUGH OF KENSINGTON AND CHELSEA 
TENANT MANAGEMENT ORGANISATION LIMITED 

Improvements and enhancements to Grenfell Tower 

We have read and understand the Tender Documentation and acknowledge that Employer 
has obligations in relation to Freedom of Information. 

In accordance with the provisions of sections 41 and 43 of the Freedom of Information Act 
(the Act) we *~/do not wish to request an exemption for the information provided to the 
KCTMO in preparation and completion of our Tender. 

We understand that section 41 of the Act provides an absolute exemption for disclosure of 
information held by a public authority, which would constitute an actionable breach of 
confidence. During the course of the tender process all information provided to the Employer 
by us under Table 1 (below) is provided in confidence up to the date of the award of the 
Contract by the Employer. 

We further believe that disclosure of the information referred to in Table 1 (below) after the 
contract is awarded would, or is likely to, prejudice our commercial interests. In particular, 
the disclosure of this information would be likely to weaken our position in a competitive 
environment by revealing market-sensitive information or information of potential usefulness 
to our competitors. 

If we were awarded this Contract we ask that the information in Table 1 be put in a 
commercially sensitive schedule to the contract. 

T bl 1 C fd f I d a e . on 1 en1a an T . f f • 11 commercia •Y sens1 1ve m orma 10n 

Exemption(s) Information Minimum 
Claimed Period of 

Exemption 

Sections 
41 and 43 

Sections 
41 and 43 

If for any reason the Employer considers releasing any of the above confidential or 
commercially sensitive information, we ask in the first instance that you contact [ ] .This 
will enable us to review the nature of the material under consideration for release and also 
provides the opportunity to support the Employer in its decision whether or not to disclose 
the information. 

We will use all reasonable endeavours to review the commercial sensitivity of the information 
and inform the Employer (in writing) whether or not we agree that the information should be 
released within 3 working days of receiving the request. 
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Name (Print): 

For and on behalf of: 

Date: 
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Kensington and Chelsea Tenant Management Organisation 
Enhancements and improvements to Grenfell Tower 
Proposed Key Performance Indicators 

1. Introduction 

lt has been agreed that KPis will be used to measure key aspects of project delivery. In formulating the 
KPis the Team KCTMO has taken into account: 

• The key drivers for the Project. On this Project the key concerns are resident satisfaction and 
timely delivery and therefore these factors have been given a high rating. 

• Ease of collection. Wherever possible the KPis are based on data which is already collected so 
additional administration is avoided. 

Whilst these KPis have been proposed and, unless the parties agree otherwise, will be used to 
monitor performance on the project, KCTMO anticipates working with the successful contractor 
to develop the KPis prior to the project commencing. Following appointment a meeting will be 
held to discuss the proposed KPis and any ideas that the contractor has for improving the 
same. 

2. The administration of the KPis 

Within 5 working days of the end of each calendar month the Contractor shall provide the Contract 
Administrator with all the KPI data with the exception of: 

• The form setting out the Client satisfaction with the Contractor (which the Contract Administrator 
shall obtain from the KCTMO Project Manager); 

• The form relating to Safety - general performance (which the Partnering Adviser shall obtain 
from the COM Co-ordinator); and 

• The Resident Satisfaction Form. This will be sent each month to twenty residents (selected in 
rotation from the residents list) by the KCTMO Project Manager. The form will be sent with a 
reply paid envelope. In the event of a low return of forms KCTMO may contact the selected 
residents by telephone and ask them the questions on the form. 

The Contract Administrator shall prepare a summary report on the KPI performance within 2 working 
days of receiving the information above and shall circulate a copy of this to the Employer and the 
Contractor for review. 

3. The KPls to be monitored 

The following KPis will be monitored and the results collated and presented to the Contractor and the 
Employer for review and for any necessary remedial action to be taken. 

• Client satisfaction with the Constructor 
• Programme 
• Resident satisfaction with the Constructor 
• Safety- incidents 

Page 1 of 12 

RBK00018809_0281 
RBK00018809/281



• Safety general performance 
• Environmental 

The scores in the individual KPis will be aggregated in accordance with tt1e percentages below to obtain 
an overall Monthly Score. 

Client satisfaction with the Constructor 25% 
Programme 25% 

---· 
Resident satisfaction with the Constructor 25% 
Safety - incidents 5% 
Safety- general performance 15% 
Environmental 5% 

Overall Monthly Score 

Page 2 of 12 
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Employer: Royal Borough of Kensington and Chelsea TMO 

Contractor: 

Project Enhancements to Grenfell Tower 

Your Name: 

For the Month of: 

Very Poor Poor A vera go Good Very Good 

0 I 1 2 l 3 4 I 5 I 6 7 I 8 9 I 10 

', --- I Score I Score 

1. Quality of service and finished product 4. Collaborative Working - do the Contractor's staff: 

The number of defects (above/below Usten to other team members? expectation) 

Assess the impact of any defects on Give constructive and honest feedback? 
the programme/time/residents 

2. Relationships- are the Contractor's staff: Work well as part of team? 

Approachable and non- 5. Contract Management- does the Contractor ensure: 
adversarial? 

Innovative and proactive? Good programme management? 

Helpful and co-operative? Managerial co-ordination? 

Available when you need them? Preparation and attendance at planned meetings? 

3. Financial - does the Contractor: 
6. Information Sharing -does the 
Contractor: 

Manage unanticipated costs/the costs 
Understand your requirements? of changes well? 

l Communicate well with you? 

Communicate well with others? 

Maximum score that could be achieved= 17 questions x 10 marks= 170 

Actual score achieved: 

KPI Score: (actual score as a percentage of the maximum score available) % 

Comments: Signed: 

Print: 

Position: 

Date: 

Page 3 of 12 
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Programme is updated and reflects current project including agreed variations = 40 points 
All works are on programme or in advance of programme leading to achieving agree Practical 
Completion date = 60 points 
All Critical path works are on programme or in advance of programme to achieve agreed Practical 
Completion date = 30 points 
Critical path is delayed and Practical Completion will be delayed by up to one month = 15 points 
Critical path is delayed and Practical Completion will be delayed by more than one month = Nil points 

One point= 1% of score for this criteria. 
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0 
Please help us to improve our service to you 

Construction works are currently on- going at Grenfell Tower. Please can you complete the form belowJ This helps us make 

sure we are doing everything we can so that the work is as good as it can be and, if there's a problem, to learn a lesson so that it 

doesn't happen in future. 

Please answer the questions on this form by circling the number that reflects your views. If you don't have a·n answer for a 

question, you can just leave it blank. 

Anything you tell us is private and will be kept confidential. Please remember, we're not trying to get anyone into trouble. We 

just want to know what we're doing right and what we can do better. 

I Yo"'"'me' I Date: 

Your Address: 
-(-------------------------------------------------------------------------------------------~ 

Unacceptable Poor Acceptable Good Excellent 

@ ~ © . 

Questions relating to RB Kensington and Chelsea TMO 

1. How satisfied were you with your home before 
1 2 3 4 5 

the work started? 
2. How satisfied were you with the landlord's 1 2 3 4 5 
project team? 

3. How satisfied are you with the way in which 
your landlord is communicating and consulting 1 2 3 4 5 
with you? 

Questions relating to the builder 

1. What is the standard of the finished work? 1 2 3 4 5 
-·· 
\__ JW satisfied Were you with your Resident 
iaison Officer? 

1 2 3 4 5 

6. How satisfied are you with the amount of 
contact and information that you had from the 1 2 3 4 5 
Contractor whilst the work is being done? 

7. Hoy.~ satisfied were you with the workers' 
1 2 3 4 5 

manners? 

8. How satisfied were you with the Contractor's 
1 2 3 4 5 

finished work? 

9. How satisfied were you that the work was 
1 2 3 4 5 

finished within an acceptable time? 
10. If applicable how satisfied were you that your 
home was left clean and tidy at the end of each 

1 2 3 4 5 
day? {Leave blank if you have had no work in your 
home) 

1{ did something really well please tell us: 
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-----------------------·-------------·-----·----------··-·---------·-·-
~~ ....... 

--··------------------~ . -
If we did something really badly please tell us: 

Thank you for your help 

·:; _) 

) 
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'-~ .. 

If there are no reportable accidents I incidents in the month then score shall be 100% 
If there is one reportable accidents I incidents in the month then the score shall be 70% 
If there are two reportable accidents I incidents in the month then the score shall be 50% 
If there are more than tvm reportable accidents I incidents in the month then the score shall be nil. 
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The CDM Co-ordinator will be asked to complete the form below on a monthly basis. The maximum 
mark available is 50. 

If the average score is above 40 the Constructor shall receive a score of 80% 
If the average score is between 30 and 40 the Constructor shall receive a score of 70% 
If the average score is between 20 and 30 the Constructor shall receive a score of 50% 
If the average score is less than 20 the Constructor shall receive a score of nil. 
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; 

\ . ---

~ate of review: 

2. 

3. 

4. 

5. 

Welfare facilities (adequate 
toilets, offices, first aid, fire 
precaution and PPE) 

Information (adequate signage, 
accident book, record of site 
inductions, COSHH data) 

Housekeeping I tidiness (site 
tidiness, waste management, 
storage facilities) 

Public protection (signs, 
consideration in premises) 

Overall Performance 
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Score 
1-10 

Comment 

Dl.__ __ 
Dl,_____ __ 

D 1'------------' 
01'--------
D ~........--1 _ _____, 
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Acceptable: 
3-4 Poor: 
1-2 Unacceptable: 

10-9 Excellent; 
7-8 Good: 
5-6 Acceptable: 
3-4 Poor: 
1-2 Unacceptable: 

( 

7-8 Good: 
5-6 Acceptable: 
3-4 Poor: 
1-2 Unacceptable: 

'.) 

) 
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r-'\ 
\ ! 

0 

Total volume of waste in 
the month 

X (tonnes) 

Total volume of waste sent X (tonnes) 
to landfill 

Total volume of waste 
diverted to rc:>r'\tr'llnrl 

Scoring system: 

X (tonnes) 

% of total volume 
of waste 

% of total volume 
of waste 

Above 91% diverted to recycling= score of 100% 

80-90% = score of 80% 

60-79 = score of 40% 

Below 60% - score of 0% 

Please note:. Hazardous materials such as asbestos shall be excluded from the total volume of waste 
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