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Present: 

Name Initials Companv Function Acronvm 

Claire Williams (CW) RBKC TMO Client (TMO) 

Philin Booth 
1 1 1 11 1 l—t \J \J L1 1 

(PB) Artelia Project Manager (ART) 

Peter Blythe (PHB) Artelia Assistant Project Manager (ART) 

Chweechen Lim (CL) Artelia Quantity Surveyor (ART) 

Simon Lawrence (SL) Rydon Contractor's Project Manager (RYD) 

Zak Maynard (ZM) Rydon Managing Surveyor (RYD) 

Jason Bethal (JB) Rydon Surveyor (RYD) 

For information: 

David Gibson (DG) RBKC TMO Client (TMO) 

Simon O'Connor (SOC) Rydon Site Manager (RYD) 

1 Roles and Responsibilities 

1.1 It was confirmed that the client is the TMO represented by Claire 
Williams. 

Note 

1.2 The contract administrator is Philip Booth of ART Note 

1.3 The quantity surveyor is Chweechen Lim of ART. 

CL to work with ZM to produce valuations to run in tandem with the 
monthly progress meetings. 

Note 

1.4 CW confirmed that there will be a clerk of works and a client M&E 
adviser. 

CW to send the appointments and scopes to PB. 

Note 

CW 
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1.5 The CDMC is Keith Bushell of ART. Note 

1.6 The Contractor is RYD and Simon Lawrence is the main point of 
contact. It was noted that Simon O'Connor is the site manager. 

Note 

1.7 Studio E and Curtins were both novated to RYD. Note 

2 Contract Details 

2.1 The scope of works is currently as per the pre-contract agreement. Note 

2.2 It is proposed to enter into the contract at the tendered sum but the 
exact scope of works is to be agreed depending on the VE exercise. 

Note 

2.3 It was noted that the works to the new office or to make a new flat will 
not happen at the start of the programme. However CW confirmed that 
the change of use application has gone in to planners. 

CW to share the fees that she agreed with Bruce Sounes and Marc 
Watterson. 

Note 

CW 

2.4 RYD stated that the flat would cost an extra £12k. However, ZM to 
finalise the costs forthe add/omit. 

SL to inform of the deadline for the decision of use. 

CW to look into BREEAM requirements for the flats and commercial 
areas as there currently aren't any. The requirement was confirmed as 
"Good" forthe refurbishment areas. 

ZM 

SL 

2.5 The works started as per the PCA on the 2 n d June 2014. Note 

2.6 PB to complete the OJEU Notice. PB 

2.7 RYD to separate their costs forthe boxing club in their valuation. 

CW to organise the TMO to pay for the works and be reimbursed by 
RBKC. 

ZM 

CW 

2.8 CW put a hold on design on the ground floor as the housing 
management team are reviewing the need for the concierge as they 
may buy CCTV from the borough. 

The contract will be made with the works to the concierge in with a post 
pnntrflrt v/flrifltinn if rpmiirpri 
OWl ILI CI O L VCIIICIUUII II l d - | U l l d J . 

SL to provide decision deadline. 

Note 

SL 

2.9 It was confirmed that the original contract sum is £9,249,294. Note 

2.10 CW to finalise the joint names insurance policy. CW 

3 Statutory and Third Partv Consents 

3.1 RYD received positive comments from the planners after seeing the 
Kilburn example, however they want to see a bronze finish. 

RYD to complete a mock-up in early July which will be on the wall by the 
social housing office. The key is to finalise the material as SL confirmed 
that the method of fixing can be decided later. 

SL stated that the order for the material needs to be placed by 1 s t 

September. 

Note 

SL 

Note 
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3.2 SL stated that BS is putting in the discharge W/C 22 n d June. SL 

3.3 It was assumed that the material will not be signed off prior to entering 
into the contract. Therefore cassette fixed aluminium will be assumed 
which has a saving of £293,368 from the original design. 

Note 

3.4 RYD are in the process of appointing their building control regulator 
through the borough. SL to confirm when finalised. 

SL 

3.5 SL to appoint other consultants (to include fire, DDA, acoustic, etc) after 
the main sub-contractors are on board. 

SL 

3.6 SL to produce a planning tracker. SL 

4 Site Set Up, Access and Welfare 

4.1 RYD to produce a record of existing condition. PB confirmed that there 
is no set format but it should include photographic evidence. 

SL 

4.2 The site definition is still being confirmed due to the ongoing discussions 
with RBKC and Bouygues. 

ART 

4.3 SL to update the site set up. The new plan is for the welfare to move 
inside the building once the boxing club has been moved. 

SL 

4.4 RYD are not going to provide any new service supplies for their welfare 
but will put check meters in. 

SL 

There is to be 1 TMO sign on the scaffold. CW to find the exact sign 
requirements. 

There will also be 1 sign for the consultants. CW to finalise where this 
should go. 

UVV 

5 Health & Safetv 

5.1 It was confirmed that ART have received RYD's pre-construction 
information. 

Note 

5.2 KB to update the FIO and resend to CW as the previous issue 
contained a couple of errors. 

KB Complete 

6 Proqress Meetinqs 

6.1 Progress meetings to take place monthly on site. PHB to send meeting 
invites out. Occurs the third Tuesday of every month from 10 to 11.30 
and will be followed by a site visit. 

PHB Complete 

6.2 RYD to complete a monthly report by the end of the previous week. SL 
to send over a template to ART who will advise if anything else needs to 
be included. 

SL 

6.3 Minutes of the progress meetings are to be accepted as direction for 
action and they will be followed up with a written instruction. 

Note 

7 Finance and Valuations 

7.1 Valuations to take place monthly and run in conjunction with the 
progress meetings. 

ZM & CL 
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7.2 All invoiced to go through CW. Note 

7.3 

7.4 

It was noted that RYD's change control system will be used. 

ZM to update the cash flow. 

Note 

ZM 

Review of Contract Costs 

8.1 Original tender sum is £9,249,924. The savings that RYD have 
confirmed are as below. 

Note 

Area Saving (£) 

Cladding 293,368 

Louvres 60,074 

Flue alterations 44,094 

Remove birch surrounding the windows 116,608 

External saving 81,977 

There is an additional £30,000 associated with the PCA works. 

The adjusted contract sum is therefore currently £8,683,172.78. CW 
stated that it needs to be £8.4 million in order to enter into contract. 

CL to send CW an email to set out the savings in writing. CL Complete 

8.2 SL stated that the amount of ECO funding available has reduced and 
there is likely to only be between a £20k and £30k saving. 

Note 

8.3 CW to look into whether the TMO have received state aid as this 
impacts on the level of grant available. 

CW 

8.4 It was noted that there is no longer a need for the new staircase to the 
SE ofthe tower. ZM to advise of cost saving. 

ZM 

Landscapinq Boundaries 

9.1 Bouygues need to confirm when they will finish the curb to the east and 
the retaining wall to the north ofthe tower. 

ART informed Bouygues that this needs to be done by 14 t h July in order 
for our scaffold to go up. But Simon Britton noted that the contract date 
is 8 t h August. 

PHB 

9.2 RYD are due to take the ramp down w/c 30 June unless CW says 
otherwise due to planning concerns. 

Note 

10 

10.1 

Works Proqramme 

The works started on 2 n June 2014. SL to look at the programme and 
add the externals on the end before submitting. 

It was noted that the park will be open one year later than the residents 
were told. 

SL 

Note 

10.2 SL to look at the programme and come up with suggestions for sections 
in the contract. ART will review. 

SL 
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It was noted that the boxing club and nursery should be sections. 

11 Soft Proaramme 

11.1 SL confirmed that Christina will be on site next week and Nicky is 
managing exactly what will happen. 

RYD 

11.2 RYD to organise a coffee morning forthe end of June. RYD 

12 Review of Landscapinq Scope 

12.1 SL confirmed that RYD planned the work on the assumption that 
Bouygues would not move. 

Note 

12.2 RYD have assumed that the red line will extend right up to the curb to 
the East of the tower. 

Area for discussion with RBKC and Bouvaues (BGS) - who does the 

Note 12.2 

work to the existing curb edge? It was noted that this is in BGS' contract, 
but outside of their current hoarding. Our best solution would be for BGS 
to complete the work to the curb edge prior to RYD's hoarding being 
erected. 

Note 

12.3 To the North of the tower, there is a coordination issue in providing 
space for RYD's scaffold. It was noted that BGS are due to finish work in 
this area on 8 t h August which would allow RYD the required space to 
erect their scaffold. 

Note 

12.4 The red line at Grenfell Road was discussed and it was agreed that it 
would be sensible to keep the boundary as it is. It was noted that it 
makes sense for BGS to not complete work to the road as it will be 
ruined as RYD require it for access. This needs to be agreed with RBKC 
and BGS. 

Note 

12.5 It was decided that it would make sense for the contract boundary to be 
the fence line of the playground, with BYG doing the work to the 
playground and fence. 

Note 

12.6 BS to produce a drawing showing the proposed site boundaries for 
discussion with RBKC and BYG. 

BS 

12.7 CW to organise a meeting with RBKC and BYG to discuss coordination 
and the scope of works. Simon Britton of Artelia, the Project Manager for 
the KALC project, should be in attendance. We are aiming for a meeting 
w/c 21/04/14. 

CW 

13 Site Set Up 

13.1 SL to look into the possibility of moving the site cabins. The options 
discussed were forthe cabins to overhang, or to use the garages. 

SL and CWto walk around the site and propose a solution. 
SL & CW 

14 Anv other business 

14.1 SL confirmed that he will apply for the considerate contractors scheme SL 
after he has updated the programme. 
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