

Message

From: REED Neil [neil.reed@uk.arteliagroup.com]
Sent: 26/05/2016 09:18:46
To: Claire Williams [clwilliams@kctmo.org.uk]; Batty, Tony [tbatty@silcockdawson.co.uk]; Jon White [jwhite@jrp.co.uk]; M.Smith@maxfordham.com; MALCOLM Andrew [andrew.malcolm@uk.arteliagroup.com]
CC: LOWE Michelle [michelle.lowe@uk.arteliagroup.com]; CASH Simon [simon.cash@uk.arteliagroup.com]
Subject: Grenfell - Notice for 27/5/16

Claire,

I have just called and left a voicemail for you.

Unfortunately, neither Andrew or I can attend on Friday. Accordingly we will need to deal with the administrative formalities of Partial Possession on Tuesday AM.

For Friday, this simply leaves you, Tony, Jon and Matt to be satisfied that Rydon has met the requirements laid out in the Completion Strategy as a prerequisite to agreeing Partial Possession of the Relevant Parts.

Steve has already issued marked up layouts of the Relevant Parts in his email of 23rd May. These should be checked and agreed between the parties.

Providing the four of you are satisfied that Rydon has complied with the physical and non physical requirements of the contract then Artelia is happy to condone the Partial Possession.

I would be grateful if you could capture any non-compliances in a written form (with support from Tony, Jon and Matt) and ensure that these constitute 'de minimis' non compliances in your collective view. Where any non compliances are not de minimis, then Artelia would not condone Partial Possession. In this worst case scenario we would suggest TMO simply enjoy Beneficial Use and state that Partial Possession cannot be agreed until such non-compliances are resolved. This will ensure the Nursery can mobilise their occupation without compromising Rydon's obligation to ensure full compliance with the contract.

Perhaps we can speak on Tuesday morning when I am happy to collate the documentation that will have been used to confirm the Partial Possession or Beneficial Use as the case maybe.

Apologies for our non-availability tomorrow.

I remain happy to discuss until 1.30pm.

I can be on the phone tomorrow from 10am to Noon should you need to call me.

Regards

Neil



Neil REED

Head of Project Delivery

ARTELIA UK

High Holborn House - 52-54 High Holborn • WC1V 6RL • Holborn • United Kingdom

Tel : [REDACTED] • Mob: [REDACTED] • www.uk.arteliagroup.com

Artelia UK is accredited to ISO 9001, ISO 14001 and OHSAS 18001





This message and any attachments (the "message") is intended solely for the addressees and is confidential. If you receive this message in error, please delete it immediately and notify the sender. Any use not in accordance with its purpose, any dissemination or disclosure, either whole or partial, is prohibited except with explicit formal approval. The internet cannot guarantee the integrity of this message. ARTELIA (and its subsidiaries) shall not therefore be liable for the message if modified.

ARTELIA PROJECTS UK LTD - Registered Office : The Broadgate Tower 3rd Floor 20 Primrose Street London - EC2A 2RS - Trading as ARTELIA UK

Registered in England and Wales under Company Number 03913368

APPLEYARDS LTD - Registered Office : High Holborn House 52-54 High Holborn London – WC1V 6RL - Trading as ARTELIA UK

Registered in England and Wales under Company Number 03935522

From: Claire Williams [clwilliams@kctmo.org.uk]

Sent: 24 May 2016 11:50

To: REED Neil; Batty,Tony; Jon White; M.Smith@maxfordham.com; MALCOLM Andrew

Cc: LOWE Michelle; CASH Simon

Subject: RE: Grenfell - Notice for 27/5/16

Neil

Apologies, I did know you were not involved with the O&M content.

For your information, the nursery are looking to move in formally on the Tuesday after the bank holiday.

The playground will be ready by this Friday, all is done bar completing the railings, and the TMO independent playground inspector is due to be on site to verify all is well prior to our taking handover.

I have asked Jon to provide formal paperwork on all the areas we are looking to take partial possession of, ie all but flat 6, lobby and externals.


Claire Williams
Project Manager



t: [REDACTED]

m: [REDACTED]

a: The Network Hub, 292a Kensal Road, London, W10 5BE

 Before printing, please think about the environment

From: REED Neil [mailto:neil.reed@uk.arteliagroup.com]

Sent: 24 May 2016 08:10

To: Claire Williams; Batty,Tony; Jon White; M.Smith@maxfordham.com; MALCOLM Andrew

Cc: LOWE Michelle; CASH Simon

Subject: RE: Grenfell - Notice for 27/5/16

ART00005564_0002

ART00005564/2

Claire - sorry...who is your question directed to? For the avoidance of doubt, as EA, neither Andrew or I will be reviewing the O&Ms. This has to be a client and design team lead process and I have always understood this is Matt for MEPH with support from Tony and Jon - scope of their appointments permitting - and then yourself Re everything else.

I would be grateful for your confirmation in this regard.

While Partial Possession of the Nursery can happen this Friday, we will have to deal with the formalities retrospectively on Tuesday or Thursday in the following week and once we are content that the works are complete and compliant (physical and non physical elements). You will be able to enjoy Beneficial Use on Friday which will allow the Nursery to do what they need to do without compromising the things TMO will need.

Happy to discuss.

Regards

Neil.



Neil REED

Head of Project Delivery

ARTELIA UK

High Holborn House - 52-54 High Holborn • WC1V 6RL • Holborn • United Kingdom

Tel: [REDACTED] • Mob: [REDACTED] • www.uk.arteliagroup.com

Artelia UK is accredited to ISO 9001, ISO 14001 and OHSAS 18001



This message and any attachments (the "message") is intended solely for the addressees and is confidential. If you receive this message in error, please delete it immediately and notify the sender. Any use not in accordance with its purpose, any dissemination or disclosure, either whole or partial, is prohibited except with explicit formal approval. The internet cannot guarantee the integrity of this message. ARTELIA (and its subsidiaries) shall not therefore be liable for the message if modified.

ARTELIA PROJECTS UK LTD - Registered Office : The Broadgate Tower 3rd Floor 20 Primrose Street London - EC2A 2RS - Trading as ARTELIA UK

Registered in England and Wales under Company Number 03913368

APPLEYARDS LTD - Registered Office : High Holborn House 52-54 High Holborn London – WC1V 6RL - Trading as ARTELIA UK

Registered in England and Wales under Company Number 03935522

From: Claire Williams [clwilliams@kctmo.org.uk]

Sent: 23 May 2016 15:17

To: REED Neil; Batty,Tony; Jon White; M.Smith@maxfordham.com; MALCOLM Andrew

Cc: LOWE Michelle; CASH Simon

Subject: RE: Grenfell - Notice for 27/5/16

Hi

We need the nursery to be handed over this week, otherwise this jeopardises their occupation.

ART00005564_0003

ART00005564/3

Are you checking the non-physical stuff, which is due by dropbox today or tomorrow?

Ta

Claire Williams
Project Manager



t: [REDACTED]
m: [REDACTED]

a: The Network Hub, 292a Kensal Road, London, W10 5BE

Before printing, please think about the environment

From: REED Neil [<mailto:neil.reed@uk.arteliagroup.com>]

Sent: 23 May 2016 15:00

To: Batty,Tony; Jon White; M.Smith@maxfordham.com; Claire Williams; MALCOLM Andrew

Cc: LOWE Michelle; CASH Simon

Subject: FW: Grenfell - Notice for 27/5/16

All,

I can't make a site visit this Friday 27th May or before.

I doubt you can either.

I can make the following however:

- Tuesday 31st May
- Thursday 2nd June

But....first things first....should we only go when you (Tony, Jon, Matt and Claire) are content that:

1. you believe that Rydon might be ready
2. that physical completion will have been achieved (i.e. do you believe they will have finished the works?)
3. that non-physical deliverables will be available (or are already confirmed as complete) cognisant of the completion Strategy document I circulated in April.

Please advise soonest.

Thanks

Neil



Neil REED

Head of Project Delivery

ARTELIA UK

High Holborn House - 52-54 High Holborn • WC1V 6RL • Holborn • United Kingdom

Tel : [REDACTED] • Mob: [REDACTED] • www.uk.arteliagroup.com

Artelia UK is accredited to ISO 9001, ISO 14001 and OHSAS 18001

ART00005564_0004

ART00005564/4



This message and any attachments (the "message") is intended solely for the addressees and is confidential. If you receive this message in error, please delete it immediately and notify the sender. Any use not in accordance with its purpose, any dissemination or disclosure, either whole or partial, is prohibited except with explicit formal approval. The internet cannot guarantee the integrity of this message. ARTELIA (and its subsidiaries) shall not therefore be liable for the message if modified.

ARTELIA PROJECTS UK LTD - Registered Office : The Broadgate Tower 3rd Floor 20 Primrose Street London - EC2A 2RS - Trading as ARTELIA UK

Registered in England and Wales under Company Number 03913368

APPLEYARDS LTD - Registered Office : High Holborn House 52-54 High Holborn London – WC1V 6RL - Trading as ARTELIA UK

Registered in England and Wales under Company Number 03935522

From: Steve Blake [SBlake@rydon.co.uk]

Sent: 23 May 2016 12:06

To: REED Neil

Cc: Claire Williams; MALCOLM Andrew; Batty,Tony; Jon White; M.Smith@maxfordham.com; CASH Simon; LOWE Michelle; 'Steve Butler'; Mike Brown; David Hughes

Subject: RE: Grenfell - Notice for 27/5/16 -

Neil,

We are all working towards a partial possession/handover date 27/5/16 which is 4 days away – please accept this as notice of that.

I not 10 days but accept my apologies as I have been collecting information from others.

As requested I have included marked layouts showing the areas for handover – grd to 3rd.

Basement – M+E install

Grd Floor – Foyer, community room, hub room, nursery, lift lobby

1st Floor – Foyer, Flats 2,3,4,5 and lift lobby

2nd Floor – Foyer, Boxing Club

3rd Floor – Flats 7,8,9 and lift lobby.

Floors 4 to 24

Play area.

O+M drop box link will be provided later today.

Hope all makes sense.

Many thanks

ART00005564_0005

ART00005564/5

Stephen Blake
Refurbishment Director

T
D
M

From: REED Neil [<mailto:neil.reed@uk.arteliagroup.com>]

Sent: 23 May 2016 10:15

To: Steve Blake

Cc: Claire Williams; MALCOLM Andrew; Batty,Tony; Jon White; M.Smith@maxfordham.com; CASH Simon; LOWE Michelle

Subject: Grenfell - O+M update - 20/5/16

Steve,

We do need the 2 weeks formal notice Steve - as raised at the meeting last week. As yet this has not been received and the team will not be mobilising for a Partial Possession without the correct formalities being in place. Once formalised correctly, we can agree dates for meeting that suite everyone's availability.

I am also seeking your formal request for the PP as discussed at the meeting with drawings setting out the areas we have agreed represent the Relevant Part.

Happy to discuss.

Regards

Neil



Neil REED

Head of Project Delivery

ARTELIA UK

High Holborn House - 52-54 High Holborn • WC1V 6RL • Holborn • United Kingdom

Tel : [REDACTED] • Mob: [REDACTED] www.uk.arteliagroup.com

Artelia UK is accredited to ISO 9001, ISO 14001 and OHSAS 18001



This message and any attachments (the "message") is intended solely for the addressees and is confidential. If you receive this message in error, please delete it immediately and notify the sender. Any use not in accordance with its purpose, any dissemination or disclosure, either whole or partial, is prohibited except with explicit formal approval. The internet cannot guarantee the integrity of this message. ARTELIA (and its subsidiaries) shall not therefore be liable for the message if modified.

ARTELIA PROJECTS UK LTD - Registered Office : The Broadgate Tower 3rd Floor 20 Primrose Street London - EC2A 2RS - Trading as ARTELIA UK

Registered in England and Wales under Company Number 03913368

APPLEYARDS LTD - Registered Office : High Holborn House 52-54 High Holborn London – WC1V 6RL - Trading as ARTELIA UK

ART00005564_0006

ART00005564/6

From: Steve Blake [SBlake@rydon.co.uk]

Sent: 20 May 2016 15:13

To: 'Steve Butler'

Cc: David Hughes; Jason North; Mike Brown; M.Smith@maxfordham.com; Batty,Tony (tbatty@silcockdawson.co.uk); Claire Williams; REED Neil; MALCOLM Andrew; Paul Featherston; Phil Leech; Alan Whyte; jon white (jwhite@jrp.co.uk)

Subject: RE: Grenfell - O+M update - 20/5/16

Steve,

As per 'phone conversation.

Now that you have the electrical O+M manual in your possession (last information needed) can you make a drop box location available on Monday for those concerned to view the content.

As you know we are handing over the built works in the Tower Fri 27th May so can you make available the required memory sticks for Wednesday 25th May.

We are assembling individual handover packs for the new build flats and I would be grateful if you could send separately the electrical test certs for flats 2,3,4,5,7,8,9 and 10.

Finally – Flat 6 and the associated lift lobby will not be part of the handover.

Many thanks

Stephen Blake
Refurbishment Director

T
D
M



From: Steve Blake

Sent: 18 May 2016 12:22

To: 'Paul Featherston'; 'Phil Leech'; Alan Whyte; andy@rjelectrics.co.uk

Cc: David Hughes; Jason North; Mike Brown (m.brown@rydon.co.uk); M.Smith@maxfordham.com; Batty,Tony (tbatty@silcockdawson.co.uk); 'Claire Williams'; Niel Reed; MALCOLM Andrew

Subject: Grenfell - Outstanding actions - 18/5/16

JSW,

At yesterday's progress meeting I received criticism regarding the submission of mechanical and electrical O+Ms and the bottom line is that handover of any aspect of the contract will NOT be entertained unless the required information is provided.

Their dissatisfaction/frustration is that the commissioning and handover requirements outlined in the ER's have not been presented in the required format. (I have attached the relevant section of the ER's for ease of reference).

It is in neither Max Fordham's or Silcock Dawson's brief to verify the adequacy of the document provided but both Matt and Tony have agreed to give informal guidance in that respect.

Can I suggest the appropriate person from JSW cross checks the ERs and makes contact with them to ensure the appropriate documentation is provided.

As it stands the following information is yet to be presented:

- 1/ Electrical Services O+Ms
- 2/ AOV O+Ms (PSB)
- 3/ List of spares
- 4/ Record of BMS demonstration
- 5/ Record of PSB demonstration
- 6/ Agreement of aftercare procedures
- 7/ Demonstration of Door Entry, CCTC, Communal Lighting

There is a common will to reach conclusion of this project and I understand that the majority of this information is ready to be issued.

I have agreed with KCTMO that they will accept handover 27th May 16 providing this information is received by 20th May 16.

Stephen Blake
Refurbishment Director

T
D
M

Rydon Maintenance Ltd
Rydon House, Station Road, Forest Row, East Sussex, RH18 5DW.



This e-mail (including any attachments) is transmitted subject to Rydon Group e-mail terms as published on its [website](#). If you have received this e-mail in error please e-mail the sender by replying to this message. Details of the Company registration numbers and registered offices to which this e-mail relates are also published on its [website](#).

Please consider the environment before printing this email.

This email has been scanned by the Symantec Email Security.cloud service.

For more information please visit <http://www.symanteccloud.com>

This message and any attachments (the "message") is intended solely for the addressees and is confidential. If you receive this message in error, please delete it and immediately notify the sender. Any use not in accord with its purpose, any dissemination or disclosure, either whole or partial, is prohibited except formal approval. The internet can not guarantee the integrity of this message. ARTELIA (and its subsidiaries) shall (will) not therefore be liable for the message if modified.

ARTELIA PROJECTS UK LTD - Registered Office : The Broadgate Tower 3rd Floor 20 Primrose Street
London - EC2A 2RS - Trading as ARTELIA UK
Registered in England and Wales under Company Number 3913368

This email has been scanned by the Symantec Email Security.cloud service.
For more information please visit <http://www.symanteccloud.com>

This email has been scanned by the Symantec Email Security.cloud service.
For more information please visit <http://www.symanteccloud.com>

This e-mail message has been scanned for Viruses and Content and cleared by **MailMarshal**

DISCLAIMER:

This E-mail and any files transmitted with are intended solely for the use of the individual or entity to whom they are addressed. If you have received this email in error please notify the System Administrator. This message may contain confidential information and is intended only for the individual named. If you are not the named addressee you should not disseminate, distribute or copy this email.

Please note that any views or opinions presented in this email are solely those of the author and do not necessarily represent those of Kensington & Chelsea TMO Ltd. Finally, the recipient should check this email and any attachments for the presence of viruses. Kensington & Chelsea TMO Ltd. accepts no liability for any damage caused by any Virus transmitted by this email.

This message and any attachments (the "message") is intended solely for the addressees and is confidential. If you receive this message in error, please delete it and immediately notify the sender. Any use not in accord with its purpose, any dissemination or disclosure, either whole or partial, is prohibited except formal approval. The internet can not guarantee the integrity of this message. ARTELIA (and its subsidiaries) shall (will) not therefore be liable for the message if modified.

ARTELIA PROJECTS UK LTD - Registered Office : The Broadgate Tower 3rd Floor 20 Primrose Street
London - EC2A 2RS - Trading as ARTELIA UK
Registered in England and Wales under Company Number 3913368

This e-mail message has been scanned for Viruses and Content and cleared by **MailMarshal**

DISCLAIMER:

This E-mail and any files transmitted with are intended solely for the use of the individual or entity to whom they are addressed. If you have received this email in error please notify the System Administrator. This message may contain confidential information and is intended only for the individual named. If you are not the named addressee you should not disseminate, distribute or copy this email.

Please note that any views or opinions presented in this email are solely those of the author and do not necessarily represent those of Kensington & Chelsea TMO Ltd. Finally, the recipient should check this email and any attachments for the presence of viruses. Kensington & Chelsea TMO Ltd. accepts no liability for any damage caused by any Virus transmitted by this email.