

Message

From: REED Neil [/O=ORGARTELIA/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=NEIL REED5D7]
Sent: 6/2/2015 1:11:39 PM
To: CASH Simon [/O=ORGARTELIA/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Simon Cash43f]; LIM Chweechen [/O=ORGARTELIA/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=Chwee Chen Lime86]; VALENTE Nick [/O=ORGARTELIA/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=VALENTE Nickcc9]
Subject: Fwd: grenfell
Attachments: Artelia's Professional fee calculations - June 13.xlsx

For discussion....when Si is back.

We need to review a few things and consider some of claire feedback together.

Nick - can you set up a meeting Tuesday am in holborn before the current meeting I have in my diary with Simon. Ignore the other meeting showing in diary in the morning as this will take priority...in fact - take that same slot. Call me if you need to discuss.

Thanks

Sent From Samsung Mobile

----- Original message -----

From: Claire Williams
Date: 02/06/2015 1:53 PM (GMT+00:00)
To: REED Neil
Subject: grenfell

Neil

It was an interesting meeting this morning, and picked up many issues.

I think that since you started many issues have now been raised, and require your urgent attention.

There are still ongoing issues with the costs (and getting quality information in a timely way from Rydon), which mean we may need to look at any areas of savings so that we keep within budget. I would like to organise a sit down session with yourself and Chweechen to get more understanding of expenditure when the costs from her email of 28 May are received – maybe the session of 12 June/asap after our drop-in session of 11 June when we need to bottom out our access options?

Artelia_00003971

ART00006711/1

On the programme, the clerks of works have always been clear that Rydon are behind – in spite of the 7 week EoT. Can you please ensure I get a copy of the recovery programme, despite the fact that I am not at your meetings of next Thursday?

I will produce something to guide you on the status of the ‘no access’ properties, as this has been something I have been working on for many months with my housing management team and Rydon – and Artelia have had copies of meeting notes but not particularly been interested in until now. If Rydon can produce some programme information, then perhaps we can put this together into a paper for presentation on 12 June session?

There are 2 pieces of information which were being provided by Artelia, that now seem to have stopped – the KPI information (monthly- cost and time percentages against projections) and also the consultant cost sheets (quarterly- the attachment was updated March 2014)– and perhaps these could be reincarnated to keep up with the project.

Thanks


Claire Williams

Project Manager



t: [Redacted]
m: [Redacted]

a: The Network Hub, 292a Kensal Road, London, W10 5BE

 Before printing, please think about the environment

This e-mail message has been scanned for Viruses and Content and cleared by **MailMarshal**

DISCLAIMER:

This E-mail and any files transmitted with are intended solely for the use of the individual or entity to whom they are addressed. If you have received this email in error please notify the System Administrator. This

Artelia_00003971

ART00006711/2

message may contain confidential information and is intended only for the individual named. If you are not the named addressee you should not disseminate, distribute or copy this email.

Please note that any views or opinions presented in this email are solely those of the author and do not necessarily represent those of Kensington & Chelsea TMO Ltd. Finally, the recipient should check this email and any attachments for the presence of viruses. Kensington & Chelsea TMO Ltd. accepts no liability for any damage caused by any Virus transmitted by this email.

Artelia_00003971

ART000ART00006711/3