Page	Preliminarie s Clause	Questions	Action by	Answers
		Please refer to relevant clauses in the draft preliminaries	TMO= Employer SE= Studio E MF- Max Fordham C - Curtins ART = Artelia CDMC ALL	
2A/3	A10/110	Length of contract Duration of the contract? Allow 40 calendar weeks? Any propose phasing plan? Any Sectional completion require? All design work completed to-date up to RIBA Stage E? Only SE will be novated? Is there A standard TMO form of Draft Novation Agreement?	ART/TMO TMO/SE SE TMO TMO	Curtins and Studio E are being novated. PB to look for an Artelia standard form of Draft Novation Agreement
2A/5	A10/180	Who is the Landscape Architect? Contact details?	TMO	Studio E to appoint
2A/5	A10/190	Who is the Clerk of Works? Contact details?	TMO	To be appointed
2A/9	A12/110	Any site layout/compound plan and Proposed residents excape route, etc? Can Contractor propose alternative location/route? The Employer will provide one flat void until Easter 2014 for the Contractor to use?	SE TMO TMO	Yes
2A/10	A12/120	*Access to the site shall be from Grenfell Road?  *Does the Contractor require to carry out and prepare a Condition Survey (photographs) of all existing flats and common areas (in a form to be agreed with the Architect)?	SE TMO/SE	Yes
2A/12	A12/140	Any other existing known services besides those listed in the Preliminaries?	ALL	
2A/12	A12/170	Any site investigation report?	С	
2A/13	A12/180	The existing Health and Safety File for the Tower is available for viewing in TMO office? Any other documents avialable for viewing? Arrangement for inspection: via EA or PM of TMO?	TMO TMO TMO/ART	
2A/13	A12/200	access to the Contractor's work area should generally be from Grenfell Road? Although the Contractor can propose alternative option for site access in their tender submission?	SE	
2A/13	A12/200	Access for deliveries?	SE	
2A/13	A12/200	Location of site office? Or to be agreed with EA?	SE/ART	
2A/13	1,000,000,000,000,000,000	Any Parkings limitation?	CDMC/SE	
2A/13	A12/220	Any restriction on noisy works? Any time limitation during construction programme?	SE TMO	Maximum period of no hot water 24hrs? CW to advise

2A/14	A12/240	Health and safety hazards - type of asbestos survye carried out?	CDMC	
	1. 10. 1000/8500 15	To allow a provisional sum for Asbestos removal?	TMO	
2A/14	A12/250	Site Visit by the Contractors - to make arrangement with TMO: PM Claire Williams?	TMO	4/12/13 (in the morning before the bidders conference)
		Any preparatory works by others before the start of work on site?	TMO	
2A/16	A13/110	say Moving nursery to a temporary location by a Removal Company?		
2A/17	A13/120	*Any comments/to add on the descriptions of the works?	ALL	
		*Proposed sequencing of the Works?	SE	
		* Any TMO's decant plan?	TMO	
		* Temporary services required to maintain services during the Works?	MF	
2A/18	A13/130	Any works by others concurrent with the contract?	TMO	
2A/18	A13/140	Any Completion works by others? E.g - furniture, curtain & other FFE?	тмо	
2A/20	A20	Any amendments require to the Standard Form of JCT Contract, like payment terms?	TMO	
2A/20	A20/ First recital	Any comments/to add on the descriptions of the works?	ALL	
2A/20	A20/ Fifth			
	recital	Descriptions of Sections, if applicable?	SE	
2A/21	A20/ Sixth			
	recital	Any TMO'S Framework Agreement require?	TMO	
2A/21	A20/Article 4	Any specific requirements for Employer's Requirements & Contractor Proposal?	ALL	
2A/22	A20/Clause			
	1.1	Date of completion, 7th Jan 2015? If sectional completions required, dates, please	Artelia/TMO	
2A/22	A20/Clause		loje	
	2.29.2	Date of possession ? 1st April 2014?	Artelia/TMO	
2A/23	A20/Clause 2.29.2			
24/22	A20/Clause	What is the Liquidated damages per calendar week?	TMO	
2A/23	4.18.1	What is the Retention %, say 5%?	тмо	Yes, 5%
2A/23	A20/Clause	Contractor insurance - injury to persons or property, Insurance cover of £10M sufficient?	Contraction of the second second second	165, 376
Zry ZJ	6.4.1.2	positional interface injury to persons of property, mediantee sever of 210m outlinester.	TMD	Needs to be £15m as in PQQ
2A/23	A20/Clause	Insurance - Liability of Employer, Insurance cover of £10M sufficient?		
	6.5.1		TMO	Yes, £10m stated in PQQ
2A/24	A20/Clause	Option C is applicable to alteration to existing structures where Employer takes out the		IJ to confirm
24/24	6.7	policy. Does TMO wants the Contractor to also include optional preliminary cost based	TMO	
2A/24	A20/Clause 6.14	Is this is a high fire risk project?	CDMC	
2A/25	A20/Clause 7E	*Does TMO either (a) Clause 7A grants rights for Purchasers and Tenants under the Contracts or (b) Clause C allows Collateral Warranties?	TMO	Allow collateral warantees
		*If Clause 7C chosen, any specific requirements for Collateral Warranties or TMO is happy with amendments to Clause 7E?	TMO	Yes, happy with ammendments
2A/25	A20/Part 2B	What's the max liability (£) for Purchaser and Tenant rights?	TMD	
2A/27	A20/	Does TMO using JCT Public Sector Supplement?		

1	ĺ		TMO	1
2A/30	A30/450	List of Provisional sums items?  (a) Asbestos Removal  (b) Furniture to TMO office?  © Replacement of Communal Satelite?  (d) CCTV camera  (e) Section 106 works?  Any pricing options required from the Contractors, please list?  e.g. BMS options?	ALL	
2A/31	A30/480	Any specific requirements for Contractor's progamme? See details	ART = Artelia	
2A/32	A30/510	Any specific Method Statements requirement?	CDMC	
2A/33	A30/517	Can the Contractor propose alternative time and only a shorter period for completion may be submitted?	тмо	No they can't
2A/34	A30/590	Any other additional requirements for Site Waste management plant?	CDMC	
2A/35	A30/595A	Is there an Employer's Environmental Policy on TMO's website?	тмо	JJ to check

2A/35	A30/599	TMO require Freedom of Information clause?	TMO	Yes
2A/41	A31/630	Any specific requirements for As built drawings?	TMO CDMC	Electronic PDF
2A/43	A31/650	Any comments on the procedures for the presentation of drawings by Contractor?	SE	
2A/45	A32/119A	Planning application was validated on xxx?	SE	
2A/45	A32/119B	Building Control application made on xxx?	SE	
2A/45	A32/119C	BREEEAM Requirements? To achieve 'Good' rating?	SE	
2A/47	A32/260	Monthly site meeting?	TMO	Yes
2A/48	A32/460	Any specific requirements for Interim Payments?	TMO	
2A/49	A32/490	When stripping areas ready for refurbishment any fixed or loose fittings and equipment (Light fittings, fitments, furniture etc) not removed by the Client should be offered to the	TMO	
2A/55	A33/415	Please review the Building Regulations Part L2 as listed in Preliminaries and amend where require?	MF	
2A/56	A33/417	Please review the Services Coordination as listed in Preliminaries and comment accordingly?	MF	
2A/58	A33/570	Any specific requirements for Air Permeability?	SE	
2A/59	A33/595	Any specific requirements for Energy Performance?	MF	
2A/64	A34/150	Any specific requirements for Security? For e.g. 'out of hours' provision require?	TMO CDMC	
2A/64	A34/170	Existing buildings will be occupied and/ or used during the Contract:  (a) Existing Residential Flats in Grenfell Tower  (b) Any other??	тмо	
2A/64	A34/180	Passess will be required for access to certain area? IF yes, please specify the area?	TMO CDMC	

2A/64	A34/190	Any specific Occupier's rules? For e.g:  (a) No radios to be used on the site.  (b) It is prohibited to use bad and/or offensive language  © Any others??	TMO Within the cod	e of conduct document
2A/65	A34/330	Noise control requirements?	CDMC SE	
2A/69	A34/550	Any temporary protection to existing trees/vegetation required?	SE	
2A/69	A34/600	Will TMO arrange for the removal of existing furniture, fittings in existing office prior to the Work? If yes, please list items:  (a)	TMO	
2A/70	A34/620	Adjoining property: The proposed Kensington Academy and Leisure Centre Projects (KALC) are currently being carried out by Other Main Contractor and the Contractor is to coordinate site access/hoarding with the Other Main Contractor?].	TMO CDMC	
2A/72	A35/120	Any specific Design Constraints that the Contractor need to be awared of?	SE MF C	
2A/72	A35/170	Specific requirements for Working Hours?	SE TMO	
2A/75	A36/335	Any specific requirements for Temporary Hoarding, fencing?	SE CDMC	
2A/76	A36/420A	Electricity from the Employer's mains may be used for the Works.?	TMO Yes, it will be n	netered
2A/76	A36/430A	The Employer's water mains may be used for the Works ??	TMO Yes, it will be n	netered
2A/80	A37/110, 120	Please check Building Manual requirements?	CDMC	
2A/80	A37/115	Please check H&S Infomation requirements?	CDMC	
	General	Any other documents/reports to be included in the Employer's Document?	ALL	
	General	Any other comments?	ALL	