
From: Marc Watterson [marc.watterson@ibigroup.com]
Sent: Friday, June 20, 2014 3:01:02 PM
To: Claire Williams
Subject: RE: Grenfell
Attachments: image002.png; image003.jpg; 52b14fd4-2293-4a93-9509-3e8935e37a3b.png

Dear Claire

I look forward to seeing the panel in situ and arranging a site visit for Sarah to review.

Whilst the formal process takes up to 8 weeks from submission, once the Officer has agreed the material the Committee have never gone against the recommendation to my knowledge, so the risk is not high at this stage, but there is still a risk.

The application needed a few tweaks and some hard copies of plans sending in which is now all done – I expect to hear that the application is valid on Monday. I have not received an invalid note for non-payment which suggests that they have tallied the transfer with the application. I will let you know ASAP and issue the application pack.

Hope you enjoy the seldom seen sunshine!

Kind regards

Marc Watterson

Town Planner - IBI TaylorYoung Senior Studio Associate
email marc.watterson@ibigroup.com web www.tayloryoung.co.uk

IBI TAYLORYOUNG
Chadsworth House
Wilmslow Road
Handforth Cheshire SK9 3HP United Kingdom
tel [REDACTED] fax [REDACTED]



IBI TaylorYoung Limited. Registered in England and Wales.
Registered office: Chadsworth House, Wilmslow Road, Handforth, Cheshire SK9 3HP UK
Company Registration No 2445826 ISO9001:2008 certification

NOTE: This email message/attachments may contain privileged and confidential information. If received in error, please notify the sender and delete this e-mail message.

From: Claire Williams [mailto:clwilliams@kctmo.org.uk]
Sent: 20 June 2014 15:47
To: Marc Watterson
Subject: Grenfell

Hi Marc

I hope you are ok, and looking forward to a sunny weekend.

I think you will have seen that the internal transfer of funds for the planning application to change the office to flats has now gone through, so I assume you will chase this up in the next week to ensure it is validated.


Otherwise, our cladding mock up goes on the building w/c 30 June, so should be ready in early July for viewing. I am

hoping the planners will love the mock-up. You appreciate I am under pressure to firm up our cladding costs as part of our building contract. In your experience would the planners be able to give the TMO written reassurance if they are happy with the materials being put forward, but are just reviewing the colour palette, or if the discharge admin process takes a while ?

Please let me know.

Thanks


Claire Williams
Project Manager

 cid:image001.jpg@01CDF8A3.A52C8B50

t: 

m: 

a: The Network Hub, 292a Kensal Road, London, W10 5BE

 Before printing, please think about the environment

This e-mail message has been scanned for Viruses and Content and cleared by **MailMarshal**

DISCLAIMER:

This E-mail and any files transmitted with are intended solely for the use of the individual or entity to whom they are addressed. If you have received this email in error please notify the System Administrator. This message may contain confidential information and is intended only for the individual named. If you are not the named addressee you should not disseminate, distribute or copy this email.

Please note that any views or opinions presented in this email are solely those of the author and do not necessarily represent those of Kensington & Chelsea TMO Ltd. Finally, the recipient should check this email and any attachments for the presence of viruses. Kensington & Chelsea TMO Ltd accepts no liability for any damage caused by any Virus transmitted by this email.