

[REDACTED]

From: David Bradbury [REDACTED]
Sent: 05 January 2015 12:53
To: Simon O'Connor
Cc: Simon Lawrence; Alan Whyte; Terence McLaughlin
Subject: RE: grenfell

Morning Simon, Happy New Year. Yes I spoke to Al about it this morning.

I've spoken to our specialist who is putting together the final cost options (incl ph2 etc) and they will also put a programme together. I'll get back to you asap.

Kind regards,

Dave Bradbury
Design Manager
Head Office

[REDACTED] | [REDACTED] | [REDACTED] | [REDACTED] | [REDACTED]
www.iswright.co.uk

From: Simon O'Connor [REDACTED]
Sent: 05 January 2015 12:10
To: David Bradbury
Subject: FW: grenfell

Happy New Year Dave,

Please see e-mail below.

I presume Alan has spoken to you regarding this but thought I would forward to you.

Regards

Simon O'Connor, ACIOB, M InstLM
Project Manager
[REDACTED]

From: Claire Williams [REDACTED]
Sent: 05 January 2015 10:01
To: Simon O'Connor; Simon Lawrence
Subject: grenfell

Hi Simons, and happy new year

I have put a call out to Simon O'C – just to catch up and see if the copper pipework is still in place!

The good news is that we have had planning approval thro for the NMA – the cladding/windows etc – so I am expecting Artelia to issue you an EI asap.

The bad news is that we have had enquiries from both Mr Daffarn and the Grenfell leaseholders association about:

- 1 the door entry system (I have asked S O'C to investigate); Siobhan has said she was not aware of anyone having problems and is going to check with our repairs records
- 2 the smoke vent system. Peter Maddison is responding, but asked specifically if we could get confirmation from you on your programming for this works. I know it is in your revised programme, but I need to be confident before the response goes back to the 20 councillors or so who were copied in. Can you please give me an indication of:
 - a) likely building control approval date
 - b) date for getting the new fire dampers on the existing system (ignore the new construction unless you have a reliable programme)
 - c) date for new fans
 - d) anything else relevant, I have Simon's update email for Janice Wray from Nov/Dec

Thanks

Claire Williams
Project Manager



a: The Network Hub, 292a Kensal Road, London, W10 5BE

Before printing, please think about the environment

This e-mail message has been scanned for Viruses and Content and cleared by **MailMarshal**

DISCLAIMER:

This E-mail and any files transmitted with are intended solely for the use of the individual or entity to whom they are addressed. If you have received this email in error please notify the System Administrator. This message may contain confidential information and is intended only for the individual named. If you are not the named addressee you should not disseminate, distribute or copy this email.

Please note that any views or opinions presented in this email are solely those of the author and do not necessarily represent those of Kensington & Chelsea TMO Ltd. Finally, the recipient should check this email and any attachments for the presence of viruses. Kensington & Chelsea TMO Ltd accepts no liability for any damage caused by any Virus transmitted by this email.

This email has been scanned by the Symantec Email Security.cloud service.
For more information please visit <http://www.symanteccloud.com>
