

Message

From: Rock Feilding-Mellen [cllr.feilding-mellen@rbkc.com]
Sent: 13/06/2014 10:07:31
To: Grenfell Tower Leaseholder's Association [grenfelleaseholdersassociation@hotmail.co.uk]
CC: cllr.atkinson@rbkc.gov.uk; jjones@kctmo.org.uk; cllr.dentcoad@rbkc.gov.uk; Jonathan.Bore@rbkc.gov.uk [jonathan.bore@rbkc.gov.uk]; jseward@kctmo.org.uk; Camilla Horrox [redacted]
Amanda.Johnson@rbkc.gov.uk [amanda.johnson@rbkc.gov.uk]; Cllr.Williams@rbkc.gov.uk [cllr.williams@rbkc.gov.uk]; Cllr Will Emma: RBKC [cllr.will@rbkc.gov.uk]; Councillor.Weatherhead@rbkc.gov.uk [councillor.weatherhead@rbkc.gov.uk]; Cllr.Weale@rbkc.gov.uk Mary: RBKC [cllr.weale@rbkc.gov.uk]; Cllr.Warrick@rbkc.gov.uk [cllr.warrick@rbkc.gov.uk]; cllr-wade@rbkc.gov.uk; Councillor.Taylor@rbkc.gov.uk [councillor.taylor@rbkc.gov.uk]; Cllr.Rutherford@rbkc.gov.uk [cllr.rutherford@rbkc.gov.uk]; Cllr.Rossi@rbkc.gov.uk [cllr.rossi@rbkc.gov.uk]; Cllr.Read@rbkc.gov.uk [cllr.read@rbkc.gov.uk]; cllr.pascall@rbkc.gov.uk; Matthew Palmer [cllr.palmer@rbkc.gov.uk]; Cllr.Paget-Brown@rbkc.gov.uk Paget-Brown [cllr.paget-brown@rbkc.gov.uk]; Cllr.O'Neill@rbkc.gov.uk [cllr.o'neill@rbkc.gov.uk]; cllr.neal@rbkc.gov.uk; cllr.moylan@rbkc.gov.uk; Cllr.Mosley@rbkc.gov.uk [cllr.mosley@rbkc.gov.uk]; cllr.mingay@rbkc.gov.uk; cllr.mills@rbkc.gov.uk; Councillor.Mason@rbkc.gov.uk [councillor.mason@rbkc.gov.uk]; cllr.marshall@rbkc.gov.uk; Cllr.Mackover@rbkc.gov.uk [cllr.mackover@rbkc.gov.uk]; Cllr.Lindsay@rbkc.gov.uk [cllr.lindsay@rbkc.gov.uk]; Councillor.Lightfoot@rbkc.gov.uk [councillor.lightfoot@rbkc.gov.uk]; Cllr.Jones@rbkc.gov.uk [cllr.jones@rbkc.gov.uk]; Cllr.Husband@rbkc.gov.uk Husband [cllr.husband@rbkc.gov.uk]; Councillor.Holt@rbkc.gov.uk [councillor.holt@rbkc.gov.uk]; Councillor.Hoier@rbkc.gov.uk [councillor.hoier@rbkc.gov.uk]; Cllr.Healy@rbkc.gov.uk [cllr.healy@rbkc.gov.uk]; Councillor.Hargreaves@rbkc.gov.uk [councillor.hargreaves@rbkc.gov.uk]; Cllr.Gardner@rbkc.gov.uk Joanna: RBKC [cllr.gardner@rbkc.gov.uk]; Cllr.Freeman@rbkc.gov.uk [cllr.freeman@rbkc.gov.uk]; Cllr.Faulks@rbkc.gov.uk [cllr.faulks@rbkc.gov.uk]; cllr.donaldson@rbkc.gov.uk; cllr.condon-simmonds@rbkc.gov.uk; Cllr.Collinson@rbkc.gov.uk [cllr.collinson@rbkc.gov.uk]; Cllr.Coleridge@rbkc.gov.uk [cllr.coleridge@rbkc.gov.uk]; Councillor.Coates@rbkc.gov.uk [councillor.coates@rbkc.gov.uk]; Cllr.Caruana@rbkc.gov.uk [cllr.caruana@rbkc.gov.uk]; Cllr.Campion@rbkc.gov.uk [cllr.campion@rbkc.gov.uk]; Cllr.Campbell3@rbkc.gov.uk [cllr.campbell3@rbkc.gov.uk]; Cllr.Campbell@rbkc.gov.uk [cllr.campbell@rbkc.gov.uk]; cllr.buxton@rbkc.gov.uk; cllr.f.buxton@rbkc.gov.uk; Cllr.Buckmaster@rbkc.gov.uk [cllr.buckmaster@rbkc.gov.uk]; Cllr.Borwick@rbkc.gov.uk [cllr.borwick@rbkc.gov.uk]; Peter Maddison [pmaddison@kctmo.org.uk]; srumble@kctmo.org.uk; Daniel Wood [dwood@kctmo.org.uk]; Anthony Parkes [aparkes@kctmo.org.uk]; [redacted] Eddie daffarn [redacted] jpretorius@kctmo.org.uk; Judith Blakeman [cllr.blakeman@rbkc.gov.uk]; <Laura.Johnson@rbkc.gov.uk> Johnson [laura.johnson@rbkc.gov.uk]; [redacted] [redacted] cllwilliams@kctmo.org.uk; roger.keane@rbkc.gov.uk; (steve.mellor@rbkc.gov.uk) [steve.mellor@rbkc.gov.uk]; (shaylorc@parliament.uk) [shaylorc@parliament.uk]; [redacted] scrutiny@rbkc.gov.uk; aleewilmot@kctmo.org.uk; clees@kctmo.org.uk; abosman@kctmo.org.uk; abosnjakszekeres@kctmo.org.uk; (graham.stallwood@rbkc.gov.uk) [graham.stallwood@rbkc.gov.uk]; staffordt@parliament.uk; (tim.davis@rbkc.gov.uk) [tim.davis@rbkc.gov.uk]; jclifton@kctmo.org.uk; maria.memoli@localgovernance.co.uk; jburke@kctmo.org.uk; dnoble@kctmo.org.uk; ksingh@kctmo.org.uk; - [redacted] rachel.ford@lbhf.gov.uk; nick@botterill.org; oliver.craig@lbhf.gov.uk; Greg Smith [redacted] Robert Black [rblack@kctmo.org.uk]; [redacted] Adelola Dairo [adairo@kctmo.org.uk]
Subject: Re: Grenfell Tower regeneration project MUST START NOW

Dear Tunde

I write to you in response to your email dated 8th June 2014.

You are quite right that it was the Council's original intention to run the refurbishment and improvement of Grenfell Tower in tandem with the KALC project, on the assumption that they could be run with the same design team, consultants and contractor to deliver continuity in design and the development process. However, as has previously been explained to you, it became apparent during negotiations with the KALC contractor that this would not be possible. A decision was then made to appoint a separate contractor for Grenfell Tower through a separate competitive tendering process to ensure value for money and to maximise the benefits to the block from the Cabinet approved budget. In all previous meetings and discussions with you I have made sure not to give firm commitments as to when the works would start or finish, but have instead told you when

