
From: Steve Blake
Sent: 12 March 2014 15:00
To: Katie Bachellier; Simon Lawrence; Alan Sharrocks; Zak Maynard
Subject: RE: Grenfell - Cladding
Attachments: finalrydongroup.jpg; Maintenance_Sig_May13.jpg; linkedin-logo25.png; facebook_icon_25.bmp; twitter_icon_25.bmp; youtube_icon_25.bmp

We are going to be asked by K+C to find some further value engineering savings in addition to those identified in our tender.

Let's wait until this approach is made before going to the supply chain.

In terms of value allocation we took care to make provision against a specification that was exactly compliant.

Peter M is going to forward some ideas tomorrow.

Thanks

Stephen Blake
Refurbishment Director

T
D
M

From: Katie Bachellier
Sent: 11 March 2014 12:45
To: Steve Blake; Simon Lawrence; Alan Sharrocks; Zak Maynard
Subject: Grenfell - Cladding

All,

Starting to think about VE for Grenfell ;

Looking at Frank's comparison Harleys are expensive on the windows:

Harley:	£1,537,842	Alternative system
3D :	£1,192,377	APPROVED INSTALLER of spec
Glass Solutions:	£1,121,418	APPROVED INSTALLER of spec
Advanced Glass:	£1,254,333	APPROVED INSTALLER of spec

May be worth discussing with Harley to see if they can come down on price before they start looking at VE.

Thoughts?

Katie Bachellier, BA (Hons)
Senior Estimator

T
D

Rydon Maintenance Ltd
Rydon House, Station Road, Forest Row, East Sussex, RH18 5DW.


www.rydon.co.uk



This e-mail (including any attachments) is transmitted subject to Rydon Group e-mail terms as published on its [website](#). If you have received this e-mail in error please e-mail the sender by replying to this message. Details of the Company registration numbers and registered offices to which this e-mail relates are also published on its [website](#).

Please consider the environment before printing this email.