

Condition number	Title	Who	Time	U date	Information submitted	Satisfied	discharg d	discharge
2	Plans	Contractor			N/A			
3	Materials: external faces of the building	Contractor			Submitted, validated See letter dated 29/06 to LPA. Panels 04/07/2014, due for amended to cassette in champagne			
4	Materials: the windows	Contractor			Submitted, validated See letter dated 29/06 to LPA. Panels 04/07/2014, due for amended to cassette in champagne 29/08/14 c-cam. Lower level to GRC			
5	Materials: Cycles parking and storage							
6	Hard and soft landscaping and external	Contractor						
7	Landscaping and trees/shrub planting	Contractor						
9	Noise	Contractor						
10	Plant and equipment	Contractor						
11	Construction Traffic Management Plan	Highway			Submitted	TRAFFIC MANAGEMENT PLAN Rev 1 / Yes May 2014, L1MP RBK; pro-forma revised. As submitted 17/07/14		04/08/2014

RYD00015405/1