
From: Adam Marriott
Sent: 29 May 2015 09:03
To: SD Plastering >> Mark Dixon
Cc: Simon O'Connor; Jason North
Subject: RE: Grenfell Tower - Revised window surrounds

Morning Mark,

Please accept this email as confirmation to proceed with the following additional works required at the above project;

- Window Surrounds Package to existing residential flats.
- Pipework Boxing Package (Adjacent to HIU/Hallway) to existing residential flats.
- Blinds/Curtain Removal & Reinstating Package to existing residential flats.

All for the sum of £152,677.80 (subject to 2.5% MCD).

An official variation summary will follow shortly to capture these VO's.

Regards,

Adam

Adam Marriott
Surveyor

T
D
M


From: mark.dixon [<mailto:mark.dixon@sdplastering.co.uk>]
Sent: 29 May 2015 08:24
To: Adam Marriott
Subject: revised window surrounds

Morning Adam please find attached our revised window sheet which now includes the boxing's and the removal and replacements of the curtains etc. can you please confirm your acceptance of this element of the works on the revised sheet which we will use for invoicing as well. I will look to send screed package this morning but for speed do you have a ideal bill sum which shows areas etc. that we may be able to make work.

This email has been scanned by the Symantec Email Security.cloud service.
For more information please visit <http://www.symanteccloud.com>
Many thanks,

Mark Dixon.

S.D. Plastering Ltd.

Tel: 

Email: mark.dixon@sdplastering.co.uk