

Grenfell Tower - List of properties with HIU works outstanding

	A	B	C	D	E	F	G	H	I
	Flat no.	Resident name	TNT or L/H	HIU install	Window install	Air Vent cleaning	No access Rydon	TOTALS	letter to visit show flat 8th July 3 - 5
1									
2	205	Folora Neda	TNT				x	We carried out a condition survey at start then no access to date. They attended our consultation day on 11 th June.	
3	202	G Teke	TNT				x	We carried out a condition survey at the start then no access to date. They attended our consultation day on 11 th June.	Sent 6/7/15
4	196	Mrs. Elgwhary	TNT				x	We carried out the prep works ready for the works but didn't install HIU. No access since and display's Rydon buster sign. Janice chased for Rydon - Mother [REDACTED] and does not want the HIU in hallway as will see pipes and it will make a noise which may disturb her mum as she is in the bedroom near the door	
5	193	Nadia Choucair	TNT				x	We carried out a condition survey and was booked in but cancelled as she had seen her mother's at 191 and said it made the ceilings to low and wouldn't be able to get furniture in- have spoken about this and still not prepared to have work done	Sent 6/7/15
6	192	Nura Jemal	TNT					Waiting on update from CW re access	
7	186	Helen Gebremeskel	TNT				x	Spoke to Rydon on 19/5 and was going to decide by 22/05. no access since, left messages. waiting on update from CW may need a letter from TMO. Rydon letter sent asking to contact us 6/7 chase 13/7	
8	185	Tundi - David Collins	L/H					Mr Collins is Tunde's resident. Survey carried out at the beginning of works. Then wanted to liaise with Claire. No access to date. Attended the consultation day as part of the aggressive group with Eddy Daffarn.	
9	183	Marcio Gomes	TNT					Waiting on update from CW re access	
10	182	Abdelaziz El-Wahabi	TNT				x	was booked in, cancelled [REDACTED] has since not responded and become no access.	Sent 6/7/15
11	181	Ligya Moore	TNT					Hoarder issues - Housing office dealing with it. Jan organising liaison with hoarding team / rydon to clear flat.	
12	174	Leroy Barnaby	TNT						Sent 6/7/15
13	173	Mary Mendy	TNT					visited 145 on 2/7 and is now happy for HIU works but needs to commit to survey date. She is waiting to be received for her work rota to confirm available dates. Lynda to chase again by end of week	
14	172	Mrs Kings	TNT					HIU was booked 2/6 but no access. Janice to Chase for Rydon - daughter has requested if her bed can be moved while the works are taking place so she has somewhere to lie down as she has a medical condition i.e while works are taking place in her bedroom her bed can be moved to the living room etc. Rydon knocked and lettered w/c 6th July- no appt made yet. to chase again 13/7 if no response.	
15	156	Mr Shah Ahmed	L/H		22nd Jul			Window appointment booked in for 22nd July. Waiting on HIU update access from CW	
16	155	Berkti Haftom	TNT					No access to date. They attended our consultation day on 11 th June.	
17	152	Rabia Yahya	TNT					Was on hold due to asbestos. Asbestos done and resident still no access. Visiting 145 to see 8/7/15	
18	146	Virgilio Castro	TNT					Happy for access but needs to commit to date - daughter exams. This has been an excuse from 17th April but exams due to finish 14th July	Sent 6/7/15
19	136	Abdullah Omar	TNT			8th Jul	x	Air duct cleaning booked in for 8th July. Tenant is moving out to new flats across the road although no moving date yet confirmed. We have been notified by TMO that this will become a void. No record of them attending our consultation days.	
20	134	Eddie Daffarn	TNT				x	booked in air duct cleaning. Does not want HIU in kitchen very adamant. Can be verbally abusive. Wanted windows installed but no trims, we advised he had to have the full window works done if he was to be booked in. still waiting to hear from him to make an appointment.	
21	133	Emre Macit	TNT				x	Janice chased resident for Rydon. Hoping resident will view cupboard at 145 and make a decision 8/7	Sent 6/7/15
22	132	Ms Sheila	TNT	10th Jul				Since visited show flat 2/7 to see new cupboard - Condition survey booked for 10th July. HIU install date to follow	
23	131	Richard Fletcher	TNT				x	NO CONTACT	Sent 6/7/15
24	126	Mrs Rainani	TNT					Refused to have HIU in hallway - Had windows done.	
25	122	Steve Power	TNT					Following consultation on 11/6 stated he is ok to be booked in, waiting for resident to contact us. Rydon sent letter asking to book in works to chase again 13/7	
26	114	Alex Serrano	TNT				x	had a survey done but has cancelled appointment and does not want works done. Rydon has door knocked but now has two 'no rydon' signs on door	
27	111	Mr Murphy	TNT				x	No access to date. Displays Rydon buster sign on door. They attended our consultation day on 11 th June but had been drinking and were aggressive. Attended drop in on 2nd July and again refused access for any works in his property.	
28	95	Roy Smith	TNT					Had windows installed but adamant he will not have the heating system fitted in hallway. Been liaising with Claire.	
29	94	AleMishet-Demisse	TNT					Rydon had no contact so Janice Chasing - sent two letters and door knocked - awaiting reply	
30	85	Kholloud Youssef	TNT		23-Jul			Window install booked for 23rd July, not committed but considering HIU following viewing of new cupboard sample 2/7. Rydon sent letter asking to book in chase again 13/7	
31	82	Natasha Elcok	TNT					Previously booked for works but cancelled as wanted HIU in kitchen, since seeing 145 on 11/6. Rydon sent letter asking to book in chase again 13/7	
32	76	Hoang Quang	TNT					Asbestos issues - Waiting for CW to order works to be done before ryson can install heating system	
33	73	Waewata Supareegsanond	TNT	13th Jul				HIU install works booked 13th July. Was asbestos issue	
34	72	Antonio Roncolato	TNT				x	Came to drop in 11/6. Still adamant wants HIU in kitchen.	
35	66	Hannan Wahabi	TNT	21st Jul				Condition survey booked for 21st July. HIU install date to follow survey. Change of mind following viewing of new HIU cupboard sample 11/6 & 2/7	
36	65	Natalie Brewer	TNT	9th Jul				Condition survey booked for 9th July. HIU install date to follow survey. Change of mind following viewing of new HIU cupboard sample on 2/7	
37	62	Mr Eduardo-Ignacio	TNT					Rydon manage to do a survey but did not commit to a date, left messages but no response. Rydon access letter sent 6/7 chase on 13/7	
38	56	Rita & Shanti Patel	L/H	28th Jul				Condition survey booked 28th July. HIU install date to follow survey. Confirmed happy for HIU to be installed following the viewing of new HIU cupboard sample.	
39	54	Ms Salma Said	L/H			13th Jul		Resident is happy to have HIU works in hallway. But access has delayed due to due to us having trouble fixing a date with the resident due to her work commitments. Have lettered and knocked out of hours. Air vent cleaning booked for 13th July so hope to visit for HIU to be booked then. Also sent letter 6/7 to respond by Friday to be booked for works.	
40	53	Eamon Zada	TNT				x	NO CONTACT	Sent 6/7/15
41	52	Mary Hanley	TNT				x	No access to date. Displays Rydon buster sign on door. Has visited show flat 2/7 morning surgery to view new HIU cupboard. Took photos and still unhappy as he does not like it	
42	51	Amina Mohammed	TNT					Ms. Barkat, No. 92 - We have installed the HIU. No record of them attending our consultation days.	
43	45	Alba-Lucia	TNT	9th Jul				HIU install works booked 9th July.	
44	44	Turufat Yilma	TNT		20th Jul			Window install booked for 20th July. HIU was booked but now cancelled by resident. Has another booking for HIU works on 20/7, however has cancelled booked appointments previously. No record of them attending our consultation days.	
45	31	Mr Danny Griffin	TNT					Rydon had no contact so Janice Chasing - sent two letters and door knocked - awaiting reply	

Grenfell Tower - List of properties with HIU works outstanding

	A	B	C	D	E	F	G	H	I
46	26	Hiwot Dagnachew	TNT					No access to date. Has visited show flat 2/7 morning surgery to view new HIU cupboard. Doesn't like cupboard at all not happy.. Also they attended our consultation day on 11 th June.	
47	16	B Kebde	TNT			8th Jul		Air vent cleaning booked for 8th July. No access to date & no record of them attending our consultation days.	
48									