

Message

**From:** Gary Martin [/O=RYDON HOLDINGS LTD/OU=EXCHANGE ADMINISTRATIVE GROUP (FYDIBOHF23SPDLT)/CN=RECIPIENTS/CN=GMARTIN]  
**Sent:** 23/02/2016 07:37:06  
**To:** Steve Blake [sblake@rydon.co.uk]; Claire Williams [clwilliams@kctmo.org.uk]; Jon White [jwhite@jrp.co.uk]; Tony Batty (tbatty@silcockdawson.co.uk) [tbatty@silcockdawson.co.uk]; David Gibson [dgibson@kctmo.org.uk]; 'acheney@kctmo.org.uk' [acheney@kctmo.org.uk]; M.Smith@maxfordham.com; d.campbell@maxfordham.com; MALCOLM Andrew [andrew.malcolm@uk.arteliagroup.com]; REED Neil [neil.reed@uk.arteliagroup.com]; David Hughes [dhughes@rydon.co.uk]; andy@rjelectrics.co.uk; Daniel Moodie [dm@rjelectrics.co.uk]; alanwhite@jswright.co.uk  
**Subject:** Tracker update  
**Attachments:** Programme Tracker.xlsx; 1 bed HIU Measurements.xlsx

Please find attached the latest version of the handover tracker for Grenfell Tower, my apologies for not getting this to you sooner

In brief:

Flats handed over to date	101/120
Flats ready for TMO handover	11
Communal Lobbies handed over	20/20 (floors 23 to 4)

Claire: Measurements for 1 bed hall installs also attached

Many thanks

Gary Martin  
Site Manager

T  
D  
M

Rydon Group Ltd  
YMCA, St Marys Road, Ealing, London, W5 5RE.



This e-mail (including any attachments) is transmitted subject to Rydon Group e-mail terms as published on its [website](#). If you have received this e-mail in error please e-mail the sender by replying to this message. Details of the Company registration numbers and registered offices to which this e-mail relates are also published on its [website](#).

Please consider the environment before printing this email.