

---

**From:** Gary Martin  
**Sent:** 07 March 2016 08:50  
**To:** Steve Blake; Claire Williams; Jon White; Tony Batty (tbatty@silcockdawson.co.uk); David Gibson; acheney@kctmo.org.uk; m.smith@maxfordham.com; d.campbell@maxfordham.com; MALCOLM Andrew; REED Neil; David Hughes; andy@rjelectrics.co.uk; Daniel Moodie; alanwhite@jswright.co.uk  
**Cc:** Lynda Prentice; Jason North; Stuart Hannabuss  
**Subject:** Tracker updated  
**Attachments:** Programme Tracker.xlsx

Please find attached the latest version of the handover tracker for Grenfell Tower

In brief for the occupied floors:

Flats handed over to date	104/120
Flats ready for TMO handover	12/16
Flats with outstanding /ongoing works	4
Communal Lobbies handed over	20/20 (floors 23 to 4)

Regards

Gary Martin  
Site Manager

T  
D  
M

Rydon Group Ltd  
YMCA, St Marys Road, Ealing, London, W5 5RE.

*Rydon*  
www.rydon.co.uk



This e-mail (including any attachments) is transmitted subject to Rydon Group e-mail terms as published on its [website](#). If you have received this e-mail in error please e-mail the sender by replying to this message. Details of the Company registration numbers and registered offices to which this e-mail relates are also published on its [website](#).

Please consider the environment before printing this email.