

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 11 GRENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name: **A WEBSTER** Date: **16/12/11**

Signed for by LHC Technical Officer:

Print name: Date:

Signed for by Client :

Print name: Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 12 GREENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACITICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 13 GREENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 14 GREENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
A Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over (state which part of the works/addresses)
on 16/12/11 (insert date)
FLAT 16 GRENFELL TOWER

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACITICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 21 GREENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 22 GREENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACITICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 23 GREENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
A Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over FLAT 24 GREENFELL TOWER (state which part of the works/addresses)
on 16/12/11 (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 25 GREENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over FLAT 26 GRENFELL TOWER (state which part of the works/addresses)
on 16/12/11 (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 31 GRENELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor): AD Webster	Print name: A WEBSTER	Date: 16/12/11
Signed for by LHC Technical Officer:	Print name:	Date:
Signed for by Client :	Print name:	Date:

PRACITICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over FLAT 32 GREENFELL TOWER (state which part of the works/addresses)
on 16/12/11 (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Weber

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over FLAT 33 GREENFELL TOWER (state which part of the works/addresses)
on 16/12/11 (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACITICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over FLAT 34 GREENFELL TOWER (state which part of the works/addresses)
on 16/12/11 (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Weber

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 35 GREENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACITICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 36 GREENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AJ Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACTICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over FLAT 41 GREENFELL TOWER (state which part of the works/addresses)
on 16/12/11 (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date:

PRACITICAL COMPLETION FORM



To: Abigail Acosta, Project Manager, KCTMO

Date:

Project Name: Fire Flat Door Entry Programme

Under clauses XX:

The Employer took over **FLAT 42 GREENFELL TOWER** (state which part of the works/addresses)
on **16/12/11** (insert date)

Any outstanding items: (no more than 3 snag items with proposed dates of remedials)

Signed for by Contractor (Masterdor):
AD Webster

Print name:
A WEBSTER

Date:
16/12/11

Signed for by LHC Technical Officer:

Print name:

Date:

Signed for by Client :

Print name:

Date: