
RBKC3 - The Chronology below is provided by The Royal Borough of Kensington & Chelsea Council to 
the Grenfell Tower Public Inquiry in response to Point 3 of the request for Initial Information dated 23rd 

August 2017 

T H E R O Y A L B O R O U G H O F K E N S I N G T O N & C H E L S E A ( ' R B K C ' ) 

C H R O N O L O G Y O F G R E N F E L L T O W E R 

Date Event 

1967 Grenfell Tower designed 

1972 Construction of Grenfell Tower began 

1974 Construction of Grenfell Tower completed 

1 October 1979 Building Regulations application A R / B R / W / 1 5 0 9 1 7 for improvements 
to ground floor community rooms 

23 April 1980 Building Regulations application 5 4 2 / 8 0 for alterations, repairs and 
decorations 

3 July 1980 DUilding Regulations application AR/DR/2/150917 tor alterations to 
plans previously approved, concerning the ground storey and 
mezzanine level play centre and community areas. 

29 January 1985 Building Regulations application A R / B R / 2 / 1 5 0 9 1 7 for the provision of 
three security screens and doors; the redecoration of the lobbies 
(incl. new self-closing fire resisting flat entrance doors); the provision 
of escape lighting system. 

28 May 1985 Building Regulations application 1 6 / 8 4 7 / 8 5 for security 
improvements. 

6 October 1986 Building Regulations application B / 1 6 4 3 / 8 6 for alterations to decks 1 
& 2, new floor staircase, toilets and general upgrading of existing 
structure. 

18 March 1987 Building Regulations application J S / B M for the means of escape in 
case of fire after phase 2 alterations to the existing playcentre in deck 
level 2, including the erection of a mezzanine storey office 

7 May 1987 Building Regulations application J S / B M for Phase 1 alterations to the 
existing layout of Deck-1 and Deck-2 of Playcentre 

18 November 1988 Fire at Apartment 154 Grenfell Tower 

18 December 1990 Building Regulations application B / 2 2 5 7 / 9 0 for the refurbishment of 
first floor, formerly a medical centre. 

14 January 1991 Building Regulations application S / 2 0 / 6 7 for refurbishment and 
alteration of the medical care centre on the first floor of Grenfell 
Tower 
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15 January 1991 Building Regulations application S/20/67 - a Section 20 application 
under the London Building Acts for alterations to existing office on 1 s t 

floor level 

1993 RBKC enter into Modular Management Agreement with the Lancaster 
VVCoL ^olcllC IVICll Iciyci I ICI IL DUcllU 

1996 RBKC enter into Modular Management Agreement with the 
Kensington and Chelsea Tenant Management Organisation 

5 January 1997 Fire at Grenfell Tower 

5 August 2009 Planning Application PP/99/01237 

Application by Mercury Personal Communications Ltd submitted for 
the provision of pole mounted antennae around plant room roof with 
the equipment located inside the plant room itself. 

/ nis nidnniny Appucdiion Was suusG^u&niiy wiinurdwn 

10 August 2000 Planning Application PP/00/01959 

Application for planning permission submitted for the installation of 
new air conditioning system on external wall to walkway 

10 August 2000 Building Regulations Application FP/00/01569 for office refurbishment 
and internal alterations on 1st floor. 

9 October 2000 Application granted for Planning Application PP/00/01959 -
installation of new air conditioning system on external wall to walkway 

26 April 2004 Planning Application PP/00/00924 

Application for planning permission submitted for the 'erection of a 
bricked enclosure at ground level to contain a pump for a hydraulic 
lift' 

10 May 2004 Building Regulations Application FP/04/00796 to erect brick-clad 
pump room with concrete roof. 

10 June 2004 Application granted for Planning Application PP/00/00924 -
'erection of a bricked enclosure at ground level to contain a pump for 

l-^wyli"*"-*i 111y"» lift' 

a nyaraunc nrt 
8 conditions imposed. 

30 September 2008 Building Regulations application BN/08/04452 to replace flat roof 
coverings. 

30 April 2010 Fire on the 6 t h floor of Grenfell Tower. The fire was started 
deliberately in the lift lobby. No injuries were sustained. 

December 2011 TMO asked to carry out an exercise to identify where major 
investment was needed on the housing estate which would help to 
regenerate the area. The TMO were also asked to provide indicative 
costings for the works to be carried out to Grenfell Tower. 

March 2012 TMO carried out a consultation at Grenfell Tower to establish whether 
the items identified for investment at Grenfell Tower matched the 
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residents' priorities. 

2 May 2012 RBKC's Cabinet approve use of capital receipts from the sale of 
vacant basement spaces at Elm Park Gardens for investment in 
major improvements to affordable homes (including Grenfell Tower) 

28 August 2012 Planning Application PP/12/03163 

Application submitted for planning permission for 'the refurbishment 
of existing Grenfell Tower including new external cladding and 
fenestration, reconfiguration of lower 4 levels to provide 7 new 
residential units, replacement nursery and boxing club facilities, 
• W Wl <WI Wl Mill ' , iwiwiwtwwiiiwii.. IIVIIWWIJ 23 ' 

replacement canopy, external public realm works, redevelopment and 
cnange or use or existing garages 10 reruse collection area anu otTice 
accommodation 
This Planning application was subsequently withdrawn 

IO UClODcl ZU IZ nldlllllliy MPPIIuallOn nr/ IZ/UO 1 OO WILI 1UIdWl 1 Uy APPIIOdllL 

I f LJULUUcI ZU IZ Dlanninn Anr»liri!atir\n DD/IO/H^nQT "icti li ill IL] Mppiiudiiuii r r / iz/u*+u<7/ 

MjJpllUclLIUI 1 IUI [JldlHIIIiy pel 11 lloolUI 1 1 C-oUUI 1 MLLCU IUI Ll IC 1 Cl Ul Ulol II1 I d IL 

of existing Grenfell Tower 

May 2013 Power surges at Grenfell Tower reported by residents 

h ilw 9 0 1 ^ ju iy zu i o OdUlllcL d y i c c d IcvlocU UUuycL IUI Lllc WIIUIc Olc l l l c l l 1 UWcl piUJcUL 

23 August 2013 Publication of OJEU notice 

19 September 2013 Pre-Qualification Questionnaire completed by Mulalley &Co Ltd and 
Keepmoat Regeneration Ltd 

20 September 2013 Pre-Qualification Questionnaire completed by Durkan Ltd, Rydon 
Maintenance Ltd and Wates Construction Ltd 

29 October 2013 Executive Decision Report - Grenfell Tower Planning Application -
Permission to enter into a Unilateral Undertaking 

7 November 2013 RBKC's Grenfell Tower Planning Application - Permission to enter 
into a Unilateral Undertaking is approved by the Housing Policy 
Board 

29 November 2013 Tenders invited for the refurbishment works in relation to the 
Enhancements and Improvements of Grenfell Tower 

5 December 2013 Bidders conference held 

The following contractors were in attendance: Durkan Ltd, Rydon 
Maintenance Ltd, Wates Construction Limited, Mulalley & Co Ltd and 
Keepmoat Regeneration Ltd. 

18 December 2013 Wates Construction Ltd provide notification that they cannot return a 
tender due to problem with resources 

2014 RBKC terminates Modular Management Agreement with the 
Lancaster West Estate Management Board 
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10 January 2014 Application granted with 11 conditions for Planning Application 
PP/12/04097 - refurbishment of Grenfell Tower, subject to S 106. 

15 January 2014 Keepmoat Regeneration Ltd provide notification that they cannot 
return a tender as they would not be able to achieve a tender 
adjudication with sufficient confidence to address the time limitation 
issues from their specialist supply chain members 

14 February 2014 Tenders return date for Enhancements and Improvements of Grenfell 
I UWCI 

17 February 2014 -
O IVICllOM I H 

Assessment of the written and commercial submissions completed 

7 March 2014 Interviews held with bidding contractors 

24 March 2014 TMO Board approve Rydon Maintenance Limited as the preferred 
contractor 

27 March 2014 Rydon Maintenance Limited's appointment receives sign off from the 

31 March 2014 Rydon Maintenance Limited advised they are the successful 
con ira cio r 

rAUVIocu Ul loUOOCooTUI OUlUldUlUlo oUDJCOl lU l l lc oldllUollll pcilUU 

Q Anr i l 9 0 1 4 y r\[JI M ZU I H rxDrVO pi Coo Ic lcdoc icydlUl l iy Olcll lcM 1 UWCl 1 Cl Ul Ulol 111 ICI 1L UUI1 Ll dOL 

agreed 

10 April 2014 Standstill period 

April 2014 TMO release a newsletter on the 'Regeneration of GT' for residents 

21 May 2014 Demolition Notice (reference DEM/14/02401) submitted. This 
application was in relation to parts of the building which were 
removed as enabling works to facilitate the building works under 

9 9 Maw 9 0 1 4 ZZ May ZU I H nic-L/ui ioiruoi iur i MyICCITICIU uc iwcc i i i d i i u rxyuuri i v i d i r u c r i d r i o c 

Ltd 

2 June 2014 Refurbishment works begin at Grenfell Tower 

9 h ino 9 0 1 4 Z JUllc ZU \ci rvyUCjri pidCc pdCKdyc W i l l i OOO txcCl UlllTlclll l U l o c l l c l d l LdUUUI 

12 June 2014 Planning Application PP/14/03655 

Application for planning permission for the change of use, nursery to 
residential accommodation, creating two residential units. 

1 July 2014 CON/14/04204 (2) application made re conditions. Details reguired 
by conditions 3 (samples and materials-external faces of building) 
and 4 (samples and materials-windows and doors) of planning 
permission PP/12/04097. 

2 July 2014 Rydon place package with Access Solutions for Scaffolding 

4 July 2014 CON/14/04204 application made re conditions. Details reguired by 
condition 11 (Construction Traffic Management Plan) of planning 
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permission PP/12/04097. 

25 July 2014 Rydon place package for the fagade (cladding and window) with 
Curtain Walling Ltd 

Rydon place packages for the AOV System and Mechanical & 
Electrical with J S Wright 

29 July 2014 JCT Design and Build Contract (2011 edition) as amended relating to 
CI II Idl IUCI 1 Icl I Lb dl lu UcVclUpillcl U6 LU oiei lTcl l 1 UWcl Ib IboUcu 

July 2014 Mock-up of cladding available to view above south elevation walkway 
of Grenfell Tower 

4 August 2014 CON/14/04204 - decision made - discharged of conditions grant. 

5 August 2014 FP/14/03563 - TMO submitted a Building Regulations 'Full Plans 
dppilOdLIUl I l cTcl cllUc. 

ucoui ipiiui i. iNCVV i IUUI di cdo, i icvv uvdu iduu i i i y oc wn luuvvo, i lew 

heating system, reconfigured podium and entrance. 

29 August 2014 First check carried out by RBKC Building Control on Grenfell Tower. 

5 September 2014 RBKC Building Control site visit 

29 September 2014 RBKC Building Control site visit 

30 September 2014 CON/14/04204 (2) - Discharge of conditions granted 

30 October 2014 JCT Design and Build Contract (2011 edition) as amended relating to 
CI II Idl IOCI IICIILo dl lU UCVClUfJIMCIILo LU Ol Cl II CM I UWCl lo olyl ICU dl IU 

dated 

OA klm/omhor 9 0 1 A 
INUVCIIIUCI I H 

27 November 2014 RBKC Building Control site visit 

9 December 2014 NMA/14/08597 - Non material amendment to planning permission 
pp /1 9/n4nQ7 

ZO UcUclTlUcl ZU IH- r " / 1 f / U O D O O — pel 1 llloolUI 1 yidllLcU oUUJcUL LU o 1 UO dyi ecl l lcl IL. 

There are 2 conditions and 2 informative(s). 

O loni ior\/ O n i ^ Z Jdl lUdiy ZU IO IMIVIn/ I t / U O O 57 I — UCUIolUII LU dUUC|JL 1IUI I-I 1 IdLCI Idl dl 1 ICI IUI1 ICI 1 L̂ ô . 

12 February 2015 Rydon place package for lift work with Apex Lifts 

27 February 2015 CON/15/01274 - conditions application. Details required by condition 
^ f m a t p r i a k l n f P P / 1 9 / n 4 0 Q 7 

19 March 2015 Rydon place package for ventilation and duct cleaning with Swiftclean 
I trl 
l_LU 

7 Anr i l 9 0 1 5 \A/nrU'c lift at f^ronfoll T^XA/OT r*r*mmonr*oH 
V VUI r\o LU MIL dL Ol Cl M CM I UWCl OUIIIII ICI IOCU 

28 April 2015 CON/15/01274 - discharge of conditions granted in relation to 
PP/12/04097. 

15 May 2015 RBKC Building Control site visit 
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20 May 2015 Works to lift at Grenfell Tower completed 

May/June 2015 First cladding infill panels fitted 

July 2015 Commencement of installation of windows 

29 July 2015 New boilers delivered to basement. Boilers Installed and gas live. 

17 August 2015 RBKC Building Control site visit 

10 September 2015 Commissioning of new boilers serving Grenfell Tower 

14 September 2015 Commencement of hall HIU (Heat Interface Units) 

2 November 2015 RBKC Building Control site visit 

11 November 2015 RBKC Building Control site visit 

18 November 2015 RBKC Building Control site visit 

22 December 2015 HIU (Heat Interface Units) installation completed 

8 February 2016 RBKC Building Control site visit 

24 March 2016 RBKC Building Control site visit 

25 April 2016 Collateral Warranty Sub-Contractor relating to Grenfell Tower 
between (1) Harley Facades (Design Sub-Contractor), (2) TMO 
(Beneficiary) and (3) Rydon Maintenance Ltd (Contractor) 

25 April 2016 Deed of Novation signed between (1) TMO, (2) Rydon Maintenance 
and (3) Curtins Consulting Ltd 

25 April 2016 Consultancy Warranty signed between (1) Curtins Consulting Ltd, (2) 
TMO and (3) Rydon Maintenance Ltd 

3 May 2016 Completion Certificate for smoke ventilation systems signed by PSB 

9 May 2016 CON/16/02854 - conditions application. Details required by condition 
5 (cycle parking and storage) of planning permission PP/12/04097. 

This application was withdrawn by the Applicant. 

9 May 2016 CON/16/02850 - conditions application. Details required by condition 
6 (hard and soft landscaping and external lighting) of planning 
permission PP/12/04097. 

This application was withdrawn by the Applicant. 

9 May 2016 CON/16/02852 - conditions application. Details required by condition 
7 (landscaping and tree/shrub planting scheme) of planning 
nprmiccinn PP/19/nd.nQ7 
[JCIIIIIOOIUII 1 1 / 1 l̂UHU?? f . 

I J Ul IC I u rxiDrxo DUIIUII ly OUIIIIUI one n IO|JCOLIUI i 

14 June 2016 Application CON/16/02854 in relation to condition 5 of PP/12/04097 
withdrawn by Applicant. 

14 June 2016 CON/16/03802 - conditions application. Details required by condition 
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5 (cycle parking) of planning permission PP/12/04907. 

1 July 2016 Application CON/16/02850 in relation to condition 6 of PP/12/04097 
withdrawn by Applicant. 

H ju iy ZU ID ^UIM; 10/UZOOZ — UlbUlldiyc UT LUIIUILIUII6 y id lHcu III IcIdLIUII LU 

condition 7 of PP/12/04097. 1 informative re unique text. 

7 July 2016 Final inspection of works carried out at Grenfell Tower. 

Building certificate for FP/14/03563 signed off by RBKC. 

12 July 2016 CON/16/04468 - conditions application. Details required by condition 
fi (Hatoilc nf horH ci i r f o n o c onH linhtinn^ nf nlonninn normiccinn U ^UCLallo Ul l la lu oUlldUCo al lU liyiHIIiy^ Ul fJIcil ll III iy pel lllloolUll 

PP/12/04097. 

1ft Ii ilw 9 n i R i o j u i y z u iu Oartifino+o nf Drontinol Onmnlot inn OClLIIIUaLC Ul r laULIUal V_/Ul llplcLIUI I 

P A i ini ict OHI f\ O MUyUol ZU IO /̂ r̂ M/'i C/O^JIOO HicnhornoH nf nnnHitinnc nrontoH 1 infnrmoti\/Q 
\_*UIM/ 1 O J U O O U Z ~ UloUlldiycrU Ul UUI lUILIUIIo y id l l LCU. 1 IIII Ul 11 Id Live. 

9^ Ai mi iQt 9 n i R ZO MUyUoL ZU IU f̂ f̂ M/l f\tC\AA.f\9K rliQr*harnp nf nnnrlitinnQ nrant^H in relation tn 
wV^IM/ 1 \Jl l i t t O O — UloOllaiyC Ul UUI IUILIUI lo yidllLCU III 1 CIOLIUI 1 LU 

condition 6 of PP/12/04097. 2 informative. 
Qcantfamhfar 9 n i R 
OGfJlCIIIUd ZUIU 

f^ac looU- at f^ronfoll Tn\A/or Odo ICdlx dL O l d I Idl I Uvvd 

^0 Qpntpmhfar 901 fi 
OU OGfJLdllUd ZU IU 

Nlatinnal (^rirl m it nff nac ci mnl\/ tn nartc nf f^ronfoll Tn\A/or INdLiui idl o i IU UUL uii ydo ouppiy LU pdi Lo Ul O l d IIdl I Uvvd 

9 December 2016 Cadent Gas Limited (on behalf of National Grid) commence gas main 
works at Grenfell Tower 

14 June 2017 Fire at Grenfell Tower 

Sent to Public Inquiry on XXX September 2017 

57112152-1 

RBK00000275 0007 RBK00000275/7


