
G R E N F E L L TOWER INQUIRY 

R B K C BUILDING CONTROL CHRONOLOGY 

1. This document contains a referenced chronology of the involvement of RBKC Building 

Control in the refurbishment of Grenfell Tower (the "Building Control Chronology"). 

2. The Building Control Chronology is based solely on documents which have been 

reviewed by the RBKC legal team. These documents include RBKC documents and 

documents contained in the folder "TMO Docs Produced 25.09.2017" which were 

disclosed to the Grenfell Tower Inquiry (the "Inquiry") by RBKC but were provided to 

RBKC by the TMO after the fire. Entries which rely solely on TMO Provided Documents 

are highlighted by grey coloured rows. 

3. It is intended to assist the Inquiry and its experts and assessors to locate highly relevant 

documents relating to RBKC Building Control. It is not intended to be an exhaustive list 

of all documents relating to RBKC Building Control. Where possible it contains Inquiry 

U R N in parenthesis. 

4. In respect of dates of site visits to Grenfell Tower by RBKC Building Control and other 

parties, the date provided is based solely on looking at documents which refer to visits 

that have taken place, or visits which are scheduled to take place. For visits where 

documents state they were scheduled to take place the occurrence of these visits has not 

necessarily been confirmed but they have been included for completeness. 

5. Estimated dates are in italic font. 
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DATE EVENT PRIMARY REF OTHER REF 

12.09.2012 Exova Grenfell Tower Fire Safety Strategy - Issue 1 FORT00835349 

19.09.2012 Max Fordham Grenfell Tower Refurbishment M&E 
Stage C Report 

FORT00830026 

31.10.2012 Exova Grenfell Tower Outline Fire Safety Strategy -
Issue 01 

FORT00828136 FORT02764293 -
annotated 

October / 
November 

RBKC Building Control provided with Planning Design 
Drawings 

2012 1279 RE110 Proposed Floor Plans Rev05 
FORT00828283 

1279 R E U l Proposed Ground Plan Rev04 
FORT00828203 

1279 RE112 Proposed Mezz Plan Rev04 
FORT00828269 

1279 RE113 Proposed Walkway Plan Rev04 -
FORT00828221 

1279 RE114 Proposed Walkway+1 Plan Rev03 -
FORT00828154 

05.11.2012 RBKC MOE Observations PI. Response to PI Stase. 

Marked up plan PI - FORT02149220 

FORT00828423 

17.08.2013 Meeting at RBKC between Studio E and RBKC 
Building Control 

FORT00828072 

August 
2013 

Studio E Stage D Report 

References meeting with RBKC Building Control -
pg25 

FORT00834924 
(CCL00000028) 

24.10.2013 Exova Grenfell Tower Outline Fire Safety Strategy -
Issue 2 

FORT00828227 

25.10.2013 Studio E email to RBKC Building Control attaching 
preliminarv fire strategv and drawings. Start of P2 
Stase 

1279 SEA (08) 100 Fire Access Drawing-
FORT00828076 

1279 SEA (08) 101 Fire Strategy Drawing-
FORT00828075 

Exova Grenfell Tower Outline Fire Safety Strategy -
Issue 2 - FORT00828227 

Max Fordham M&E Smoke Control Proposal Rev A -
FORT00828074 

1279 PL010 Existing Floor Plans - FORT00828077 

FORT00828072 
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(MAX00000879) 

1279_PL200_Proposed Sections RevO 1 -
FORT00828078 (SEA00009461) 

25.10.2013 Max Fordham M&E Smoke Control Proposal Rev A FORT00828074 

November 
2013 

RBKC Building Control speak to Studio E FORT00828240 

07.11.2013 Max Fordham email to RBKC Building Control with 
further details about Smoke Ventilation System 

AOV Schematic - FORT00828241 

FORT00828240 

07.11.2013 Exova Grenfell Tower Outline Fire Safety Strategy -
Issue 3 

FORT01225936 EXO00001106 

TMO00828399 

11.11.2013 RBKC Building Control email to Studio E stating 
information provided so far is not adequate 

FORT00828111 

03.12.2013 RBKC Building Control email to Studio E requesting 
more information 

RBKC MOE Plan Grenfell Tower, Grenfell Road 
(1279_SEA_(08) 101) P2 Quest - FORT01225897 

FORT01225896 

03.12.2013 Studio E email to RBKC Building Control attaching 
new Fire Strategy 

1279 SEA (08) 101 Fire Strategy Drawing -
FORT01225951 

3D Drawing - FORT01225950 

FORT01225949 

03.12.2013 Studio E email to RBKC Building Control attaching 
revised Fire Access drawing 

1279 SEA (08) 100 Fire Access Drawing -
FORT001225 941 

FORT01225940 

04.12.2013 RBKC MOE Plan Grenfell Tower, Grenfell Road 
(1279_SEA_(08) 101) Fire Access P2 Quest 

No covering email found, not clear i f sent to Studio E or 
other Contractors 

FORT00828145 

06.12.2013 RBKC MOE Observations for P2 Stage FORT0122605 8 

31.12.2013 RBKC Building Control email to Studio E attaching 
RBKC response to P2 Stage 

RBKC MOE Plan Grenfell Tower, Grenfell Road 
Ground floor (1279 SEA (08) 100) P2 -
FORT01226056 

RBKC MOE Plan Grenfell Tower, Grenfell Road 
(1279_SEA_(08) 101) P2 - FORT01226057 

RBKC MOE Observations P2 FORT0122605 8 

FORT0122605 5 
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06.01.2014 Studio E response to RBKC P2 observations. Raises 
query about Fire Authority (LFEPA) Consultation 

FORT01225959 

08.01.2014 RBKC Building Control email to Studio E advising in 
relation to LFEPA Consultation 

FORT01226012 

10.01.2014 Planning Permission (Conditional) Granted by RBKC 
Planning 

FORT02121077 

01.04.2014 Contractor Introduction Meeting FORT00830348 

22.05.2014 Notice of Demolition from RBKC Building Control FORT00828088 

12.06.2014 Application to change design from office and nursery to 
residential accommodation 

FORT00106330 DevelopmentContr 
ol09 

13.06.2014 Pre-Start Meeting FORT00832490 

July 2014 First Rydon Progress Report FORT00828674 

15.07.2014 First Artelia Progress Meeting FORT00831834 

17.07.2014 RBKC Building Control email to Studio E forwarding 
RBKC Building Control email of 08.01.2014 

FORT01225909 

05.08.2014 Full plans application received FORT02120449 

05.08.2014 RBKC Building Control responds to full plans 
application 

FORT02120449 

05.08.2014 RBKC Building Control requests details of the works BuildingControl27 

29.08.2014 RBKC Building Control site visit FORT00828382 BuildingControl 12 

FORT00831894 

02.09.2014 Email from Studio E to Rydon regarding RBKC 
Building Control 

FORT01226046 

03.09.2014 Email from RBKC Building Control to JS Wright 
regarding dry riser 

FORT01226025 

03.09.2014 Response from JS Wright to RBKC Building Control 
email regarding dry riser 

FORT01225818 
(RBK00003777) 

05.09.2014 Email from RBKC Building Control to Studio E stating 
appointment of John Hoban as building control surveyor 

BuildingControl 11 

23.09.2014 RBKC Building Control site visit FORT01225913 

24.09.2014 Studio E email to RBKC Building Control including 
new Fire Strateav and Access drawings (in bold), start 
of SI Stase 

FORT01225913 
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1279 SEA (04) 100 - Proposed Basement Plan -
FORT01225914 (HAR00007951) 

1279 SEA (04) 102 RevOl - Proposed Mezzanine Plan 
-FORT01225915 

1279 SEA (04) 101 RevOl - Proposed Ground Floor 
Plan-FORT01225916 

1279 SEA (05) 101 - Proposed North Elevation RevOl 
-FORT01225917 

1279 SEA (06) 101 - Section B - FORT01225918 

1279 SEA (05) 103 - Proposed West Elevation RevOl -
FORT01225919 

1279 SEA (04) 105 - Proposed Residential Plan (W+2) 
-FORT01225920 (SEA00010474) 

1279 SEA (06) 100 - Section A - FORT01225 921 

1279 SEA (04) 109 - Proposed Roof Plan -
FORT01225922 (SEA00002593) 

1279 SEA (04) 103 RevOl - Proposed Walkway Plan-
FORT01225923 

1279 SEA (05) 100 - Proposed South Elevation RevOl 
-FORT01225 924 

1279 SEA (04) 108 - Proposed Roof Plant Plan -
FORT01225925 

1279 SEA (05) 102 - Proposed East Elevation RevOl -
FORT01225926 (SEA00000204) 

1279 SEA (06) 103 - Section E - FORT01225 927 

1279 SEA (08) 101b - Fire Strategy - A l -
FORT01225928 

1279 SEA (06) 105 - Section G - FORT01225 929 

1279 SEA (06) 104 - Section F - FORT01225 930 

1279 SEA (08) 100b - Fire Access - A l -
FORT01225931 

1279 SEA (08) 101 Fire Strategy - FORT01225932 

29.09.2014 RBKC Building Control internal email. John Hoban 
asking Paul Hanson for comment on Studio E drawings 
of24.09.2014 

FORT00685465 BuildingControl 14 

29.09.2014 RBKC Building Control site visit FORT00828382 BuildingControl 13 

29.09.2014 Studio E email to RBKC Building Control regarding 
Exova Grenfell Tower Outline Fire Safety Strategy 

Exova correspondence dated 29.09.2014 -
FORT01225935 

Exova Grenfell Tower Outline Fire Safety Strategy -
Issue 3 - FORT01225936 (EXO00001106, 

FORT01225934 
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TMO00828399) 

15.10.2014 First (of 32) John Rowan and Partners site inspection 
report 

FORT00836785 

19.10.2014 First (of 45) Silcock Dawson & Partners works progress 
report 

FORT00829619 

10.11.2014 RBKC MOE Observations for SI Stage FORT00828091 

11.11.2014 RBKC Building Control send consultation documents to 
LFEPA 

LFEPA Consultation Document - FORT02175615 

FORT02121101 

18.11.2014 Email from RBKC Building Control to Studio E. 
response to SI Stase 

MOE Obs Grenfell Tower, Grenfell Road SI -
FORT00828091 

RBKC MOE Plan Grenfell Tower, Grenfell Road 
Ground floor 1279 SEA (08) 100b - FireAccess-Al-000 
S1-FORT00828092 

RBKC MOE Plan Grenfell Tower 1279 SEA (08) 101b 
- Fire Strategy -Al-000 SI - FORT00828093 

FORT00828090 

20.11.2014 Exova provide comments on RBKC Building Control 
response to S1 Stage 

FORT00700348 

21.11.2014 Studio E email to RBKC Building Control explaining 
sent SI Stage response to Exova, email chain includes 
Exova comments dated 20.11.2014 

FORT00700348 

24.11.2014 RBKC Building Control site visit FORT00700348 BuildingControl 15 

FORT00828382 

FORT00832660 

FORT00834221 

26.11.2014 RBKC Building Control site visit FORT00835977 BuildingControl 16 

FORT00828382 

01.12.2014 PSB Grenfell Tower Technical Submission for Lobby 
Smoke Ventilation System Rev 1 

FORT01225970 

05.01.2015 London Fire Bngade Letter regarding refurbishment 
projects. Sent around RBKC Building Control on 
22.01.2015 - FORT00623455 

FORT00623456 

16.01.2015 RBKC Building Control site visit FORT00832024 

19.01.2015 JS Wright email to RBKC Building Control regarding 
Smoke Ventilation Svstem. start of SI a Staae 

FORT01225969 
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PSB Grenfell Tower Technical Submission for Lobby 
Smoke Ventilation System Rev 1 - FORT01225 970 
(RYD00000577_0810) 

KAC Keyswitch Activation Devices product 
information - FORT01225971 

ELTA Fans Smoke Vent product information -
FORT01225972 

Powrmatic OSR Louvred Smoke Ventilators product 
information - FORT01225973 

Magnasense Differential Pressure Transmitter product 
information - FORT01225974 

BSB Engineering Services Smoke Control Damper 
product information - FORT01225 975 

Apollo XP95 Smoke Detectors product information -
FORT01225976 

Gilberts Smoke Evacuation Damper product information 
-FORT01225 977 

17.02.2015 RBKC Building Control site visit FORT00833931 

23.02.2015 Studio E email to RBKC Building Control requesting 
comment on revised Fire Strategy and Access drawings 

FORT01225852 

26.02.2015 RBKC Building Control internal email. John Hoban 
asks Paul Hanson for comment on two questions in 
Studio E email of 23.02.2015 

1279 SEA (08) 101 Rev 04- Fire strategy with comment 
-FORT01225853 

1279 SEA (08) 100 Rev 05 - Fire Access with comment 
-FORT01225854 

FORT01225852 

06.03.2015 Rydon, email to RBKC Building Control, attaching new 
design drawings and asking for a response to JS Wright 
email of 19.01.2015. Email references telephone 
conversation between Rydon and RBKC Building 
Control 

1279 SEA (04) 102 Rev09 - Proposed Mezzanine Plan 
-FORT01225862 

1279 SEA (04) 103 RevlO - Proposed Walkway Plan-
FORT01225863 (SEA00003149) 

(04) 104 Rev07 - Proposed Walkway+1 Plan -
FORT01225 864 

(04) 101 Rev06 - Proposed Ground Floor Plan -
FORT01225 865 

FORT01225861 

17.03.2015 RBKC Building Control site visit FORT00830937 

26.03.2015 RBKC Building Control site visit FORT00828832 
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14.04.2015 JS Wright email to RBKC Building Control with 
amended Smoke Ventilation System technical 
submission 

PSB Grenfell Tower Technical Submission for Lobby 
Smoke Ventilation System Rev 2 - FORT01225873 

FORT01225872 

14.04.2015 PSB Grenfell Tower Technical Submission for Lobby 
Smoke Ventilation System Rev 2 

FORT01225873 

17.04.2015 RBKC Building Control site visit FORT02010683 FORT00830385 

FORT00834197 

22.04.2015 RBKC Building Control site visit FORT00835274 

07.05.2015 RBKC Building Control site visit FORT02015068 BuildingControl 19 

15.05.2015 RBKC Building Control site visit FORT00836639 FORT00830456 

FORT00831914 

11.06.2015 JS Wright email to RBKC Building Control regarding 
Smoke Ventilation System technical submission 

FORT01225907 

12.06.2015 PSB email to JS Wright and RBKC Building Control 
attaching amended Smoke Ventilation System technical 
submission 

PSB Grenfell Tower Technical Submission for Lobby 
Smoke Ventilation System Rev 3 - FORT01225908 

FORT01225907 

12.06.2015 PSB Grenfell Tower Technical Submission for Lobby 
Smoke Ventilation System Rev 3 

FORT01225908 

24.06.2015 RBKC Building Control email to Studio E regarding 
Fire Access Drawing 

RBKC MOE Plan Grenfell Tower, Grenfell Road 
Ground floor 1279 SEA (08) 100b -Fire Access-Al-000 
Sla-FORT01225885 

FORT01225884 

24.06.2015 RBKC Building Control email to JS Wright regarding 
Smoke Ventilation Svstem. response to Sla stase 

RBKC MOE Obs Grcnfcll Tower, Grcnfcll Road Sla 
smoke control system - FORT01226011 

FORT01226010 

24.06.2015 RBKC MOE Observation Sla FORT01226011 

06.07.2015 Studio E email to Rydon explaining change required by 
RBKC Building Control as result of 24.06.2015 email. 
Chain includes discussion between RBKC Building 
Control and Studio E (FORT01226032) 

1279 SEA (35) 101 Rev 02 - RCP - Ground -
FORT01225902 

FORT01225900 
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1279 SEA (22) 101 Rev09 Setting Out Plan Ground -
FORT01225903 

1279 SEA (04) 101_Rev09_Proposed Ground Floor -
FORT01225905 

17.08.2015 RBKC Building Control site visit BuildingControl 17 FORT00828382 

FORT00834034 

FORT00835495 

05.10.2015 JS Wright email confirming RBKC Building Control to 
visit site regarding secondary power supply for smoke 
ventilation system 

FORT02014577 

08.10.2015 RBKC Building Control site visit FORT02014577 FORT00832096 

October 
2015 

Siderise RH and RV Cavity Barriers product 
information version 1.6 

FORT00828970 
(SIL00000230) 

November 
2015 

Celotex RS5000 product information FORT00831495 

November 
2015 

Harley Facades O&M Manual FORT00831634 

(RYD00092657) 

02.11.2015 RBKC Building Control site visit FORT02009584 BuildingControl20 

FORT00828382 

FORT02013726 

11.11.2015 RBKC Building Control site visit FORT00835928 BuildingControl 18 

FORT00828382 

17.11.2015 RBKC Building Control site visit FORT00833024 BuildingControl21 

FORT00828382 

FORT00829693 

18.12.2015 RBKC Building Control site visit FORT00249454 FORT00833260 

07.01.2016 RBKC Building Control site visit and meeting with 
Rydon and Studio E 

FORT00563652 FORT01226020 

07.01.2016 RBKC Building Control email to Studio E regarding fire 
alarm system for boxing club 

FORT00372132 

08.01.2016 Rydon email attaching minutes of meeting on 
07.01.2016 

Meeting minutes for 07.01.16 meeting 
FORT01226021 

FORT01226020 

11.01.2016 Studio E email to RBKC Building Control regarding fire FORT00372132 
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strategv. start of S2 Stage 

1279 SEA (08) 100 Rev 06 - Fire Access -
FORT00372131 

1279 SEA (08) 101 Rev 05 - Fire Strategy -
FORT00372133 

12.01.2016 RBKC Building Control site visit FORT00211643 FORT01225 996 

FORT00372132 

26.01.2016 RBKC MOE Observations for S2 Stage FORT00828100 

26.01.2016 RBKC Building Control email to Studio E. response to 
S2 Stase. 

RBKC MOE Plan Grenfell Tower 1279 SEA (08) 101 
Rev 05 - Fire Strategy S2 - FORT00828098 

RBKC MOE Plan Grenfell Tower, Grenfell Road 
Ground floor 1279 SEA (08) 100 Rev 06 - Fire Access 
S2 - FORT00828099 

RBKC MOE Observations for S2 - FORT00828100 

FORT00828097 

02.02.2016 London Fire Brigade site visit with Rydon FORT00830247 

05.02.2016 RBKC Building Control internal email requesting 
completion of paperwork for LFEPA consultation 

FORT00292748 

05.02.2016 RBKC Building Control send consultation documents to 
LFEPA 

LFEPA Consultation Form - FORT02120456 

FORT02120446 

08.02.2016 RBKC Building Control email to Studio E about 
compliance with Building Regulations Part K2 

FORT00828165 BuildingControl26 

04.03.2016 LFEPA response to consultation FORT00828173 
(RBK00003002) 

15.03.2016 RBKC Building Control site visit BuildingControl22 FORT00454420 

FORT00828382 

15.03.2016 PSB Grenfell Tower Technical Submission for Lobby 
Smoke Ventilation System Rev 6 

FORT01225 821 
(PSB00000214, 
RBK00003775) 

24.03.2016 RBKC Building Control site visit FORT02013347 FORT00733413 

FORT00832478 

FORT00828382 

BuildingControl23 

01.04.2016 RBKC Building Control email to Studio E attaching 
LFEPA response to consultation 

FORT00828172 

RBKC Building Control Chronology 
Provided to the Grenfell Tower Inquiry on 4 June 2018 10 

RBK00026859 0010 RBK00026859/10



LFEPA response to consultation - FORT00828173 

28.04.2016 PSB above ground smoke ventilation commissioning 
report 

FORT01225835 
(RYD00000577 12 
49) 

28.04.2016 London Fire Brigade attend BMS ("Building 
Management System") demonstration organised by 
Rydon 

FORT00839729 FORT00830679 

03.05.2016 Rydon emails to RBKC Building Control prior to 
Smoke Ventilation System witnessing 

Grenfell Tower Cause & Effect Rev 04 -
FORT01225 820 

PSB Grenfell Tower Technical Submission for Lobby 
Smoke Ventilation System Rev 6 - FORT01225 821 

Grenfell Tower readings in environmental mode -
FORT01225 832 

Grenfell Tower sign off sheet - FORT01225833 

Grcnfcll Tower readings in fire - FORT01225834 

PSB above ground commission report -
FORT01225835 

FORT01225831 

FORT01225819 

03.05.2016 Completion Certificate for Smoke Ventilation System FORT00830744 

(RYD00000577 12 
54) 

03.05.2016 O&M Instructions for Smoke Ventilation System FORT00832834 

04.05.2016 JS Wright email to RBKC Building Control regarding 
Smoke Ventilation System witnessing 

Technical Drawing of Smoke Ventilation System 
(E75015-800E)-FORT01225817 

FORT01225812 

05.05.2016 Smoke Ventilation System witnessing attended by 
RBKC Building Control 

FORT01225812 FORT01225819 

12.05.2016 RBKC Building Control site visit FORT00304828 

23.05.2016 Studio E As Built Documents FORT00834315 
(RYD00092648) 

23.05.2016 Studio E As Built Door Schedule FORT00830330 
(RYD00092648 00 
42) 

01.06.2016 RBKC Building Control site visit FORTHC0004252 FORT00828382 

BuildingControl24 

02.06.2016 RBKC Building Control Letter of Comfort FORTHC0004252 
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03.06.2016 RBKC Building Control email to Rydon regarding 
Smoke Ventilation System Tests 

FORT00828347 

20.06.2016 RBKC Building Control email to Rydon agreeing to 
fixed louvre solution to make up air for the Smoke 
Ventilation System in environmental mode, chain 
contains correspondence between the two parties 

FORT00828279 

20.06.2016 Carl Stokes Fire Risk Assessment FORT02008465 

(LFB00000066) 

30.06.2016 RBKC Building Control site visit FORT00828141 FORT00828390 

01.07.2016 Rydon email to RBKC Building Control attaching 
evidence of fire door signs 

FORT00828390 

04.07.2016 Contractors Completion Meeting FORT00834511 

04.07.2016 Rydon email to RBKC Building Control requesting 
Building Control Completion Certificate 

FORT00828385 

05.07.2016 RBKC Building Control email to Rydon confirming 
fitting of intumescent strips in lieu of smoke seals 

FORT00828101 
(Contained in 
TMO00829727) 

06.07.2016 RBKC Building Control note regarding ramp outside 
community room 

FORT00662024 

06.07.2016 Rydon email confirming ramp fitted and requesting 
Building Control Completion Certificate 

FORT00828166 

07.07.2016 Building Control Completion Certificate FORT00494446 
(RBK00002987) 

FORT00828382 

BuildingControl25 

10.10.2016 KCTMO staff invited by Rydon to AOV / BMS 
demonstration 

FORT00834400 

17.01.2017 Allied Protection inspection certificates: 

Service of AOVs - FORT00829122 

Emergency lights - FORT00835672 (LAK00000007) 

Fire alarm system - FORT00832921 

16.03.2017 RBKC Building Control email to TMO stating that 
National Grid works at Grenfell Tower do not a require 
Building Regulations application 

FORT00457618 

06.04.2017 London Fire Brigade letter to RBKC Housing Director 
regarding arrangements for approving future 
replacements and improvement to building facades 

FORT00791957 
(LFB00000085) 
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27.04.2017 TMO Chief Executive email to RBKC Housing Director FORT00614914 
responding to LFB letter of 06.04.2017. 
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